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ANNEX
Recovery and Resilience Facility
Operational arrangements between the European Commission and Slovakia

These operational arrangements enter into force on the signature date between:
(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is
represented for the purpose of the signature of this operational arrangements by
Commissioner Paolo Gentiloni;
hereinafter referred to as the “Commission”

on the one part,
and

(2) The Slovak Republic, represented by the Prime Minister of the Slovak Republic Eduard
Heger;

hereinafter referred to as “Slovakia”
on the other part,
hereinafter separately referred to as a “Party” and collectively as the “Parties”,

WHEREAS:
(1)

Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February
2021, establishing the Recovery and Resilience Facility (the “RRF Regulation”)
established the Recovery and Resilience Facility to provide Member States with financial
support with a view to achieving the milestones and targets of reforms and investments
as set out in their recovery and resilience plans.

(2)

In accordance with Article 18(1) of the RRF Regulation, Slovakia submitted to the
Commission a recovery and resilience plan (the “RRP”). By virtue of Council
Implementing Decision (EU) of 13 July 2021 on the approval of the assessment of the
recovery and resilience plan for Slovakia (ST 10156/21; ST 10156/21 COR1; ST
10156/21 ADD 1, (the “Council Implementing Decision”) the Council approved the
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assessment of the RRP and determined a financial contribution of EUR 6 328 586 359
linked to the satisfactorily fulfilment of milestones and targets.
(3)

Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational
arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:
1.

ARRANGEMENTS AND TIMETABLE FOR MONITORING AND
IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO
THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

1.1.

To facilitate smooth cooperation and the effective implementation of the RRP, the
Parties agree to maintain regular exchanges in relation to the implementation of the
relevant reforms and investment projects.

1.2.

Slovakia designated the National implementation and Coordination Authority as the
Coordinator (the “Coordinator”) to act as the interlocutor of the Commission for the
overall implementation of the RRP and of these Operational Arrangements. The
Coordinator is responsible at national level for coordinating and monitoring the effective
implementation of the measures envisaged and the achievement of the objectives set in
the RRP.

1.3.

The Commission designates the Recovery and Resilience Task Force and the
Directorate General for Economic and Financial Affairs as the interlocutors for the
monitoring of the implementation of the RRP on behalf of the Commission.

1.4.

The Coordinator and the Commission shall hold at least quarterly exchanges to take
stock of progress on the implementation of the RRP. Such exchanges may take place in
person in Slovakia or in Brussels. They may also take place virtually or, if both Parties
agree, via written form. While maintaining the capacity to hold physical or virtual
meetings at short notice, such meetings should ordinarily be planned a minimum of 14
days in advance, with a defined agenda.

1.5.

The exchanges to take stock of progress on the implementation of the RRP shall, as a
standing item on the agenda, discuss the timeline for payment requests as set out in
Section 3. The Coordinator shall assess and inform the Commission of any significant
risks to the timeline for the completion of any milestone or targets, notably where that
may have implications for the timeline of the associated payment request.

1.6.

The Coordinator and the Commission may organise meetings on ad hoc topics outside
of the exchanges to take stock of progress on the implementation of the RRP. Such adhoc meetings are encouraged to discuss investments and reforms in the RRP that may
raise specific implementation challenges. These meetings shall take place in a timely
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manner to identify possible implementation issues. Ad-hoc meetings may also be
required to discuss specific implementation issues that cut across multiple components
(e.g. compliance with the Do No Significant Harm principle), to ensure consistency
across the RRP.
1.7.

The Coordinator may nominate specific government entities that are in charge of the
actual implementation of specific reforms and investments. As part of the monitoring of
the RRP, the Commission may ask the Coordinator to organise technical meetings with
such nominated entities to seek further information. The Coordinator shall be in copy of
all exchanges and shall be invited to all technical meetings that may take place. These
technical meetings may take place on a more regular basis than the meetings with the
Coordinator, to enable a more frequent monitoring of the reforms and investments
included under each component of the RRP and to identify possible implementation
issues in advance of the exchanges. An overview of the technical meetings that are
taking place will be discussed in the meetings with the Coordinator.

1.8.

While respecting internal processes and timing, and in order to facilitate the
implementation of the RRP and the assessment of payment requests, the Coordinator or
nominated specific government entities are encouraged to share with the Commission
any relevant information on the progress in the implementation of the RRP, in order to
discuss in a timely manner its alignment with the relevant provisions in the Council
Implementing Decision.

1.9.

Annex I to these Operational Arrangements further specifies the milestones, targets and
relevant indicators laid down in the Council Implementing Decision to measure the
progress towards the achievement of the reforms and investment projects of the RRP.

1.10. Annex II to these Operational Arrangements further specifies the arrangements and
timetable for monitoring laid down in the Council Implementing Decision.
1.11. In accordance with Article 27 of the RRF Regulation, Slovakia shall report in the context
of the European Semester on the progress made in the achievement of its RRP, including
these Operational Arrangements and on the common indicators set out in accordance
with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by
30 April and 15 October on the progress made in the achievement of the RRP, including
these Operational Arrangements, and by 28 February and 31 August on those common
indicators. Annexes I and II specify the arrangements for the reporting linked to these
Operational Arrangements. The Commission and Slovakia have agreed that common
indicators 5 and 11 as specified in the Annex to the delegated act adopted under Article
29(4) of the RRF Regulation are not relevant in the context of the Slovak RRP.
1.12. In order to ensure effective coordination and complementarity of Union funding in
accordance with Article 28 of the RRF Regulation, Slovakia shall include in such
reporting any investment or reform supported under its RRP that has or is receiving
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funding from any other Union programme and the relevant amount. In order to establish
a mechanism of coordination, the Commission and Slovakia shall discuss as relevant
the coordination and complementarity with other Union funding during their exchanges.
1.13. In the context of Article 28 of the RRF Regulation, the Commission and Slovakia agree
to jointly organise an annual event with the participation of those responsible for
implementing the RRP and other relevant stakeholders, to discuss complementarity,
synergy, coherence and consistency between the implementation of the RRP and the
other Union programmes. In addition, this event may serve as a horizontal platform to
exchange views on the state of implementation of the RRP in view of ensuring close
cooperation between all actors involved.

2.

ARRANGEMENTS FOR ACCESS TO DATA

2.1.

The arrangements that Slovakia has proposed in order to ensure full access by the
Commission to relevant underlying data are set out in the Council Implementing
Decision.

2.2.

Annex I specifies the minimum information (i.e. verification mechanisms) that supports
the due justification of the request for payment. Slovakia shall send this information to
the Commission together with the payment request. Where relevant, the Commission
may request samples of the evidence. In accordance with Article 24(3) of the RRF
Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that
measures related to previously satisfactorily fulfilled milestones and targets have not
been reversed by the Member State. Slovakia shall notify the Commission of any change
in the documentation identified in the verification mechanism in Annex I on which that
assessment was made, which is of a material nature to affect such assessment or the
assessment of future milestones and targets.

2.3.

Additionally, Slovakia shall ensure that, upon request, the Commission has full access
to the underlying relevant data that supports the due justification of the request for
payment, both for the assessment of the request for payment in accordance with Article
24(3) of the RRF Regulation and for audit and control purposes in accordance with
Article 22(2)(e) of the RRF Regulation. This information will be provided to the
Commission by the Coordinator.

3.

TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed
milestones and targets indicated in the RRP, Slovakia shall submit a duly justified request for
payment of the financial contribution. The relevant milestones and targets for each instalment
are contained in the Council Implementing Decision. The indicative timeline for such payment
requests is the following:
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Financial Contribution
Payment Request for the
First Instalment
Payment Request for the
Second Instalment
Payment Request for the
Third Instalment
Payment Request for the
Fourth Instalment
Payment Request for the
Fifth Instalment
Payment Request for the
Sixth Instalment
Payment Request for the
Seventh Instalment
Payment Request for the
Eight Instalment
Payment Request for the
Ninth Instalment
Payment Request for the
Tenth Instalment
4.

EUR 458 277 000

Q2 2022

EUR 814 715 000

Q4 2022

EUR 814 715 000

Q1 2023

EUR 923 828 000

Q3 2023

EUR 923 828 000

Q1 2024

EUR 792 892 000

Q3 2024

EUR 792 892 000

Q1 2025

EUR 400 083 000

Q3 2025

EUR 203 679 000

Q1 2026

EUR 203 677 359

Q3 2026

AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such
amendments may take place by an exchange of letters. The Parties consent that the entities
designated as the interlocutors for the monitoring of the implementation of the RRP on behalf
of the Commission in Clause 1.3 may be amended by notification.

For the Commission

For Slovakia

Represented by

Represented by

Paolo Gentiloni

Eduard Heger

Commissioner for Economy

Prime Minister of the Slovak Republic

Signed on

Signed on
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Annex I
Milestones, Targets and Related Indicators– non-repayable support

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1-1

C1-2

1 – Renewable energy
sources and energy
infrastructure – Reform
1: Adapting the
electricity legal
framework

1 – Renewable energy
sources and energy
infrastructure – Reform
1: Adapting the
electricity legal
framework

M

M

Reform of
electricity market

Release of
restrictions on
technical
capacities for
electricity
transmission
within the Slovak
electricity system

Entry into force of legislative
amendments to the Act on
energy and Act on
regulation in network
industries

Joint public declaration by
the Ministry of Economy and
the Slovak transmission
system operator Slovenská
elektrizačná prenosová
sústava, a.s.

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

Q4

2022

Q2

2021
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The Ministry of
Economy

The Ministry of
Economy

Electronic copy of the publication of
the legislative amendments to the
Act on energy (251/2012 Coll.) and
Act on regulation in network
industries (250/2012 Coll.), adopted
by the Parliament, in the Official
Journal and reference to the relevant
provisions indicating the entry into
force of the changes, accompanied
by a document duly justifying how the
milestone (including all the
constitutive
elements)
was
satisfactorily fulfilled.

The legal framework shall be modified
by amending Act 251/2012 Coll. on
energy and Act 250/2012 Coll. on
regulation in network industries to
transpose the Directive 2019/944.
Furthermore, the updated legal
framework shall facilitate the new
activities and access of participants to
the electricity market (energy
communities,
aggregator,
selfconsumer, electricity storage), while
increasing overall flexibility of the
electricity system and improving the
possibilities for connecting of new
renewable sources to the Slovak grid.

Electronic copy of a joint public
declaration by the Ministry of
Economy
and
the
Slovak
transmission
system
operator
Slovenská elektrizačná prenosová
sústava a.s.,that includes technical
information on the conditions and
process of release of the restrictions
on connecting new capacity to the
grid, remaining limitations of the
electricity system and the procedure
for connecting new installed capacity
to the electricity system.

The Slovak Ministry of Economy and
the Slovak electricity transmission
system
operator
Slovenská
elektrizačná prenosová sústava, a.s.
shall declare the release of restrictions
on technical capacities for electricity
transmission within the Slovak
electricity system and an increase of
capacity for connecting renewable
sources to the grid. The measure shall
be facilitated through the increase in
net transfer capacity of transmission
interconnections with the Republic of
Hungary.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
Information on the increase in net
transfer capacity of transmission
interconnections with the Republic of
Hungary shall also be included.
Electronic copy of the publication of
the legislative amendments to the
Acts 309/2009 Coll. on promotion of
renewable energy sources and high efficiency cogeneration and the Act
657/2004 Coll. on thermal energy,
adopted by the Parliament, in the
Official Journal and reference to the
relevant provisions indicating the
entry into force of the changes.

Entry into force of legislative
amendments to the Act on
the promotion of renewable
energy sources and highefficiency cogeneration and
to the Act on thermal
energy.

C1-3

1 – Renewable energy
sources and energy
infrastructure – Reform
2: The legal framework
for promotion of
renewable energy
sources

M

Framework for
supporting the
investments into
new renewable
sources

Electronic copy of the publication of
the long-term auctioning plan for
renewable
energy
sources
(published on the website of the
Ministry of Economy).

Adoption of a long-term
auctioning plan by the
Ministry of Economy.
Adoption of investment
schemes by the Ministry of
Economy for the promotion
of new sources of electricity
from renewable energy
sources (defined in
Investment 1), investments
to repowering (defined in
Investment 2) and
investments increasing
flexibility of the electricity
system
(defined in Investment 3)

Q4

2022

The Ministry of
Economy

Electronic copy of the publication of
new auction schemes for new
sources of electricity from renewable
energy sources (defined in
Investment 1), the support schemes
to investments on repowering
(defined in Investment 2) and
increasing flexibility of the electricity
system (defined in Investment 3). All
support schemes will be published in
the
information
system
for
registration and monitoring of the aid
(IE SEMP).
The above mentioned documents will
be accompanied by a summary
document duly justifying how the
milestone (including all the
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The legislative amendments shall
create support mechanisms for
increasing the share of renewable
energy sources in transport, electricity
and heating sector. The legal
framework shall be modified by
amending the Acts 309/2009 Coll. on
promotion of renewable energy
sources
and
high
-efficiency
cogeneration and the Act 657/2004
Coll. on thermal energy. The Ministry of
Economy shall adopt a long term auctioning plan for new renewable
sources,
contributing
to better
predictability of the increase in capacity
of new renewable capacity.
The Ministry of Economy shall adopt
the new auction scheme for new
sources of electricity from renewable
energy sources (defined in Investment
1), the support schemes to investments
on repowering (defined in Investment
2) and increasing flexibility of the
electricity system (defined in
Investment 3). The schemes shall
detail the eligibility criteria for supported
companies, ensuring compliance with
the EU and national environmental
acquis as well as the DNSH Technical
Guidance (2021/C58/01) of supported
activities and/or companies, while
increasing the new RES capacities as
detailed in corresponding targets (for
Investments 1, 2 and 3). The biomass

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1-4

1 – Renewable energy
sources and energy
infrastructure –
Investment 1:
Construction of the
new renewable
electricity sources

T

New renewable
energy source
capacity

MW

Baseline

0

Goal

120

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

Q2

2026
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The Ministry of
Economy

constitutive
elements)
was
satisfactorily fulfilled with appropriate
links to the underlying evidence. The
documentation
will
present
timeframes leading to the launch and
implementation of all the support
schemes for renewables. It will
include
information
on
the
compliance with requirements
outlined in the investment policy in
the CID annex, including information
on the compliance with the eligibility
criterion for supported companies,
ensuring compliance with the EU and
national environmental acquis as
well as the DNSH Technical
Guidance
(2021/C58/01)
of
supported
activities
and/or
companies. In particular, the
biomass projects shall achieve at
least 80% GHG emissions saving
according to the GHG saving
methodology and the relative fossil
fuel comparator set out in Annex VI
to Directive (EU) 2018/2001. Only
investments into hydro -power that
are in line with the EU acquis shall be
supported.

projects shall achieve at least 80%
GHG emissions saving according to the
GHG saving methodology and the
relative fossil fuel comparator set out in
Annex VI to Directive (EU) 2018/2001.
Only investments into hydro -power
that are in line with the EU acquis shall
be supported.

A summary document published by
the Ministry of Economy duly
justifying how the target (including all
the constitutive elements) was
satisfactorily fulfilled.

Of the overall objective to increase the
new renewable electricity capacity by
122.4 MW, the support scheme shall
under the measure deliver at least 120
MW of new renewable electricity
sources capacity connected to the grid.
The support mechanism shall take the
form of auctions for investment support
for new sources of electricity from
renewable energy sources. The
support scheme shall respect the

The documentation will include (as
an annex) an evidence 1/ the data
extracted or compiled listing all
auction schemes and renewable
electricity projects, including the

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
increase in the new renewable
capacity (in MW), where works were
completed, sorted by types of
renewables 2/ The Ministry of
Economy will provide an evidence on
the new capacity connected to the
grid.
A summary official document
published by the Ministry of Economy
duly justifying how the target
(including all the constitutive
elements) was satisfactorily fulfilled.

C1-5

1 – Renewable energy
sources and energy
infrastructure –
Investment 2:
Modernising the
existing renewable
electricity sources
(repowering)

C1-6

1 – Renewable energy
sources and energy
infrastructure –
Investment 3:
Increasing flexibility of
electricity systems for
greater renewables
integration

T

Reconstructed
renewable energy
source capacity

T

Cumulative
increase in
capacity of
installations
increasing the
flexibility of energy
systems

MW

MW

0

0

100

68

Milestones and targets description

Q2

2026

Q2

2026

The Ministry of
Economy

The Ministry of
Economy

The documentation will include (as
an annex) an evidence on 1/ the data
extracted or compiled listing all
reports by the competent authority
demonstrating the implementation of
required actions and installations
with modernised renewable capacity,
indicating the increase in capacity of
installations (in MW), where works
were completed, listed by type of
renewable energy, 2/ the evidence
on the modernized capacity
connected to the grid will be provided
by the Ministry of Economy.
A summary document approved and
published by the Ministry of Economy
duly justifying how the target
(including all the constitutive
elements) was satisfactorily fulfilled.
The documentation shall include (as
an annex) an evidence on 1/ the data
extracted or compiled listing all
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conditions on investment policies as
specified under the milestone 3 (‘1 –
Renewable energy sources and energy
infrastructure - Reform 2: Legal
framework for the promotion of
renewable energy sources’).

At least of 100 MW increase in
modernized renewable capacity for
electricity generation (repowering),
induced by connection to the grid of the
modernized renewable electricity
sources under the measure. The
support for the different types of
modernized equipment shall be
assessed separately, taking into
account the principle of cost effectiveness. The modernization shall
concern the transformation of biogas
stations and of hydropower plants. The
support schemes shall respect the
conditions on investment policies as
specified under the milestone 3 (‘1 –
Renewable energy sources and energy
infrastructure - Reform 2: Legal
framework for the promotion of
renewable energy sources’).
At least 68 MW increase of new
electricity storage facilities induced by
the entry into operation of the new
storage capacities under the measure.
The scheme shall support the
installation of new capacity of battery
systems, installation of new capacity of
hydrogen cells and an increase in the
balancing capacity of the hydropower

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C2-1

2 – Renovation of
buildings – Reform 1:
The harmonisation of
support mechanisms
for the renovation of
family houses

M

Implementation
plan to mobilize
green renovation
of family houses

Adoption of the
implementation plan by the
Ministry of Environment

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q3
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Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2022

Ministry of
Environment Slovak
Environmental
Agency

n.a.

procurement calls and installations
increasing the flexibility of energy
systems, indicating the increase in
new electricity storage facilities (in
MW), where works were completed,
listed by type of renewable energy,
evidencing that the investments into
the balancing capacity of the
hydropower plants do not exceed
EUR 12 000 000 under the measure
2/ the evidence on the new capacity
connected to the grid will be provided
by the Ministry of Economy (at least
68 MW of new electricity storage
facilities in total)

plants. The exact breakdown of 68 MW
target will depend on demand of
relevant subjects. The investments into
the balancing capacity of the
hydropower plants shall not exceed
EUR 12 000 000 under the measure.
The support shall be granted under the
technologically specific schemes,
taking into account the principle of costeffectiveness. The support schemes
shall respect the conditions on
investment policies as specified under
the milestone 3 (‘1 – Renewable energy
sources and energy infrastructure Reform 2: Legal framework for the
promotion of renewable energy
sources’).

Electronic copy of decision adopting
the Implementation Plan by the
Ministry of Environment, with a link
accompanied by a document duly
justifying how the milestone
(including all its elements) was
satisfactory fulfilled, with appropriate
links to underlying evidence:

The implementation plan shall map
different support schemes and
harmonise them. It shall detail
preparation for the start-up of the
scheme, timetable and its
administration as well as the
monitoring of the reconstruction and
verification of energy savings primarily
by energy performance certificates, or
other corresponding documents. The
schemes shall be designed to
incentivize on an average at least 30%
primary energy savings and comply
with “Do no significant harm”
Technical Guidance (2021/C58/01)
requirements

a) Adopted Implementation Plan
aligns different support schemes
and presents steps leading to the
launch and implementation of the
schemes (milestone C2-2) It
clarifies monitoring of the
renovation and verification of
energy savings (on average at least
30 % primary energy savings) by
energy performance certificates
(ex-ante and ex-post assessment),
or project energy assessments (exante assessment). Elements of the

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
support schemes included in the
Implementation Plan (milestone C22) ensuring compliance with
requirements of the “Do no
significant harm” Technical
Guidance (2021/C58/01) (as
explained in C2-2)
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

C2-2

2 – Renovation of
buildings – Reform 1:
Improving the energy
efficiency of family
houses

M

Launch of the
support schemes
to mobilise energy
savings and green
renovation

Launch of the support
schemes to mobilise energy
savings and green
renovation

Q3

11

2022

Ministry of
Environment Slovak
Environmental
Agency

a) Support schemes to mobilise
energy savings and green
renovation including mandatory
and optional measures adopted
by the Ministry of Environment
with a link proving that the
schemes were published at the
website of the Slovak
Environmental Agency
b) Description of support schemes
clarifying an incentive
mechanism to achieve at least
30% of the primary energy
savings, and eligibility/selection
criteria demonstrating
compliance with the requirements
of the “Do no significant harm”
technical Guidance
(2021/C58/01) including the
prevention, recycling and
demolition of construction waste

The schemes to mobilise energy
savings and green renovation shall be
designed and launched in line with the
measures and schedule adopted by
implementation plan. Respective calls
will be published by the Slovak
Environmental Agency at a website.
The schemes shall be designed to
incentivize on an average at least 30%
primary energy savings and comply
with “Do no significant harm”
Technical Guidance (2021/C58/01)
requirements

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
and the boiler replacement
scheme. This includes criteria of
excluding replacement to
biomass boilers and that only
small part – 20% renovations
supported by the scheme can
relate to the replacement of
boilers with gas boilers.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled, with appropriate
links to the underlining evidence.

C2-3

2 – Renovation of
buildings – Investment
1: Improving the
energy efficiency of
family houses

T

Number of
renovated family
houses achieving
on average at
least 30 % primary
energy savings

Numb
er

0

18000

Q4

12

2024

Ministry of
Environment Slovak
Environmental
Agency

This document shall include as an
annex the following documentary
evidence (renovation of private
buildings):
a) Data extracted or compiled
listing all renovated buildings
including the confirmation on
completion of the renovation
such as “certificate by the
competent building authority”
(in case of the building permit)
or “affirmation of completion”
by the relevant
authority/Slovak Environment
Agency (and in some cases
complemented by “certificate
of acceptance” by
contractor/investor)
b) Data extracted or compiled
listing all energy performance
certificates or project energy
assessments (the ex-ante
values in case of the building
permit) issued by a certified
expert (specifying values

18 000 single family houses shall be
renovated in line with the requirements
of the support schemes including the
compliance with the DNSH principle
and to provide incentives for achieving
on an average at least 30% primary
energy savings and additional
complementary measures. A list of
possible measures includes:
insulation, replacement of windows,
restoration of roof, rainwater retention,
boiler replacement or removal of
asbestos cover, or other measures in
line with the text of the component.
Energy savings of the renovated
houses shall be verified primarily
through the energy performance
certificate, or other corresponding
documents. RRF financed investments
shall not provide the support of
biomass boilers.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

before and after the
renovation, the size of
renovated/m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings).
Report indicating data source
and methodology to compute
energy savings and
compliance with DNSH
requirements.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled, with appropriate
links to the underlining evidence.

C2-4

2 – Renovation of
buildings – Investment
1: Improving the
energy efficiency of
family houses

T

Number of
renovated family
houses achieving
on average at
least 30 % primary
energy savings

Numb
er

18
000

30
0000

Q2

13

Milestones and targets description

2026

Ministry of
Environment Slovak
Environmental
Agency

This document shall include as an
annex the following documentary
evidence (renovation of private
buildings):
a) Data extracted or compiled
listing all renovated buildings
including the confirmation on
completion of the renovation
such as “certificate by the
competent building authority”
(in case of the building permit)
or “affirmation of completion”
by the relevant
authority/Slovak Environment
Agency (and in some cases
complemented by “certificate
of acceptance” by
contractor/investor)
b) Data extracted or compiled
listing all energy performance

30 000 single family houses shall be
renovated in line with the requirements
of the support schemes including the
compliance with the DNSH principle
and to provide incentives for achieving
on an average at least 30% primary
energy savings and additional
complementary measures. A list of
possible measures includes:
insulation, replacement of windows,
restoration of roof, rainwater retention,
boiler replacement or removal of
asbestos cover, or other measures in
line with the text of the component.
Energy savings of the renovated
houses shall be verified primarily
through the energy performance
certificate, or other corresponding
documents. RRF financed investments
shall not provide the support of
biomass boilers.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

certificates or project energy
assessments (the ex-ante
values in case of the building
permit) issued by a certified
expert (specifying values
before and after the
renovation, the size of
renovated/m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings).
Report indicating data source
and methodology to compute
energy savings and
compliance with DNSH
requirements.

Summary document duly justifying
how the milestone (including all
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlining
evidence.

C2-5

2. Renovation of
buildings – Reform 2:
Increasing
transparency and
streamlining decisions
of the Monuments
Board of the Slovak
Republic

M

Methodologies for
the decisionmaking process of
the Monuments
Board of the
Slovak Republic

Publication of
methodologies by the
Monuments Board

3

Q4

14

Milestones and targets description

2023

Ministry of Culture
- Monuments
Board of the
Slovak Republic

This document shall include as an
annex the following documentary
evidence:
a) Three methodologies adopted
by the Ministry of Culture/the
Monuments Board with a link
including explanation how it
has and will contribute to the
increase of the transparency,
public acceptance and the
speeding up of the decisionmaking process of the
Monuments Board.

Development and adoption of the
three methodologies to classify
monument buildings in order to
increase the transparency, public
acceptance and speed up the
decision-making processes of the
Monuments Board of the Slovak
Republic. Based on standardised
methodologies, at least 1000
construction passports shall be issued
by the Monument Board to provide
diagnoses of the technical as well as
energy aspects of the relevant stateowned monuments to facilitate
renovation decisions

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
b)

Data extracted or compiled
listing at least 1000 buildings
with constructions passports
issued based on standardized
methodologies.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled, with appropriate
links to the underlining evidence.

C2-6

2- Renovation of
buildings – Investment
2: Renovation of public
historical and listed
buildings

T

Overall area (m2)
of renovated
public historical
and listed
buildings
achieving at least
30 % of the
primary energy
savings

Area
(m2)

0

60000

Q4
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Milestones and targets description

2024

Ministry of
Transportation of
the Slovak
Republic

This document shall include as an
annex the following documentary
evidence (renovation of public
buildings):
a) Data extracted or compiled
listing all of renovated
buildings including the
confirmation on completion of
the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance” by
contractor/investor” and a
“control protocol” by the
Ministry.
b) Data extracted or compiled
listing all energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit)
(specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures),
including a report/information
on energy savings achieved

Of the overall objective is to renovate
66 000m2, at least 60 000 m2 of
historic and listed public buildings, are
renovated in line with the requirements
of the open call, which shall define
conditions to achieve on an average at
least 30% primary energy savings,
compliance with DNSH principles and
incentivize implementation of other
complementary measures (such as
rainwater retention, removal of
asbestos, accessibility of buildings)..
Energy savings shall be monitored
and verified for renovated buildings
through energy performance
certificates

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)
d)

e)

C2-7

2- Renovation of
buildings – Investment
2: Renovation of public
historical and listed
buildings

T

Overall area (m2)
of renovated
public historical
and listed
buildings
achieving at least
30 % of the
primary energy
savings

Area
(m2)

60000

11700
0

Q2
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Milestones and targets description

2026

Ministry of
Transportation of
the Slovak
Republic

(on average at least 30% of
primary energy savings),
Report indicating data source
and methodology to compute
energy savings.
Evidence that open calls
incentivize implementation of
other complementary
measures and of complying
with DNSH conditions through
eligibility/selection criteria
including the prevention,
recycling and demolition of
construction waste and the
boiler replacement scheme.
This includes criteria of
excluding replacement to
biomass boilers and that only
small part 20% of the
renovations supported by the
scheme can relate to the
replacement of boilers with
gas boilers.
Statistics and breakdowns of
categories of public buildings
(including average square
meters renovated, location)

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled, with appropriate
links to the underlining evidence.
This document shall include as an
annex the following documentary
evidence (renovation of public
buildings):
f)
Data extracted or compiled
listing all of renovated

Of the overall objective is to renovate
130 000m2, at least 117 000 m2 of
historic and listed public buildings, are
renovated in line with the requirements
of the open call, which shall define
conditions to achieve on average at
least 30% primary energy savings,
compliance with DNSH principles and
incentivize implementation of other
complementary measures (such as
rainwater retention, removal of
asbestos, accessibility of buildings).

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

g)

h)
i)
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Milestones and targets description

buildings including the
confirmation on completion of
the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance” by
contractor/investor” and a
“control protocol” by the
Ministry.
Data extracted or compiled
listing all energy performance
certificates or project energy
assessments (the ex-ante
value for the building permit)
(specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings),
Report indicating data source
and methodology to compute
energy savings.
Evidence that open calls
incentivize implementation of
other complementary
measures and of complying
with DNSH conditions through
eligibility/selection criteria
including the prevention,
recycling and demolition
waste and the boiler
replacement scheme. This
includes criteria of excluding
replacement to biomass
boilers and that only small part
- 20% of the renovations

Energy savings shall be monitored
and verified for renovated buildings
through energy performance
certificates.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

j)

C2-8

C3-1

2 – Renovation of
building – Reform 3:
The management of
construction and
demolition waste

3– Sustainable
Transport – Reform 1:
Reform of the
preparation of
transport investment
projects

M

M

The amendment
to the Waste Act

Investment plan
for railway
infrastructure
projects

Entry into force of the
legislative amendment to the
Waste Act

Publication of the
implementation plan

0

1

Q2

Q2

2022

2021

The Ministry of
Environment

Ministry of
Transport

supported by the scheme can
relate to the replacement of
boilers with gas boilers.
Statistics and breakdowns of
categories of public buildings
(including average square
meters renovated, location)

Electronic copy of the publication in
the Official Journal and reference to
the relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone was satisfactorily fulfilled
including references to the
provisions proving that at least 70%
of the waste target will be achieved
as well as other provisions as
specified in the CID Annex.

The revised waste legislation by the
Ministry of Environment shall increase
the potential of the circular economy in
the construction and demolition waste
and construction sector, leading to at
least 70% of the non-hazardous
construction and demolition waste to
be recycled and reused. It shall
include mandatory green public
procurement for construction
investments within the state
administration, increase the statutory
fees for the landfilling and simplify the
rules for the use of construction and
demolition waste.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

The Ministry of Transport and
Construction, in cooperation with the
Ministry of Finance, shall prepare and
publish an investment plan for railway
infrastructure projects containing the
methodology, priorities and timetable
for the construction of the
infrastructure. ). A published
investment plan for railway
infrastructure projects prioritising
projects according to their value for
money shall ensure the long-term
stability of their preparation and
implementation of railway
infrastructure projects.

This document shall include as an
annex the following documentary
evidence:
a) Copy of the published investment
plan, with the link to the official
source/website of the Ministry of
Transport. This should include the
methodology for the evaluating and
prioritizing projects, the priorities
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Milestones and targets description

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
and the timetable for the
construction of the infrastructure.

C3-2

C3-3

3 – Sustainable
Transport – Reform 1:
Reform of the
preparation of
transport investment
projects

3 – Sustainable
Transport – Reform 1:
Reform of the
preparation of
transport investment
projects

M

M

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

Methodology for
selecting,
preparing and
implementing
projects for cycling

Publication of the
methodology

The amendment
to the Railways
Act and related
legislation on
transport
infrastructure
parameters

Entry into force of an
amendment to the Railway
Act by the National Council
of the SR and
adoption of an amendment
to the Decree No. 350/2010
Coll.. on the construction
and technical order of
railway lines by the Ministry
of Transport and
Construction] and entry into
force of the legislation

Q4

Q1

19

2021

2023

Ministry of
Transport

Ministry of
Transport

a) Copy of the published
methodology, approved by the
Ministry of Transport, with the link to
the official source/website
b) Details on the methodology to
identify projects with the highest
value for money and a justification
on how the projects contribute to the
objective of passenger modal shift
from individual road transport to
cycling.
.
Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence, including the assessment
of good practices from other EU
Member States

The methodology shall determine how
to identify projects with the highest
value for money possible and
contribute to the objective of
passenger modal shift from individual
road transport to cycling.

The legislative amendments shall
simplify and streamline the legislative
and technical requirements for
transport infrastructure parameters, in
line with good practice in other EU
countries and European legislation,
which shall create conditions to
accelerate the pace of preparation of
railway infrastructure upgrades,
reduce the cost per kilometer of
modernised line and enable faster and
safer railways to be built earlier.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C3-4

C3-5

C3-6

3 – Sustainable
Transport – Reform 2:
Public passenger
transport reform

3 – Sustainable
Transport – Reform 2:
Public passenger
transport reform

3– Sustainable
Transport – Reform 2:
Public passenger
transport reform

M

M

New law on public
passenger
transport

Implementation of
optimised rail
transport timetable

Baseline

Goal

Entry into force of the Act on
Public Passenger Transport
by the National Council of
the Slovak Republic and
entry into force of legislation
to effectively coordinate,
integrate and manage public
transport

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

Entry into force of an
optimised rail transport
timetable

Q4

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

2023

2023

Ministry of
Transport

Ministry of
Transport

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence

The law shall standardise public
passenger transport standards and to
streamline the public service order,
which is currently fragmented and
insufficiently coordinated between the
State, counties, cities and
municipalities.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence. This shall include a
documentary evidence (as an
annex):

The Ministry of Transport and
Construction shall implement the
ordering of rail passenger transport
services according to the finalised
Transport Service plan by 31
December 2023.

a)
b)

T

Number of
counties in which
tariff integration is
in place allowing
for travelling by
multiple modes of
public transport or

Numb
er

1

6

Q2

20

Milestones and targets description

2026

Ministry of
Transport

A copy of the Transport
Service plan, with the link to
the official source.
Confirmation on the full
implementation of the
ordering of rail passenger
transport services including
key information about the new
timetable and its contribution
to the optimisation of rail
transport.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The qualitative indicator refers to the
number of counties in which an
integrated transport system is created,
allowing multi-modal public passenger
transport to travel on a single ticket.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

by carriers per
ticket

The documentation shall include (as
an annex) the following
documentary evidence:
a) Official document confirming the
introduction of an integrated
transport system for each of the
relevant counties. .
b) The overview of relevant rules of
purchasing and using the ticket,
including a description of the
available multi-modal options, as
communicated to consumers, with
the link to official source.
.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C3-7

C3-8

3 – Sustainable
transport – Investment
1: Development of lowcarbon transport
infrastructure

3 – Sustainable
transport – Investment
1: Development of lowcarbon transport
infrastructure

T

Length of new
cycling
infrastructure (km)

Milestones and targets description

Numb
er

0

200

Q2

2026

Ministry of
Transport

The qualitative indicator refers to the
length of newly built cycling
infrastructure (in km). The target
includes cycling paths and bicycle
parking spaces.

The documentation shall include as
an annex the following documentary
evidence:
a) Official documents confirming the
length and location of the new
cycling infrastructure, specifying the
date when it became operational.
b) Construction completion
certificate

T

Length of clean
passenger rail
infrastructure
reconstructed or
upgraded (in km
weighted)

Numb
er

0

69

Q2

21

2026

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The qualitative indicator refers to the
length of the reconstructed or
upgraded railway infrastructure from
the sources of the recovery and
resilience plan, using weighting factors
for the different types and ranges of
projects (not containing

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
The documentation shall include (as
an annex) the following
documentary evidence:
a) Official documents confirming the
completion of each reconstruction or
upgrade project, the type of
intervention, the length of
infrastructure, and the date when
the particular projects became
operational
b) A document explaining the
weighting factors used for the
various project types and the
resulting calculation of the total
length.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C3-9

3 – Sustainable
transport – Investment
1: Development of lowcarbon transport
infrastructure

T

Length of
sections of railway
lines dispatched
(km)

Numb
er

0

100

Q2

22

Milestones and targets description

2026

Ministry of
Transport

The documentation shall include (as
an annex) the following
documentary evidence:
a) Official documents confirming the
length of the railway lines with
dispatching/digital safety devices,
including the indication of date
where they became operational.
b) Information concerning the type
and number of safety devices that
was deployed.

dispatching/security installations which
are counted separately under
Objective 3: length of sections of lines
dispatched).
Of the overall objective to reconstruct
or upgrade 77 km of rail infrastructure,
at least 69 km is upgraded or
reconstructed. Investments shall
include the following elements: fully
upgraded double track on the rail
corridor with an increase to 160 km/h;
one or two track reconstructed line
(renewal of upper/bottom or traction
line/equipment; single track newly
electrified and partially upgraded
railway line; fully upgraded double
track tram line including accessories;
one-stop newly built trolleybus line
including the power supply.
The qualitative indicator refers to the
length of railway lines (in km) on which
dispatching/digital safety devices have
entered into operation. Of the overall
objective to dispatch 111 km of railway
lines, at least 100 are dispatched.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C310

C311

3 – Sustainable
transport – Investment
2: Promoting clean
passenger transport

3- Sustainable
transport - reform 3:
Intermodal freight
transport reform

T

M

Number of clean
passenger rolling
stock procured
(weighted)

Concept and calls
for new support
schemes

Numb
er

Launch of calls for new
support schemes on the
basis of concept of
intermodal transport
development

0

5

Q2

Q4
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Milestones and targets description

2025

2022

Ministry of
Transport

Ministry of
Transport

The qualitative indicator reflects the
number of clean public passenger
rolling stock procured. The rolling
stock shall include closed electric or
hydrogen train units; multi-system
electric locomotives; trams.

The document shall include (as an
annex) the following documentary
evidence:
a) Official documents confirming the
number of clean passenger rolling
stock procured, their type (closed
electric or hydrogen train units;
multi-system electric locomotives;
trams) and date when the stock
became operational.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Copy of the concept of intermodal
transport development approved
and published by the ministry (on
the official website). .
b) All published calls for proposals
specifying the period during which
each call is open including links to
web-sites.

A Concept of intermodal transport
development shall be approved by the
Slovak Government by 31 December
of 2021 This shall include proposals
for the legislative changes necessary
to adopt measures for the systemic
development of environmentally
friendly freight transport modes.
Support shall be aimed at removing
technical problems in the transition to
intermodal transport and making it
more attractive. On that basis by 31
December 2022 calls for new support
schemes shall be launched that shall
help to improve the availability of
intermodal transport on a nondiscriminatory basis, paving the way
for its development in all regions of
Slovakia. The call shall be approved

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
by the Ministry of Transport and
Construction.

C312

C313

3 – Sustainable
transport – Investment
3: Development of
intermodal freight
transport

3– Sustainable
Transport – Reform 4:
Introduction of new
policies for the longterm promotion of
alternative fuels in the
transport sector

T

M

Number of
intermodal
transport units
procured in
Twenty-foot
Equivalent Units

a new package of
measures to
promote
alternative
propulsions

Numb
er

Entry into force of resolution
to promote alternative
propulsions

0

1000

Q2

Q4

2026

2022

Ministry of
Transport

Ministry of
Economy

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Official documents confirming the
number (expressed in Twenty-foot
Equivalent Unit 20' (6,1 m); Basic
container size ISO 1C – 20' x 8' x 8')
and type of intermodal transport
units of IPUs procured and date
when the units became operational.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) An official document confirming
the adoption of measures designed
to accelerate the development of
alternative propulsions in transport.
b) An official document confirming
the introduction of a ‘Recharging
Point Rights’

24

The number of intermodal transport
units of IPUs (handling semi-trailers,
swap bodies, containers) procured.
Intermodal transport units shall be
expressed in TEU (Twenty-foot
Equivalent Unit 20' (6,1 m); Basic
container size ISO 1C – 20' x 8' x 8'
(mach).

The measures shall speed up the
development of alternative propulsions
in transport. These shall include a
reform of distribution tariffs, measures
to simplify and accelerate the process
of constructing alternative propulsion
infrastructure, the introduction of a
‘Recharging Point Rights’ and the
introduction of a stable, predictable
multi-annual framework to support the
construction of relevant alternative
propulsion infrastructure.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C314

C4-1

3 – Sustainable
transport – Investment
4: Supporting the
development of
infrastructure for
alternative fuel
vehicles

4 – Decarbonisation of
industry – Reform
1:The termination of
coal-based electricity
production at Nováky
power plant and
transformation of the
Upper Nitra region

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
c) An official document confirming
the introduction of a stable,
predictable multi-annual framework
to support the construction of
relevant alternative propulsion
infrastructure.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

T

M

Number of
recharging points
or hydrogen
refuelling points in
operation.

Transition away
from coal at the
Upper Nitra region

Numb
er

0

3029

Q2

Milestones and targets description

2026

Total number of public recharging
points or hydrogen refuelling points in
operation. Of the overall objective to
put in operation 3332 of recharging
points, at least 3029 are put in
operation.

The documentation shall include as
an annex the following documentary
evidence:

Ministry of
Economy

a) Official documents confirming the
number and type and locations of
public recharging points or hydrogen
refueling points in operation,
including the full list and the date
when the points became
operational.

Cessation of the lignite
electricity generation at the
Nováky Power Plant

Q4

25

2023

The Ministry of
Investments,
Regional
Development and
Informatization of
the
Slovak
Republic (in cooperation with the
Ministry
of
Environment of the
Slovak Republic
and The Ministry of
Economy of the
Slovak Republic).

The
Action
Plan for the
Transformation
of the Upper
Nitra
Coal
Region
was
approved by
the
national
government
(resolution n.
336/2019).
According to
the resolution,
the Action Plan
is
to
be

The Ministry of Investments,
Regional
Development
and
Informatization of the Slovak
Republic to publish information on
how the milestone was satisfactorily
fulfilled in the yearly updates of the
Action Plan for the Transformation of
the Upper Nitra and in the Territorial
Just Transition Plan.
The Ministry of Economy shall
provide:

In the framework of transformation of
the Upper Nitra region for the Nováky
power plant:
The Slovak authorities shall terminate
the support to lignite electricity
generation.
The lignite electricity generation shall
be discontinued.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
updated
annually.

1/ electronic copy of the government
decision terminating the support to
lignite electricity generation;
2/ electronic copy of the document by
the power plant operator confirming
that the Nováky power plant ceased
to feed electricity produced from local
lignite to the grid.
A summary document duly justifying
how the milestone (including all the
constitutive
elements)
was
satisfactorily
fulfilled,
with
appropriate links to the underlying
evidence.

C4-2

4 – Decarbonisation of
industry – Reform 2:
The competitive
scheme for
greenhouse gas
emissions reduction in
industry

M

Adoption of the
industrial
decarbonisation
scheme

Adoption of the scheme on
industrial decarbonisation by
the Ministry of Environment

Q4

2022

The Ministry of
Environment

Copy of the publication of adoption
act by the Ministry of Environment
(on its website and duly signed by the
leadership
of
the
Ministry)
constituting the new industrial
decarbonisation scheme, and a copy
of a draft of procurement call for
participation in the competitive
scheme.
The documentation shall include (as
an annex) an evidence 1// on
alignment of the scheme with
conditions of investment policies of
the decarbonisation scheme, as set
out in the CID Annex, 2/ information
on compliance with the EU and
national environmental acquis as
well as the DNSH Technical
Guidance
(2021/C58/01)
of
supported
activities
and/or
companies, 3/ information for the

26

Adoption
of
the
industrial
decarbonisation scheme delivering
efficient results by the Ministry of
Environment.
The
competitive
decarbonisation scheme shall be rolled
out through a nondiscriminatory,
transparent and open bidding process,
open to all industrial sectors. The
support shall target the low carbon
processes and technologies in industry
and adoption of energy efficiency
measures.
The investment policy of the scheme
shall include at least the following
eligibility and project selection criteria:
the objective of the lowest price per
tonne of the greenhouse gas saved;
ensuring compliance with the EU
acquis and national environmental laws
as well as the DNSH Technical
Guidance (2021/C58/01) of supported
activities and companies and
specifying decarbonisation targets.
supporting only best available
technology compliant projects;
supported EU Emission Trading
Scheme installations shall reduce their
emissions substantially below the

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
Commission on the baseline
scenarios as well as the projected
impact
of
the
supported
technologies, following the selection
of the projects.
..

benchmark relevant to the project bid.
The ‘substantially below benchmark’
condition shall be part of selection
criteria for the procurement.
no fossil fuels shall be supported
the quantity of greenhouse gases
emitted (in CO2 equivalent units,
weighted average) of the enterprises
supported by the scheme shall
decrease by at least 30%.
The Slovak authorities shall provide
assurances on timely data delivery for
all supported projects by 30 June 2026
at the latest or they shall demonstrate
that greenhouse gas emissions
savings are to be delivered based on
assumed parameters of supported
technologies (based on certificates by
producers) or the combination of both
approaches.
The preliminary quantification of
greenhouse gas emissions reductions
by the decarbonisation projects may be
based on technical documents stating
key parameters, consumption of
energy and input materials of
supported technologies.
The Slovak authorities shall share with
the Commission the baseline scenarios
as well as the projected impact of the
supported technologies, following the
selection of the projects.
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#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
A summary document adopted and
published by the Ministry of
Environment, duly justifying how the
milestone (including all the
constitutive
elements)
was
satisfactorily
fulfilled,
with
appropriate links to the underlying
evidence.

C4-3

4 – Decarbonisation of
industry – Investment
1: The operation of the
industry
decarbonisation
scheme

M

Completion of
implementation of
the industry
decarbonisation
projects cofinanced by the
RRF

Adoption of a list of
completed decarbonisation
projects by the Ministry of
Environment

Q2

28

Milestones and targets description

2026

The Ministry of
Environment

This document shall include as an
annex the following documentary
evidence:
1/ a list of completed projects
supported
through
the
decarbonisation scheme (in line with
the scheme investment policy, as set
out in the CID Annex), including the
EU transaction log identifier;
2/ the documentation on the
greenhouse gas emission savings –
both total for the scheme and at the
level of projects as well as
information on the fulfilment of the
GHG emission target as set out in the
CID Annex - verified on the basis of
either (i) data collection for projects
under the scheme or (ii) assumed
parameters
of
supported
technologies to be based on
certificates by producers or (iii) the
combination of both approaches.
3/ Information on compliance with
investment
policies
of
the
decarbonisation scheme, as set out
in the CID Annex, including the
alignment
with
national
environmental acquis as well as with
the DNSH Technical Guidance
(2021/C58/01) of supported activities
and/or companies

The Ministry of Environment shall adopt
a list of completed projects supported
through the decarbonisation scheme,
which shall constitute a basis for
measuring the reduction in greenhouse
gas emissions under measure. The
emission reduction shall be observed
either on the basis of data collection for
projects under the decarbonisation
scheme or demonstrated through
assumed parameters of supported
technologies under the measure based
on certificates by producers or the
combination of both approaches. Of the
overall objective to reduce the
greenhouse gas emissions by 1 369
917 tonnes of CO2 equivalent, the
decarbonisation scheme shall deliver
at least the reduction of 1 232 926
tonnes of CO2 equivalent.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C4-4

4 – Decarbonisation of
industry – Investment
2: Ensuring the
functioning of the
Slovak Inspectorate of
the Environment linked
to decarbonisation

M

Capacity
increasing
investments for
the Slovak
Inspectorate of the
Environment

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C5-1

M

Land Planning
reform

Verification mechanism

Summary document duly justifying
how the milestone (including all the
constitutive
elements)
was
satisfactorily
fulfilled,
with
appropriate links to the underlying
evidence
Completion of the RRF
investment activities by the
Slovak Inspectorate of the
Environment

Q2

Entry into force of the Land
Planning Act

Q4
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Milestones and targets description

Year

2025

The Ministry of
Environment

The Ministry of
Environment

5 – Adaptation to
climate change –
Reform 1: Land
planning reform

Further
specification
(if necessary)

2022

This document shall include as an
annex the following documentary
evidence on investments (1) list of
new inspectorate vehicles equipped
with office and measuring technology
(number of units, unit technical
specifications in line with the CID
Annex), (2) a list of buildings
renovated, with information on the
area refurbished (in square meters).

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone was satisfactorily fulfilled,
including the finalized methodology
for assessing the value of landscape
and ecosystems, factoring in climate
adaptation considerations and the
promotion of nature-based solutions,
including natural water retention
measures with appropriate links to
underlying evidence.

The investments shall modernize the
equipment as well as facilities of the
Slovak
Inspectorate
of
the
Environment. The new inspectorate
vehicles shall be equipped with office
and measuring technology, in particular
for inspection of air protection, water
protection and waste management.
The investments shall deliver
improvements to the building premises
of the Inspectorate.

By 31 December 2022 the Ministry of
the Environment shall prepare an act
which will then be approved by the
National Council of the Slovak
Republic. The act shall be
accompanied by 31 December 2022
by the development a methodology for
assessing the value of landscape and
ecosystems which shall aim at
ensuring that climate adaptation
considerations are factored in
territorial decision-making and building
proceedings, promoting the
implementation of nature-based flood
prevention measures and measures to
prevent drought and biodiversity loss.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C5-2

M

More effective
application of
nature protection
measures in
landscapes in
protected areas
and the
revitalization of
watercourses

Entry into force of the
amended Nature and
Landscape Protection Act
and Water legislation

Q4

2023

C5-3

T

Rehabilitation of
watercourses ( in
km of rehabilitated
watercourses)

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force of Nature and
Landscape Protection Act,
accompanied by a document duly
justifying how the milestone was
satisfactorily fulfilled, with
appropriate links to underlying
evidence. This shall include a link to
the proposal adopted by the Ministry
of Environment for a new model for
the functioning of protected areas.
Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force of Water Act,
accompanied by a document duly
justifying how the milestone was
satisfactorily fulfilled, with
appropriate links to underlying
evidence, including the objectives to
maximize water retention in the
landscape and restoring
groundwater reserves.

The Ministry of
Environment
5 – Adapting to climate
change – Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

Verification mechanism

Numb
er

0

52

Q4

30

Milestones and targets description

Year
The Ministry of
Environment

5 – Adapting to climate
change – Reform 2:
Reforming nature
conservation and
water management in
the countryside

Further
specification
(if necessary)

2024

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:
 Summary of prioritization process
by the revitalization group.
 List of rehabilitated watercourses
including their length and proof of
the completion of the work by a
protocol issued by the
revitalization commission

The Ministry of the Environment shall
prepare an amendment to the Nature
Protection Act, which shall come into
force in January 2022 This shall be
followed by the development of a
proposal for a new model for the
functioning of protected areas (by 31
December 2022). The water
management reform in the country
shall pave the way for the revitalization
of watercourses, thus increasing flood
protection in the country. The Ministry
of the Environment shall draw up a
new water policy concept by 31
December 2022 and amend the Water
Act by 31 December 2023 setting up
technical standards which shall allow
watercourses to be revitalised in a way
that shall maximize water retention in
the country, slowing of water outflows
and restoring groundwater reserves.

Km of rehabilitated watercourses. Of
the overall objective to rehabilitate 57
Km of watercourses, at least 52 Km
are rehabilitated.
The revitalization group shall prepare
priorities and identify precise sections
to restore flows. Based on the
technical documentation, the applicant
shall submit projects on a rolling basis
starting by 30 June 2022 and ending
by 31 December 2023.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
established by the relevant
authority - Ministry of
Environment.
 Documentation consisting of
maps and set of photographs
documenting status before and
after the restoration works
identifying precise river sections.
 Summary of the work undertaken
in rehabilitating the watercourses.
The Ministry of
Environment

C5-4

5 – Adapting to climate
change – Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

T

Rehabilitation of
watercourses

Km of rehabilitated
watercourses

Numb
er

52

90

Q2

31

2026

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:
 Summary of prioritization process
by the revitalization group.
 List of rehabilitated watercourses
including their length and proof of
the completion of the work by a
protocol issued by the
revitalization commission
established by the relevant
authority - Ministry of
Environment.
 Documentation consisting of
maps and set of photographs
documenting status before and
after the restoration works
identifying precise river sections.
 Summary of the work undertaken
in rehabilitating the watercourses.

Km of rehabilitated watercourses. Of
the overall objective to rehabilitate 97
Km of watercourses, at least 90 Km
are rehabilitated.
The revitalization group shall prepare
priorities and identify precise sections
to restore flows. Based on the
technical documentation, the applicant
shall submit projects on a rolling g
basis starting by 30 June 2023 and
ending by 31 December 2025

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C5-5

C5-6

5 – Adapting to climate
change – Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

5 – Adapting to climate
change – Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

T

T

Property
settlement with
private
landowners (in
Area of land
settled in ha)

Property
settlement with
private
landowners (in
Area of land
settled in ha)

Numb
er

Numb
er

Baseline

0

14000

Goal

14000

27000

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q4

Q4

32

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
The Ministry of
Environment,

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:
 The methodology of the land
purchase process (including for
the fixation of land prices).
 Copy of call for land purchase in
eligible area.
 Data extracted or compiled listing
all property settlement contracts
with private landowners
accompanied by a reference to
the letter from cadaster office or
other forms of official certification
about the completed contracts
and their size expressed in ha.

Of the overall objective is to reach
property settlements for an area of
14750 ha, property settlements are
reached for at least 14000 ha.
By 30 June 2022, a working group at
the Ministry of the Environment and
the ŠOP SR shall draw up a
methodology for determining the value
and price of land. Calls for land
purchase in protected areas, primarily
in national parks, shall be launched on
the basis of the area/territories on a
rolling basis starting by 31 March 2023
and ending by 30 June 2023.

The Ministry of
Environment

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:
 The methodology of the land
purchase process (including for
the fixation of land prices).
 Copy of call for land purchase in
eligible area.
 Data extracted or compiled listing
all property settlement contracts
with private landowners
accompanied by a reference to
the letter from cadaster office or
other forms of official certification
about the completed contracts
and their size expressed in ha.

Of the overall objective is to reach
property settlements for an area of
29509 ha, property settlements are
reached for at least 27 000 ha.
By 30 September 2022 a working
group at the Ministry of the
Environment and the ŠOP SR shall
draw up a methodology for
determining the value and price of
land. Calls for land purchase in
protected areas, primarily in national
parks, shall be launched on the basis
of the area/territories on a rolling basis
starting by 30 June 2022 and ending
by 30 December 2025.

2023

2025

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C5-7

C6-1

6 – Accessibility,
development and
quality of inclusive
education – Reform
1:1.Ensuring
conditions for the
implementation of
compulsory preprimary education for
children aged of five
and introducing a legal
entitlement to a place
in kindergarten or
other pre-primary
education providers
from the age of three

T

List of selected
projects for the
regions of
Muranska Planina
and Poloniny

M

Introduction of
legal changes of a
compulsory preprimary education
for children aged
of five and
introduction a
legal entitlement
to a place in
kindergarten or
other pre-primary
education
providers from the
age of three.

Numb
er

Adoption by the Parliament
of Act No 597/2003, Act No
596/2003, Act No 245/2008,
Act No 138/2019,
amendment of Government
Regulation No 668/2004
Coll., Government
Regulation No 630/2008
Coll., amendment of Decree
No 1/2020.

0

2

Q2

Q4
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Verification mechanism

Milestones and targets description

Year
The Ministry of
Environment

5 – Adapting to climate
change – Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

Further
specification
(if necessary)

2022

2022

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:

Published calls for projects
including links to websites
with technical specifications of
calls detailing the eligibility
conditions and selection
criteria, which reflect on the
DNSH requirements as
specified in the CID Annex.

Summary document by the
Ministry of the Environment
outlining the selection
process, including
involvement of relevant local
actors.

List of selected projects
chosen by the Steering Board
for two regions.

The Steering Board shall select
projects for two regions of Muránska
Planina and Polonina in accordance
with the DNSH principle on the basis
of an open discussion with relevant
local actors.

Copy of the publication of the laws
in the Official Journal and reference
to the relevant provisions indicating
the entry into force of the changes,
accompanied by a document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled.

The relevant provisions of Act No
597/2003 on the financing of primary
schools, secondary schools and
school facilities, Act No 596/2003 on
State Administration in Education and
School Self-Government and the reevaluation of the formula in
Government Regulation No 668/2004
shall be amended, including an
amendment to Government
Regulation No 630/2008 Coll. A
differentiated and transparent system
of funding for pre-primary education
shall be set up to ensure stability,
resilience and the ring-fencing of funds
allocated to education. The

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
effectiveness of the legislative
changes introduced as at 1.1.2023.Act
No 245/2008 shall introduce a
universal legal entitlement to a place
in kindergarten or other pre-primary
education providers for children from
four years of age and subsequently
from the age of three.
The legislation shall be adopted by 31
December 2022, with effect from
1.1.2024, and 1.1.2025 and shall
provide the sufficient places in
kindergarten or other pre-primary
education providers for all children
from the age of 4 (from 09/2024) and
subsequently from the age of three
(from 09/2025).
The amendment to Act No 138/2019
on pedagogical and professional
employees and the amendment to
Decree No 1/2020 Coll. on
qualification requirements for teaching
staff and specialist staff shall introduce
the condition that pedagogical staff in
kindergartens or other pre-primary
education providers as a teacher have
a higher education degree in the
teaching programme for early and preprimary education.
The amendment shall be adopted by
31 December 2022 at the latest, with a
date of application from 1.1.2029. The
teachers with pedagogical experience
at kindergarten for 10 years or more
shall be recognised as fulfilling a
defined qualification requirement. For
teachers with work experience of less
than 10 years, including on-coming full
secondary vocational education
graduates, a condition shall be laid
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#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
down for entering the relevant
university course by 1.1.2029.

C6-2

6 – Accessibility,
development and
quality of inclusive
education– Reform
1:1.Ensuring
conditions for the
implementation of
compulsory preprimary education for
children aged of five
and introducing a legal
entitlement to a place
in kindergarten or
other pre-primary
education providers
from the age of three

C6-3

6 – Accessibility,
development and
quality of inclusive
education– Reform
1:1.Ensuring
conditions for the
implementation of
compulsory preprimary education for
children from the age
of 5 and introducing a
legal entitlement to a
place in kindergarten
or other pre-primary
education providers
from the age of 3

T

Enrollment rate in
pre-primary
schools for
children aged five
years

%

88

95

Q3

2022

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence:
This document shall include as an
annex the following documentary
evidence:
data extracted from the Sectoral
Information System and other
systems evidencing the enrollment
rate in pre-primary schools for
children aged five years.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled,

T

Number of newly
built capacities

Numb
er

0

12
352

Q4
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2025

The Ministry of
Education,
Science, Research
and Sport

This document shall include as an
annex the following documentary
evidence:
a)

Compiled listing of all new
facilities or renovated
buildings including the
confirmation on completion of
works such as a “certificate by
the competent building
authority” (in case of the

For children who are 5 years old, preprimary education shall be
compulsory. Under the amendment to
the School Act, they shall receive preprimary education: (i) in
kindergarten/special kindergarten
included in the Slovak network of
schools and schools, (ii) in individual
education, e.g. at the request of a
legal representative at home, or (iii) at
the establishment of a registered preprimary education provider.

The completion of the capacity of
kindergartens shall create the
conditions for claiming a legal
entitlement to pre-primary education
for children from four and then from
the age of three. The target (12 352) is
the estimated number of newly built
facilities.
Buildings subjected to renovation shall
contribute to the green transitions by
achieving at least 30% of primary
energy savings.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

b)

c)

C6-4

6 – Accessibility,
development and
quality of inclusive
education– Reform
2:Definition of the
concept of special
educational needs of
children and pupils
and development of a
model for eligible
support measures in
education and

M

Adoption of the
law on redefinition
of the concept of
special
educational needs
and the
preparation of
accompanying
methodological
material for
teaching staff,
specialist staff and
school leaders.

Adoption of the Parliament
of the amendment to Act No
245/2008 Coll., Act No
597/2003 Coll.;
Amendment of Government
Regulation No 630/2008 and
Adoption by the government
development of
methodological material on
the vertical model of support
measures, didactic and
methodological material for
teaching Slovak as a second

Q4
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Milestones and targets description

2022

The Ministry of
Education,
Science, Research
and Sport

building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least the 30% primary energy
savings.
Report indicating data source
and methodology to compute
energy savings

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled
a)
Copy of the publication of the
laws adopted by the
Parliament in the Official
Journal and reference to the
relevant provisions indicating
their entry into force
b)
relevant extract from the
Official Journal (for the
amendments to the

The amendment to Act No 245/2008
on education (together with a separate
new Decree) and the amendment to
Act No 597/2003 on the financing of
primary schools, secondary schools
and educational establishments define
children and pupils experiencing
obstacles to access to education and
their entitlement to education support
through specific support measures.
Slovak Government Regulation No
630/2008 shall be adapted, which

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit
education, including
their funding system

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

language and the
introduction of support for
children with different
mother tongues in education
c)

C6-5

6 – Accessibility,
development and
quality of inclusive
education– Reform
2:Definition of the
concept of special
educational needs of
children and pupils
and development of a
model for eligible
support measures in
education and
education, including
their funding system

M

Entry into force
the redefinition of
the concept of
special
educational needs

Entry into force of the
amendment to Act No
245/2008 Coll., Act No
597/2003 Coll.;

Q1
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Milestones and targets description

2023

The Ministry of
Education,
Science, Research
and Sport

government regulation) and
reference to the relevant
provisions indicating their
entry into force
Methodological and didactic
materials published on the
web side of the Ministry of
Education and freely
accessible to all relevant
educational actors.

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

takes into account different
specificities when calculating the
normative contribution by means of
coefficients.
The reform requires the preparation of
accompanying methodological
material. At the same time,
methodological sheets for teachers
and worksheets for pupils, aimed at
developing the language competences
of children and pupils with different
mother tongues than the school’s
language of instruction, shall be
developed for different levels of
language competences and different
age groups.
Methodological and didactic materials
shall be published on a separate web
portal and shall be freely accessible to
all relevant educational actors.
The amendment to Act No 245/2008
on education (together with a separate
new Decree) define children and
pupils experiencing obstacles to
access to education and their
entitlement to education support
through specific support measures
shall enter into force by 31 March
2023.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C6-6

C6-7

6– Accessibility,
development and
quality of inclusive
education– Reform
2:Definition of the
concept of special
educational needs of
children and pupils
and development of a
model for eligible
support measures in
education and
education, including
their funding system

6 – Accessibility,
development and
quality of inclusive
education– Reform
3:Reforming the
system of counselling
and prevention and
ensuring systemic data
collection in the field of
mental health
promotion for children,
pupils and students

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled,
This document shall include as an
annex the following documentary
evidence:

T

Number of trained
teachers and
specialized staff

Numb
er

0

10000

Q4

2025

The Ministry of
Education,
Science, Research
and Sport

a)

b)

M

Entry into force of
the legislation that
create the
comprehensive
system of
counselling

Entry into force of the
amendment to Act No.
245/2008 Coll. and separate
Decrees, probable
amendment and
Government Regulation No
630/2008 Coll.

Q1

38

Milestones and targets description

2023

The Ministry of
Education,
Science, Research
and Sport

Compiled listing of the
trainings provided, including:
the number of participants in
each of the training and the
type of training provided with
detail of its content
A compiled listing of the
individual certificates or other
proof proving that the training
programmes have been
completed;

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

10000 teachers and specialized staff
trained under programmes for
professional development, further
training and information activities
which shall aim at presenting a new
model of eligible educational support
measures, diagnosing the level of
language skills of children and pupils
and providing support for children and
pupils with language barriers in
accessing education.

The amendment to Act No 245/2008
on education and training (together
with a separate new decree) shall
replace the current concept of an
advisory system with an
interconnected system focusing on
accessibility, complexity and
compliance with content and
performance standards.
A comprehensive system of
counselling and prevention shall
consist of the newly created Advisory
and Prevention Centres (CPP), which
shall provide professional activities
without defining a focus on target
groups according to health
disadvantage, as is currently the case,
i.e. so that the possibility of visiting the
centre of counselling and prevention is

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C6-8

6 – Accessibility,
development and
quality of inclusive
education – Reform
4:Implementation of
tools to prevent early
school leaving and
adapt F-type study
programmes

M

Entry into force of
legislative
amendments
aimed at:•
Extension of the
possibility to
acquire lower
secondary
education in lower
secondary
vocational
education (VET)
optimisation of
NSOV
programmes in
response to labour
market needs and
the offer of NSOV

Entry into force of the
amendment to Act No
245/2008, Act No 61/2015
and modification of Decree
No 292/2019.Z. z.

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

39

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2023

The Ministry of
Education,
Science, Research
and Sport

Copy of the publication of the
amendments in the Official Journal
and reference to the relevant
provisions indicating the entry into
force, accompanied by a document
duly justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled.

not determined on the basis of the
child’s health disadvantage.
Professional activities shall be
provided in close cooperation between
support teams in schools and schools,
including a multidisciplinary team.
This create conditions for intensive,
timely and high-quality support,
assistance and intervention for
children, pupils, students, legal
representatives, institutional
representatives and other
counterparts. The change in funding
shall consist of setting the contribution
on the basis of the professional
activities carried out. In the context of
the change in funding, Government
Regulation No 630/2008 laying down
the details of the breakdown of funds
from the state budget for schools and
educational establishments may also
need to be amended.
The amendment to Act No 245/2008
on education and training (School Act)
shall provide for the possibility of
completing lower secondary education
in lower secondary vocational
education (NSOV) in a two- and threeyear combined programme
(depending on the year in which the
pupil completed the primary school) by
means of a comitology examination.
The aim is to remove the so-called
“dead ends” within the education
system and to enable NSOV pupils to
complete the lower-secondary
education as part of one programme
that is more efficient. There is a
greater coverage of the system in
relation to vulnerable groups. The

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

programmes in
relation to the
educational needs
of the target group
of pupils

The Ministry of
Education,
Science, Research
and Sport

C6-9

6 – Accessibility,
development and
quality of inclusive
education– Reform
4:Implementation of
tools to prevent early
school leaving and
adapt F-type study
programmes

T

Share of lower
secondary
vocational
education (NSOV)
programmes
optimised in
response to labour
market needs

%

0

30

Q2

40

Milestones and targets description

2025

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)
List of F-type study
programmes adjusted
according to amendment to
the Decree No 292/2019
a)
Extract from the monitoring
system on labour market
outcomes of “F graduates”
(part of the graduate tracking
system).
b)
Description of the labour
market offer taken into
account for the adjustment of

education offer shall be adapted to
labour market needs.
The amendment to Act No 61/2015 on
vocational education and training shall
extend the obligation to determine
secondary school performance plans
to lower secondary vocational
education.
Decree No 292/2019 shall be
amended which shall set up the
performance planning system for Ftype study programme by defining
specific criteria. These shall take into
account the specificities of F-type
study programme, such as criteria at
school level (benefits, attendance, rate
of completion of primary school) and
at trade union level – labour market
outcomes of “F graduates”.
The optimisation process shall be
based on the results of the process of
planning the performance of F-type
study programme, which shall operate
under a special regime compared to
the classical performance plan.
On the basis of the labour market
offer, the content of the F-type study
programme shall then be adjusted or
assessed and possibly removed from
the education system.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

The Ministry of
Education,
Science, Research
and Sport

C610

C611

6 – Accessibility,
development and
quality of inclusive
education– Reform
5:Supporting school
desegregation

6 – Accessibility,
development and
quality of inclusive
education– Reform
5:Supporting school
desegregation

M

M

Adoption of
legislative
amendments that
introduce of the
definition of
segregation at
schools in the
legislation and the
development of
methodological
material for the
implementation of
desegregation

Entry into force
the legislative
definition of
segregation at
schools

Adoption by the Parliament
of an amendment to Act No
245/2008 or to Act No
365/2004 and the creation
and approval by the Ministry
of Education of
methodological material

Entry into force an
amendment to Act No
245/2008 or to Act No
365/2004

the content of the F-type
study programmes.
List of the F-type study
programmes removed due to
non-compliance with the new
requirements.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)

Q3

2023

The Ministry of
Education,
Science, Research
and Sport
Q3

41

Milestones and targets description

2025

The definition
of segregation
clearly
determines
what acts and
omissions are
considered to
be segregation
in order to
avoid different
interpretations

Copy of the publication of the
laws adopted by the
Parliament in the Official
Journal
b)
Publication on the ministerial
website and copy of the
methodological material
providing guidance on
preventing and eliminating
segregated education for the
various educational actors as
set out in the CID annex.
Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

Amendments to the legislation shall
concern the Anti-discrimination Act
(No 365/2004 Coll.) or the School Act
(No 245/2008 Coll.) and other
legislation related to the financing and
management of schools. The definition
of segregation clearly determines what
acts and omissions are considered to
be segregation in order to avoid
different interpretations in
interpretation.
The methodological materials shall
provide guidance on preventing and
eliminating segregated education for
the various educational actors (such
as creators, schools and school
facilities, directors and teachers) in
practice.

The act of law shall enter into force on
1/9/2025.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C612

T

Percentage of
schools that apply
desegregation
standards coming
from the adopted
methodology

%

0

100

Q4

2025

The Ministry of
Education,
Science, Research
and Sport

C613

6 – Accessibility,
development and
quality of inclusive
education– Reform
6:Compensatory
measures to mitigate
the impact of the
pandemic in education
for primary and
secondary school
pupils

T

Number of pupils
taking part in
tuition
programmes

Numb
er

0

12000

Q4

42

Verification mechanism

Milestones and targets description

Year
The Ministry of
Education,
Science, Research
and Sport

6 – Accessibility,
development and
quality of inclusive
education– Reform
5:Supporting school
desegregation

Further
specification
(if necessary)

2022

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a)
List of school that apply
standards
b)
The adopted methodology
that set up the desegregation
standards published on the
ministerial website
c)
Publication on the ministerial
website of the monitoring
report on implementation of
methodology setting up the
desegregation standards
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a)
Compiled listing of the tuition
programmes, and the number
of pupils participating in the
tuition programmes and the
number of pupils per tuition
group
b)
Statistics evidencing that the
tuition scheme targets those
pupils who were not able to

The methodology shall be based on
the approved law entered into force by
Q3 2025.

12000 pupils taking part in tuition
programmes. As a priority, the tuition
scheme shall target those pupils who
were not able to fully participate in
education during the period of
interrupted attendance education in
schools in the 2019/2020 and
2020/2021 school years and are
therefore directly at risk of school
failure. Tuition shall take place in
individual or group form (in small
groups up to five pupils) in the
afternoon. It shall focus in particular on
subjects from so-called “main
educational fields”.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

The Ministry of
Education,
Science, Research
and Sport

fully participate in education
during the period of
interrupted attendance
education in schools in the
2019/2020 and 2020/2021
school years
c)
list of the subjects taught and
hours spent by pupils on the
tuition programmes
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

C614

6 – Accessibility,
development and
quality of inclusive
education– Investment
1: Removing barriers
of school buildings

M

Introduction of the
definition of
debarrierisation
standard, creation
of a
debarrierisation
manual and
mapping of school
needs at all levels
of education

Approval by the Ministry of
Education of debarrierisation
standards, debarrierisation
manual and publication of
the results of the mapping of
needs on the ministerial
website

a)

Q1

2022
b)

43

Milestones and targets description

Copy of debarrierisation
standards and
debarrierisation manual as
approved by the Ministry,
available on the ministerial
website
The results of mapping of the
debarierisation needs with the
prioritization of the schools
available on the ministerial
website

The manual defines debarrierisation
standards to meet the real needs of
children, pupils and students with
health disadvantages and to respect
the principles of universal design. It
shall be based on a holistic approach
that ensures full participation in school
life (i.e. defining standards that create
an inclusive space throughout the
school and do not only focus on
removing the biggest barriers e.g. in
school entry).In addition to spatial
standards (e.g. technical specification
for construction works), the manual
also defines standards for the
debarrierisation of school buildings
(such as the cooperation of the school
with experts and the community)
The Ministry of Education together
with Institute for Research on Inclusive
Education in Brno shall prepare an
analysis of the state of play of
debarrierisation in schools in relation
to the established standards and,
based on it, shall prioritise individual
schools for debarrierisation..

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The quantitative indicator determines
the number of debarred larger
secondary schools.

This document shall include as an
annex the following documentary
evidence:

C615

C7-1

6 – Accessibility,
development and
quality of inclusive
education– Investment
1:Removing barriers of
school buildings

7 – Education for the
21st century – Reform
1:Education content
and form reform –
Curricular and
textbook reform


T

Elimination of
architectural
barriers of larger
secondary schools

M

Approval of the
final version of the
new curriculum for
all primary and
lower-secondary
schools organized
in the multiannual
education cycles

Numb
er

Approval of the new state
primary and lowersecondary education
programme by the Minister
of Education.

0

252

Q2

2025

The Ministry of
Education,
Science, Research
and Sport
Q1

44

2023

A new
integrated
curriculum for
primary and
lowersecondary
school levels
(ISCED 1,
ISCED 2) shall

Compiled listing all of
renovated buildings including
the confirmation on
completion of the renovation
(elimination of architectural
barriers of larger secondary
schools) such as a “certificate
by the competent building
authority” (in case of the
building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

Copy of decision made by the
Ministry of Education accompanied
by a document duly justifying how
the milestone (including all the
constitutive elements) was
satisfactorily fulfilled,

An integrated curriculum for primary
and lower-secondary schools shall be
implemented within cycles. Cycles
shall define basic learning objectives
for areas rather than detailed content,
thus creating flexibility to develop
curricula at school level. The
implementation phase shall start from
September 2023 with an obligation to

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

The Ministry of
Education,
Science, Research
and Sport

C7-2

T

Creation of a
network of
regional centres of
support

Numb
er

0

40

Q3

45

Milestones and targets description

Year
be developed
and
implemented
within renewed
cycles

7 – Education for the
21st century – Reform
1:Education content
and form reform –
Curricular and
textbook reform

Verification mechanism

2024

This document shall include as an
annex the following documentary
evidence
a)
a report about the content and
organisation of the renewed
cycles with explanation how
the new curricula (including
also learning objectives and
assessment) and textbooks
better support equity and
inclusiveness of school
education in Slovakia.
b)
Timeline of the
implementation of the reform

transfer all primary schools to a new
curriculum by 09/2026.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled

Regional centres of curricular
management and support for schools
to implement changes shall be
developed at regional level through
mentoring, counselling and
consultation activities. In total, there
shall be 40 centres (one centre for two
counties) with a team of teachers,
school directors, other specialist of
youth and adult education, third sector
experts and experts from faculties
preparing teachers in the region.

This document shall include as an
annex the following documentary
evidence:
a)
a list of activities carried out or
to be carried out by each of
the regional centres with
appropriate links to reports on
the activities of the centers
concerned.
b)
the report provided by the
ministry with the information
on number, geographical
distribution and composition
of staff of the centers created.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C7-3

7 – Education for the
21st century – Reform
1:Education content
and form reform –
Curricular and
textbook reform

T

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

%

0

30

Q4

2025

The Ministry of
Education,
Science, Research
and Sport

C7-4

C7-5

7 – Education for the
21st century – Reform
1:Education content
and form reform –
Curricular and
textbook reform

7 – Education for the
21st century – Reform
2:Preparing and
developing teachers
for new content and
form of teaching

T

M

Introduction of an
on-line matura
(final exam for
graduates from
upper secondary
school]

Entry into force
the legislative
changes to
strengthen the
quality of skills of
teaching and
professional staff
and motivate them
for lifelong
professional
development

%

23

100

Q4

Verification mechanism

Milestones and targets description

Year
The Ministry of
Education,
Science, Research
and Sport

Primary schools
that implement the
new curriculum (in
percentage)

Further
specification
(if necessary)

2025

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

the list of schools that apply
the new curricula including
their geographical distribution
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

Share of matura (final exam for
graduates from upper secondary
school] taken on internet.

a)

Entry into force the
amendments to Act No
138/2019 on pedagogical
and professional employees,
Act No 597/2003 Coll., Act
No 131/2002 on higher
education,
and the Decrees No
244/2019 and No 1/2020 of
the Ministry of Education,
Science, Research and

The Ministry of
Education,
Science, Research
and Sport
Q1

46

2023

Extract of user statistics
showing the number of pupils
and schools that participated
in the on-line matura.
b)
The Acceptance Protocol of
the Electronic Testing System
(Etest) that confirms the
readiness of the system for
use.
Electronic copy of the publication in
the Official Journal and reference to
the relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

At least 30% of public primary schools
that implement the new curriculum

The legislative changes shall bring:

Introduction of the new study
programmes preparing future
teachers,

a grant programme for
universities to support the
emergence of new teaching
curricula. This includes funding
for changes in programmes that
support the introduction of

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

Sport of the Slovak Republic
on the system of study
unions of the Slovak
Republic.







The Ministry of
Education,
Science, Research
and Sport

C7-6

7 – Education for the
21st century – Reform
2:Preparing and
developing teachers
for new content and
form of teaching

T

Percentage of
teachers trained,
especially in
preparation for the
new curriculum,
inclusive
education and
digital skills

%

0

60

Q4

47

2023

Summary document that specifies
the number and the share of
teachers trained, detailing
information about the courses they
participated in and divided
especially into three categories: 1)
new curriculum, 2) inclusive
education 3) digital skills.
This document shall include as an
annex the following documentary
evidence:
a)
Compiled listing all trainings
provided, with detail of its
content, including record of
participants
b)
Link to the database of
certificates of the competition
of the training courses.

inclusive education, the
education of pupils with different
mother tongues and the
development of digital
competences among teaching
students.
An allowance to motivate
teaching and professional staff
to pursue lifelong professional
development;
Regulation of the competences
and the range of providers of
attestation, functional and
qualification education in the
education sector.
new model of accreditation of
professional development
training programmes.

By the 31 of December 2023 at least
60% of teachers shall be trained.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C7-7

T

Increase in the
percentage of
schools with basic
level of digital
equipment

%

30

90

Q4

C7-8

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

2024

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)

T

Elimination of the
double-shift
schools

Numb
er

49

0

Q2

48

Milestones and targets description

This document shall include as an
annex the following documentary
evidence:
a)
An official document
establishing common basic
standards for ICT equipment
for all schools.
b)
a detailed list of the new
equipment purchased and
location where it was installed
or distributed
The Ministry of
Education,
Science, Research
and Sport

7 – Education for the
21st century –
Investment
2:Completion of school
infrastructure

Verification mechanism

Year
The Ministry of
Education,
Science, Research
and Sport

7 – Education for the
21st century –
Investment 1:Digital
infrastructure in
schools

Further
specification
(if necessary)

2026

Compiled listing all of
renovated buildings including
the confirmation on
completion of the renovation
such as a “certificate by the
competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

The objective is to eliminate the
current two-shift operation in 49
schools. There shall be a specific call
for double shifts schools to build new
premises or make reconstructions of
the premises which are not fit to serve
pupils.
Buildings subjected to renovation shall
contribute to the green transitions by
achieving at least 30% of primary
energy savings, to be monitored by
energy saving certificates.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
b)

c)

The Ministry of
Education,
Science, Research
and Sport

C7-9

7 – Education for the
21st century –
Investment
2:Completion of school
infrastructure

T

the number of
schools with their
own library as an
educational centre
or with a
modernised library

Numb
er

0

200

Q4

49

Milestones and targets description

2024

Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least 30% primary energy
savings.
Report indicating data source
and methodology to compute
energy savings

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)
Report on the number of
pupils from socially
disadvantaged backgrounds
in schools where the library
has been renovated or
created;
b)
Compiled listing of all
renovated buildings including
the confirmation on
completion of the renovation
such as a “certificate by the

The objective is to transform of school
libraries for educational centres in
schools attended by more than 15
pupils from weak socio-economic
background to promote reading
literacy is a priority and shall be
achieved through the renovation of
buildings or building the new ones. For
this, there shall be a specific call. This
shall ensure access to books for pupils
– 87 % of pupils from socially
disadvantaged backgrounds and a
total of 28 % of pupils who do not
currently have it.
Of the overall objective is to establish
or renovate 211, at least 200 libraries
are built or renovated.
Buildings subjected to renovation shall
contribute to the green transitions by

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

d)

C8-1

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
1:Change in funding
for universities,
including the
introduction of
performance contracts

M

Introduction of
performance
contracts

Conclusion of the
overarching agreement of
the Ministry of Education,
Science, Research and
Sport of the Slovak Republic
(MŠVVaŠ SR) with
universities

Q4

50

Milestones and targets description

2022

The Ministry of
Education,
Science, Research
and Sport

competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Compiled listing of all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least30% primary energy
savings.
report indicating data source
and methodology to compute
energy savings.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

Copy of the agreement signed
by the Ministry and the
representative body of the

achieving at least 30% of primary
energy savings to be monitored by
energy saving certificates.

Performance contracts shall support
the profiling and diversification of
universities based on their strengths,
their potential for development, the
reduction in the number of curricula,
as well as the concentration of
resources. Among other things, the
aim is to increase the share of
professionally oriented bachelor’s
programmes of public higher
education from 4 % to 10 % to Q4
2024

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
universities and published on
the ministerial website.

C8-2

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
1:Change in funding
for universities,
including the
introduction of
performance contracts

C8-3

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
2:Introduction of a
system of periodic
scientific performance
evaluation

C8-4

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
2:Introduction of a
system of periodic

T

M

T

Performance
contracts signed
with public
universities (in
percentage)

Definition of the
system of periodic
evaluation of
scientific
performance
introduced in the
Law No 172/2005

Number of
Performed
evaluations

N/a

%

0

90

Entry into force of the
amendment to the Law No
172/2005 introducing the
evaluation of scientific
performance and
methodology for periodic
scientific performance
evaluation

Q4

Q1

Numb
er

0

20

Q4
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2023

The Ministry of
Education,
Science, Research
and Sport

2022

The Ministry of
Education,
Science, Research
and Sport

2022

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence:
This document shall include as an
annex the following documentary
evidence

compiled listing of all
performance contracts signed
Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence:

At least 90% of performance contracts
signed.

A system of periodic evaluation of the
scientific performance of universities,
with the participation of international
evaluators, shall be set up to ensure
the diversification of universities with
regard to the quality of their scientific
performance in individual fields and
the identification of excellent research
teams in individual universities.
The evaluation shall thus be one-sizefits-all for universities, but also for
other research institutions (SAV, other
non-business and private research
institutions).
The target refers to the all public
universities.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

C8-5

C8-6

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
4:Reform of the
management of
universities

T

M

Percentage of
universities apply
to check the
compliance of
internal quality
systems and study
programmes with
standards

The reform of the
management
system of higher
education
institutions

%

Entry into force of the
amendment to Act No
131/2002 on higher
education,

0

90

Q4

Q4
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Milestones and targets description

Year

scientific performance
evaluation

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
3:A new approach to
accreditation of higher
education

Verification mechanism

2022

2021

This document shall include as an
annex the following documentary
evidence:

List and copy of the result of
evaluations with a link to the
database where these results
of evaluations are stored.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

a list of universities together
with their applications for the
compliance of their internal
quality systems and study
programmes with
accreditation standards.

Copy of the accreditation
standards against which the
compliance of the internal
quality systems of the
universities will be assessed
upon their
requests/applications.

The Ministry of
Education,
Science, Research
and Sport

The Ministry of
Education,
Science, Research
and Sport

In order to
ensure that the
central
government is
not able to take
control of the
Board of
Directors, the
government

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

At least 90% of universities have
applied for a verification of the
compliance of their internal quality
systems and study programmes with
new accreditation standards.
The new accreditation standards shall
tighten standards and conditions for
the guarantee and delivery of study
programmes. Five academics with
high-quality scientific outputs are
needed for accreditation, as well as
the implementation of a studentcentred quality education system.
Foreign assessors shall also be
routinely involved in assessing
compliance with accreditation
standards for quality of education.
Stricter rules shall lead to a reduction
in the number of study programmes,
greater diversification and profiling and
greater student orientation, as
universities shall concentrate on
programmes where they may deliver
the highest quality of education.
The amendment to Act No 131/2002
on higher education shall reform the
management system of universities.
The amendment to the Law on Higher
Education shall strengthen the
competences of the Rector and the
Board of Directors, the composition of
which shall be reformed, the method
of electing the rector shall be changed,

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
shall not have
the majority of
votes in the
Board of
Directors.

the mechanism of functional posts
shall be opened up and the
requirements for the internal
organisation of academia shall be
simplified, ensuring school autonomy
and freedom of science.
The strengthening of the competences
of the Board of Directors shall address
issues of strategic governance of the
University, while the participation of
State representatives shall be limited
in such a way that the central
government shall not be able to take
control of the Board of Directors.
Academic freedom shall in no way be
affected.

C8-7

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
5:Concentration of
excellent educational
and research
capacities

M

Start bringing
together of
universities into
larger units

An approved by the Ministry
of Education, Science,
Research and Sport of the
Slovak Republic (MŠVVaŠ
SR) bundling road map for
at least 2 university units.

Q4

2021

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
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Publication of the approved
roadmap on the ministerial
website for at least two
university units.

An approved bundling road map for at
least 2 university units. The Road Map
shall develop the timetable and the
various steps leading to the linkage of
higher education institutions. The
blending process itself shall be
supported by investments from the
Recovery Fund Facility, as well as
performance contracts due to direct
transaction costs (such us the
unification of IT systems), also to build
new infrastructure capacities (such as
removing duplications and unifying the
sites concerned shall not simply be
able to relocate workplaces and new
capacities shall need to be built).

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C8-8

C8-9

8 – Increase in the
performance of Slovak
higher education
institutions – Reform
5:Concentration of
excellent educational
and research
capacities

8 – Increase in the
performance of Slovak
higher education
institutions –
Investment1: support
for the strategic
development of
universities

M

The completion of
the process of
merging research
units

Formal connection process
completed for at least 2
units of higher education.

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q2

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

2026

The Ministry of
Education,
Science, Research
and Sport

New statute of the joint universities
published accompanied by a
document duly justifying how the
milestone was satisfactorily fulfilled.
This document shall be
accompanied by the listing of the
following investments: a) unification
of IT system b) new infrastructure
capacities built together with the
certificates of completion issued by
the competent authority in line with
national legislation.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

M

at least 2 calls
concluded for
supporting the
strategic
development of
universities

Award of the contracts
following the calls

Q3

2022

The Ministry of
Education,
Science, Research
and Sport

a)

b)

54

Milestones and targets description

Notification of award of
contracts 1. for infrastructure
projects for the development
of research, education and
accommodation infrastructure
with high added value for
excellent research and
internationalisation; 2. for
project management and
induced investment by
bringing together universities.
Extract of the relevant parts of
the technical specifications of
the project proving alignment
with the description of the
milestone and of the

Formal connection process completed
for at least 2 units of higher education
confirmed by the new statute for joint
universities.

2 calls to support the strategic
development of universities as
described in the reform 5 shall provide
:
a) The sub-programme for university
development shall support
infrastructure projects for the
development of research, education
and accommodation infrastructure with
high added value for excellent
research and internationalisation: for
example, upgrading existing or new
spaces for the concentration of
excellent research and doctoral
studies, including foreign researchers,
upgrading existing or new spaces for
practical teaching in professional
bachelor courses, upgrading existing
or new premises for indoor facilities,
debarrierisation and modern
digitisation of buildings
b) The programme for university
development shall support project
management and induced investment
by bringing together universities. Once
the Roadmap has been approved, and
depending on its feasibility and

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

C810

8 – Increase in the
performance of Slovak
higher education
institutions –
Investment1: support
for the strategic
development of
universities

T

reconstructed
university area
and dormitory with
primary energy
savings of more
than 30 % (in m2)

Numb
er

0

26264
7

Q2

55

Milestones and targets description

2026

The Ministry of
Education,
Science, Research
and Sport

description of the investment
in the CID
Copy of the investment plans.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence:
This document shall include as an
annex the following documentary
evidence:
a)
Compiled listing of all
renovated buildings including
the confirmation on
completion of the renovation
such as a “certificate by the
competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
b)
Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information

ambition, as well as justifying the
necessary investments and ensuring
their continued sustainability, it shall
include an investment plan linked to
the process of bringing together
university units.
The objective is 291830m2 but at least
262647 m2 university area shall be
reconstructed including dormitories in
universities, with primary energy
savings of more than 30 % to be
monitored by energy saving
certificates.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

C9-1

C9-2

9 – More efficient
governance and
strengthening RDI
funding – Reform 1:
Reform of governance,
evaluation and support
in science, research
and innovation

9 – More efficient
governance and
strengthening RDI
funding – Reform 1:
Reform of governance,
evaluation and support
in science, research
and innovation

M

M

Reform of the
governance and
support for
research,
development and
innovation.

Design of the
National
overarching RDI
Strategy

Entry into force of the
Amendment to Law
172/2005

Q1

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

Office of the
government/the
RDI DepartmentRDI Secretariat
Adoption of the National RDI
Strategy by the government

Q3
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Milestones and targets description

2022

on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.
Report indicating data source
and methodology to compute
energy savings

Electronic copy of the publication in
the Official Journal and reference to
the relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone was satisfactorily fulfilled,
including explanation on the
strengthened role of the new RDI
governance, a coordination
mechanism among different type of
interventions and integration of
processes, including the evaluation
with appropriate links to underlying
evidence.

The amendment to the Act shall
strengthen the coordinating role of the
new governance structure for
research, development and innovation
(such as defining the role of the
Slovak Government’s Council for
Science, Technology and Innovation
and its Secretariat placed under the
Government Office). The law shall
regulate different types of public
support to ensure coordination and
consistency of public interventions. It
shall allow the gradual integration of
processes and expert evaluation of
RD projects, the simplification and
standardisation of RD project
evaluation processes by agencies

Electronic copy of decision adopting
the Strategy by the government
accompanied by a summary
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:
a) The adopted RDI National
Strategy including weblink,
which constitutes the
horizontal framework to

The Government shall approve the
National Strategy for the Research,
Development and Innovation (RDI) to
become an overarching document for
all public funding of RDI by 2030. It
shall reflect on past experiences and
offer the horizontal framework to
integrate existing strategies (such as
Smart Specialisation Strategy). It shall
provide a strategic framework and
direction for RDI policy, define
objectives and measures to achieve
them.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
existing strategies and
direction for RDI policy by
defining objectives and
measures to achieve them.

C9-3

9 – More efficient
governance and
strengthening RDI
funding – Reform 2:
Reform of the
organisation and
funding of nonbusiness research
institutions, in
particular the Slovak
Academy of Sciences

C9-4

19– More efficient
governance and
strengthening RDI
funding – Investment
1: Promoting
international
cooperation and
participation in Horizon
Europe and EIT
projects

C9-5

9 – More efficient
governance and
strengthening RDI
funding – Investment
1: Promoting
international

M

Reform of the
Slovak Academy
of Science (SaS)

M

Launch of calls for
projects to support
the participation of
Slovak actors in
Horizon Europe

T

Financial support
for applications
and participating
projects in Horizon
Europe
programmes,

Entry into force of an
amendment to Act No
133/2002 on SAS and an
amendment to Act No
243/2017 on the public
research institution

Q4

Launch of calls for projects
to support the participation
of Slovak actors in Horizon
Europe

3

Amou
nts
(EUR
millio
ns)

0

43

Q4

Q2
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2021

Office of the
government/the
RDI DepartmentRDI Secretariat

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

2026

Office of the
government/the
RDI DepartmentRDI Secretariat

Electronic copy of the publication in
the Official Journal and reference to
the relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone was satisfactorily fulfilled,
with appropriate links to underlying
evidence.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:
a) All published calls for
proposals specifying the period
during which each call is open
including links to web-sites
b) Technical specifications of
calls detailing the eligibility
conditions and selection
criteria as specified in the CID
Annex.
Summary document duly justifying
how the target including all the
constitutive elements was
satisfactorily fulfilled, with

Entry into force of amendments to the
Acts, which shall transform the Slovak
Academy of Science (SAS) into a
public institution allowing multi-source
financing, including from the private
sector while ensuring full protection of
intellectual property and financial
profitability.
At least three calls for projects shall
be launched to support the
participation of Slovak actors in
Horizon Europe programmes under
the following schemes:
• Scheme to support the preparation of
applications for Horizon Europe
• Scheme to support projects that have
obtained a Seal of excellence or a
high score
• "Matching grants" for successful
projects in H2020/Horizon Europe

Of the overall objective is to paid EUR
46 300 000, at least EUR 43 000 000 ,
is paid to projects selected under the
calls aiming at increasing participation
in the Horizon Europe programmes.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit
cooperation and
participation in Horizon
Europe and EIT
projects

C9-6

9 More efficient
governance and
strengthening RDI
funding – Investment
2: Support for
cooperation between
firms, academia and
RD organisations

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

under calls funded
by the RRF

appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:
a) Confirmation of the transfer of
money from the Government
Office to the intermediaries
with indication of the amount
dedicated to this investment
b) List of projects and
beneficiaries aiming at
increasing the participation in
Horizon Europe, with the
amount (net – excluding VAT)
committed (signed contracts)
and paid to each beneficiary
and per project (if relevant)
c) Data extracted or compiled on
a list of approved grants
(signed contracts) to support
the preparation of project
applications in Horizon Europe
programme

M

Launch of calls for
projects to support
cooperation
between
companies,
academia and R &
D organisations
and vouchers

Launch of calls for projects
support cooperation
between firms, academia
and R & D organisations
and vouchers

5

Q4
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Milestones and targets description

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:
a. All published calls for
proposals specifying the period
during which each call is open
including links to web-sites
b. Technical specifications of
calls detailing the eligibility
conditions and selection
criteria, which integrate the

The investment is expected to result
in:
• at least 48 applications and
participating projects in Horizon
Europe programmes
• at least 1600 grants to support
preparation of project applications

At least five calls for projects shall be
launched in compliance with the
DNSH principle to support cooperation
between companies, academia and
RD organisations and to support
vouchers schemes:
• “Matching” grants to research
institutions to leverage resources from
the private sector in the framework of
research collaboration.
• PhD students’ traineeships and staff
between businesses and academic
research organisations

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
relevant DNSH-related
safeguards as specified in the
CID Annex.

Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

C9-7

9 More efficient
governance and
strengthening RDI
funding – Investment
2: Support for
cooperation between
firms, academia and
RD organisations

T

Number of
collaborative
projects and
vouchers
supported

Numb
er of
projec
ts

0

2660

Q4
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Milestones and targets description

2024

Office of the
government/the
RDI DepartmentRDI Secretariat

This document shall include as an
annex documentary evidence:
a) Data extracted/compiled per
call, including a list of
supported/delivered projects
with signed grant agreements
b) Consortium contracts (or
similar documents) confirming
the establishment of
“transformative and innovative
consortia” and detailing their
responsibilities and planned
activities.
c) Written statement by the
statutory/governance bodies of
the consortia on their
achievements including a list
of new RDI generated projects
in key sectors of the economy
with the greatest innovation
potential, primarily in Košice
and Bratislava regions..

• establishing "transformative and
innovative" consortia
• Voucher support schemes, which
include innovation vouchers, digital
vouchers and patent vouchers
Of the overall objective is to support
2950 projects, at least 2 660
cooperation projects between
companies, academia and RD
organisations and vouchers, are
supported.
The investment is expected to result in
:
• Establishing at least 2
“transformative and innovative”
consortia
• 2 000 collaborative projects
supported under matching grants
• 50 supported (temporary)
traineeships between enterprises and
academic research organisations
• 500 innovative and patent vouches
and 400 digital vouches are delivered

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

C9-8

9 More efficient
governance and
strengthening RDI
funding – Investment
2: Support for
cooperation between
firms, academia and
RD organisations

C9-9

9 More efficient
governance and
strengthening RDI
funding – Investment
3: Excellent science

T

M

Number of
collaborative
projects and
vouchers
supported

Launch of calls to
support excellent
researchers

Numb
er of
projec
ts

Launch of calls for projects
to support excellent
researchers

2600

5500

6

Q2

Q4
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Milestones and targets description

2026

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

Office of the
government/the
RDI DepartmentRDI Secretariat

This document shall include as an
annex documentary evidence:
a) Data extracted/compiled per
call, including a list of
supported/completed
projects/beneficiaries with
signed grant agreements and
an evidence that projects were
completed (e.g. a final report)
b) Annual report(s) of the
consortia or written statement
by the statutory body and
evaluation report by RDI
Council or other independent
evaluator confirming that
“transformative and innovative
consortia” are operational and
delivering on their objectives
including a summary of their
achievements and a list of new
RDI generated projects in key
sectors of the economy with
the greatest innovation
potential, primarily in Košice
and Bratislava region.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:

Of the overall objective is to support 5
900 projects, at least 5 500
cooperation projects between
companies, academia and RD
organisations and vouchers, are
supported:
The investment is expected to result in
:
• at least 2 “transformative and
innovative” consortia are operational
• 4 000 collaborative projects
supported under matching grants
• 100 supported traineeships between
enterprises and academic research
organisations
• 500 innovative, 500 patent and 800
digital vouches are delivered and
completed

At least six calls for projects shall be
launched to support excellent
researchers in compliance with the
DNSH principle under the following
schemes:
• scholarships for excellent PhD
programmes

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
c)

d)

C910

C911

9More efficient
governance and
strengthening RDI
funding – Investment
3: Excellent science

9More efficient
governance and
strengthening RDI
funding – Investment
3: Excellent science

T

T

Number of
excellent
researchers
supported

Number of
excellent
researchers
supported

Numb
er of
resea
rchers

Numb
er of
resea
rchers

0

650

650

1000

Q1

Q1

2024

2026

Office of the
government/the
RDI DepartmentRDI Secretariat

Office of the
government/the
RDI DepartmentRDI Secretariat

All published calls for
proposals specifying the period
during which each call is open
including links to web-sites
Technical specifications of
calls detailing the eligibility
conditions and selection
criteria, which integrate the
relevant DNSH-related
safeguards as specified in the
CID Annex.

Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:
a) Data extracted/compiled per
call, including a list of
supported
projects/beneficiaries with
signed grant agreements

Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:

61

Milestones and targets description

• Post-doctoral scholarships
• Senior research fellowship
• Large projects for excellent
researchers
• “Early stage” research grants
• Capital booster for existing RD
support schemes

Of the overall objective is to support
715 researchers, at least 650 excellent
researchers, are supported under the
calls.
The investment is expected to result
in:
• Selection of 15 large grants to
excellent researcher teams
Support of:
• 425 fellowships for researchers at
different career stages (R1-R4)
• 200 “Early stage” research grants for
young researchers
• 90 projects under capital booster

Of the overall objective is to support
1060 researchers, at least 1000
excellent researchers, are supported
under the calls
The investment is expected to result
in:
• 425 fellowships for researchers at
different career stages (R1-R4)
• 500 “Early stage” research grants for
young researchers

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

C912

9More efficient
governance and
strengthening RDI
funding – Investment
4: Research and
innovation to
decarbonise the
economy

M

Launch of calls for
thematic demanddriven projects
addressing the
challenges of
green transition

Launch of calls for thematic
demand-driven projects
addressing the challenges of
green transition

2

Q4
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Milestones and targets description

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

Data extracted/compiled per
call, including a list of
supported/completed
projects/beneficiaries with
signed grant agreements and
an evidence that projects were
completed (e.g. a final report)

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:
a) All published calls for
proposals specifying the period
during which each call is open
including links to web-sites
b) Technical specifications of
calls detailing the eligibility
conditions and selection
criteria, including specification
of the whole technology
readiness levels 1-9 with the
highest allocation directed to
demonstration projects and
more advanced technology
readiness as well as
integrating the relevant DNSHrelated safeguards as
specified in the CID Annex.

• 120 projects under capital booster
• 15 large grants to excellent
researchers are implemented

At least two calls for thematic
demand-driven projects shall be
launched in compliance with the
DNSH principle addressing the
challenges of green transition, decarbonisation as well as resilience and
adaptation to climate change.
Support shall be directed towards
topics that are foreseen in the
thematic priorities of Horizon Europe,
such as
• Carbon-free energy
• electrification
• Hydrogen, battery technologies and
alternative fuels
• Low-emission industrial processes
and materials
• Bio-economy, sustainable agriculture
and forestry.
Calls for projects shall cover the whole
research and innovation cycle
(technology readiness levels1-9)

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C913

9 More efficient
governance and
strengthening RDI
funding – Investment
4: Research and
innovation to
decarbonise the
economy

C914

9More efficient
governance and
strengthening RDI
funding – Investment
4: Research and
innovation to
decarbonise the
economy

C915

9 More efficient
governance and
strengthening RDI
funding – Investment
5: Research and
innovation for the

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

T

Number of
selected projects
addressing the
challenges of the
green transition

T

Number of
projects
addressing the
challenges of the
green transition,
which are
completed

M

Launch of calls for
thematic demanddriven projects
addressing the
challenges of
digital transition

Numb
er of
projec
ts

0

27

Q4

2024

Office of the
government/the
RDI DepartmentRDI Secretariat

This document shall include as an
annex documentary evidence:
a) List of selected
projects/beneficiaries with
signed award contracts
including description and
specification of technology
readiness level to be
supported
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

Numb
er of
projec
ts

Launch of calls for thematic
demand-driven projects
addressing the challenges of
digital transition

0

27

2

Q2

Q4
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Milestones and targets description

Of the overall objective is to complete
30 projects, at least 27 projects,
selected under the calls, are
completed.

This document shall include as an
annex documentary evidence:
a) List of completed projects
accompanied by a final project
report demonstrating
finalization of the project and
achievements.

2026

2022

Of the overall objective is to select 30
projects, at least 27 projects, are
selected under the calls addressing
the challenges of the green transition
and de-carbonisation
Projects shall be approved in different
phases of technology readiness levels
(TRL -1-9)

Office of the
government/the
RDI DepartmentRDI Secretariat

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:

At least two calls for thematic demanddriven projects shall be launched in
compliance with the DNSH principle
addressing the challenges of digital
transformation and helping meet the
EC’s ambitions for digital autonomy.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

digitalisation of the
economy

a)

b)

C916

9 More efficient
governance and
strengthening RDI
funding – Investment
5: Research and
innovation for the
digitalisation of the
economy

C917

9 More efficient
governance and
strengthening RDI
funding – Investment
5: Research and
innovation for the
digitalisation of the
economy

T

Number of RDI
projects selected
under the calls
addressing the
challenges of
digital
transformation.

T

Number of RDI
projects
addressing the
challenges of
digital
transformation,
which are
completed

All published calls for
proposals specifying the period
during which each call is open
including links to web-sites
Technical specifications of
calls detailing the eligibility
conditions and selection
criteria, including specification
of the whole technology
readiness levels 1-9 as well as
integrating the relevant DNSHrelated safeguards as
specified in the CID Annex

Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
Numb
er of
projec
ts

Numb
er of
projec
ts

0

0

140

140

Q4

Q2

2024

2026

Office of the
government/the
RDI DepartmentRDI Secretariat

Office of the
government/the
RDI DepartmentRDI Secretariat

This document shall include as an
annex documentary evidence:
a) List of selected projects/list
with signed award contracts
including description and
specification of technology
readiness level to be
supported
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:
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Milestones and targets description

Support shall be directed towards
topics in line with the thematic
priorities of Horizon Europe, such as:
• Key digital technologies (such as
cybersecurity; quantum technologies
for cybersecurity, sensors and the
Internet of Things; microelectronics
and electronic components and cloud
solutions)
• Artificial intelligence and robotics
Calls for projects shall cover the whole
research and innovation cycle
(technology readiness level 1-9).

Of the overall objective is to select
155 projects, at least 140 projects are
selected under the calls for thematic
demand-driven projects addressing
digital transformation challenges in
different technology readiness levels
(TRL -1-9)

Of the overall objective is to complete
155 projects, at least 140 projects,
selected under the calls, are
completed

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

C918

9 More efficient
governance and
strengthening RDI
funding – Investment
6: Financial
instruments to support
innovation

M

Launch and
implementation of
financial
instruments to
support innovation

Launch of the investment
phase of financial
instruments to support
innovation in line with the
investment strategy

2

Q4
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Milestones and targets description

2022

Office of the
government/the
RDI DepartmentRDI Secretariat

List of completed projects
accompanied by a final project
report demonstrating
finalization of the project and
achievements.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence:
a. Contractual agreements
accompanied by an investment
strategy signed between
Slovak authorities and
implementing
partners/financial
intermediaries, which support
innovation in enterprises and
integrate DNSH safeguards in
line with the CID Annex.
b. Link to publicly available
information (or calls) on
products/financial instruments
provided by the implementing
partners/financial
intermediaries, which support
innovation in enterprises and
reflect the investment strategy
and integrates DNSH
safeguards.

At least two financial instruments shall
be launched in the investment phase
in line with an investment
strategy/contractual agreement, which
comply with “Do no significant harm”
Technical Guidance (2021/C58/01)
principles requiring sustainability
proofing, exclusion criteria of the
investment and compliance with the
relevant EU and national
environmental legislation..
DNSH aspects shall be properly
reflected in the contractual agreement
between Slovak authorities and the
implementing partners/financial
intermediaries.
The financial instruments shall support
innovation in enterprises and include
the following schemes:
•Capital input early in business
lifecycle
• Capital input to growth stage
companies
• micro-loans covering “green” and
“digital” loans

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C919

C920

9 More efficient
governance and
strengthening RDI
funding – Investment
6: Financial
instruments to support
innovation

9 More efficient
governance and
strengthening RDI
funding – Investment
7: It support a single
RD grant system

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

T

M

Number of
companies
supported through
financial
instruments

Design of the new
RD information
system to evaluate
grant schemes

Numb
er of
comp
anies

First grant calls
implemented in the new RD
grant evaluation information
system

0

0

150

1

Q2

Q1
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Milestones and targets description

2026

2023

Office of the
government/the
RDI DepartmentRDI Secretariat

Office of the
government/the
RDI DepartmentRDI Secretariat

This document shall include as an
annex documentary evidence:
a)
List of supported
companies/final
beneficiaries (benefiting
from financial instruments in
the form of capital inputs
and micro-loans) with signed
contracts.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
a) A copy of acceptance protocol
and/or testing report signed by
contractor and customer
(Government Office) proving
that the new evaluation system
has all modalities as specified
in the CID Annex and is fully
operational including a report
from the testing phase.

Of the overall objective is to support
165 companies, at least 150
companies, are supported by financial
instruments in the form of capital
inputs and micro-loans
It is estimated that 40 companies
benefit from a capital injection and 125
companies from ‘green’ or ‘digital’
loans.

A new information system for the
evaluation of RD grants is operational
and shall be tested by the first calls.
The IT system is expected to have the
following specific features:
• a module linking the register of
higher education staff with staff in RDI
and other sectors,
• a module registering RD
organisations,
• modularity of the system for flexible
use of the different evaluation
systems,
• a module linking the publication
output register for both project
evaluation and project results´
reporting,
• interactions with the Cohesion Policy
IT system and
• modularity allowing variable call
settings

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C101

10 – Attracting and
retaining talents Reform 1: Reform of
residence and labour
legislation

C102

10 – Attracting and
retaining talents Reform 1: Reform of
residence and labour
legislation

C103

10 – Attracting and
retaining talents Reform 2:
Simplification of the
regime for the
recognition of
qualifications and

M

Scheme defining a
new category of
applicants for
national visa (D).

M

Facilitation of the
return to the
country and
increase of the
attractiveness of
the country for
foreigners with
family ties

M

Simplification of
the recognition of
educational and
professional
qualifications

Adoption of the scheme
through a Government
Resolution and entry into
force.

Adoption by the Parliament
and entry into force

Adoption by the Parliament
and entry into force

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

Q1

Q1
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Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2022

2022

2022

Ministry of Labour,
Social Affairs and
Family of the
Slovak Republic

Ministry of the
Interior of the
Slovak Republic

Ministry of
Education,
Science, Research
and Sport of the
Slovak Republic

Copy of the publication of the
Government resolution and
reference to the relevant provisions
indicating the entry into force of the
changes, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Copy of the publication of the
amended Act in the Official Journal
and reference to the relevant
provisions indicating the entry into
force of the changes, accompanied
by a document duly justifying how
the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
Copy of the publication of the
amended Acts in the Official Journal
and reference to the relevant
provisions indicating the entry into
force of the changes, accompanied
by a document duly justifying how
the milestone (including all the

Adoption of a scheme defining the
category of applicants for national visa
(D) in the interest of the Slovak
Republic The new visa category that
covers highly qualified third-country
nationals seeking employment
exempted from the need to prove a
guaranteed job before entering
Slovakia shall be introduced. The
persons shall be able to start working
on a national visa (D) immediately.
The measure shall concern categories
such as graduates from world-leading
universities (regardless of the field);
third-level graduates of the world’s
leading universities and research
institutions (regardless of the field);
other selected groups according to
Slovakia’s economic interests (e.g. IT
experts, experts in high value-added
sectors, doctors).
Amendment to Act No 40/1993 on
Slovak citizenship that shall facilitate
the return to the country and increase
the country’s attractiveness for
foreigners with family ties to Slovakia.
The amendment shall introduce a
simplified regime for obtaining
citizenship by removing the
requirement of a minimum period of
residence in Slovakia.
The amendment to Act No 422/2015
on the recognition of evidence of
education and the recognition of
professional qualifications shall allow:
• Facilitating the recognition of
diplomas/training documents for
countries with which Slovakia has

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

professional
qualifications for the
exercise of regulated
professions

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
and Ministry of
Health of the
Slovak Republic

constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

bilateral agreements in the field of
recognition of diplomas/training
documents, by reducing the required
documents from the applicant (e.g.
university certificates of competence
to provide the relevant education);
• Strengthening the competences of
the Centre for Recognition of
Qualifications (SUDV) for the
recognition of documents for the
validation of higher education
attainment also for countries outside
the European Higher Education Area
(EHEA) without a bilateral agreement,
which shall significantly speed up and
simplify the process compared to the
current situation where the only
eligible institutions are universities to
facilitate the recognition of
diplomas/documents for countries with
which Slovakia has bilateral
agreements on the recognition of
diplomas/training documents.
The amendment to Act No 578/2004
on healthcare providers, health
professionals, professional
organisations in the health sector shall
allow:
• shortening the time limit for the
recognition of further training
documents for highly qualified health
professionals;
• Extension of the temporary
traineeship for doctors beyond the
pandemic
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#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C104

C105

10 – Attracting and
retaining talents Investment 1: Support
tools and assistance
for returnees, highly
qualified third-country
workers and their
family members and
foreign higher
education students
studying in Slovakia

10 – Attracting and
retaining talents Investment 1: Support
tools and assistance
for returnees, highly
qualified third-country
workers and their
family members and
foreign higher
education students
studying in Slovakia

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

T

Number of onestop shops for
integration in
Slovakia

Num
ber

0

3

Q4

Milestones and targets description

2023

Ministry of Labour,
Social Affairs and
Family of the
Slovak Republic

Fully functioning centres (one-stop
shops) providing comprehensive
advice and services facilitating
establishment in Slovakia

This document shall include as an
annex the following documentary
evidence:
a)

Written confirmation of
operation of the three centres
b)
Description of available
advice and services for each
centre.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

T

Number of
foreigners using
the IOM Migration
Information Centre
services

Numb
er

0

7000

Q1
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2025

Ministry of the
Interior of the
Slovak Republic

This document shall include as an
annex the following documentary
evidence:
a) a list of references to the
documents demonstrating that
7000 individual beneficiaries
were provided services. Each
entry on the list shall also
contain the category of the
beneficiary and the type of
services provided.

During the period 2022-2024, of the
overall objective of 7500 beneficiaries,
at least 7000 beneficiaries shall be
provided services of the IOM Migration
Information Centre for their integration
into the labour market and society
(advice, language courses, promotion
of socio-cultural orientation). This
includes foreign students, highly
qualified workers, family members and
foreigners belonging to the selected
groups defined in the Resolution in
Reform 1, taking into account the
economic interests of the Slovak
Republic.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C106

C107

10 – Attracting and
retaining talents Investment 2:
Strengthening
relations with the
diaspora, supporting
citizens’ initiatives

10 – Attracting and
retaining talents Investment 3:
Scholarships for
domestic and foreign
talented students

T

T

Number of
supported events
strengthening
relations with the
diaspora

Number of
awarded
scholarships for
talented students.

Numb
er

Numb
er

0

0

200

4500

Q1

Q4

70

Milestones and targets description

2026

2024

Ministry of Foreign
and European
Affairs of the
Slovak Republic

Ministry of
Education,
Science, Research
and Sport of the
Slovak Republic

This document shall include as an
annex a document providing the list
of supported events, the type of
event, the main purposes of the
event (promotion of return or settling
in Slovakia, promotion of student
mobility, research cooperation, etc.).

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex a document authorized by the
Ministry providing the list of all
scholarships awarded with a
specification of the category
(talented domestic students,
talented foreign students, talented
socially disadvantaged students).

The programme shall support 200
social events with the aim of
strengthening relations with Slovaks
abroad. Supported events shall aim to
increase the impact of other reforms
and cross-component investments,
such as:
• Promote the effect of the amendment
to the Act on the Residence of
Foreigners, which shall facilitate return
and increase the country’s
attractiveness for foreigners with
family ties to Slovakia.
• Support investment 4 i.e. two-way
student mobility and
internationalisation of academia
• Support the impact of investments in
other components, e.g. R & D & I
investments, by fostering cooperation
between domestic European and other
research institutions where the Slovak
diaspora is active, as well as through
increased awareness of career
opportunities in Slovakia.
Of the overall objective of 4800
motivational scholarships, award at
least 4500 motivational scholarships
for most talented domestic students,
top talents from abroad, and talented
socially disadvantaged students.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C108

10 – Attracting and
retaining talents Investment 4:
Promoting
internationalisation in
the academic
environment

C109

10 – Attracting and
retaining talents Investment 4:
Promoting
internationalisation in
the academic
environment

C1010

10 – Attracting and
retaining talents Investment 4:
Promoting
internationalisation in
the academic
environment

M

T

T

Strategy for
internationalisation
of universities

Number of
projects supported
to promote or
develop the
internationalisation
of universities and
research
institutions

Supported personmonths for foreign
mobility
scholarship
programmes

Baseline

Goal

Government adoption of the
strategy

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q4

Numb
er

Perso
nmonth
s
suppo
rted

0

9976

28

17
600

Q4

Q1

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

2021

2025

2026

Copy of the Government decision
adopting the Strategy, accompanied
by a document duly justifying how
the milestone (including all the
constitutive elements) was
satisfactorily fulfilled

Ministry of
Education,
Science, Research
and Sport of the
Slovak Republic

Ministry of
Education,
Science, Research
and Sport of the
Slovak Republic

Ministry of
Education,
Science, Research
and Sport of the
Slovak Republic

Regarding “increasing the
funding rate for
fellowship
programmes;
“,as this activity
is covered by
target C10-10,
the detailed
reporting of
such projects
shall take
place in the
context of that
specialized
target, while a
general
description of
such project
would be
provided under
this target.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) List of supported projects with a
description of specific activities
and initiatives performed

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex:

71

Milestones and targets description

Adoption of an internationalisation
strategy for universities, aiming at
proposing measures to support the
preparation of joint study programmes,
attracting foreign students and
academics, or implementing systemic
institutional changes in Slovak
universities.
Of the overall objective of 31 projects,
support at least 28 projects to promote
or develop internationalisation of
universities and research institutes,
through:
- implementation of institutional
strategies of internationalization at the
level of universities (such as preparing
new programmes in foreign
languages, improving the
preparedness of domestic higher
education teachers/doctoral students
to operate in an international setting);
- increasing the funding rate for
fellowship programmes;
- support to university participation in
foreign fairs and student recruitment
events;
- promotion of Slovakia at international
events.
Cumulative increase in the number of
supported mobility projects in
CEEPUS fellowships, scholarships
provided on the basis of bilateral
contracts and in the Slovak National
Fellowship Programme from an annual
number of 2494 to 4440 personmonths for the years 2022 to 2025

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
a) Document listing all
fellowships/scholarships awarded
with a specification of
corresponding person-months,
year and category of mobility.

C111

C112

11 – Modern and
accessible healthcare
– Reform 1
Optimization of the
Hospital Network (UN)

11 – Modern and
accessible healthcare
– Reform 1
Optimization of the
Hospital Network (UN)

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
M

Introduction of the
hospital network

Legislative amendment
enter into force

Q1

2022

Ministry of Health

Legislative amendments to laws and
related legal acts (laws included:
576/2004, 577/2004, 578/2004,
579/2004, 581/2004) introducing the
optimization of hospital network shall
define hierarchy of inpatient care
providers depending on complexity of
care provided, scope of services and
time accessibility.
There will be 5 levels of inpatient care
providers. The law shall set
compulsory services that providers are
obliged to provide at each level.
Furthermore it shall define quality
indicators, requirements for technical
equipment, personnel capacities,
waiting times for certain services.

T

Share of the
reprofiled
hospitals
(authorised within
the scope of
general and
specialised
hospitals) under
the new hospital
network

%

0

40

Q4

2025

Ministry of Health

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
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There shall be a transition period
during which hospitals and health
insurance companies shall be required
to comply with newly defined rules.
40 % of current hospitals (hospitals
authorized within the scope of general
and specialised hospitals) shall be
reprofiled according to the new reform.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

list of hospitals that are
reprofiled

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C113

11 – Modern and
accessible healthcare
– Reform 2 Reform of
the preparation of
health investment
plans

M

A prioritised
investment plan
according to the
investment
evaluation
methodology
adopted by the
Ministry of Health

prioritised investment plan
published on the website of
the Ministry of Health

This document shall include as an
annex the following documentary
evidence:
Q2

2022

Ministry of Health

a)
b)
c)

C114

11 – Modern and
accessible healthcare
– Reform 3
Centralization of the
management of the
largest hospitals

M

Establishment of a
central hospital
management body
from an
organisational,
operational and
economic point of
view

Central Hospital
Management Authority
approved by the Ministry of
Health and fully operational

Q4

2023

Ministry of Health

Copy of the investment plan;
The methodology for
evaluating health investments
explained
A model for decision – making
presented with the list of
criteria with their weightings
for the decision-making
process.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

73

Milestones and targets description

The plan shall comprise of all the
investments to be financed from the
Recovery and Resilience Plan and the
EU Structural Funds and shall start
preparing these projects as a matter of
priority for implementation (linked to
Investments 1, 2 and 3).
A methodology for evaluating health
investments shall be developed, which
will determine decision-making criteria
based on financial, medical but also
indirect benefits, including societal and
socio-economic benefits. A model for
decision-making on the economic
efficiency of an investment in the
health sector shall be set, taking into
account not only the direct financial
benefits of the investment but all
indirect (e.g. greater patient comfort).
This authority shall effectively provide
the governing structure for the 19
hospitals that shall consist of the
hospital network being in the pilot
phase (see target below). This means
that it would: manage, guide and
evaluate hospitals’ planning and
performance such as financial
controlling, compliance control, HR,
quality and risk management with a
link to clinical processes. It shall also

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

Relevant piece of legislation
establishing the Central
Hospital Management
Authority officially published in
the OJ
b)
A statute of the Central
Hospital Management
Authority
c)
Report about the
administrative capacity
(number of staff and their
competences) confirming the
readiness to carry out the
tasks of managing, guiding
and evaluating hospitals’
planning and performance.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

C115

11 – Modern and
accessible healthcare
– Reform 3
Centralization of the
management of the
largest hospitals

T

Number of
hospitals involved
in central
management
system

a)
Numb
er

0

19

Q2

2025

Ministry of Health

b)

74

Milestones and targets description

Copy of the certificate of
establishment of the central
management system,
including proof of its
operational status issued by
the constructor or other
authorised body according to
the national legislation
The evaluation report on the
outcomes of the pilot phase.
The report shall include
recommendations on the
possibility of the subsequent
deployment of standards for
all hospitals in the network.

make the recommendations for
optimization of expenditures and
inventories of medicines and medical
devices.

Central management system shall
embrace 19 state controlled hospitals
in the piloting phase.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C116

C117

11 – Modern and
accessible healthcare
– Reform 4
Optimisation of the
acute healthcare
network and new
definition of
emergency healthcare

11 – Modern and
accessible healthcare
– Reform 5 Reform of
primary care provision
for adults, children and
youth

M

Amendment to the
law on Optimal
ambulance
network and new
definition of
emergency
healthcare

M

The new law on
the establishment
of the network of
general care
providers and the
introduction of
zoning

Baseline

Goal

The legislation on the new
optimal ambulance network
enters into force.

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

Entry into force the act of
law

Q2

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

2023

2022

Ministry of Health

Ministry of Health

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.,

C118

11 – Modern and
accessible healthcare
– Investment 1
Supporting the
opening of new
primary care

T

Number of the
primary care
outpatient clinics
supported by a
pilot programme

Numb
er

0

153

Q4

75

Milestones and targets description

2025

Ministry of Health

This document shall include as an
annex the following documentary
evidence:
c)

copy of the regulation of the
Ministry of Health providing for
the subsidy scheme for
doctors

d)

map of the underserved areas

The legislative amendments shall
introduce a new network of ambulance
stations and a new definition of
emergency medical care. The new
network shall guarantee the availability
of emergency services within 15
minutes for 90 % of the population. It
shall be geographically and
procedurally linked to the new UN
hospital network The new definition of
emergency care shall determine the
number of authorized users of
ambulance services and how to
respond to the request of those users.
The new legislation shall set out rules
for the primary care network to
determine the number and distribution
of general practitioners on the basis
of: - Availability (maximum travel time
per doctor);
capacity needs (the number of general
practitioners of adults and children
needed, based on the size and age
structure of the population).
The overall objective is to create 170
outpatient practice - the support shall
be made for the creation of at least
153 new outpatient clinics for general
practitioners for adult and paediatrics
in the form of a subsidy to offset the
cost of the outpatient practices during
the first year of operation.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C119

11 – Modern and
accessible healthcare
– Investment 2 New
hospital network –
construction,
reconstruction and
equipment

M

Call for tender for
the construction
and reconstruction
of hospitals

Notification of award of
tender to the projects,
compliant with
eligibility/selection criteria

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

76

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2024

Ministry of Health

e)

compiled listing of contracts
set up with the general
practitioners on carry out the
clinics on the underserved
areas

f)

Report on the geographical
distribution of the outpatient
clinics with the granted
subsidy.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)
A list of the publication of the
notification of the awards in
the OJ or in the Public
Procurement platform
indicating for each of the
awards:

the reference and link of
the OJ or Public
Procurement Platform
where the award has
been published;

extract of the relevant
parts of the
specifications of the call
proving alignment with
the description of the
target and investment in
the CID;

Notification of the award of all public
contracts for the overall objective
2,666 new hospital beds, of which at
least 2400 beds shall be made
available, broken down:
1. at least 870 beds in completely new
hospitals at full fitness out* level in
buildings meeting the energy
efficiency requirements of the 25ter
intervention field certified BREEAM
(the objective is 968 beds)
2. at least 1 035 beds in completely
new hospitals at “gross construction”
level** in buildings meeting the energy
efficiency requirements of intervention
field 25ter certified BREEAM (the
objective is 1 150 beds)
3. At least 495 beds in hospitals after
major renovation to full fitness out*** in
buildings meeting the energy
efficiency requirements of intervention
field 26bis (objective is 548 beds)
*Full fit out – a completely new
hospital with material equipment ready
to receive patients. **Gross
construction – foundations,
construction, piping, insulation,
drainage, outdoor plumbing, without
machinery, central heating, wiring,
floors, finishing and equipment. ***

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a)

C1110

11 – Modern and
accessible healthcare
– Investment 2 New
hospital network –
construction,
reconstruction and
equipment

T

Beds made
available in
upgraded
hospitals

Numb
er

0

2400

Q4

2025

Ministry of Health

b)

77

Milestones and targets description

compiled listing of all newly
created/renovated buildings
including the confirmation on
completion of the
works/renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Compiled listing of all energy
performance certificates or
project energy assessment

Extensive renovation to full fitness outreconstruction of a large part of
buildings, insulation, roofs, windows,
doors, lighting, replacement of
technological equipment (heating,
wiring, electricity, lifts). The
reconstruction shall reorganise the
hospital’s internal processes and
rehabilitate technical equipment. The
reconstruction of building shall be
subjected to the primary energy
savings of more than 30 % to be
monitored by energy saving
certificates.
Beds made available in upgraded
hospitals with a capacity of at least 2
400 beds broken down 1. Minimum
870 beds in completely new hospitals
at full fitness out* level in buildings
meeting the energy efficiency
requirements of the 25ter intervention
field certified BREEAM 2. Minimum 1
035 beds in completely new hospitals
at “gross construction” level in
buildings meeting the energy
efficiency requirements of intervention
field 25ter certified BREEAM 3. At
least 495 beds in hospitals after major
renovation to full fitness out in
buildings meeting the energy
efficiency requirements of intervention
field 26bis (at least 30 % energy
savings compared to current status).

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

d)

e)

C1111

11 – Modern and
accessible healthcare
– Investment 3
Digitalisation in health

T

Number of
hospitals
connected to the
Central ERP
system

Numb
er

0

19

Q4

78

Milestones and targets description

2025

Ministry of Health

(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.
Compiled listing of all energy
performance certificate
BREEAM 2 and BREEAM 3
including a report/information
confirming meeting the energy
efficiency requirements of
intervention field 25ter
Report indicating data source
and methodology to compute
energy savings.
A list of certificates issued by
hospital managing authority
(where beds are located) or
the other competent authority
certifying that renovation of all
clinical equipment (standard
check-list) is complete and
operational.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

19 public hospitals shall be connected
to the central ERP system that allow
for centralization of controlling and
other processes in hospitals.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year


C1112

C1113

11 – Modern and
accessible healthcare
– Investment 3
Digitalisation in health

11 – Modern and
accessible health care
– Investment 4
Construction and
rehabilitation of
ambulance stations
(Ambulance Services)

T

T

Navigation system
for the treatment
of atrial fibrillation
in 3 cardiovascular
disease
institutions

Number of
ambulance station
constructed or
reconstructed

Certificate signed by the
competent authority certifying
that IT system have been
completed and is operational
for 19 hospitals.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
Numb
er

Numb
er

0

0

3

55

Q4

Q2

79

Milestones and targets description

2023

2025

Ministry of Health

Ministry of Health

Tender specifications
Publication of the award of the
contracts in the National
Public Tenders Database
available.
c)
Certificate signed by
contractor or competent
authority certifying that IT
system have been completed
and is operational.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled,
This document shall include as an
annex the following documentary
evidence:

The target is to equip 3 institutes of
cardiovascular diseases with the
navigation system for the treatment of
atrial fibrillation which will reduce the
time spent on the atrial fibrillation
surgery by 65%.

a)
b)

a)

Compiled listing of all
renovated buildings including
the confirmation on
completion of the renovation
such as a “certificate by the
competent building authority”
(in case of the building permit)

The aim is to build or reconstruct the
locations of the ambulance stations
that shall be located in the new
network of the ambulance services. —
The constructed settlements shall be
located in buildings meeting the
energy efficiency requirements of
intervention field 26bis (at least 30 %
energy savings compared to current
status). —New settlements shall be
housed in buildings which, in
accordance with the regulation in force
from 1.1.2021, must comply with
energy efficiency class A0.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

b)

c)

d)

e)

80

Milestones and targets description

or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Compiled listing of all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.
Compiled listing of all energy
performance certificate for the
new settlements confirming
the compliance with energy
efficiency class A0.
Report on data source and
methodology to compute
energy savings
Report confirming that fair
geographical distribution of
the ambulance stations and
the conditions as set out in the
milestone are fulfilled.

Fair geographical distribution shall be
based on an mathematical simulation
model that shall aim to propose a
network where: (1) 90 percent of
population accessible within 15
minutes from dispatch (2) 80 percent
of patients with first quintet hour
diagnosis shall be should be reached
within 8 minutes from dispatch (3)
through relocation of stations
response time shall be shorter than
current EMS situation

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1114

C121

11 – Modern and
accessible healthcare
– Investment 5
Renewal of the
ambulance fleet

12 – Human, modern
and accessible mental
health care - Reform 1:
Coordinated interministerial cooperation
and regulation

T

M

Purchase of
vehicles

Establishment of
two coordination
entities for mental
health

Numb
er

Full operationalisation of the
entities

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

0

197

Q4

Q2

2024

2025

Ministry of Health

a)

Tender Specifications

b)

Proof of delivery

c)

extract of the official
documents containing the
selection criteria that ensure
compliance with the ‘Do no
significant harm’ Technical
Guidance (2021/C58/01), as
specified in the CID Annex.

Ministry of Health,

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Ministry of Labour
Social Affairs and
Family,

This document shall include as an
annex the following documentary
evidence:

Ministry of
Education,
Science, Research
and Sport

a)

b)

81

Milestones and targets description

Copy of the legislative act in
the Official Journal confirming
the establishment of the
Council of the Government for
Mental Health;
Copy of the Government
decision approving the
National Mental Health
Programme and Action Plan

158 ambulances, 9 vehicles for
collective transport of persons and 30
rendez-vous vehicles shall be
purchased and delivered according to
the DNSH principle.
For Rendez-vous vehicles, selected
vehicle types are zero-emission
(electric/hydrogen/fuel cells) or low
emissions below 50 g CO2/km (plug-in
hybrid electric vehicles) shall be
chosen. For the rest the procedure of
purchasing is as follows: at first diesel, then the hybrid or electrical –
the best available technology in the
vehicle category shall be applied.

Two coordination entities shall be
established:
1.Council of the Government for
Mental Health;
2.The Association of psychologists
The Council shall coordinate policies
across competent ministries in the
area of mental health. It shall produce
the National Mental Health
Programme and Action Plan, which
shall be approved by the Slovak
Government
The Association shall be a registered
professional organization of
psychologist in all functional sectors
(i.e. not only limited to health care
sector). It shall operate a digital
registry of professional psychologists

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C122

12 – Human, modern
and accessible mental
health care Investment 1: Project
management and
project preparation of
investments

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C123

Verification mechanism

prepared by the Council for
Mental Health;
c)
Copy of the legislative act in
the Official Journal confirming
the establishment of the
Association of psychologists
as a registered professional
organisation;
d)
Certificate signed by the
competent authority
confirming the functioning of
the digital registry of
professional psychologists.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
T

Patient capacity of
detention facilities

Numb
er

Ministry of Health
0

150

Q4

Milestones and targets description

Year

2025

Ministry of Justice

12 – Human, modern
and accessible mental
health care Investment 2: Creation
of detention facilities
12 – Human, modern
and accessible mental
health care - Reform 2:
Development of
acutely
underestimated
capacity areas in
mental health care

Further
specification
(if necessary)

working in the fields of health,
education, social affairs, justice, home
affairs, defence and others.

Entry into use of new detention
facilities with a capacity for 150
psychiatric patients.

This document shall include as an
annex the following documentary
evidence:
a)

Ministry of Health,

T

Number of created
community-based
mental health care
centres

Numb
er

0

56

Q4

2025

Ministry of Labour
Social Affairs and
Family,
Ministry of
Education,
Science, Research
and Sport

12 – Human, modern

82

Copy of the certificate of
commissioning of new
detention facilities.
b)
Document confirming entry
into use, including the
available patient capacity.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

Entry into use of 56 community-based
health and social care centres:
psycho-social centres, day-time
stationary facilities and facilities for
autistic type disorders.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

and accessible mental
health care Investment 1: Project
management and
project preparation of
investments

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

a)

12 – Human, modern
and accessible mental
health care Investment 3: Building
psycho-social centres;

b)

12 – Human, modern
and accessible mental
health care Investment 4:
Completing the
psychiatric stationary
network;

c)

12 – Human, modern
and accessible mental
health care Investment 5:
Establishment of
specialised centres for
autism spectrum
disorders
d)
.

83

Description of the created
community-based centres,
including type of care (psychosocial, day-time stationary,
autistic type disorders),
location, building (new or
renovated).
Copy of the certificates of
acceptance by contractor /
investor and affirmations of
completion and entry into use
of the created communitybased centres by the
competent authority / the
Ministry.
Energy performance
certificates or project energy
assessment (the ex-ante value
for the building permit)
specifying values before and
after the renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for all renovations under
026bis (on average at least
30% of primary energy
savings),
report indicating data source
and methodology to compute
energy savings.

Milestones and targets description

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

12 – Human, modern
and accessible mental
health care Investment 6:
Establishment of a
repository of
psychodiagnostic
methods

Goal

Q

Responsibility for
reporting and
implementation

12 – Human, modern
and accessible mental
health care Investment 1: Project
management and
project preparation of
investments

Verification mechanism

T

Number of
registered and
standardised
psychodiagnostic
methods

Numb
er

This document shall include as an
annex the following documentary
evidence:
0

112

Q2

T

Patient capacity in
converted rooms
in institutional
psychiatric care.

Numb
er

0

244

Q4

2025

Ministry of Health

2025

Ministry of Health

Overview of psychodiagnostic
methods included in the
register;
b)
Report of the expert group
supporting the selection of the
psychodiagnostic methods;
c)
Certificate signed by the
competent authority
confirming the functioning of
the digital register.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

84

Establishing a digital register of
phsychodiagnostic methods.
Of the overall objective of 125 new
and updated standardised methods,
standardisation shall be provided for
112 methods, to be selected by an
expert group.

a)

This document shall include as an
annex the following documentary
evidence:
a)

12 – Human, modern
and accessible mental
health care Investment 7:

Milestones and targets description

Year

12 – Human, modern
and accessible mental
health care - Reform 3:
Modernisation of
diagnostic methods
and treatments

C125

Further
specification
(if necessary)

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

12 – Human, modern
and accessible mental
health care - Reform 3:
Modernisation of
diagnostic methods
and treatments
C124

Baseline

Timeline for
completion
(indicate the
quarter and
the year)

List of all renovated rooms
including type (standard 2-bed
rooms, isolation rooms),
location (health care
institution) and patient
capacity, together with all
certificates of acceptance by
contractor / investor and

Completed reconstruction of rooms in
2-bed rooms in institutional psychiatric
care with sanitary facilities and
replacement of enclosure beds with
isolation rooms.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

Humanisation of
institutional psychiatric
care

b)

c)

C126

12 – Human, modern
and accessible mental
health care Investment 8: Training
in mental health for
staff

affirmations of completion by
the competent authority / the
Ministry.
Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for all renovations under
026bis (on average at least
30% of primary energy
savings),
Report indicating data source
and methodology to compute
energy savings

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
T

Number of health
sector workers
trained in mental
health

Numb
er

0

900

Q2

2025

Ministry of Health

This document shall include as an
annex the following documentary
evidence:
a)

85

Milestones and targets description

List of the training activities
provided to health care sector
workers, including the type of
training (short-term, longterm) and the number of
workers trained

Of the overall objective of providing
training in mental health to 1000
workers, short-term or long-term
certified training in mental health shall
be completed for 900 health workers.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
b)

compiled listing of the
individual certificates proving
that the training programmes
have been completed;

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force of each legislative
amendment, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled,

C131

13 – accessible and
high-quality long-term
socio-health care Reform 1: Available
and quality long-term
socio-health care –
Reform of integration
and financing of longterm social and health
care

M

New legislative
framework for
long-term health
and palliative care

Entry into force of a new law
on long-term and palliative
care and of the regulation of
financing of palliative and
nursing care

Q1

Milestones and targets description

2023

Ministry of Health

The first phase of the
implementation of the reform
consists of regulating the
reimbursement by health
insurance companies of nursing
care in social services facilities,
the arrangements for the contract
of nursing care by insurance
companies and the adjustment of
reimbursements by health
insurance companies for palliative
and outpatient and inpatient care.
The adoption of this legislative
amendment is foreseen by Q1
2022.
The next phase of implementation
consists of the development and
approval of new legislation. A
new health law shall define the
scope of long-term health and
palliative care and define followup
care and its linkage with other
types of care. This law shall be
adopted by Q1 2023. The
legislative amendments shall
regulate the areas currently
defined by Act No 576/2004 on
health care and services related to
the provision of healthcare.
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#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C132

C133

13 – accessible and
high-quality long-term
socio-health care –
Reform 1:Available
and quality long-term
socio-health care –
Reform of integration
and financing of longterm social and health
care

13 – accessible and
high-quality long-term
socio-health care Reform 1: Available
and quality long-term
socio-health care –
Reform of integration
and financing of longterm social and health
care

M

M

Publication of the
concept of
financing social
services for public
debate

The new financing
system of social
services –
introduction of a
personal budget

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Published concept on the
financing of social services

Entry into force of the act on
the financing of social
services

Q4

Q4

87

Milestones and targets description

2023

2025

Ministry of Labour,
Social Affairs and
Family

Ministry of Labour,
Social Affairs and
Family

This document shall include as an
annex the following documentary
evidence:
a) Copy of the concept as it was
published on the Ministry’s website
b) List of consulted stakeholders
c) Report of the key stakeholder
observations and how these were
taken into account.
Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

As a result of the first phase of the
preparation of the reform of the
financing of social services, a new
concept for the financing of social
services shall be proposed by the
government for stakeholder
consultation.

Entry into force of legislation on
social services which shall
introduce a new financing system
based on a personal budget for the
deprived person. The reform shall
abolish a large number of different
contributions and create space for
targeted and comprehensive
support for people in need of longterm care. The reform of funding
shall support the emergence and
development of services in the
community. The legislative
amendments shall regulate the
areas currently defined in
particular by Act No 448/2008 on
social services and Act No
447/2008 Coll. on cash allowances
to compensate for severe
disability.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C134

C135

13 – accessible and
high-quality long-term
socio-health care Reform 2: Available
and high-quality longterm socio-health care
– Assessment of care
needs

13 – accessible and
high-quality long-term
socio-health care Reform 3: Reforming
the supervision of
social care and
providing infrastructure
for its implementation

M

M

Unification of the
assessment
system

Reform of the
supervision of
social care

Entry into force of the act on
social services and
amending Act 447/2008 on
compensation of severely
disabled persons

Entry into force of the act on
the supervision of social
care

Q1

Q2

88

Milestones and targets description

2024

2022

Ministry of Labour,
Social Affairs and
Family

Ministry of Labour,
Social Affairs and
Family

This document shall include as an
annex the following documentary
evidence:
a) Copy of the publication in the
Official Journal and reference to the
relevant provisions indicating the
entry into force
b) detailed list of the new equipment
and vehicles purchased and location
where it was installed or distributed
together with the references of the
certificates proving that the relevant
infrastructure has been purchased.

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled,

Entry into force of legislation on
social services which shall bring
together the assessment work
carried out so far by various
bodies and, at the same time,
amend Act No 447/2008 on
compensation of severely disabled
persons.
The reform of the assessment
work shall remove inefficiencies
and red tape for medical assessors
and assessors. New uniform
criteria for sub-dependency shall
be defined to make the assessment
more transparent. The assessment
work shall be digitised
– medical assessors will use the ehealth system. To ensure efficient
implementation of the reform, the
financial resources under this
reform shall be used to provide
computer and office equipment for
200 assessment staff and a vehicle
for each of the 46 branches.
Entry into force of a law in the
area of social care supervision which
shall unify the powers of supervision
and;
—Create the legislative basis for the
functioning of the new social welfare
supervisory/inspection;
— Define new conditions for quality of
care in social services
and households;
— Extend the area of supervision to
include the supervision of informal
home care.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C136

C137

13 – accessible and
high-quality long-term
socio-health care Reform 3: Reforming
the supervision of
social care and
providing infrastructure
for its implementation

13 – accessible and
high-quality long-term
socio-health care –
Investment 1:
Enhancement of
community-based
social care capacities

T

T

Establishment of a
unified supervisory
system with
headquarter and 8
branches

Enhancement of
the capacities of
community-based
residential
services and
health-social lowcapacity facilities
(indicator:
minimum number
of places created)

Numb
er

Numb
er

0

0

9

210

Q1

Q2

2024

2024

Ministry of Labour,
Social Affairs and
Family

Ministry of Labour,
Social Affairs and
Family

This document shall include as an
annex the following documentary
evidence: a) a brief description in
line with the characteristics set out
in the description of target 6 in the
CID Annex of the headquarters and
the 8 regional branches built; b) the
notifications of award; c) the
certificates proving that the
headquarters and the regional
branches have been built and are
operational; and d) the official
references of the certificates proving
that the relevant infrastructure has
been purchased.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, including of the
accordance with the conditions of
the UN Convention on the Rights of
Persons with Disabilities, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) the list of community-based
facilities and of low-capacity healthsocial care facilities, renovated
and/or built, including the number of

89

Milestones and targets description

Completion of the necessary
infrastructure for the functioning
of the supervisory body
– headquarter and 8 regional
branches. Costs include buildings,
cars, computer equipment and
other prerequisites.

At least 210 new places shall be
created in community-based facilities
and low-capacity health
-social care facilities combined, by
constructing new buildings and by
renovating existing buildings.
Community-based facilities
mainly refer to family housing
facilities with a capacity of up to
12 places each. Health-social care
facilities shall have a capacity of
up to 30 places each.
The facilities will be built/reconstructed
in accordance
with the principles of universal
design and will be low

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
individual places created in each;
and
b) References to the confirmation on
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.

-capacity, thus fulfilling the conditions
of the UN Convention on the Rights of
Persons with Disabilities.

c) Compiled listing of all energy
performance certificates or project
energy assessments (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

C138

13 – accessible and
high-quality long-term
socio-health care –
Investment 1:
Enhancement of
community-based
social care capacities

T

Enhancement of
the capacities of
community-based
residential
services and
health-social lowcapacity facilities
(indicator:
minimum number
of places created)

Numb
er

0

1400

Q2

2026

Ministry of Labour,
Social Affairs and
Family

The necessary
evidence
should cover
places 2111400.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, including of the
accordance with the conditions of
the UN Convention on the Rights of
Persons with Disabilities, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

90

Of the overall objective to create 1480
places in community -based facilities
(of which 1000 places) and low capacity health -social care facilities
(of which 480 places) combined, at
least 1400 new places shall be
created, by constructing new buildings
and by renovating existing buildings.
Community -based facilities mainly
refer to family housing facilities with a
capacity of up to 12 places each.
Health -social care facilities shall have
a capacity of up to 30 places each.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a) the list of community-based
facilities and of low-capacity healthsocial care facilities, renovated
and/or built, including the number of
individual places created in each;
and
b) References to the confirmation on
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.
c) Compiled listing of all energy
performance certificates or project
energy assessments (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

C139

13 – accessible and
high-quality long-term
socio-health care –
Investment 1:
Enhancement of
community-based
social care capacities

T

Expansion of
outpatient service
capacities
(indicator:
minimum number
of places created)

Numb
er

0

387

Q2

91

Milestones and targets description

2024

Ministry of Labour,
Social Affairs and
Family

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, including of the
accordance with the conditions of
the UN Convention on the Rights of
Persons with Disabilities, with
appropriate links to the underlying
evidence.

The facilities will be
built/reconstructed in accordance
with the principles of universal
design and will be low
-capacity, thus fulfilling the conditions
of the
UN Convention on the Rights of
Persons with Disabilities.

387 places for outpatient services in
new outpatient facilities (e.g. daily
stationary, rehabilitation centre) shall
be created with an average capacity of
20 places through the construction of
new buildings or the renovation of
existing buildings. These facilities shall
partly serve as respite care for
informal carers.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
This document shall include as an
annex the following documentary
evidence:
a) the list of outpatient facilities built,
including the number of individual
places created in each and the
number of those serving as respite
care;
b) the official references of the
notifications of award; and
c) References to the confirmation on
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.
d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.
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Milestones and targets description

The facilities shall be
built/reconstructed in accordance with
the principles of universal design and
shall be low - capacity, thus fulfilling
the terms of the UN Convention on the
Rights of Persons with Disabilities.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

C1310

T

Expansion of
outpatient service
capacities
(indicator:
minimum number
of places created)

Numb
er

0

2580

Q2

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, including of the
accordance with the conditions of
the UN Convention on the Rights of
Persons with Disabilities, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) the list of outpatient facilities built,
including the number of individual
places created in each and the
number of those serving as respite
care;
b) the official references of the
notifications of award; and
c) References to the confirmation on
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.

2026

The necessary
evidence
should cover
places 3882580.
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Milestones and targets description

Year
Ministry of Labour,
Social Affairs and
Family

13 – accessible and
high-quality long-term
socio-health care –
Investment 1:
Enhancement of
community-based
social care capacities

Verification mechanism

d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for

Of the overall objective to create
2585 places for outpatient services
in new outpatient facilities (e.g.
daily stationary, rehabilitation
centre) with an average capacity
of 20 places, at least 2580 places
shall be created through the
construction of new buildings or
the renovation of existing
buildings. These facilities shall
partly serve as respite care for
informal carers.
The facilities shall
be built/reconstructed in accordance
with the principles of
universal design and shall be lowcapacity, thus fulfilling the terms
of the UN Convention on the
Rights of Persons with
Disabilities.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

Ministry of Health

C1311

C1312

13 – accessible and
high-quality long-term
socio-health care –
Investment 2:
Extension and
restoration of aftercare and nursing
capacities

13 – accessible and
high-quality long-term
socio-health care –
Investment 2:
Extension and
restoration of aftercare and nursing
capacities

T

T

Extension and
renewal of home
nursing providers
(indicator: number
of providers
supported)

Creation of postcare beds by
reconstructing
existing acute and
chronic beds
(indicator:
minimum number
of aftercare beds
reconstructed)

Numb
er

Numb
er

0

0

91

650

Q1

Q2

94

This document shall include as an
annex the following documentary
evidence: a) the list of new and
existing nursing providers
supported; b) the official references
to the notifications of award; and c)
the official references of the
certificates proving that these
interventions have been completed.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

2025

2026

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Ministry of Health

This document shall include as an
annex the following documentary
evidence:
a) a brief description in line with the
characteristics set out in the
description of target 12 in the CID
Annex of after-care compartments
created, including the total number
of beds reconstructed; and

Investment in the physical and
technical equipment of 91 new
and existing home nursing
agencies. It will support the
establishment of at least 11 new
ones and the re-equipment of at
least 80 existing home nursing
agencies.

At least 650 after-care beds shall
be created by utilizing freed up
capacities of chronic and acute
care following the optimisation of
the hospital network. After-care beds
will serve to treat patients after
hospitalisation in acute beds.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
b) Confirmations on completion of
the renovation such as a “certificate
by the competent building authority”
(in case of the building permit) or a
“certificate of acceptance by
contractor/investor” and “affirmation
of completion by the competent
authority”/“control protocol” by the
Ministry.
c) Energy performance certificates
or project energy assessment (the
ex-ante value for the building
permit), specifying values before
and after the renovation, the size of
renovated m2 and implemented
measures, including a
report/information on energy savings
achieved, for buildings subject to
renovation under 026bis to
substantiate the on average at least
30% primary energy savings.

C1313

13 – accessible and
high-quality long-term
socio-health care –
Investment 3:
Extension and
restoration of palliative
care capacities

T

Expansion and
renewal of
residential
palliative care
capacities
(indicator: number
of bed places
created and
restored)

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
Numb
er

0

270

Q3

95

2025

Ministry of Health

This document shall include as an
annex the following documentary
evidence:
a) a brief description in line with the
characteristics set out in the
description of target 13 in the CID
Annex of the hospices and palliative
compartments built, including the
total number of individual places

This investment comprises the
creation of at least 270 beds by
construction of new hospices (20
beds on average) and reconstruction
of existing hospices. Hospices will be
used for long-term palliative care for
patients whose condition or family
situation does not allow for palliative
treatment at home. The beds of
palliative compartments shall be
created by reconstructing existing
beds. Some of them result from the
reprofiling of the long-term sick
compartments, part of which results
from acute beds released by network
optimisation.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
created and information on the
geographical distribution;
b) a map of the underserved areas;
and
c) Confirmations on completion of
the construction/renovation such as
a “certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C1314

13 – accessible and
high-quality long-term
socio-health care –
Investment 3:
Extension and
restoration of palliative
care capacities

T

Extension and
renewal of the
mobile hospices
network (indicator:
number of new
and rebuilt
providers)

Numb
er

0

26

Q1

96

2025

Ministry of Health

This document shall include as an
annex the following documentary
evidence:
a) a brief description of new and
existing mobile hospices supported,
including the areas served;
b) the notification of award for each,
and
c) Confirmations on completion of
the construction/renovation such as
a “certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.

As part of this investment in the
physical and technical equipment
of new and existing mobile
hospices, at least 20 new mobile
hospices and at least 6 existing
ones will be supported.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C141

14 – Improve the
business environment
- Reform 1:Reducing
the regulatory burden
on business

M

introduction of the
new regulatory
burden reduction
tools:—
Implementation of
the “1in-2out” rule
– Introduction of
ex-post evaluation
of existing
regulations
(legislative and
non-legislative
materials) –
Introduction of
protection against
unjustified
goldplating

Entry into force of
resolutions updating the
Unified Methodology for the
Assessment of Selected
Impacts

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q1

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

2023

Ministry of
Economy

Copy of the publications of the
resolutions on the official website of
the ministry and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C142

14 – Improve the
business environment
- Investment
1:Reducing the
regulatory burden on
business

M

1in-2out rule, ex
ante evaluation to
prevent
goldplating and ex
post evaluations of
existing regulation

Evaluations carried out by
the Ministry of Economy

Q2

97

Milestones and targets description

2025

Ministry of
Economy

This document shall include as an
annex the following documentary
evidence:
a)
Extract of the online
reporting of the
compliance check of the
1-in-2-out principle
listing checked
legislative materials and
report of provided
consultations
b)
Extract of the register
listing legislative

Entry into force of government
resolutions updating the Unified
Methodology for the
Assessment of Selected Impacts and
introducing new tools to reduce
regulatory burden:
—Introduction of the “1-in-2out” rule
into 1Q/2022
—Introduction of ex-post
evaluation of existing regulations
(legislative materials up to 1Q/2022
and non-legislative
materials up to 1Q/2023) as regards
their effectiveness and justification
– Introduction of protection against
unjustified goldplating
by 4Q/2022
– Investment implementation to
implement measures to reduce the
regulatory burden on business
Online reporting of the compliance
check of the 1-in-2-out principle
(virtual account) shall confirm that the
rule is put into practice: Control of
submitted legislative materials (500
per year) / Preparation of trainings for
submitters of legislative and nonlegislative materials (1 per year) /
Number of
consultations provided for submitters
(100 per year) / Number of virtual
account updates on MH SR website
(12 per year) - Q4 / 2024
Regular ex-post evaluation of the
effectiveness and justification of
existing regulations: Review of
submitted legislative materials (50 in
2022, 100 in the following years).
Training for submitters of legislative

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C143

14 – Improve the
business environment
- Reform 1: Reducing
regulatory burden on
business

C144

14 – Improve the
business environment
- Reform 2:Reform of
the insolvency
framework –
adaptation of
legislation

M

M

Reduction of the
administrative
burden on
entrepreneurs

Reform of the
insolvency
framework

Entry into force of 3
packages with 300
measures to reduce
administrative burden

Entry into force of a set of
laws governing insolvency
proceedings.

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q4

Q1

98

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2024

2023

Ministry of
Economy

Ministry of Justice

materials with
application of ex-post
evaluation.
c)
Extract of the register
listing legislative
materials where an
application of protection
against unjustified
goldplating was
evaluated as well as the
report of the
consultations provided
d)
Overview of the training
activities carried out for
the 1-in-2-out principle,
ex-post evaluation and
protection against
unjustified goldplating
Copy of the publications of each of
the three packages in the Official
Journal and reference to the
relevant provisions indicating (1) the
entry into force (2) the number of
measures contained within each
package and (3) how they are
leading to savings for entrepreneurs,
accompanied by a document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the
underlying evidence.
Copy of the publications in the
Official Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with

materials (once a year) and to provide
consultations. A mechanism will be
developed to control the application of
the principle of ex-post evaluation - Q4
/ 2024
Implementation of protection against
unjustified goldplating: Control of
submitted evaluations of legislative
materials (40 per year) / Trainings for
submitters of legislative materials (1x
per year) / Number of consultations
(30 per year) / A mechanism for
monitoring the application of the
principle of protection against
unjustified goldplating will be
developed. - Q2 / 2025.
Entry into force of three packages
reducing administrative burden for
businesses, each containing at least
100 measures, and leading to savings
for entrepreneurs.

Entry into force of laws which shall
establish the legal framework for the
unification and full digitalisation of the
liquidation, bankruptcy, restructuring
and discharge of debt and, where
appropriate, the resolution of
impending bankruptcy, as well as the
modification of the legal and

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
appropriate links to the underlying
evidence.

C145

14 – Improve the
business environment
- Investment
2:Digitalisation of
insolvency processes

T

A single, fully
digitised
insolvency
process is fully
operational.

% of
insolv
ency
proce
dures
done
via
unifie
d
digital
proce
ss

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
0

100

Q2

99

Milestones and targets description

2024

Ministry of Justice

This document shall include as an
annex the following documentary
evidence:
a)
Certificate signed by the
competent authority
certifying that the
unified IT system for a
fully digitised insolvency
process has been
completed and is used

procedural frameworks for the
digitalisation of forced liquidation
processes. It includes the introduction
of early warning tools and creates an
insolvency specialisation at the level of
business courts.
The government and parliament
approve a set of laws:
—A new law on non-public financial
restructuring and public preventive
restructuring;
—Amendment to Act No 7/2005
on Bankruptcy and Restructuring,
–Amendment to Act No 8/2005 on
Administrators,
– Amendment to Act No
328/1991 on bankruptcy and
arrangement;
—Amendment to Act No 757/2004 on
Courts;
—Amendment to Act No 371/2004 on
the seats and districts of the courts of
the Slovak Republic
The single fully digitised insolvency
process has been tested and launched
and is used in all insolvency
proceedings. Entry into operation of a
public administration information
system (technical framework) focusing
on insolvency law and exit processes
with multi-user modules (custodians,
creditors, courts, the public, realisation
of assets) and further functionalities
for early warning of impending
insolvency, discharge of debt of
natural persons, cross-border
exchange of information, provision of
statistical and analytical data and
disclosure of information

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

b)

c)

C146

14 – Improve the
business environment
- Reform 3: Reform of
public procurement –
adaptation of
legislation

M

Reform of the
Public
Procurement
Procedures Act

Entry into force of the
revised Act on Public
Procurement Procedures by
Parliament

Q1

2022

Government Office
of the Slovak
Republic

in all insolvency
proceedings.
Overview document on
the functionalities of the
system and how these
are in line with the
requirements set out in
the description of
milestones 14-5 of the
CID Annex.
Copy of the notification
of award of the tender
for developing the IT
system or, in case of inhouse development,
document specifying
the functional
requirements.

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements, particularly as
regards proper safeguards,
improved control, and accelerated
and simplified procedures,
distinguishing between above-limit,
below-limit and low value
procedures) was satisfactorily
fulfilled, with appropriate links to the
underlying evidence.
This document shall include as an
annex the following documentary
evidence:
a)
Concordance tables for
Public Procurement

100

Milestones and targets description

An amendment to the Public
Procurement Procedures Act
approved by the Government
and the Parliament and entered into
force will ensure:
— Accelerating and simplifying the
procurement procedure.
— Accelerating the process also with
a view to exercising the rights of the
candidates, tenderers, participants
and other persons
concerned.
—Improving control of public
procurement by automating the award
and evaluation of
contracts and ensuring efficient
collection and analysis of price data.
— Ensure proper safeguards, in
particular as regards transparency and
any proposed amendments will be in

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Directives 2014/23/EU,
2014/24/EU,
2014/25/EU and
Remedies Directive
89/665/EEC,
92/13/EEC and
Directive 2007/66/EC in
so far the national
legislation implements
their provisions and
explanatory
memorandum.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

C147

14 – Improve the
business environment
- Reform 3: Reform of
public procurement –
digitalisation of public
procurement
processes

M

Digitalisation of
public
procurement
processes through
a single electronic
platform.

The single electronic
platform is fully operational
as regards the 7 new
functionalities.

a)
Q2

2023

Government Office
of the Slovak
Republic

b)

101

Milestones and targets description

Certificate signed by the
competent authority
certifying that the IT
system, including its 7
functionalities, has been
completed and is
operational.
Copy of the functional
requirements for
developing the IT
system.

line with both the relevant Directives of
the European
Parliament and of the Council as well
as the rules laid down in the Treaty on
the Functioning of the EU.

Digitalisation of public procurement
processes shall be tested and fully
operational, including interoperability
with the information system of the
Central reference data management
(IS CSRÚ) pursuant to Act No
305/2013 Coll. allowing for automatic
completion of contracting entity data,
the extension of the scope to all goods
and services, and the monitoring of
price evolution of goods and services.
The system for price evolution of
goods and services are expected to be
filled gradually. Features:
—Submission of below-threshold
works, supplies and services not only
those normally available on the
market;
— Award of a contract with a criterion
other than price;
—Market research for low value
contracts;
— Publication of low value contracts;
— Creating a price monitoring
functionality;
— Creation of the functionality for
automated ranking of tenders;

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
—Integration with the information
system of the Central reference data
management (IS CSRÚ) pursuant to
Act No 305/2013 Coll.

Ministry of Justice

C151

15 – Reform of the
judiciary – Reform
1:Reform of the
Judicial Map –
Legislation

M

Definition of a new
judicial map

Entry into force of the
Residences and districts Act

Q4

102

2021

Following
further
consultations
in Slovakia, the
reform of the
judicial map
was split into
five legislative
proposals and
presented to
interservice
consultation in
autumn 2021,
with the
content
corresponding
to the planned
Residences
and districts
Act:
- Act on the
Establishment
of the Košice
Municipal
Court and on
Amendments
to Certain Acts
- Act on the
Establishment
of the
Bratislava
Municipal
Court and on

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a)
Overview of the new
network of courts
defined by the
legislative amendment.

The entry into force of the legislative
amendment shall define a new system
of courts.
The changes of judicial map shall
adjust the network of first instance
ordinary courts, create administrative
courts, adjust ordinary courts of
appeal and create the Supreme
Administrative Court of the Slovak
Republic.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
Amendments
to Certain Acts
- Act
amending
certain acts in
connection
with new seats
and districts of
district courts
- Act amending
certain acts in
connection
with new seats
and districts of
regional courts
- Act on the
Establishment
of
Administrative
Courts and on
Amendments
to Certain Acts.
Ministry of Justice

C152

15 – Reform of the
judiciary – Reform
1:Reform of the
Judicial Map –
Legislation

M

The introduction of
the new court
network

Reorganized court network
is operational

Q1

103

2023

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)
Overview of the number
of specialized judges
per court agenda in
each new judicial
district.
b)
Certificate of the
competent authority
proving that the new
network, in line with the
requirements laid out in

The transition of the administration of
justice to a smaller number of courts is
completed and judges have been
designated to a specialisation (among
civil, family, criminal and commercial
law) in at least 3 court agendas in
each new judicial district (Q1/2023).
The new network of first instance
ordinary and administrative courts, the
ordinary courts of appeal and the
Supreme Administrative Court of the
Slovak Republic (Q1/2023) is
established and operational.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
the description of CID
Annex target 15-2, is
operational.

Ministry of Justice

[Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

C153

15 – Reform of the
judiciary – Investment
1: reorganisation of
courts – renovation of
buildings

T

Reconstructed
area of court
buildings in m²)

Area
(m2)

0

77
500

Q4

2024

b)

104

Data extracted or compiled
listing of all court buildings
renovated with indication per
building of the square metres
and function of each (first
instance ordinary courts or
first instance administrative
courts or ordinary courts of
appeal) together with the
confirmations on completion
of the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Compiled listing, including
links allowing for direct
access, of each project design
documentation.

Of the overall objective to reconstruct
86000 square metres of court
buildings, at least 77500 square
metres shall be reconstructed with a
view to modernising and increasing
their capacity as a result of the
increase in judicial staff and judges in
the merged judicial districts. The
design documentation for
reconstructions shall be prepared by
Q2/2022.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
c)

Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the on average at
least 30% primary energy
savings.

d)
Ministry of Justice

C154

15 – Reform of the
judiciary – Investment
1:Reorganisation of
courts –
Construction/procurem
ent of new buildings

T

Area of court
buildings
constructed or
purchased ( in m²)

Area
(m2)

0

80
500

Q4

105

2024

Report indicating data source
and methodology to compute
energy savings.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Data extracted or
compiled listing of all
court buildings
constructed or
purchased, indicating
the square metres and
function of each
(municipal courts or first
instance administrative
courts or first instance
ordinary courts or
ordinary courts of

Of the overall objective to construct or
purchase 89216 square metres of
modern buildings for the needs of the
largest courts in the judicial system
(urban courts, certain
appeal courts and administrative
courts), at least 80500 square metres
shall be constructed
or purchased. The design
documentation for reconstructions
shall be prepared by Q2/2022.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C155

15 – Reform of the
judiciary – Reform
2:Fighting corruption
and strengthening the
integrity and
independence of the
judiciary

M

Package of laws
to fight corruption
and strengthen
integrity and
independence of
the justice system

Q3

106

Verification mechanism

Milestones and targets description

Year

Ministry of Justice

Entry into force of the
Judicial Reform Act, the
Constitutional Act, the
amended Act on the Public
Prosecutor’s Office, the
amended Criminal Code,
and the Disciplinary Rules of
the Supreme Administration
of the Court of Justice of the
Slovak Republic

Further
specification
(if necessary)

2021

appeal or Supreme
Administrative Court)
together with reference
to the certificates of
completion issued in
accordance with the
national legislation by
the competent building
authority (in the case of
constructed buildings).
In the case of
purchased buildings,
the copy of property list
is attached.
b)
The project design
documentation.
Copy of the publications of
a)
the Act on the
Management of Frozen
Assets;
b)
the Judicial Reform Act;
c)
the Constitutional Act;
d)
the amended Act on the
Public Prosecutor’s
Office; and
e)
the adopted disciplinary
rules for the Supreme
Administrative Court
in the Official Journal and reference
to the relevant provisions indicating
the entry into force, accompanied by
a document duly justifying how the
milestone (including all the
constitutive elements, including
those laid out in the measure
description, inter alia how the
reforms comply with Article 19 TEU
to ensure effective judicial
protection) was satisfactorily fulfilled,

Entry into force of the Act on the
Management of Frozen Assets, the
Judicial Reform Act, the Constitutional
Act, the amended Act on the Public
Prosecutor’s Office, and the amended
criminal code. the
adoption of the Disciplinary Rules for
the Supreme Administrative Court of
the Slovak Republic

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
with appropriate links to the
underlying evidence.
This document shall include as an
annex the following documentary
evidence:
A) References or extracts from the
legislative acts concerning
safeguards and guarantees, incl. as
regards the independence of the
Judicial Council in relation to the
legislature and the executive and as
regards the way its Members can be
dismissed.
Ministry of Justice

C156

15 – Reform of the
judiciary – Investment
2:Supporting
instruments for reform
of the Judicial Map –
Commercial Register
and Centralised
System of Judicial
Governance

M

Development and
handover of an IT
system – Business
Register

Full electronic
communication of the
Commercial Register with
firms and courts

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Q3

2023

b)

107

Acceptance protocol (M 03) or
comparable certificate signed
by the competent authority
proving that the planned
digitalization measures of the
business register have been
completed and the system is
operational,
An explanatory note
elaborating and attesting the
new functionalities, in
particular with regard to the
implemented features for fully
electronic communication with

Entry into service of a modern IT
system enabling entrepreneurs and
courts to carry out business register
activities fully electronically.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

c)

Ministry of Justice

C157

15 – Reform of the
judiciary – Investment
2:Supporting
instruments for reform
of the Judicial Map –
Commercial Register
and Centralised
System of Judicial
Governance

M

New court files can be
handled digitally

Q1

2025

b)

108

entrepreneurs, companies
and courts.
Copy of the notification of
award of the tender for
digitalising the business
register or document
specifying functional
requirements, in case of inhouse development of the IT
system.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Development and
handover of IS –
Centralised
Judicial
Management
System

Milestones and targets description

Acceptance protocol (M 03) or
comparable certificate signed
by the competent authority
proving that all the planned
features of the centralised
judicial management system
that enables the digital
management of court files
have been completed and the
system is operational.
An explanatory note
elaborating and attesting the
implemented functionalities, in
particular with regard: to 1)
the type, number and volume
of the data migrated from
legacy databases 2) the
process of digitalizing new
court cases and the impact on

Entry into service of a modern IT
system enabling the digital
management of court files. The launch
of a centralised judicial
management system includes the
migration of all courts’ existing data
from existing local databases, the
digitalisation of all new court
cases, the interconnection of all courts
and links with other relevant public
administration systems.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C158

Verification mechanism

court users and 3) the type
and purpose of the
established electronic
channels of communication
between judicial authorities
and other public
administrations.
c)
Copy of the notification
of award of the tender
for developing the IT
system or document
specifying functional
requirements, in case of
in-house development
of the IT system.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

T

Modernisation of
court IT equipment
for the court staff

Numb
er

0

6 000

Q2

109

Milestones and targets description

Year

Ministry of Justice

15 – Reform of the
judiciary – Investment
2: Supporting
instruments for reform
of the Judicial Map –
Modernisation of court
IT equipment

Further
specification
(if necessary)

2026

Proofs of delivery from
the suppliers proving
that IT equipment (new
notebooks, docking
stations, monitors,
phones) for at least 6
000 court staff and
further relevant
infrastructure for courts,
such as videoconferencing
technology and wireless
internet, has been
delivered.

The digital equipment of the courts to
make their work more efficient, to
equip them with technology for the
efficient conduct of hearings and acts
at a distance shall be purchased and
delivered. Of the overall objective to
equip 6100 court staff, the
modernisation of IT equipment (new
notebooks, docking stations, monitors,
phones) will be carried out for at least
6 000 court staff as reorganised after
the reform of
the judicial map.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
b)

Ministry of Justice

C159

M

Creation of an
analytical support
platform for
access to case
law in courts

Analytical support platform
is fully operational.

Q2

2026
b)

c)

110

Notifications of award of
infrastructure
procurement.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

15 – Reform of the
judiciary – Investment
2:Judicial Map Reform
Support Tools –
Analytic Support
Platform

Milestones and targets description

Certificate signed by the
competent authority
certifying that all
planned features of the
analytical support
platform have been
completed and that the
platform is operational
and available to courts.
An explanatory note
elaborating and
attesting the functional
scope of the platform, in
particular with regard to
the number of case law
decisions it provides
access to, and the
number of judges
benefiting from the
platform.
Analysis demonstrating
that the platform will
speed up the process of
studying files.

The analytical support platform on
case law is operational and available
to courts, enabling judges to use the
case law database in order to speed
up the process of studying files.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C161

C162

16 - Fight against
corruption and money
laundering Investment 1:Tools
and capacity for the
fight against corruption
and money laundering

M

Reforms to
streamline and
improve financial
investigations

M

Providing
necessary
Infrastructure to
support the fight
against money
laundering and
corruption

Entry into force of the act
312/2020 on asset freezing
and of an act establishing a
Central Accounts Register

AML-related and
whistleblower infrastructure
is fully operational.

Q1

Q4

111

Verification mechanism

Milestones and targets description

Year
Ministry of Interior

16 – Fight against
corruption and money
laundering - Reform
1:Making the fight
against corruption and
AML more effective

Further
specification
(if necessary)

Entry into force of the legislation
which shall establish a framework for
the entry into operation of the Central
Accounts Register. The police’s
authority to check property in the
event of a discrepancy between legal
income and used property will be
expanded. An office for the
management of seized assets is
operational and possibilities for asset
freezing expanded.

This document shall include as an
annex the following documentary
evidence:
a)
Certificate issued by the
competent authority
proving that the office
for the management of
seized assets is
operational.
b)
Organisation chart,
staffing plan and
overview of the
mandate and powers of
the office for the
management of seized
assets.

2022

2023

Copy of the publications of the act
312/2020 on asset freezing and of
the act establishing a Central
Accounts Register in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Government Office
of theSlovak
Republic , Ministry
of Interior,

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

Completion of the following steps:
- Purchase of the “go AML” software
tool until Q4/2022 and implementing it
by Q3/2023.
- Launch of a test version of the
Central Accounts Register with all in
the Act predefined functionalities with
access to data up to Q2/2022 and

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

b)

c)

d)

e)

f)

112

Milestones and targets description

Official certificate
proving that the “go
AML” software has
been purchased until
Q4/2022 and
implemented by
Q3/2023.
Explanatory document
on the use of the AML
software, including type
of communication with
operating entities and
on the number of
incoming suspicious
transaction reports.
Acceptance protocol (M
03) or comparable
certificate proving that
the test version and the
final version of the
Central Accounts
Register have been
launched and are
populated, with the
functionalities
predefined in the act
establishing it, by
Q2/2022 for the test
version and by Q4/2022
for the final version.
List of competent
authorities having
access to the Central
Accounts Register.
Proofs of delivery of
technical equipment for
the whistle-blower
protection office.
Acceptance protocol (M
03) or comparable

subsequent launch of the final version
in Q4/2022.
- Operationalisation and full technical
equipment of the whistle-blower
protection office until Q3/2022.
- Launch of the LISA (Central
Information System Police Data
Collection System – single platform for
financial investigation services
–NAKA, NCODK, FSJ) by Q4/2023.
- Adaptation of premises and ICT
equipment of NCODK and NAKA units
for financial investigation and
verification of the origin of assets by
regional level (model 1 + 4) to
Q4/2023.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C163

T

Retraining police
officers in financial
investigations and
analytical activities

Numb
er

0

240

Q4

Verification mechanism

2023

certificate proving that
IS LISA has been
launched.
g)
Proofs of delivery from
suppliers (for technical
equipment and
infrastructure) and
certificates of
acceptance and
affirmation of
completion (for
premises) proving that
the technical equipment
and infrastructure for
NCODK and NAKA
have been delivered
and that works for the
premises have been
completed.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

b)

c)
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Milestones and targets description

Year

Ministry of Interior

16 - Fight against
corruption and money
laundering Investment 1:Tools
and capacity for the
fight against corruption
and money laundering

Further
specification
(if necessary)

A list of the training
activities carried out
and the training material
provided,
References to the
official certificates of
completion of the
participants
Official organisation
chart of NAKA and
NCODK indicating the
newly established

Establishment of the NAKA Analytical
Centre and the Regional Analytical
and Financial Investigation Offices of
the NAKA and also establishment
Regional Analytical and Financial
Investigation Offices of the National
Centre of Special Crimes (NCODK) in
Q1/2022.
Of the overall objective to train 266
staff, at least 240 police staff attended
training, workshops and seminars with
the participation of foreign and
national lecturers, cooperation in
training with CEPOL and EUROPOL.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
centres and offices as
laid out in target 16-3 of
the CID Annex.

Ministry of Interior

C164

16 - Fight against
corruption and money
laundering - Reform
2:Modernisation and
capacity building of the
police force

M

Implementation of
organisational
changes to police
to increase the
efficiency of crime
detection,
investigation and
detection of
corruption

Organisational change of
the police force is effective.

Q4

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

2021

Ministry of Interior

C165

16 - Fight against
corruption and money
laundering Investment 2:
Equipping and
digitalising the police
force – training and
equipment

T

Training and
equipment related
to the police
reform are rolled
out

Numb
er of
traine
d staff

0

310

Q4
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2024

The training for
at least 300
police officers
to improve the
quality of
communication
to victims of
crime is
additional to
the training of
at least 310
police officers

Official organisation
chart, staffing plan, and
mandate of the police
force indicating the
newly created units for
detecting and
investigating
environmental crime,
analytical capacities
units, and crime
technology services.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

Organisational changes aimed at
creating a unit for detecting and
investigating environmental crime
(centre and regions), extending the
analytical capacities of the police force
to the regional level, establishing a
new unit for crime technology services
(centre and regions).

a)

A list of the training
activities carried out
and the training material
provided.

Training of at least 310 police officers
(environmental crime 200, criminal
analyses 60, criminal technology
services 50) in Q4/2022. Provide
training for at least 300 police officers
to improve the quality of
communication to victims of crime for
police officers in Q4/2022.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Ministry of Interior

C166

T

Purchase of new
vehicles (10 % of
the fleet) of
electric and hybrid
vehicles

Numb
er

0

700

Q4

2022

C167

M

Extent of the
renovated floor
area of police
buildings to
reduce the energy
intensity of
buildings (in m²)

b)

References to the
official certificates of
completion of the
participants and a list
indicating the number of
participating staff from
the areas of
environmental crime,
criminal analysis, and
criminal technology
services, respectively
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Ministry of Interior
16 - Fight against
corruption and money
laundering Investment 2:
Equipping and
digitalising the Police
Force –
Reconstruction of
buildings

Numb
er

0

45
000

Q4

2024

Of the overall objective to renew 705
vehicles of the police fleet by electric
and hybrid vehicles (326 vehicles by
Q2/2022 and 379 vehicles by
Q4/2022), at least 700 police vehicles
shall be replaced.

Compiled listing of the
vehicles purchased with
references to the proofs
of delivery.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a) Data extracted or compiled listing
of all renovated police buildings,
indicating the square metres
renovated in each, including the
confirmations on completion of the
renovation such as a “certificate by

115

Milestones and targets description

Year
following
reorganisation.

16 - Fight against
corruption and money
laundering Investment
2:Equipping and
digitalising the police
force – renewal of the
vehicle fleet

Verification mechanism

Of the overall objective to renovate
49965 square metres of building floor
area, at least 45 000 square metres in
police buildings shall be renovated to
reduce their energy intensity. At least
5 buildings will be renovated by
Q4/2023. Technical, material and
spatial provision of criminal analysis
units, criminal technology services and
environmental crime units according to
the material inventory of Q4/2024.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
the competent building authority” (in
case of the building permit) or a
“certificate of acceptance by
contractor/investor” and “affirmation
of completion by the competent
authority”/”control protocol” by
Ministry.
b) The notification(s) of award of
tender.
c) Proofs of delivery from of
suppliers proving that the relevant
technical and material infrastructure
has been delivered.
d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

C168

16 - Fight against
corruption and money
laundering Investment 2:
Equipping and
digitalising the Police
Force – new Foreign
Residents Registration
Information System (IS
ECU)

Ministry of Interior

M

Electronicising
residence permit
processes to
simplify processes
for the public

Entry into operation of the
new system

Q4

116

2024

e) Report indicating data source and
methodology to compute energy
savings.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

Entry into full operation of the new
Foreign Residents Information System
with the following key functionalities:
submission of an application for
residence and renewal, registration of
residence, computerisation of the
application for a document, notification
modules and computerisation of
communication in the course of the
procedure.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
a)

b)

Ministry of Interior

C169

16 - Fight against
corruption and money
laundering Investment 2:
Equipping and
digitalising the police
force – Automated
system for detecting
road traffic offences

M

Automation of the
system for
detecting road
traffic
infringements into
full operation

Deployment of full operation
of 3 modules

2026

b)

117

Certificate signed by the
competent authority
certifying that the
Foreign Residents
Information System,
including the
functionalities laid out in
target 16-8 of the CID
Annex, has been
completed and is
operational.
Copy of the notification
of award of the tender
for developing and
implementing the
Foreign Residents
Information System.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Q2

Milestones and targets description

Certificate signed by the
competent authority
certifying that the
system for detecting
road traffic
infringements, including
the functionalities laid
out in target 16-9 of the
CID Annex, has been
automated and is fully
operational.
Copy of the notification
of award of the tender

Automation of the recording of
infringements of road traffic rules. Full
operation of the system with modules:
(1) recording and identifying road
traffic infringements,
(2) modifications to the existing
system for automatic generation of
decisions, and
(3) statistics, reporting and analysis.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
for developing and
implementing the
automated system for
detecting road traffic
infringements.
Ministry of Interior

C1610

16 - Fight against
corruption and money
laundering - Reform
3:Optimising crisis
management

M

Entry into force of
the optimised
crisis
management

Entry into force of the
amended act 129/2002 on
the integrated rescue
system

Q1

2023

Copy of the publication of the
amended act 129/2002 on the
integrated rescue system in the
Official Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

Ministry of Interior

C1611

16 - Fight against
corruption and money
laundering Investment
3:Modernisation of the
fire and rescue system
– building a network of
Integrated Security
Centres

T

Construction and
operationalisation
of Integrated
Security Centres

Numb
er

0

2

Q2

2026

Extracts of relevant
provisions
demonstrating that the
milestone is
implemented in full
alignment with the
description provided in
the CID annex
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)

118

The official certificates proving
that the works for at least 2

The concept of optimising crisis
management shall clearly define the
relationships between the emergency
response services of the integrated
rescue system, establish common
procedures for dealing with crisis
situations, provide for joint
coordination between the components,
taking into account both the strategic
and operational levels of crisis
management, and propose a network
of integrated security centres. The
legislation shall enter into force by Q1
2023.

At least 2 Integrated Security Centres
will be constructed and made
operational, improving the operational
management of the rescue services of
the integrated rescue system,
including information support through
the
establishment of Integrated Security
Centres.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

b)
Ministry of Interior

C1612

16 - Fight against
corruption and money
laundering Investment
3:Modernisation of the
fire and rescue system
– renewal of fire
station buildings

T

Modernisation of
firefighting stations

Numb
er

0

7

Q2

119

Milestones and targets description

2026

Integrated Security Centres
and interoperable IT
technology have been
completed and that they are
operational.
The notifications of award of
tender.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)
Confirmations on completion
of the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry proving that the
construction works for all 7
stations have been
completed.
b)
The notification(s) of award of
tender.
c)
Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,

Completion of construction works for
at least 4 new firefighting stations and
the reconstruction of at least 3 existing
firefighting stations.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

d)

Office of the
government,
Ministry of Finance

C1613

16 - Fight against
corruption and money
laundering Investment
4:Strengthening
administrative capacity
at different levels of
government –
establishment of a
National
Implementation and
Coordination Authority

M

Minimising
implementation
risk by
establishing a
coordination,
financial and
implementing
body (NIKA) for
the Recovery and
Resilience Facility

Establishment and capacity
building for RRP authority

Q3

120

Milestones and targets description

2022

including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the on average at
least 30% primary energy
savings.
Report indicating data source
and methodology to compute
energy savings.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a)
The official certificate issued
by the competent authority
proving that NIKA has been
established and is
operational.
b)
Organisation chart and
staffing plan of NIKA and of
the government audit.
c)
An explanatory note of the
mandate and powers of NIKA.
d)
Certificate signed by the
competent authority certifying
that the new IT system for the
purposes of NIKA is in place.

NIKA will be established by Q3 2021.
It will be the coordinating, financial and
implementing body for the Recovery
and Resilience Facility. The
subsequent steps entail:
Strengthening the capacity of NIKA
and government audit by Q4/2021. A
new IT system for the purposes of
NIKA is in place by Q3/2022.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1614

C1615

16 - Fight against
corruption and money
laundering Investment
4:Strengthening
administrative capacity
at different levels of
government –
establishment of a
National
Implementation and
Coordination Authority

16 - Fight against
corruption and money
laundering Investment
4:Strengthening
administrative capacity
at different levels of
government –
establishment of a
National
Implementation and
Coordination Authority

M

M

Audit & controls:
legal basis

RRP Repository
System:
information for
monitoring
implementation of
RRP

Entry into force of the
Recovery and Resilience
Facility Act

Audit report confirming
repository system
functionalities

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q4

Q4

121

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
Government Office
of the Slovak
Republic

Copy of the publication of the
Recovery and Resilience Facility Act
in the Official Journal and reference
to the relevant provisions indicating
the entry into force, accompanied by
a document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Parliamentary approval and legal entry
into force of the Recovery and
Resilience Facility Act must be
completed before the first payment
request.

Government Office
of the Slovak
Republic

Copy of the final audit report on the
system which shall clearly indicate:
a)
the auditor/responsible body
signing the report;
b)
the date on which the report is
signed;
c)
whether the system is
operational and has at least
the following functionalities:
(i) collects data and monitors
the achievement of
milestones and targets;
(ii) collects, stores and
ensures access to the data
required by Article 22(2)(d)(i)
to (iii) of the RRF Regulation;
d)
that the data is being
collected by the implementing
bodies and/or
beneficiaries/any other entity
entrusted with this task,
according to national set-up
and that the data is being
stored into the system;
e)
any weaknesses of the
system identified by the report
and any corrective actions

A repository system, which may take
the form of an Excel sheet, for
monitoring the implementation of the
RRP shall be in place and operational.
The system shall include, as a
minimum, the following functionalities:
(a) collection of data and monitoring of
the achievement of milestones and
targets;
(b) collect, store and ensure access to
the data required by Article 22(2)(d)(i)
to (iii) of the RRF Regulation.

2021

2021

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
recommended to address
them.

Ministry of Interior

C1616

16 - Fight against
corruption and money
laundering Investment
4:Strengthening
administrative capacity
at different levels of
government –
establishment of
shared service centres

C1617

16 - Fight against
corruption and money
laundering Investment
4:Strengthening
administrative capacity
at different levels of
government – building
a platform for
specialised training

T

Establishment of
shared service
centres.

Numb
er

0

20

Q4

2024

Ministry of Interior

T

Automated
specialisation
training for all
newly recruited
first-contact staff

%

0

100

Q2

122

2026

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)
The list of shared service
centres established, indicating
their locations and whether
these are in most lagging
regions.
b)
The official certificates issued
by the competent authority
proving that the shared
service centres have been
established.
c)
Organisation chart and
staffing plan of the shared
service centres.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:
a)
A list of the training activities
carried out, including the pilot
training, indicating the number
of all first-contact staff.

Of the overall objective to establish 22
shared service centres in the most
lagging regions by Q4/2024, at least
20 shared service centres shall be
established. These shared service
centres help pool capacity at the local
level in providing essential public
(social) services.

All newly recruited and transferred
first-contact staff will receive training in
order to improve public service
provision. This entails several steps:
Building a learning platform and
content by Q2/2022.Launch of pilot
training until Q4/2022.All staff of the
first contact points shall receive the
relevant training in Q2/2026.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
b)
c)

C171

17 – Digital Slovakia Reform 1: Creating
eGovernment
solutions for priority life
situations

C172

17 – Digital Slovakia Reform 1: Creating
eGovernment
solutions for priority life
situations

C173

17 – Digital Slovakia Reform 2: Central
management of IT
resources

M

M

M

Investment plan
for priority life
situations

Roadmap of the
priority life
situations

Central platform
for the use of IT
resources (digital
market place)

Publication of the priority list
approved by the MIRRI

Publication of the roadmap

Launch of the platform

Q4

Q4

Q4
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Milestones and targets description

2022

Ministry of
Investment,
Regional
Development and
Informatisation

2023

Ministry of
Investment,
Regional
Development and
Informatisation

2023

Ministry of
Investment,
Regional
Development and
Informatisation

An overview of the learning
platform and its main content,
including screenshots.
References to the official
certificates of completion of
the first-contact participants.

Copy of the list of priority electronic
services approved by the Ministry,
accompanied by a document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled

Publication of the list of priority
electronic services approved by the
MIRRI SR, based on the eGOV
benchmark and taking into account the
Annex II of the Single Digital Gateway
Regulation,

Copy of the roadmap for priority
electronic services approved by the
Ministry, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled

Analysis of service design and
identification of deficiencies (roadmap)
for their improvement through all
public institutions concerned

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Entry into service of a platform of
tools and policies for a new way to buy
and use IT commodities, expertise,
use of cloud services and open source
code. The services shall be procured
centrally (framework contract) and the
users of the services shall have the
possibility to dynamically draw on the
central platform as needed.

This document shall include as an
annex the following documentary
evidence
a) Confirmation by the Ministry on
the effective entry into service of
the central platform and its
availability to user entities,
including the list of available
resources and services.
b) List of framework contracts
concluded.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C174

C175

17 – Digital Slovakia Investment 1: Better
services for citizens
and businesses

17 – Digital Slovakia Investment 1: Better
services for citizens
and businesses

T

T

Number of
eGovernment
solutions built and
deployed

Number of
eGovernment
solutions built and
deployed

Numb
er

Numb
er

0

2

2

16

Q1

Q2
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Milestones and targets description

2025

2026

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence
a) Confirmation of the deployment
and entry into service of two
digital solutions and its
availability to end users
b) Description of the main features
of the digital solutions, including
their end-user interface and
underlying architecture.
c) Confirmation of the integration to
the central public administration
portal, redesign of the business
processes and agenda systems
and connection to middleware
and backend systems..
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Deployment of digital solutions for two
selected life situations, with the
following features: a uniform access to
the search for services; a single point
for service delivery; where relevant a
mobile version; uniform design; clear
navigation; smooth transitions through
the life situation; an overview of the
status of the request; status
notifications; and online payments.
The project shall entail integration of
the solutions into the central public
administration portal, a redesign of
business processes into
comprehensive, an upgrade of the
agenda systems and connection to the
central middleware and central
backend systems. Implementation of
the two most used life situations.

Full implementation of digital solutions
for 16 selected life situations, with the
following features: a uniform access to
the search for services; a single point
for service delivery; where relevant a
mobile version; uniform design; clear
navigation; smooth transitions through
the life situation; an overview of the
status of the request; status

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
This document shall include as an
annex the following documentary
evidence
a) Confirmation of the deployment
and entry into service of
additional 14 digital solutions and
its availability to end users
b) Description of the main features
of the digital solutions, including
their end-user interface and
underlying architecture.
c) Confirmation of the integration to
the central public administration
portal, redesign of the business
processes and agenda systems
and connection to middleware
and backend systems
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C176

17 – Digital Slovakia Investment 1: Better
services for citizens
and businesses

M

Platform for the
development and
provision of
priority life
situations

Full implementation of the
platform

Q4
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Milestones and targets description

2024

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence
a) Commissioning document
confirming the full implementation
and availability for use of the
central platform,
b) Summary of the modifications to
the frontend, middleware and
backend systems and of the main
design principles of the platform
architecture.

notifications; and online payments.
The project shall entail integration of
the solutions into the central public
administration portal, a redesign of
business processes into
comprehensive, an upgrade of agenda
systems and connection to the central
middleware and central backend
systems.

Modernisation of the frontend,
backend and middleware platform
(common modules) on the principles
of low code configurable components
centrally managed for all public
service providers. The platform is a
pre-requisite for the deployment of
eGovernment solutions for life
situations.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C177

17 – Digital Slovakia Investment 2: Digital
transformation of
public service delivery

T

Digital
transformation of
public
administration
sections

Numb
er

0

8

Q4

2024

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence:
a) List of eight processes and
sections of the public
administration that were
optimized.
b) Description of implemented
changes in each of the
processes, and, where relevant,
copy of legislative amendments
aimed at optimising the
processes and improving quality
and efficiency.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C178

17 – Digital Slovakia Investment 2: Digital
transformation of
public service delivery

T

Digital
transformation of
public
administration
sections

Numb
er

8

42

Q2

126

Milestones and targets description

2026

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence:
a) List of 34 processes and sections
of the public administration that
were optimized.
b) Description of implemented
changes in each of the
processes, and, where relevant,
copy of legislative amendments
aimed at optimising the

Eight processes and sections in
public administration shall be
optimised and automated. Investments
shall aim at improving quality of public
services or improving efficiency
(through reduction of operating costs,
procedural errors, completion
timelines or human resource
requirements). This shall be achieved,
as appropriate, by amending
legislation or by changing the
organisation of processes. Public
administration sections are registered
in the Central Metainformation System
of Public Administration according to
the Act No.575/2001 Coll. on the
organisation of government activities
and the organisation of central state
administration.

42 processes and sections in public
administration shall be optimised and
automated. Investments shall aim at
improving quality of public services or
improving efficiency (through reduction
of operating costs, procedural errors,
completion timelines or human
resource requirements). This shall be
achieved, as appropriate, by
amending legislation or by changing
the organisation of processes. Public
administration sections are registered
in the Central Metainformation System
of Public Administration according to
the Act No.575/2001 Coll. on the
organisation of government activities
and the organisation of central state
administration.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
processes and improving quality
and efficiency.

C179

C1710

17 – Digital Slovakia Reform 3: Managing
the digital
transformation of the
economy and society

17 – Digital Slovakia Investment 3:
Engaging in multicountry European
projects related to the
digital economy

M

T

Action Plan for the
Digital
Transformation of
Slovakia for years
2023-2026

Number of Digital
Innovation Hubs/
European Digital
Innovation Hubs

Development and adoption
by the MIRRI

Q4

2022

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation
Numb
er

0

5

Q3

127

2022

Copy of the Action Plan for the
Digital Transformation adopted by
the Ministry, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Confirmation on the selection of
four EDIHs in the EDIH network
and availability of their services
to businesses.
b) One of the following: 1.
Confirmation on the selection and
availability of services of a fifth
EDIH including the award of the
Seal of Excellence, or 2.
Confirmation on the selection and
availability of services of a DIH.

Adoption by the MIRRI of a new
strategic document – Action Plan for
the Digital Transformation of Slovakia
for years 2023-2026. The Action Plan
shall put forward actions to improve
Slovakia's digital performance,
building on 2030 Digital
Transformation Strategy for Slovakia
and building on the current 2019-2022
roadmap.
This target shall be achieved through:
1. Building a network of four of
European Digital Innovation Hubs
(EDIHs) in Slovakia that shall provide
services to businesses to support the
deployment of new technologies and
innovation. They shall participate in
the pan-European network of EDIHs.
The candidates for establishing the
four EDIHs were nominated in
September 2020.
2.In addition to the 4 EDIHs, at least
one additional centre shall be set up
following one of the two options:
(a) EDIH without financial support from
the Digital Europe programme, which
shall be awarded the Seal of
Excellence in the EC competition; or
(b) a local DIH that shall be selected
under the national scheme and will
complement the network of existing
EDIHs.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C1711

C1712

17 – Digital Slovakia Investment 3:
Engaging in multicountry European
projects related to the
digital economy

17 – Digital Slovakia Investment 3:
Engaging in multicountry European
projects related to the
digital economy

M

T

Development and
construction of the
supercomputer for
the national
supercomputing
centre

Participation in
multi-country
digital projects
from the predefined set

Commissioning of the
supercomputer and
submission of a handover
note

Q4

Numb
er

0

2

Q4

128

Milestones and targets description

2024

2024

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence:
a) Commissioning document
confirming the delivery and entry
into service of the
supercomputer, including
completion of functional tests and
delivery of handover note;
b) A confirmation of the main
elements of architecture of the
delivered supercomputer and
information on its energy
efficiency.
c) A copy of the feasibility study.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Confirmation of granting of
support and effective
participation in two multi-country
digital projects from the list
defined in the annex to the
Council Implementing Decision;

The commissioning and entry into
service of the computing infrastructure
on the basis of functional tests and a
handover protocol.
The investment shall finance the
construction of a the supercomputer
using an architecture featuring
integrated CPU and GPU on a single
chip, with an ambition to rate in the top
10 of the global Green500 list of the
high energy efficient supercomputers.
Details of the architecture shall be
specified in the feasibility study.

Support granted to participation in two
multi-country digital projects from the
following set proposed by the
European Commission: Security
Operation Centres, MediaInvest,
European Blockchain Services
Infrastructure, EuroQCI, 5G Corridors,
Common European Data
Infrastructure, Processors and
Semiconductor chips, Connected
Public Administration, Genome of
Europe, Digital Skills.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year
b) Contracts between the authorities
and the support beneficiaries.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

C1713

17 – Digital Slovakia Investment 4: Support
for projects aiming at
the development and
application of top
digital technologies

C1714

17 – Digital Slovakia Investment 4: Support
for projects aiming at
the development and
application of top
digital technologies

M

Design of support
scheme for
development and
application of top
digital
technologies

T

Number of
projects for
development and
application of top
digital
technologies

Launch of a support scheme

Q2

Numb
er

0

20

Q4

129

2022

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence:
a) Confirmation of launch of the
support scheme
b) Specifications of the scheme
detailing the eligibility conditions
in line with the requirements of
the CID Annex

2024

Ministry of
Investment,
Regional
Development and
Informatisation

Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

A support scheme for research and
development of digital solutions shall
be set up and published by the
implementation unit of the MIRRI for
small and medium sized enterprises,
large companies, private R&D
institutions, public R&D institutions
including academia and Slovak
Academy of Sciences, nongovernmental and non-profit
organizations, media, public
institutions including municipalities and
other eligible applicants.
The scheme shall also serve as a cofunding mechanism for projects that
succeed in directly managed EU
programmes (Digital Europe, Horizon
Europe and the Connecting Europe
Facility). Priority shall be given to
successful projects based on an IPCEI
assessment by the European
Commission. Projects shall also be
assessed on the basis of the priority
areas defined in dimension 4 (Digital
Transformation of Slovakia) in the
Smart Specialisation Strategy (RIS3).
Support disbursed to 20 projects in
development and application of digital
solutions under the support scheme

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1715

C1716

17 – Digital Slovakia Investment 4: Support
for projects aiming at
the development and
application of top
digital technologies

17 – Digital Slovakia Investment 5: Fast
grants – hackathons

T

T

Number of
projects for
development and
application of top
digital
technologies

Number of
organised fast
grant events hackathons

Numb
er

Numb
er

Baseline

20

0

Goal

43

20

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q2

Q2

130

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Year

2026

2026

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex documentary evidence:
a) the list of the 20 supported
projects
b) Signed support contract
agreements;
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:
a) the list of the remaining 23
supported projects
b) Signed support contract
agreements;
Summary document duly justifying
how the target including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.
This document shall include as an
annex documentary evidence:
a) Description of organized
hackathon events, including their
topics.
b) Signed grant agreements
between the organiser and the
winners, confirming the transfer
of the rights to using the solutions
by the beneficiary.

Support disbursed to 43 projects in
development and application of digital
solutions under the support scheme

Organisation of 20 Hackathons events where fast grants shall be
awarded for innovative solutions to
most innovative solutions for current
societal challenges. The event shall
involve start-ups, other companies,
research institutions, universities and
their students, and other specialists.
Winning teams shall provide their
solutions to the public administration
or the wider public.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

C1717

17 – Digital Slovakia Reform 5: Improving
cybersecurity training
and skills (ITVS –
Information
technologies for public
administration)

T

Number of IT staff
in public
administration
trained in
cybersecurity

Numb
er

29

600

Q2

2026

Ministry of
Investment,
Regional
Development and
Informatisation

a)

C1718

Overview of the training
activities provided to IT
experts in the Public
administration, including the
level of training (‘professional’,
‘Manager’ and ‘IT Manager’);
List of references of the
issued certificates to IT
experts for completed training.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

T

Number of
secured IT
systems in the
public
administration
environment

Numb
er

70

1000

Q4

131

2024

Ministry of
Investment,
Regional
Development and
Informatisation

An additional 571 IT experts in the
public administration environment
retrained for cybersecurity at
‘professional’, ‘Manager’ and ‘IT
Manager’ levels.

This document shall include as an
annex the following documentary
evidence:

b)

17 – Digital Slovakia Investment 6:
Strengthening
preventive measures,
increasing the speed
of incident detection
and resolution (ITVS –
Information
technologies for public
administration)

Milestones and targets description

This document shall include as an
annex the following documentary
evidence
a) Confirmation of the completion of
securing of 1000 IT systems,
describing the deployed security
features,
b) Summary of functionality checks
of the delivered security
elements.

Securing of 1000 IT systems, which
shall be defined as: the Early Warning
System (EWS) tools are integrated
into the Cybersecurity Incident
Management System, deploying the
necessary hardware/software
elements, bidirectional encrypted
communication, and warning dispatch.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1719

17 – Digital Slovakia Investment 6:
Strengthening
preventive measures,
increasing the speed
of incident detection
and resolution (ITVS –
Information
technologies for public
administration)

C1720

17 – Digital Slovakia Reform 6: A strategic
approach to education
in digital skills in
cooperation with
representatives of key
stakeholders

C1721

17 – Digital Slovakia Investment 7:
Improving the digital
skills of seniors and
the distribution of
Senior Tablets

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

M

M

T

Security audits of
applications in
public
administration
environment

National Digital
Skills Strategy

Number of seniors
and
disadvantaged
persons trained in
basic digital skills

Deployment of new or
update of existing
applications into service

Q2

Approval of the Digital Skills
Strategy by the Slovak
Government and publication

Q4

Numb
er

0

1000

Q2

132

Milestones and targets description

2025

2022

2022

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation

Ministry of
Investment,
Regional
Development and
Informatisation

This document shall include as an
annex the following documentary
evidence:
a) Confirmation of the deployment
of new or revised audit tools,
including a description of the
methodologies and software
solutions,
b) List of vulnerability audits
performed using the new or revised
tools.
Copy of the Digital Skills Strategy
and of the Government approval
decision, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Deployment of new or revised audit
tools of cybersecurity vulnerability of
public IT applications. The
assessment shall be performed by
penetrating tests and using
vulnerability assessment software,
while security audit verification shall
always take place before deployment.
for the verification of critical
vulnerabilities.
Priority shall be given to information
systems that are part of critical
infrastructure.

The strategy shall focus on persons in
productive and post-productive age
and shall include an analysis of the
state of play, a definition of existing
barriers and a vision of education for
the next period and of life-long
learning in line with the OECD 2020
recommendations, as well as a
proposal for measures and
recommendations for public
administrations to improve the status
quo and meet the targets set. The
measures shall be financed from other
sources than the RRF.
Implementation of a pilot project to
validate the proposed activities and
solutions to increase digital skills
among a sample of 1000 seniors and
disadvantaged persons. This shall be
achieved by completion of a training
program followed by distribution of
subsidised equipment.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
This document shall include as an
annex the following documentary
evidence:
a) Overview of the training activities
provided to elderly or
disadvantaged persons;
b) List of references of the issued
training program certificates;
c) Evidence on the number of
delivered subsidised IT devices
per model;
d) Summary of the pilot project
listing key findings and
recommendations for the full
deployment of the project.
Ministry of
Investment,
Regional
Development and
Informatisation

C1722

17 – Digital Slovakia Investment 7:
Improving the digital
skills of seniors and
the distribution of
Senior Tablets

T

Number of seniors
and
disadvantaged
persons trained in
basic digital skills

Numb
er

1000

17280
0

Q2

133

Milestones and targets description

2026

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Overview of the training activities
provided to elderly or
disadvantaged persons;
b) List of references of the issued
training program certificates;
c) Evidence on the number of
delivered subsidised IT devices
per model.

The results of the pilot project shall be
assessed and lead to a decision on
the form of the continuation of the
project.

Following the pilot project and its
recommendations, improve the digital
skills of 172 800 elderly people and
disadvantaged people. This shall be
achieved by completion of a training
program and distribution of subsidised
equipment for each person.

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

C1723

C181

17 – Digital Slovakia Reform 4:
Standardisation of
technical and
procedural
cybersecurity solutions
(ITVS – Information
technologies for public
administration)

18 – Sound,
sustainable and
competitive public
finances – Reform 1:
Improving the
sustainability of the
pension system

M

M

National Concept
for Informatisation
of Public
Administration
(NKIVS) 20212030

Pension system
reform

Adoption and approval of
the National Concept for
Informatisation of Public
Administration by the MIRRI
and publication

Entry into force of the
package of amendments
(No 461/2003 Coll. on social
insurance and No 43/2004
Coll. on old-age pension
savings)

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q4

Q1

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Year
Ministry of
Investment,
Regional
Development and
Informatisation

Copy of the National Concept for
Informatisation of Public
Administration as adopted by
MIRRI, accompanied by a document
duly justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled

Ministry of Labour,
Social Affairs and
Family

Copy of the publications in the
Official Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

2021

2023

This document shall include as an
annex the following documentary
evidence:
a)
Impact assessment of main
changes on long-term fiscal
sustainability by the Ministry
of Finance of the Slovak
Republic.

134

Milestones and targets description

The National Concept for
Informatisation of Public
Administration (NKIVS) shall set the
framework for digital reforms in a
synchronised manner with the RRP.
The individual actions and projects of
the RRP shall implement the relevant
strategic tasks of the NKIVS. The
NKIVS shall set the framework of
standardisation for cyber security
requirements. Further actions would
be necessary for setting the cyber
security technical and procedural
standards.
Entry into force of the package by the
parliament (Social Insurance Act and
Old-Age Pension Savings Act) by the
end of Q4 2022
with effect from Q1 2023, which will
improve the long-term financial
sustainability of the pension system,
namely:1) linking increases in
retirement age to increasing life
expectancy, 2)
introducing an entitlement to
actuarially neutral benefits from the
first pay-as-you-go pension
pillar for persons after a statutory
minimum number of years of service,
3) introducing a default savings
strategy based on the lifecycle
principle for new and progressively
existing savers in Pillar II (with the
possibility of
rejecting this default strategy)

#

Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Responsibility for
reporting and
implementation

C182

M

Anchoring
expenditure
ceilings in Law
523/2004 on the
budgetary rules

Entry into force of the
amendment to the act
523/2004 on the budgetary
rules

Q4

2021

Ministry of
Finance

C183

18 – Healthy,
sustainable and
competitive public
finances – Reform 3:
Reform of public
investment
management

M

application of the
methodology for
the procedures for
preparing and
prioritising
investments

Evaluation of the public
investment projects carried
out in line with adopted
methodolology

Q2

135

Verification mechanism

Milestones and targets description

Year
Ministry of
Finance

18– Sound,
sustainable and
competitive public
finances – Reform 2:
Introducing
expenditure ceilings

Further
specification
(if necessary)

2026

Copy of the publication in the Official
Journal and reference to the
relevant provisions indicating the
entry into force, accompanied by a
document duly justifying how the
milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a)
Copy of the published
methodology (”The
methodology for preparation
and evaluation of investment
projects”)
b)
Prioritised investment plans
from line ministries
(containing all relevant
projects) prepared in line with
the published methodology
c)
List of projects assessed by
the Ministry of Finance,
confirming preparation in line
with the published
methodology

Entry into force of the multi-annual
ceilings on public expenditure and its
implementation in the
Stability Programme 2022-2025 in
April 2022 to capture the full budgetary
cycle for 2023.

The preparation and evaluation of all
relevant public investment projects is
carried out in line
with the published methodology
harmonising preparation and
prioritisation. The assessment is
carried out by the Ministry of Finance
and applied to all new investment
projects at national
level above EUR 1 million, as
demonstrated by documentation of
selected projects. The methodology
aims at establishing an investment
project pipeline at sector level and at
increasing
the cost-benefit ratio for new
investment projects.

Annex II
Arrangements and Timetable for Monitoring

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C1-1

1 – Renewable energy sources
and energy infrastructure –
Reform 1: Adapting the
electricity legal framework

C1-1.1

1 – Renewable energy sources
and energy infrastructure –
Reform 1: Adapting the
electricity legal framework

C1-2

1 – Renewable energy sources
and energy infrastructure –
Reform 1: Adapting the electricity
legal framework

C1-3

1 – Renewable energy sources
and energy infrastructure –
Reform 2: The legal framework
for promotion of renewable
energy sources

Milestone

Monitoring

Milestone

Milestone

Reform of electricity market

Entry into force of legislative
amendments to the Act on energy
and Act on regulation in network
industries

Adoption by the government of the
Slovak Republic - legislative
amendments to the Act on energy and
Act on regulation in network
industries.

Release of restrictions on technical
capacities for electricity transmission
within the Slovak electricity system

Framework for supporting the
investments into new renewable
sources

Joint public declaration by the
Ministry of Economy and the Slovak
transmission system operator
Slovenská elektrizačná prenosová
sústava, a.s.
Entry into force of legislative
amendments to the Act on the
promotion of renewable energy
sources
and
high-efficiency
cogeneration and to the Act on
thermal
energy.
Adoption of a long-term auctioning
plan by the Ministry of Economy
Adoption of investment schemes by

136

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q4

2022

Q1

2022

Q2

2021

Q4

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

the Ministry of Economy for the
promotion of new sources of
electricity from renewable energy
sources (defined in Investment 1),
investments to repowering (defined
in Investment 2) and investments
increasing flexibility of the electricity
system (defined in Investment 3)

C1-3.1

1 – Renewable energy sources
and energy infrastructure –
Reform 2: The legal framework
for promotion of renewable
energy sources

Monitoring

Interim report on the state of
implementation of
the RES
investment schemes outlined in the
CID Annex

Information note on the state of play
of the preparation of the long-term
auctioning plan and investments
schemes for support of new RES
capacities (link to Investment 1),
repowering (Investment 2) and
investments into increasing flexibility
of the electricity network (Investment
3). It will present a proposal for steps
and timeframes leading to the launch
and implementation of the schemes.
Information on state of play with
respect to fulfilling requirements of
the state aid rules, information on
compliance with investment policy of
the scheme and on eligibility criterion
for supported companies, ensuring
compliance with the EU and national
environmental acquis as well as the
DNSH
Technical
Guidance
(2021/C58/01) of supported activities
and/or companies.as outlined in the
CID annex.
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Q1

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C1-3.2

1 – Renewable energy sources
and energy infrastructure –
Reform 2: The legal framework
for promotion of renewable
energy sources

Monitoring

C1-4

1 – Renewable energy sources
and energy infrastructure –
Investment 1: Construction of
the new renewable electricity
sources

Target

C1-4.1

1 – Renewable energy sources
and energy infrastructure –
Investment 1: Construction of
the new renewable electricity
sources

C1-4.2

1 – Renewable energy sources
and energy infrastructure –
Investment 1: Construction of
the new renewable electricity
sources

C1-5

1 – Renewable energy sources
and energy infrastructure –
Investment 2: Modernising the
existing renewable electricity
sources (repowering)

Monitoring

Monitoring

Target

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q1

2022

Q2

2026

First call for “new RES capacity”
projects launched.

Q2

2022

Signed projects with the aggregate
assumed increase in the indicator
“New RES capacity” at the level of
50% of RRP target (i.e. 60 MW).

Q1

2024

Q2

2026

Adoption by the government of the
Slovak Republic - legislative
amendments to the Act on the
promotion of renewable energy
sources and high-efficiency
cogeneration and to the Act on
thermal energy.

New renewable energy source
capacity

MW

Reconstructed renewable energy
source capacity

MW

138

0

0

120

100

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q3

2022

Q1

2024

Q2

2026

C1-5.1

1 – Renewable energy sources
and energy infrastructure –
Investment 2: Modernising the
existing renewable electricity
sources (repowering)

C1-5.2

1 – Renewable energy sources
and energy infrastructure –
Investment 2: Modernising the
existing renewable electricity
sources (repowering)

Monitoring

C1-6

1 – Renewable energy sources
and energy infrastructure –
Investment 3: Increasing
flexibility of electricity systems
for greater renewables
integration

Target

C1-6.1

1 – Renewable energy sources
and energy infrastructure –
Investment 3: Increasing
flexibility of electricity systems
for greater renewables
integration

Monitoring

First call for “Increasing flexibility of
electricity systems” projects launched

Q4

2022

C1-6.2

1 – Renewable energy sources
and energy infrastructure –
Investment 3: Increasing
flexibility of electricity systems
for greater renewables
integration

Monitoring

Signed projects with the aggregate
assumed increase in the indicator
“Increasing flexibility of electricity
systems” at the level of 50% of RRP
target (i.e.34 MW).

Q3

2024

Monitoring

First call for “modernization of the
RES capacity” projects launched.

Signed projects with the aggregate
assumed increase in the indicator
“Modernized RES capacity” at the
level of 50% of RRP target (i.e. 50
MW).

Cumulative increase in capacity of
installations increasing the flexibility
of energy systems

MW
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0

68

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C2-1

C2-1.1

C2-2

C2-2.1

C2-3

2 – Renovation of buildings –
Reform 1: The harmonisation of
support mechanisms for the
renovation of family houses

2 – Renovation of buildings –
Reform 1: The harmonisation of
support mechanisms for the
renovation of family houses

2 – Renovation of buildings –
Reform 1: Improving the energy
efficiency of family houses

2 – Renovation of buildings –
Reform 1: Improving the energy
efficiency of family houses

2 – Renovation of buildings –
Investment 1: Improving the
energy efficiency of family
houses

Milestone

Monitoring

Implementation plan to mobilize
green renovation of family houses

Setting up regional centres to reach
out owners of family houses and
kicking off the media campaign

Milestone

Launch of the support schemes to
mobilise energy savings and green
renovation

Monitoring

Draft call on support schemes
developed by Ministry of
Environment/SAŽP is available and
sent to NIKA for consultation.

Target

Number of renovated family houses
achieving on average at least 30 %
primary energy savings

Timeline for completion
(indicate the quarter and the year)

Quarter

Year

Adoption of the implementation plan
by the Ministry of Environment

Q3

2022

10 regional centres are open,
staffed and functional

Q2

2022

Launch of the support schemes to
mobilise energy savings and green
renovation

Q3

2022

Q2

2022

Q4

2024

Number

140

Baseline

Goal

0

18000

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C.2-3.1

C.2-3.2

C2-4

C2-4.1

C2-5

2 – Renovation of buildings –
Investment 1: Improving the
energy efficiency of family
houses

2 – Renovation of buildings –
Investment 1: Improving the
energy efficiency of family
houses

2 – Renovation of buildings –
Investment 1: Improving the
energy efficiency of family
houses
2 – Renovation of buildings –
Investment 1: Improving the
energy efficiency of family
houses

2. Renovation of buildings –
Reform 2: Increasing
transparency and streamlining
decisions of the Monuments
Board of the Slovak Republic

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Monitoring

Number of contracted family houses
to achieve on average at least 30 %
primary energy savings

0

4000

Q4

2022

Monitoring

Number of renovated family houses
achieving on average at least 30 %
primary energy savings

4000

11000

Q4

2023

Target

Number of renovated family houses
achieving on average at least 30 %
primary energy savings

Monitoring

Number of renovated family houses
achieving on average at least 30 %
primary energy savings

Milestone

Methodologies for the decisionmaking process of the Monuments
Board of the Slovak Republic

Number

Publication of methodologies by the
Monuments Board

141

18 000

30 0000

Q2

2026

18 000

25 000

Q4

2025

Q4

2023

3

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C2-5.1

C2-5.2

2. Renovation of buildings –
Reform 2: Increasing
transparency and streamlining
decisions of the Monuments
Board of the Slovak Republic
2. Renovation of buildings –
Reform 2: Increasing
transparency and streamlining
decisions of the Monuments
Board of the Slovak Republic

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Monitoring

Number of construction passports
based on standardised
methodologies issued by Monuments
Board of Slovak Republic

0

400

Q4

2022

Monitoring

Ex-post report describing how the
methodologies have increased
transparency and streamlined the
decision making process of the
Monuments Board of the Slovak
Republic.

0

1

Q2

2026

60000

Q4

2024

Q1

2022

Q4

2023

C2-6

2- Renovation of buildings –
Investment 2: Renovation of
public historical and listed
buildings

Target

C2-6.1

2- Renovation of buildings –
Investment 2: Renovation of
public historical and listed
buildings

Monitoring

C2-6.2

2- Renovation of buildings –
Investment 2: Renovation of
public historical and listed
buildings

Monitoring

Overall area (m2) of renovated public
historical and listed buildings
achieving at least 30 % of the
primary energy savings

Area (m2)

0

Draft call developed by Ministry of
Transport is available and sent to
NIKA for consultation

Overall area (m2) of renovated public
historical and listed buildings
achieving at least 30 % of the
primary energy savings

0

142

30 000

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C2-7

2- Renovation of buildings –
Investment 2: Renovation of
public historical and listed
buildings

C2-7.1

2- Renovation of buildings –
Investment 2: Renovation of
public historical and listed
buildings

Monitoring

C2-8

2 – Renovation of building –
Reform 3: The management of
construction and demolition
waste

Milestone

The amendment to the Waste Act

Monitoring

Advanced draft of the amendment to
the Waste Act sent for consultation
and launch of the inter-ministerial
consultation

C2-8.1

C3-1

C3-2

2 – Renovation of building –
Reform 3: The management of
construction and demolition
waste

3– Sustainable Transport –
Reform 1: Reform of the
preparation of transport
investment projects
3 – Sustainable Transport –
Reform 1: Reform of the
preparation of transport
investment projects

Target

Milestone

Milestone

Overall area (m2) of renovated public
historical and listed buildings
achieving at least 30 % of the
primary energy savings

Area (m2)

Overall area (m2) of renovated public
historical and listed buildings
achieving at least 30 % of the
primary energy savings

Entry into force of the legislative
amendment to the Waste Act

Publication of the investment plan for
the railway infrastructure projects

Publication of the methodology for
selecting, preparing and
implementing projects for cycling
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Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

60000

117000

Q2

2026

60 000

90 000

Q4

2025

0

1

Q2

2022

Q1

2022

Q2

2021

Q4

2021

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C3-3

C3-3.1

C3-3.2

C3-4

C3-4.1

3 – Sustainable Transport –
Reform 1: Reform of the
preparation of transport
investment projects

3 – Sustainable Transport –
Reform 1: Reform of the
preparation of transport
investment projects

3 – Sustainable Transport –
Reform 1: Reform of the
preparation of transport
investment projects

3 – Sustainable Transport –
Reform 2: Public passenger
transport reform

3 – Sustainable Transport –
Reform 2: Public passenger
transport reform

Milestone

Monitoring

Monitoring

Milestone

Monitoring

Entry into force of an amendment to
the Railway Act by the National
Council of the SR and
adoption of an amendment to the
Decree No. 350/2010 Coll.. on the
construction and technical order of
railway lines by the Ministry of
Transport and Construction] and
entry into force of the legislation
Draft amendments to the Railways
Act and related legislation on
transport infrastructure parameters
are sent for interministerial
Commentary Procedure (MPK)

Adoption of the amended Railway
Act by the Government of the Slovak
Republic

Entry into force of the Act on Public
Passenger Transport by the National
Council of the Slovak Republic and
entry into force of legislation to
effectively coordinate, integrate and
manage public transport
Draft amendments are sent for
Interministerial Commentary
Procedure (MPK)
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Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q1

2023

Q3

2022

Q4

2022

Q1

2023

Q3

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Adoption of the Act by the
Government of the Slovak Republic

Quarter

Year

Q4

2022

C3-4.2

3 – Sustainable Transport –
Reform 2: Public passenger
transport reform

Monitoring

C3-5

3 – Sustainable Transport –
Reform 2: Public passenger
transport reform

Milestone

Entry into force of an optimised rail
transport timetable

Q4

2023

C3-5.1

3 – Sustainable Transport –
Reform 2: Public passenger
transport reform

Monitoring

Approval of Transport service plan by
the Ministry of Transport

Q1

2022

C3-6

3– Sustainable Transport –
Reform 2: Public passenger
transport reform

Target

Number of counties in which tariff
integration is in place allowing for
travelling by multiple modes of public
transport or by carriers per ticket

Q2

2026

C.3-6.1

3– Sustainable Transport –
Reform 2: Public passenger
transport reform

Monitoring

A roadmap detailing the timeline and
key steps towards the tariff
integration are presented

Q1

2023

Number

145

1

6

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3-6.2

C3-7

C3-7.1

C3-7.2

C3-7.3

3– Sustainable Transport –
Reform 2: Public passenger
transport reform

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

Monitoring

Target

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Scheme to support the introduction
of tariff integration through the
unification and adaptation of carriers’
sales and equipment systems

Length of new cycling infrastructure
(km)

Number

0

200

Publication of open rolling call for
projects to support the development
of cycling infrastructure

Quarter

Year

Q4

2024

Q2

2026

Q1

2022

Monitoring

The interim target corresponding to
17.5% of the overall target is met.

km

35

Q2

2023

Monitoring

The interim target corresponding to
35% of the overall target is met.

Km

70

Q2

2024

146

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3-7.4

C3-8

C-3.8.1

C-3.8.2

C-3.8.3

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

Monitoring

Target

Monitoring

Monitoring

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

- The completion of all public
procurement by the beneficiaries by
the end of 2025 at the latest.

Length of clean passenger rail
infrastructure reconstructed or
upgraded (in km weighted)

Number

Completion of all stages of project
documentation for all projects

Issuance of 70 % of building permits.
with decisions having the force of res
judicata

Signature of works contract with
works contractor for all projects
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0

69

Quarter

Year

Q4

2025

Q2

2026

Q3

2023

Q4

2023

Q4

2024

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C-3.8.4

C3-9

C3-9.1

C3-9.2

C3-9.3

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

Monitoring

The interim target corresponding to
50% of the overall target is met.

Number

Target

Length of sections of railway lines
dispatched (km)

Number

Monitoring

Completion of all stages of project
documentation for all projects

Monitoring

Monitoring

Issuance of 70 % of building permits
with decisions having the force of res
judicata

Signature of works contract with
works contractor for all projects

148

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

34.5

0

100

Quarter

Year

Q2

2025

Q2

2026

Q3

2023

Q4

2023

Q4

2024

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3-9.4

C3-10

C3-10.1

C3-10.2

C3.10.3

3 – Sustainable transport –
Investment 1: Development of
low-carbon transport
infrastructure

3 – Sustainable transport –
Investment 2: Promoting clean
passenger transport

3 – Sustainable transport –
Investment 2: Promoting clean
passenger transport

3 – Sustainable transport –
Investment 2: Promoting clean
passenger transport

3 – Sustainable transport –
Investment 2: Promoting clean
passenger transport

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Monitoring

The interim target corresponding to
50% of the overall target is met.

Number

0

Target

Number of clean passenger rolling
stock procured (weighted)

Number

0

Monitoring

Monitoring

Monitoring

Publication of the invitations to
submit projects (acquisition of at
least 5 (weighted) clean rolling stock)

Selection and contracting of
beneficiaries

Aquisition of clean passenger rolling
stock – termination of all public
procurement procedures

149

50

5

Quarter

Year

Q2

2025

Q2

2025

Q1

2022

Q2

2022

Q2

2024

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3-11

C3-11.1

C3-12

C3.-12.1

C3.12.2

3- Sustainable transport - reform
3: Intermodal freight transport
reform

3- Sustainable transport - reform
3: Intermodal freight transport
reform

3 – Sustainable transport –
Investment 3: Development of
intermodal freight transport

3 – Sustainable transport –
Investment 3: Development of
intermodal freight transport

3 – Sustainable transport –
Investment 3: Development of
intermodal freight transport

Milestone

Monitoring

Target

Monitoring

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Launch of calls for the new support
schemes on the basis of concept of
intermodal transport development.

Approval of a concept of intermodal
transport by the Slovak Government

Number of intermodal transport units
procured in Twenty-foot Equivalent
Units

Number

0

1000

Adoption of the schemes to support
start-up lines in the system
unaccompanied intermodal transport,
support for the purchase of technical
equipment, launch of calls for new
support schemes. Detailed
information respect to fulfilling
requirements under the State aid
rules.
Project selection and contracted
support for 160 intermodal transport
units

Number

150

0

160

Quarter

Year

Q4

2022

Q1

2022

Q2

2026

Q3

2022

Q3

2024

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3.12.3

C3-13

C3.13.1

C3-14

C3-14.1

3 – Sustainable transport –
Investment 3: Development of
intermodal freight transport

3– Sustainable Transport –
Reform 4: Introduction of new
policies for the long-term
promotion of alternative fuels in
the transport sector
3– Sustainable Transport –
Reform 4: Introduction of new
policies for the long-term
promotion of alternative fuels in
the transport sector

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

Monitoring

The interim target corresponding to
50% of the overall target is met.

Milestone

Entry into force of a resolution to
promote alternative propulsions

Monitoring

Target

Monitoring

Number

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

160

500

Approval of the Action Plan and the
new policy package by the Slovak
Government

Number of recharging points or
hydrogen refuelling points in
operation.

Number

Draft calls to support the
development of alternative
propulsion infrastructure in the
transport sector. Detailed information
respect to fulfilling requirements
under the State aid rules

151

0

3029

Quarter

Year

Q2

2025

Q4

2022

Q4

2022

Q2

2026

Q3

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C3-14.2

C3-14.3

C3-14.4

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

Monitoring

Monitoring

Monitoring

C3-14.5

3 – Sustainable transport –
Investment 4: Supporting the
development of infrastructure for
alternative fuel vehicles

Monitoring

C4-1

4 – Decarbonisation of industry
– Reform 1:The termination of
coal-based electricity production
at Nováky power plant and
transformation of the Upper
Nitra region

Milestone

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Information document on strategy
and roadmap on the development of
the hydrogen infrastructure

Launch of calls for support for the
construction of stations for electric
vehicles and hydrogen refueling
points

Selected projects and contracted
support for the construction of at
least 1000 charging points

Number of electric car charging
stations or number of hydrogen
refueling points in operation

Transition away from coal at the
Upper Nitra region

Cessation of the lignite electricity
generation at the Nováky Power
Plant

152

Quantity

0

Quantity

0

Quantity

1000

2

1000

2000

Quarter

Year

Q4

2022

Q4

2022

Q2

2024

Q2

2025

Q4

2023

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Quantitative indicators
(for targets)

Unit of measure

C4-1.1

C4-2

C4-2.1

4 – Decarbonisation of industry
– Reform 1:The termination of
coal-based electricity production
at Nováky power plant and
transformation of the Upper
Nitra region

Monitoring

4 – Decarbonisation of industry
– Reform 2: The competitive
scheme for greenhouse gas
emissions reduction in industry

Milestone

4 – Decarbonisation of industry
– Reform 2: The competitive
scheme for greenhouse gas
emissions reduction in industry

Electronic copy of the annual update
of the Action Plan for the
Transformation of the Upper Nitra
Coal Region on the implementation of
the measure, including particular
reference to information on process of
implementation
of
alternative
solutions replacing the heating
capacity of the Nováky coal power
plant for the area of the Horná Nitra.

Adoption of the industrial
decarbonisation scheme

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q3

2022

Q4

2022

Q1

2022

.

Adoption of the scheme on
industrial decarbonisation by the
Ministry of Environment

Interim report by the Ministry of
Environment on implementation of
the
industry
decarbonisation
scheme. It will present steps
undertaken at that moment by the
Ministry and timeframes leading to
the launch and implementation of the
scheme.
Monitoring

The competitive scheme for
greenhouse gas emissions reduction
in industry

Detailed information on state of play
of steps undertaken so far with
respect to fulfilling requirements of
the state aid rules (including detailed
information on compliance of the
support scheme related to relevant
investments), preliminary draft terms
of reference for the procurement
calls, including information on
compliance with investment policy of
the
scheme
and
ensuring

153

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2026

Q2

2023

Q4

2023

compliance with the EU and national
environmental acquis as well as the
DNSH
Technical
Guidance
(2021/C58/01) of supported activities
and/or companies.as outlined in the
CID annex.

C4-3

4 – Decarbonisation of industry
– Investment 1: The operation of
the industry decarbonisation
scheme

Milestone

Completion of implementation of the
industry decarbonisation projects cofinanced by the RRF

C4-3.1

4 – Decarbonisation of industry
– Reform 2: The competitive
scheme for greenhouse gas
emissions reduction in industry

Monitoring

The competitive scheme for
greenhouse gas emissions reduction
in industry - Launch of the calls
(procurement).

Adoption of a list of completed
decarbonisation projects by the
Ministry of Environment.

The report will include information on
development
achieved
and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call.

C4-3.2

4 – Decarbonisation of industry
– Investment 1: The operation of
the industry decarbonisation
scheme

Monitoring

Interim report I on the
implementation of new
decarbonisation technologies.

The report will include all relevant
constitutive elements – including
information on awarded and signed
contracts, expected cumulative GHG
emission savings, based on the
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure
At this stage, the signed contracts
are expected to deliver at least 40%
of the cumulative GHG emission
savings under the decarbonisation
scheme. The information shall
provide a contract timetable for the
works
on
installation
of
decarbonisation
technologies,
including full specification regarding
the expected GHG savings. It shall
also include information on the
progress of signed decarbonisation
projects at this time point, against
specifications included in the
contract documentation.
The report shall include information
on
developments
in
the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIŽP).
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Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q4

2024

The report will include information on
development
achieved
and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call. The report will include all
relevant constitutive elements –
including information on awarded
and signed contracts, installed
technologies,
achieved
and
expected cumulative GHG emission
savings, based on data collected and
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.
C4-3.3

4 – Decarbonisation of industry
– Investment 1: The operation of
the industry decarbonisation
scheme

Monitoring

Interim report II on the
implementation of new
decarbonisation technologies.

At this stage, the signed contracts
are expected to deliver at least 90%
of the cumulative GHG emission
savings under the decarbonisation
scheme. The information shall
provide a contract timetable for the
works
on
installation
of
decarbonisation
technologies,
including full specification regarding
the expected GHG savings. It shall
also include information on the
progress of signed decarbonisation
projects at this time point, against
specifications included in the
contract documentation.
The report shall include information
on developments in the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIŽP).
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C4-3.4

4 – Decarbonisation of industry
– Investment 1: The operation of
the industry decarbonisation
scheme

Monitoring

Interim report III on the
implementation of new
decarbonisation technologies.

The report will include information on
development
achieved
and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call. The report shall include all
relevant constitutive elements –
including information on awarded
and signed contracts, achieved and
expected cumulative GHG emission
savings based on data collected and
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.
At this stage, the signed contracts
are expected to deliver full amount of
the cumulative GHG emission
savings under the decarbonisation
scheme. The report shall provide
information on the progress of all
decarbonisation projects at this time
point, against specifications included
in the contract documentation.
The report shall include information
on
developments
in
the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIŽP).
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Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q4

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C4-4

4 – Decarbonisation of industry
– Investment 2: Ensuring the
functioning of the Slovak
Inspectorate of the Environment
linked to decarbonisation

Completion of the RRF investment
activities by the Slovak Inspectorate
of the Environment

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2025

Milestone

Capacity increasing investments for
the Slovak Inspectorate of the
Environment

C4-4.1

4 – Decarbonisation of industry
– Investment 2: Ensuring the
functioning of the Slovak
Inspectorate of the Environment
linked to decarbonisation

Monitoring

Signed contract on delivery of the
building investments by the Slovak
Environmental Inspectorate (Košice,
Žilina, Bánská Bystrica), following the
public procurement procedure.

Q3

2023

C4-4.2

4 – Decarbonisation of industry
– Investment 2: Ensuring the
functioning of the Slovak
Inspectorate of the Environment
linked to decarbonisation

Monitoring

Delivery of the new cars (including
the office and measurement
equipment) to the Slovak
Environmental Inspectorate.

Q3

2024

C5-1

5 – Adaptation to climate
change – Reform 1: Land
planning reform

Milestone

the Land Planning reform

Entry into force of the Land
Planning Act

Q4

2022

C5-2

5 – Adapting to climate change
– Reform 2: Reforming nature
conservation and water
management in the countryside

Milestone

More effective application of nature
protection measures in landscapes in
protected areas and the revitalization
of watercourses

Entry into force of the amended
Nature and Landscape Protection
Act and water legislation

Q4

2023
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C5-2.1

5 – Adapting to climate change
– Reform 2: Reforming nature
conservation and water
management in the countryside

Monitoring

Adoption of the Nature and
Landscape Protection Act by the
National Council

Q1

2022

C5-2.2

– Adapting to climate change –
Reform 2: Reforming nature
conservation and water
management in the countryside

Monitoring

Updated Water Plan of Slovakia
approved by the Slovak Government

Q2

2022

C5-2.3

5 – Adapting to climate change
– Reform 2: Reforming nature
conservation and water
management in the countryside

Monitoring

Advanced draft amendment to the
Water Act sent for consultation and
submitted to the inter-ministerial
consultation

Q3

2022

C5-3

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Target

Rehabilitation of watercourses ( in
Km of rehabilitated watercourses)

Q4

2024

C5-3.1

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Monitoring

The first studies with proposed
measures for watercourse
revitalizations together with the first
sets of technical documentation are
completed

Q4

2022

Number

159

0

52

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C5-4

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Target

Km of rehabilitated watercourses

Number

52

90

Q2

2026

C5-4.1

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Monitoring

Km of rehabilitated watercourses

Number

52

70

Q3

2025

C5-5

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Target

Property settlement with private
landowners (in Area of land settled in
ha)

Number

0

14000

Q4

2023

C5-5.1

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Monitoring

Property settlement with private land
owners in protected areas (land of
settled land in ha) are concluded
(based on input from expert reports).

Number

0

5000

Q3

2022

C5-6

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Target

Property settlement with private
landowners (in Area of land settled in
ha)

Number

14000

27000

Q4

2025
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C5-6.1

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Monitoring

C5-7

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

Target

C5-7.1

5 – Adapting to climate change
– Investment 1: Adapting
regions to climate change,
focusing on nature conservation
and biodiversity development

C6-1

6 – Accessibility, development
and quality of inclusive
education – Reform
1:1.Ensuring conditions for the
implementation of compulsory
pre-primary education for
children aged of five and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of three

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Property settlement with private
landowners (in Area of land settled in
ha)

Number

14000

18000

Q2

2024

List of selected projects for the
regions of Muránska Planina and
Polonina

Number

0

2

Q2

2022

Q2

2026

Q4

2022

Monitoring

Declaration of implementation
(closure) of selected projects by the
Steering Board for the regions of
Muranska Planina and Poloniny
accompanied by a summary report
including a description of
achievements and compliance with
DNSH requirements

Milestone

Introduction of legal changes of a
compulsory pre-primary education for
children aged of five and introduction
a legal entitlement to a place in
kindergarten or other pre-primary
education providers from the age of
three.

Adoption by the Parliament of Act
No 597/2003, Act No 596/2003, Act
No 245/2008, Act No 138/2019,
amendment of Government
Regulation No 668/2004 Coll.,
Government Regulation No
630/2008 Coll., amendment of
Decree No 1/2020.
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C6-1,1

C6-2

C6-3

6 – Accessibility, development
and quality of inclusive
education – Reform
1:1.Ensuring conditions for the
implementation of compulsory
pre-primary education for
children aged of five and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of three
6 – Accessibility, development
and quality of inclusive
education– Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children aged of five and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of three
6 – Accessibility, development
and quality of inclusive
education– Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

The drafts of laws and accompanying
regulations adopted by the
government

Target

Enrollment rate in pre-primary
schools for children aged five years

%

Target

Number of newly built capacities

Number

162

88

0

95

12 352

Quarter

Year

Q3

2022

Q3

2022

Q4

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C6-3,1

C6-3,2

C6-4

C6-4,1

6 – Accessibility, development
and quality of inclusive
education– Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3
6 – Accessibility, development
and quality of inclusive
education– Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3
6 – Accessibility, development
and quality of inclusive
education– Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system
6 – Accessibility, development
and quality of inclusive
education– Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support

Monitoring

Launch of a call for municipalities for
increase the kindergarden's capacity

Monitoring

Number of newly built capacities

Milestone

Adoption of the law on redefinition of
the concept of special educational
needs and the preparation of
accompanying methodological
material for teaching staff, specialist
staff and school leaders.

Monitoring

The drafts of laws adopted by the
government

Number

Adoption of the Parliament of the
amendment to Act No 245/2008
Coll., Act No 597/2003 Coll.;

163

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

8 600

Quarter

Year

Q2

2022

Q4

2024

Q4

2022

Q3

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q1

2023

measures in education and
education, including their
funding system

C6-5

C6-6

C6-6,1

6 – Accessibility, development
and quality of inclusive
education– Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system
6– Accessibility, development
and quality of inclusive
education– Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system
6– Accessibility, development
and quality of inclusive
education– Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system

Milestone

Entry into force the redefinition of the
concept of special educational needs

Entry into force of the amendment
to Act No 245/2008 Coll., Act No
597/2003 Coll.;

Target

Number of trained teachers and
specialized staff

Number

0

10000

Q4

2025

Monitoring

Number of trained teachers and
specialized staff

Number

0

5000

Q2

2024

164

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure
6 – Accessibility, development
and quality of inclusive
education– Reform 3:Reforming
the system of counselling and
prevention and ensuring
systemic data collection in the
field of mental health promotion
for children, pupils and students
6 – Accessibility, development
and quality of inclusive
education– Reform 3:Reforming
the system of counselling and
prevention and ensuring
systemic data collection in the
field of mental health promotion
for children, pupils and students

Milestone

Entry into force of the legislation that
create the comprehensive system of
counselling

Monitoring

The drafts of laws adopted by the
government.

C6-8

6 – Accessibility, development
and quality of inclusive
education – Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

Milestone

Entry into force of legislative
amendments aimed at:• Extension of
the possibility to acquire lower
secondary education in lower
secondary vocational education
(VET) optimisation of NSOV
programmes in response to labour
market needs and the offer of NSOV
programmes in relation to the
educational needs of the target group
of pupils

C6-8,1

6 – Accessibility, development
and quality of inclusive
education – Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

Monitoring

The draft of laws adopted by the
government.

C6-7

C6-7,1

Entry into force of the amendment
to Act No. 245/2008 Coll. and
separate Decrees, probable
amendment and Government
Regulation No 630/2008 Coll.

Entry into force of the amendment
to Act No 245/2008, Act No 61/2015
and modification of Decree No
292/2019.Z. z.
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Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q1

2023

Q3

2022

Q1

2023

Q3

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C6-9

6 – Accessibility, development
and quality of inclusive
education– Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

C6-9,2

6 – Accessibility, development
and quality of inclusive
education– Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

C6-10

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Target

Share of lower secondary vocational
education (NSOV) programmes
optimised in response to labour
market needs

Monitoring

adoption of the amending Decree
251/2018 Coll. changes in the
structure of lower secondary
vocational education in relation to
labour market needs

Milestone

Adoption of legislative amendments
that introduce of the definition of
segregation at schools in the
legislation and the development of
methodological material for the
implementation of desegregation

C6-10,1

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Monitoring

The draft law that sets up the legal
definition of segregation at schools
and the draft of methodological
material for the implementation of
desegregation sent to the public
consultations

C6-11

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Milestone

Entry into force the legislative
definition of segregation at schools

%

Adoption by the Parliament of an
amendment to Act No 245/2008 or
to Act No 365/2004 and the creation
and approval by the Ministry of
Education of methodological
material

Entry into force an amendment to
Act No 245/2008 or to Act No
365/2004
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Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

30

Quarter

Year

Q2

2025

Q3

2023

Q3

2023

Q2

2023

Q3

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q2

2023

Q4

2025

Q3

2022

C6-11,1

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Monitoring

C6-12

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Target

Percentage of schools that apply
desegregation standards coming
from the adopted methodology

C6-12,1

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Monitoring

Establishment of a unified
desegregation monitoring system

C6-12,2

6 – Accessibility, development
and quality of inclusive
education– Reform 5:Supporting
school desegregation

Monitoring

Percentage of schools that apply
desegregation standards coming
from the adopted methodology

%

0

50

Q3

2024

C6-13

6 – Accessibility, development
and quality of inclusive
education– Reform
6:Compensatory measures to
mitigate the impact of the
pandemic in education for
primary and secondary school
pupils

Target

Number of pupils taking part in tuition
programmes

Number

0

12000

Q4

2022

The act of law adopted by the
government

%

167

0

100

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Approval by the Ministry of
Education of debarrierisation
standards, debarrierisation manual
and publication of the results of the
mapping of needs on the MoE
website

Quarter

Year

Q1

2022

C6-14

6 – Accessibility, development
and quality of inclusive
education– Investment 1:
Removing barriers of school
buildings

Milestone

Introduction of the definition of
debarrierisation standard, creation of
a debarrierisation manual and
mapping of school needs at all levels
of education

C6-15

6 – Accessibility, development
and quality of inclusive
education– Investment
1:Removing barriers of school
buildings

Target

Elimination of architectural barriers of
larger secondary schools

Number

0

252

Q2

2025

C6-15,1

6 – Accessibility, development
and quality of inclusive
education– Investment
1:Removing barriers of school
buildings

Monitoring

Elimination of architectural barriers of
larger secondary schools

Number

0

170

Q2

2024

C7-1

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Milestone

Approval of the final version of the
new curriculum for all primary and
lower-secondary schools organized
in the multiannual education cycles

Q1

2023

C7-1,1

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Monitoring

The project of the new curriculum for
all cycles subjected to the public
consultation. The report from the
consultation completed and
available.

Q4

2022

Approval of the new state primary
and lower-secondary education
programme by the Minister of
Education.

168

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C7-2

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Target

C7-2,1

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Monitoring

Pilot project completed and creation
of regional hubs in 16 regions.

C7-3

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Target

Primary schools that implement the
new curriculum (in percentage)

C7-3,1

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Monitoring

The roadmap (plan of
implementation with a timeframe) for
implementing the curricular reform in
schools published on the ministerial
website

C7-4

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Target

Introduction of an on-line matura
(final exam for graduates from upper
secondary school)

Creation of a network of regional
centres of support

Number

%

%

169

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

0

23

40

30

100

Quarter

Year

Q3

2024

Q3

2022

Q4

2025

Q2

2023

Q4

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C7-4,1

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Monitoring

Award of contract for the IT security
system following the call for
proposals

Q4

2022

C7-4,2

7 – Education for the 21st
century – Reform 1:Education
content and form reform –
Curricular and textbook reform

Monitoring

signed acceptance protocol for at
least 30 % of secondary schools on
the implementation of online maturita

Q4

2024

Q1

2023

Q3

2022

Q4

2023

C7-5

7 – Education for the 21st
century – Reform 2:Preparing
and developing teachers for new
content and form of teaching

Milestone

Entry into force the legislative
changes to strengthen the quality of
skills of teaching and professional
staff and motivate them for lifelong
professional development

C7-5,1

7 – Education for the 21st
century – Reform 2:Preparing
and developing teachers for new
content and form of teaching

Monitoring

The drafts of laws adopted by the
government

C7-6

7 – Education for the 21st
century – Reform 2:Preparing
and developing teachers for new
content and form of teaching

Target

Entry into force the amendments to
Act No 138/2019 on pedagogical
and professional employees, Act No
597/2003 Coll., Act No 131/2002 on
higher education,
and the Decrees No 244/2019 and
No 1/2020 of the Ministry of
Education, Science, Research and
Sport of the Slovak Republic on the
system of study unions of the
Slovak Republic.

Percentage of teachers trained,
especially in preparation for the new
curriculum, inclusive education and
digital skills

%

170

0

60

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C7-6,1

7 – Education for the 21st
century – Reform 2:Preparing
and developing teachers for new
content and form of teaching

Monitoring

C7-7

7 – Education for the 21st
century – Investment 1:Digital
infrastructure in schools

C7-7,1

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Percentage of teachers trained,
especially in preparation for the new
curriculum, inclusive education and
digital skills

%

0

40

Q2

2023

Target

Increase in the percentage of
schools with basic level of digital
equipment

%

30

90

Q4

2024

7 – Education for the 21st
century – Investment 1:Digital
infrastructure in schools

Monitoring

Increase in the percentage of
schools with basic level of digital
equipment

%

30

80

Q4

2023

C7-7,2

7 – Education for the 21st
century – Investment 1:Digital
infrastructure in schools

Monitoring

Increase in the percentage of
schools with basic level of digital
equipment(monitoring of the ultimate
goal)

%

80

100

Q2

2025

C7-8

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Target

Elimination of the double-shift
schools

Number

49

0

Q2

2026

171

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q2

2022

C7-8,1

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Monitoring

Call for tenders for the elimination of
the double-shift schools announced

C7-8,2

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Monitoring

Elimination of the double-shift
schools

Number

49

32

Q2

2025

C7-9

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Target

the number of schools with their own
library as an educational centre or
with a modernised library

Number

0

200

Q4

2024

C7-9,1

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Monitoring

the number of schools with their own
library as an educational center or
with a modernized library

Number

0

160

Q3

2024

C7-9,2

7 – Education for the 21st
century – Investment
2:Completion of school
infrastructure

Monitoring

the number of schools with their own
library as an educational center or
with a modernized library(monitoring
of the ultimate goal)

Number

160

211

Q2

2025

172

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2022

C8-1

8 – Increase in the performance
of Slovak higher education
institutions – Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Milestone

C8-2

8 – Increase in the performance
of Slovak higher education
institutions – Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Target

Performance contracts signed with
public universities (in percentage)

%

0

90

Q4

2023

C8-2,1

8 – Increase in the performance
of Slovak higher education
institutions – Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Monitoring

Performance contracts signed with
public universities (in percentage)

%

0

50

Q2

2023

C8-2,2

8 – Increase in the performance
of Slovak higher education
institutions – Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Monitoring

Performance contracts signed with
public universities (in percentage)
(monitoring of the ultimate goal)

%

50

100

Q1

2024

C8-3

8 – Increase in the performance
of Slovak higher education
institutions – Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Milestone

Definition of the system of periodic
evaluation of scientific performance
introduced in the Law No 172/2005

Q1

2022

Introduction of performance contracts

Conclusion of the overarching
agreement of the Ministry of
Education, Science, Research and
Sport of the Slovak Republic
(MŠVVaŠ SR) with universities

Entry into force of the amendment
to the Law No 172/2005 as regards
the evaluation of scientific
performance and methodology for
periodic scientific performance
evaluation

173

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C8-4

8 – Increase in the performance
of Slovak higher education
institutions – Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Target

C8-4,1

8 – Increase in the performance
of Slovak higher education
institutions – Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Monitoring

C8-5

8 – Increase in the performance
of Slovak higher education
institutions – Reform 3:A new
approach to accreditation of
higher education

Target

C8-6

8 – Increase in the performance
of Slovak higher education
institutions – Reform 4:Reform
of the management of
universities

Milestone

C8-7

8 – Increase in the performance
of Slovak higher education
institutions – Reform
5:Concentration of excellent
educational and research
capacities

Milestone

Number of Performed evaluations

Number

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

20

Creation of the panels for evaluation
completed

Percentage of universities apply to
check the compliance of internal
quality systems and study
programmes with standards

%

0

90

Quarter

Year

Q4

2022

Q1

2022

Q4

2022

The reform of the management
system of higher education
institutions

Entry into force of the amendment
to Act No 131/2002 on higher
education

Q4

2021

Start bringing together of universities
into larger units

An approved by the Ministry of
Education, Science, Research and
Sport of the Slovak Republic
bundling road map for at least 2
university units.

Q4

2021

174

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C8-8

8 – Increase in the performance
of Slovak higher education
institutions – Reform
5:Concentration of excellent
educational and research
capacities

Milestone

The completion of the process of
merging research units

C8-8,1

8 – Increase in the performance
of Slovak higher education
institutions – Reform
5:Concentration of excellent
educational and research
capacities

Monitoring

The draft amendment to Act
131/2002 Coll. adopted by the
government

C8-9

8 – Increase in the performance
of Slovak higher education
institutions –Investment1:
support for the strategic
development of universities

Milestone

at least 2 calls concluded for
supporting the strategic development
of universities

C8-9,1

8 – Increase in the performance
of Slovak higher education
institutions –Investment1:
support for the strategic
development of universities

Monitoring

at least 2 calls for proposal launched
and published on the ministerial
webpage

C8-10

8 – Increase in the performance
of Slovak higher education
institutions – Investment1:
support for the strategic
development of universities

Target

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Formal connection process
completed for at least 2 units of
higher education.

Award of the contracts following the
calls

reconstructed university area and
dormitory with primary energy
savings of more than 30 % (in m2)

Number

175

0

262647

Quarter

Year

Q2

2026

Q4

2025

Q3

2022

Q1

2022

Q2

2026

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C8-10,1

8 – Increase in the performance
of Slovak higher education
institutions – Investment1:
support for the strategic
development of universities

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Monitoring

reconstructed university area and
dormitory with primary energy
savings of more than 30 % (in m2)

Number

0

100000

Q3

2025

C8-10,2

8 – Increase in the performance
of Slovak higher education
institutions – Investment1:
support for the strategic
development of universities

Monitoring

reconstructed university area and
dormitory with primary energy
savings of more than 30 % (in m2)
(monitoring of the ultimate goal)

Number

100000

291830

Q2

2026

C9-1

9 – More efficient governance
and strengthening RDI funding –
Reform 1: Reform of
governance, evaluation and
support in science, research and
innovation

Milestone

Reform of the governance and
support for research, development
and innovation.

Entry into force of the Amendment
to Law 172/2005

Q1

2022

C9-2

9 – More efficient governance
and strengthening RDI funding –
Reform 1: Reform of
governance, evaluation and
support in science, research and
innovation

Milestone

Design of the National overarching
RDI Strategy

Adoption of the National RDI
Strategy by the government

Q3

2022

C9-2.1

9 – More efficient governance
and strengthening RDI funding –
Reform 1: Reform of
governance, evaluation and
support in science, research and
innovation

Q2

2022

Monitoring

Advanced draft of the national RDI
Strategy sent for consultation to
NIKA and launch of the consultation
with stakeholders

176

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-3

9 – More efficient governance
and strengthening RDI funding –
Reform 2: Reform of the
organisation and funding of nonbusiness research institutions, in
particular the Slovak Academy
of Sciences

Milestone

Reform of the Slovak Academy of
Science (SaS)

Entry into force of an amendment to
Act No 133/2002 on SAS and an
amendment to Act No 243/2017 on
the public research institution

C9-4

9– More efficient governance
and strengthening RDI funding –
Investment 1: Promoting
international cooperation and
participation in Horizon Europe
and EIT projects

Milestone

Launch of calls for projects to
support the participation of Slovak
actors in Horizon Europe

Launch of calls for projects to
support the participation of Slovak
actors in Horizon Europe

C9-4.1

9 – More efficient governance
and strengthening RDI funding –
Investment 1: Promoting
international cooperation and
participation in Horizon Europe
and EIT projects

Monitoring

C9-5

9 – More efficient governance
and strengthening RDI funding –
Investment 1: Promoting
international cooperation and
participation in Horizon Europe
and EIT projects

C9-5.1

9 – More efficient governance
and strengthening RDI funding –
Investment 1: Promoting
international cooperation and
participation in Horizon Europe
and EIT projects

Target

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

3

Draft calls sent for comments to
NIKA

Financial support for applications and
participating projects in Horizon
Europe programmes, under calls
funded by the RRF

Amounts (EUR millions)

Financial support for applications and
participating projects in Horizon
Europe programmes - contracts with
beneficiaries signed for the amount
of 50% of the objective

177

Quarter

Year

Q4

2021

Q4

2022

Q2

2022

0

43

Q2

2026

0

21,5

Q4

2023

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-5.2

9 – More efficient governance
and strengthening RDI funding –
Investment 1: Promoting
international cooperation and
participation in Horizon Europe
and EIT projects

C9-6

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Milestone

C9-6.1

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Monitoring

C9-7

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Target

Number of collaborative projects and
vouchers supported

C9-7.1

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Monitoring

Number of collaborative projects and
vouchers supported: contracts are
concluded establishing
“transformative and innovation
consortia

Monitoring

Financial support for applications and
participating projects in Horizon
Europe programmes, under calls
funded by the RRF (monitoring of the
ultimate goal)

Launch of calls for projects to
support cooperation between
companies, academia and R & D
organisations and vouchers

Timeline for completion
(indicate the quarter and the year)

Baseline

21,5

Launch of calls for projects to
support cooperation between firms,
academia and R & D organisations
and vouchers

Goal

Quarter

Year

46,3

Q4

2026

Q4

2022

Q2

2022

Q4

2024

Q4

2023

5

Draft calls for collaborative projects
and vouchers sent for comments to
NIKA

Number of projects

178

0

2660

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-7.2

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Monitoring

Number of collaborative projects and
vouchers supported– 65% of the
target (per call)

C9-8

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Target

Number of collaborative projects and
vouchers supported

C9-8.1

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Monitoring

C9-8.2

9 More efficient governance and
strengthening RDI funding –
Investment 2: Support for
cooperation between firms,
academia and RD organisations

Monitoring

C9-9

9 More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Milestone

Number of projects

Number of collaborative projects and
vouchers supported (with signed
contracts) –90% of the target (per
call)

Number of collaborative projects and
vouchers supported (monitoring of
the ultimate goal)

Launch of calls to support excellent
researchers

Baseline

2600

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

1729

Q4

2023

5500

Q2

2026

4125

Q3

2025

Q4

2026

Q4

2022

5 900

Launch of calls for projects to
support excellent researchers

179

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-9.1

9 More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Monitoring

C9-10

9More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Target

C9-10.1

9 More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Monitoring

C9-11

9More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Target

C9-11.1

9 More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q2

2022

650

Q1

2024

325

Q3

2023

1000

Q1

2026

750

Q3

2024

Draft calls to support excellent
researchers sent for comments to
NIKA

Number of excellent researchers
supported

Number of researchers

0

Number of excellent researchers
supported– 50% of the target per
each call, including 90 % signed
contracts of 15 large grants

Number of excellent researchers
supported

Number of researchers

Number of excellent researchers
supported (with signed contracts) –
75% of the target (per call)

180

650

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Number of excellent researchers
supported (monitoring of the ultimate
goal)

C9-11.2

9 More efficient governance and
strengthening RDI funding –
Investment 3: Excellent science

Monitoring

C9-12

9More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

Milestone

Launch of calls for thematic demanddriven projects addressing the
challenges of green transition

C9-12.1

9More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

Monitoring

Draft calls for thematic demand
driven projects sent for comments to
NIKA

C9-13

9 More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

Target

C9-13.1

9 More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

Monitoring

Timeline for completion
(indicate the quarter and the year)

Launch of calls for thematic
demand-driven projects addressing
the challenges of green transition

Number of selected projects
addressing the challenges of the
green transition

181

Quarter

Year

1060

Q4

2026

Q4

2022

Q2

2022

27

Q4

2024

24

Q4

2023

2

Number of projects

Number of projects addressing the
challenges of the green transition are
selected (with signed agreement) 90% of the target

Goal

0

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-14

9 More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

C9-14.1

9 More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

C9-14.2

9 More efficient governance and
strengthening RDI funding –
Investment 4: Research and
innovation to decarbonise the
economy

Monitoring

C9-15

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

Milestone

Launch of calls for thematic demanddriven projects addressing the
challenges of digital transition

C9-15.1

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

Monitoring

Draft calls for thematic demand
driven projects sent for comments to
NIKA

Target

Monitoring

Number of projects addressing the
challenges of the green transition,
which are completed

Number of projects

Number of projects addressing the
challenges of the green transition are
close to the completion - 90% of the
target

Number of selected projects
addressing the challenges of the
green transition, which are
completed (monitoring of the ultimate
goal)

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

182

Year

0

27

Q2

2026

0

24

Q4

2025

Q4

2026

Q4

2022

Q2

2022

24

Launch of calls for thematic
demand-driven projects addressing
the challenges of digital transition

Quarter

30

2

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-16

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

C9-16.1

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

Monitoring

C9-17

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

Target

C9-17.1

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

C9-17.2

9 More efficient governance and
strengthening RDI funding –
Investment 5: Research and
innovation for the digitalisation
of the economy

Target

Monitoring

Monitoring

Number of RDI projects selected
under the calls addressing the
challenges of digital transformation.

Number of projects

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

Number of RDI projects selected
(with signed agreement) under the
calls addressing the challenges of
digital transformation - 90% of the
target

Number of RDI projects addressing
the challenges of digital
transformation, which are completed

Number of projects

Number of RDI projects selected
under the calls addressing the
challenges of digital transformation
are close to completion - 90% of the
target

Number of RDI projects addressing
the challenges of digital
transformation, which are completed
(monitoring of the ultimate goal)

0

Quarter

Year

140

Q4

2024

126

Q4

2023

140

Q2

2026

126

Q4

2025

Q4

2026

155

183

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2022

Q1

2022

C9-18

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

C9-18.1

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

Monitoring

C9-18.2

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

Monitoring

Launch and implementation of
financial instruments to support
innovation: launch of calls for
intermediaries

Q2

2022

C9-18.3

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

Monitoring

Launch and implementation of
financial instruments to support
innovation: launch of investment
phase

Q4

2022

C9-19

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

Target

Number of companies supported
through financial instruments

Q2

2026

Milestone

Launch and implementation of
financial instruments to support
innovation

Launch of the investment phase of
financial instruments to support
innovation in line with the
investment strategy

2

Launch and implementation of
financial instruments to support
innovation: draft investment strategy
sent for comments to NIKA

Number of companies

184

0

150

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C9-19.1

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

C9-19.2

9 More efficient governance and
strengthening RDI funding –
Investment 6: Financial
instruments to support
innovation

Monitoring

C9-20

9 More efficient governance and
strengthening RDI funding –
Investment 7: It support a single
RD grant system

Milestone

C9-20.1

9 More efficient governance and
strengthening RDI funding –
Investment 7: It support a single
RD grant system

Monitoring

C10-1

10 – Attracting and retaining
talents - Reform 1: Reform of
residence and labour legislation

Milestone

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Number of companies with the
signed agreement are supported –
50% from all instruments

Number of companies supported
through financial instruments
(monitoring of the ultimate goal)

Design of the new RD information
system to evaluate grant schemes

First grant calls implemented in the
new RD grant evaluation
information system

Design of the new RD information
system to evaluate grant schemes:
signed public procurement contract
for the IT evaluation system

Scheme defining a new category of
applicants for national visa (D).

Adoption of the scheme through a
Government Resolution and entry
into force.

185

0

Quarter

Year

75

Q4

2024

165

Q4

2026

1

Q1

2023

Q2

2022

Q1

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C10-2

C10-3

C10-4

C10-4,1

C10-5

10 – Attracting and retaining
talents - Reform 1: Reform of
residence and labour legislation
10 – Attracting and retaining
talents - Reform 2: Simplification
of the regime for the recognition
of qualifications and
professional qualifications for
the exercise of regulated
professions
10 – Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified thirdcountry workers and their family
members and foreign higher
education students studying in
Slovakia
10 – Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified thirdcountry workers and their family
members and foreign higher
education students studying in
Slovakia
10 – Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified thirdcountry workers and their family
members and foreign higher
education students studying in
Slovakia

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Milestone

Facilitation of the return to the
country and increase of the
attractiveness of the country for
foreigners with family ties

Adoption by the Parliament and
entry into force

Q1

2022

Milestone

Simplification of the recognition of
educational and professional
qualifications

Adoption by the Parliament and
entry into force

Q1

2022

Q4

2023

Q2

2023

Q1

2025

Target

Number of one-stop shops for
integration in Slovakia

Monitoring

Legal basis for setting up centres
(new relevant legislation , if
necessary) – adoption by Parliament

Target

Number of foreigners using the IOM
Migration Information Centre
services

Number

Number

186

0

0

3

7 000

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C10-5,1

C10-5,1

10 – Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified thirdcountry workers and their family
members and foreign higher
education students studying in
Slovakia
10 – Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified thirdcountry workers and their family
members and foreign higher
education students studying in
Slovakia

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q1

2022

Monitoring

Contract with IOM signed

Monitoring

Number of foreigners using the IOM
Migration Information Centre
services

Number

0

3 625

Q3

2023

C10-6

10 – Attracting and retaining
talents - Investment 2:
Strengthening relations with the
diaspora, supporting citizens’
initiatives

Target

Number of supported events
strengthening relations with the
diaspora

Number

0

200

Q1

2026

C10-7

10 – Attracting and retaining
talents - Investment 3:
Scholarships for domestic and
foreign talented students

Target

Number of awarded scholarships for
talented students.

Number

0

4 500

Q4

2024

C10-7,1

10 – Attracting and retaining
talents - Investment 3:
Scholarships for domestic and
foreign talented students

Monitoring

Number of awarded scholarships for
talented students.

Number

0

1 500

Q4

2022

187

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2025

Q4

2021

C10-7,1

10 – Attracting and retaining
talents - Investment 3:
Scholarships for domestic and
foreign talented students

Monitoring

Number of awarded scholarships for
talented students, which should
include at least 2,700 of the most
talented Slovak high school
graduates, at least 540 most talented
students from abroad, and at least 1
080 over-average students from
socially and economically
disadvantaged backgrounds or
belonging to specific disadvantaged
groups (monitoring of the ultimate
goal)

C10-8

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Milestone

Strategy for internationalisation of
universities

C10-9

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Target

Number of projects supported to
promote or develop the
internationalisation of universities
and research institutions

Number

0

28

Q4

2025

C10-9,1

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Monitoring

Number of projects supported to
promote or develop the
internationalisation of universities
and research institutions (monitoring
of the ultimate goal)

Number

0

31

Q2

2026

C10-9,2

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Monitoring

Number of follow-up audits carried
out three years after the initial audit
to assess the implementation of the
changes under the university
internationalisation strategies.

Number

10

Q4

2026

Number

0

4 800

Government adoption of the
strategy

188

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C10-10

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Target

Supported person-months for foreign
mobility scholarship programmes

Person-months supported

C10-10,1

10 – Attracting and retaining
talents - Investment 4:
Promoting internationalisation in
the academic environment

Monitoring

Supported person-months for foreign
mobility scholarship programmes

% of person-month target

C11-1

11 – Modern and accessible
healthcare – Reform 1
Optimization of the Hospital
Network (UN)

Milestone

Introduction of the hospital network

C11-2

11 – Modern and accessible
healthcare – Reform 1
Optimization of the Hospital
Network (UN)

Target

Share of the reprofiled hospitals
(authorised within the scope of
general and specialised hospitals)
under the new hospital network

C11-2,1

11 – Modern and accessible
healthcare – Reform 1
Optimization of the Hospital
Network (UN)

Monitoring

The geographical distribution of the
different types of hospital, a defined
range of medical services provided
and the number of beds, minimum
conditions for each type of care are
set.

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

9 976

Quarter

Year

17 600

Q1

2026

60

Q1

2025

Q1

2022

Q4

2025

Q4

2022

Legislative amendment enter into
force

%

189

0

40

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C11-2,2

11 – Modern and accessible
healthcare – Reform 1
Optimization of the Hospital
Network (UN)

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2024

Monitoring

Share of the reprofiled hospitals
(authorised within the scope of
general and specialised hospitals)
under the new hospital network

C11-3

11 – Modern and accessible
healthcare – Reform 2 Reform
of the preparation of health
investment plans

Milestone

A prioritised investment plan
according to the investment
evaluation methodology adopted by
the Ministry of Health

prioritised investment plan
published on the website of the
Ministry of Health

Q2

2022

C11-4

11 – Modern and accessible
healthcare – Reform 3
Centralization of the
management of the largest
hospitals

Milestone

Establishment of a central hospital
management body from an
organisational, operational and
economic point of view

Central Hospital Management
Authority approved by the Ministry
of Health and fully operational

Q4

2023

C11-4,1

11 – Modern and accessible
healthcare – Reform 3
Centralization of the
management of the largest
hospitals

Monitoring

the draft law sent to public
consultations with all relevant
stakeholders

Q1

2023

C11-5

11 – Modern and accessible
healthcare – Reform 3
Centralization of the
management of the largest
hospitals

Target

Q2

2025

0

Number of hospitals involved in
central management system

Number

190

0

20

19

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C11-5,1

11 – Modern and accessible
healthcare – Reform 3
Centralization of the
management of the largest
hospitals

Monitoring

Number of hospitals involved in
central management system (phase
1)

Number

0

5

Q2

2024

C11-5,2

11 – Modern and accessible
healthcare – Reform 3
Centralization of the
management of the largest
hospitals

Monitoring

Number of hospitals involved in
central management system (phase
2)

Number

5

10

Q4

2024

C11-6

11 – Modern and accessible
healthcare – Reform 4
Optimisation of the acute
healthcare network and new
definition of emergency
healthcare

Milestone

Amendment to the law on Optimal
ambulance network and new
definition of emergency healthcare

Q1

2023

C11-6,1

11 – Modern and accessible
healthcare – Reform 4
Optimisation of the acute
healthcare network and new
definition of emergency
healthcare

Monitoring

Legislative amendment approved by
the Parliament

Q2

2022

C11-7

11 – Modern and accessible
healthcare – Reform 5 Reform
of primary care provision for
adults, children and youth

Milestone

The new law on the establishment of
the network of general care providers
and the introduction of zoning

Q2

2022

The legislation on the new optimal
ambulance network enters into
force.

Entry into force the act of law

191

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C11-8

11 – Modern and accessible
healthcare – Investment 1
Supporting the opening of new
primary care

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2025

Q2

2022

Target

Number of the primary care
outpatient clinics supported by a pilot
programme

C11-8,1

11 – Modern and accessible
healthcare – Investment 1
Supporting the opening of new
primary care

Monitoring

Establishment of a financial scheme
by the Ministry of Health as well as
the publication of list of districts and
municipalities qualifying for the
contribution

C11-8,2

11 – Modern and accessible
healthcare – Investment 1
Supporting the opening of new
primary care

Monitoring

Number of the primary care
outpatient clinics supported by a pilot
programme

Number

0

38

Q1

2023

C11-8,3

11 – Modern and accessible
healthcare – Investment 1
Supporting the opening of new
primary care

Monitoring

Number of the primary care
outpatient clinics supported by a pilot
programme (monitoring of the
ultimate goal)

Number

38

170

Q1

2026

C11-9

11 – Modern and accessible
healthcare – Investment 2 New
hospital network – construction,
reconstruction and equipment

Milestone

Call for tender for the construction
and reconstruction of hospitals

Q1

2024

Number

Notification of award of tender to the
projects, compliant with
eligibility/selection criteria

192

0

153

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C11-9,1

11 – Modern and accessible
healthcare – Investment 2 New
hospital network – construction,
reconstruction and equipment

Monitoring

C11-10

11 – Modern and accessible
healthcare – Investment 2 New
hospital network – construction,
reconstruction and equipment

Target

C11-10,1

11 – Modern and accessible
healthcare – Investment 2 New
hospital network – construction,
reconstruction and equipment

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Tender specification completed

Beds made available in upgraded
hospitals

Number

Beds made available according to
the following breakdown:

968 beds in completely new
hospitals at full fitness out level
in meeting the energy
efficiency requirements of the
25ter intervention field certified
BREEAM

1 150 beds in completely new
hospitals at “gross
construction” level in buildings
meeting the energy efficiency
requirements of intervention
field 25ter certified BREEAM
548 beds in hospitals after
major renovation to full fitness
out in buildings meeting the
energy efficiency requirements
of intervention field 26bis
(monitoring for the ultimate goal)

Number

193

0

2400

0

2666

Quarter

Year

Q4

2022

Q4

2025

Q1

2026

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2025

Q4

2023

C11-11

11 – Modern and accessible
healthcare – Investment 3
Digitalisation in health

Target

Number of hospitals connected to the
Central ERP system

C11-11,1

11 – Modern and accessible
healthcare – Investment 3
Digitalisation in health

Monitoring

Notification of award of tender for the
IT system compliant with
eligibility/selection criteria

C11-11,2

11 – Modern and accessible
healthcare – Investment 3
Digitalisation in health

Monitoring

Number of hospitals connected to the
Central ERP system

Number

0

5

Q4

2024

C11-12

11 – Modern and accessible
healthcare – Investment 3
Digitalisation in health

Target

Navigation system for the treatment
of atrial fibrillation in 3 cardiovascular
disease institutions

Number

0

3

Q4

2023

C11-12,1

11 – Modern and accessible
healthcare – Investment 3
Digitalisation in health

Monitoring

Notification of award of tender for the
IT system compliant with
eligibility/selection criteria

Q3

2022

Number

194

0

19

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q2

2025

C11-13

11 – Modern and accessible
health care – Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Target

C11-13,1

11 – Modern and accessible
health care – Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Monitoring

Tender specification completed
compliant with eligibility/selection
criteria

Q2

2023

C11-13,2

11 – Modern and accessible
health care – Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Monitoring

Notification of awards of tender

Q4

2023

C11-14

11 – Modern and accessible
healthcare – Investment 5
Renewal of the ambulance fleet

Target

Q4

2024

C11-14,1

11 – Modern and accessible
healthcare – Investment 5
Renewal of the ambulance fleet

Monitoring

Q3

2022

Number of ambulance station
constructed or reconstructed

Number

Purchase of vehicles

Number

Notification of award of tender

195

0

0

55

197

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C12-1

12 – Human, modern and
accessible mental health care Reform 1: Coordinated interministerial cooperation and
regulation

Milestone

Establishment of two coordination
entities for mental health

C12-1.1

12 – Human, modern and
accessible mental health care Reform 1: Coordinated interministerial cooperation and
regulation

Monitoring

Legal acts adopted by the
Government on the establishment of
the Council for Mental Health, the
Council secretariat and the
secretariats of the Council’s
committees.

C12-1.2

12 – Human, modern and
accessible mental health care Reform 1: Coordinated interministerial cooperation and
regulation

Monitoring

Legislation adopted by the
Government on psychological activity
and psychotherapy, setting up the
Association of psychologists

Target

Patient capacity of detention facilities

C12-2

C12-2.1

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments
12 – Human, modern and
accessible mental health care Investment 2: Creation of
detention facilities
12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Full operationalisation of the entities

Quarter

Year

Q2

2025

Q2

2021

Q4

Number

Notification of award of tender –
project documentation

12 – Human, modern and
accessible mental health care -

196

0

150

2022

Q4

2025

Q1

2023

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q3

2024

Q4

2025

Investment 2: Creation of
detention facilities

C12-2.2

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

Monitoring

12 – Human, modern and
accessible mental health care Investment 2: Creation of
detention facilities
12 – Human, modern and
accessible mental health care Reform 2: Development of
acutely underestimated capacity
areas in mental health care

C12-3

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments
12 – Human, modern and
accessible mental health care Investment 3: Building psychosocial centres;

Target

Notification of award of tender –
building contractor

Number of created community-based
mental health care centres

Number

12 – Human, modern and
accessible mental health care Investment 4: Completing the
psychiatric stationary network;

197

0

56

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2022

12 – Human, modern and
accessible mental health care Investment 5: Establishment of
specialised centres for autism
spectrum disorders
12 – Human, modern and
accessible mental health care Reform 2: Development of
acutely underestimated capacity
areas in mental health care
12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments
C12-3.1

12 – Human, modern and
accessible mental health care Investment 3: Building psychosocial centres;

Monitoring

Adoption of amendment to Decree
No 84/2016 introducing provisions on
centres for autism spectrum
disorders and psychosocial centres

12 – Human, modern and
accessible mental health care Investment 4: Completing the
psychiatric stationary network;
12 – Human, modern and
accessible mental health care Investment 5: Establishment of
specialised centres for autism
spectrum disorders

198

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

12 – Human, modern and
accessible mental health care Reform 2: Development of
acutely underestimated capacity
areas in mental health care
12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments
C12-3.2

12 – Human, modern and
accessible mental health care Investment 3: Building psychosocial centres;

Monitoring

Building permits issued for all
community centres

Q4

2023

Monitoring

Notification of award of tender to
building contractor for all community
centres

Q4

2024

12 – Human, modern and
accessible mental health care Investment 4: Completing the
psychiatric stationary network;
12 – Human, modern and
accessible mental health care Investment 5: Establishment of
specialised centres for autism
spectrum disorders
12 – Human, modern and
accessible mental health care Reform 2: Development of
acutely underestimated capacity
areas in mental health care
C12-3.3

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

199

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

12 – Human, modern and
accessible mental health care Investment 3: Building psychosocial centres;
12 – Human, modern and
accessible mental health care Investment 4: Completing the
psychiatric stationary network;
12 – Human, modern and
accessible mental health care Investment 5: Establishment of
specialised centres for autism
spectrum disorders
12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments
C12-4

C12-4.1

12 – Human, modern and
accessible mental health care Investment 6: Establishment of
a repository of psychodiagnostic
methods
12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments
12 – Human, modern and
accessible mental health care Investment 6: Establishment of
a repository of psychodiagnostic
methods

Target

Monitoring

Number of registered and
standardised psychodiagnostic
methods

Number

Total number of registered and
standardised psychodiagnostic
methods (monitoring of the ultimate
goal)

200

0

112

Q2

2025

0

125

Q3

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2025

12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments

C12-5

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

Target

Patient capacity in converted rooms
in institutional psychiatric care.

Number

0

244

12 – Human, modern and
accessible mental health care Investment 7: Humanisation of
institutional psychiatric care
12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments

C12-5.1

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

Monitoring

Building permits issued for all
renovation projects of rooms in
institutional care

Q4

2023

Monitoring

Medical technical equipment scheme
(former Investment 3.4)

Q4

2023

12 – Human, modern and
accessible mental health care Investment 7: Humanisation of
institutional psychiatric care

C12-5.2

12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments

201

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2024

Q2

2025

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments
12 – Human, modern and
accessible mental health care Investment 7: Humanisation of
institutional psychiatric care
12 – Human, modern and
accessible mental health care Reform 3: Modernisation of
diagnostic methods and
treatments

C12-5.3

12 – Human, modern and
accessible mental health care Investment 1: Project
management and project
preparation of investments

Monitoring

Notification of award of tender for all
renovation projects of rooms in
institutional care

12 – Human, modern and
accessible mental health care Investment 7: Humanisation of
institutional psychiatric care

C12-6

12 – Human, modern and
accessible mental health care Investment 8: Training in mental
health for staff

Target

Number of health sector workers
trained in mental health

Number

202

0

900

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

C12-6.1

12 – Human, modern and
accessible mental health care Investment 8: Training in mental
health for staff

Monitoring

50% of health sector workers and
non-health sector workers trained in
mental health

Q2

2024

C12-6.2

12 – Human, modern and
accessible mental health care Investment 8: Training in mental
health for staff

Monitoring

All health sector workers (1 000) and
non-health sector workers (1 500)
trained in mental health

Q3

2025

Milestone

New legislative framework for longterm health and palliative care

Q1

2023

Monitoring

Legislative amendment approved by
the Parliament on reimbursement of
palliative and nursing services by
health insurance companies.

Q2

2022

Milestone

Publication of the concept of
financing social services for public
debate

Q4

2023

C13-1

C13-1,1

C13-2

13 – accessible and high-quality
long-term socio-health care Reform 1: Available and quality
long-term socio-health care –
Reform of integration and
financing of long-term social and
health care
13 – accessible and high-quality
long-term socio-health care Reform 1: Available and quality
long-term socio-health care –
Reform of integration and
financing of long-term social and
health care
13 – accessible and high-quality
long-term socio-health care –
Reform 1:Available and quality
long-term socio-health care –
Reform of integration and
financing of long-term social and
health care

Entry into force of a new law on
long-term and palliative care and of
the regulation of financing of
palliative and nursing care

Published concept on the financing
of social services

203

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C13-3

13 – accessible and high-quality
long-term socio-health care Reform 1: Available and quality
long-term socio-health care –
Reform of integration and
financing of long-term social and
health care

Milestone

The new financing system of social
services – introduction of a personal
budget

Entry into force of the act on the
financing of social services

Q4

2025

C13-4

13 – accessible and high-quality
long-term socio-health care Reform 2: Available and highquality long-term socio-health
care – Assessment of care
needs

Milestone

Unification of the assessment system

Entry into force of the act on social
services and amending Act
447/2008 on compensation of
severely disabled persons

Q1

2024

C13-5

13 – accessible and high-quality
long-term socio-health care Reform 3: Reforming the
supervision of social care and
providing infrastructure for its
implementation

Milestone

Reform of the supervision of social
care

Entry into force of the act on the
supervision of social care

Q2

2022

C13-6

13 – accessible and high-quality
long-term socio-health care Reform 3: Reforming the
supervision of social care and
providing infrastructure for its
implementation

Target

Establishment of a unified
supervisory system with headquarter
and 8 branches

Number

0

9

Q1

2024

C13-7

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Target

Enhancement of the capacities of
community-based residential
services and health-social lowcapacity facilities (indicator: minimum
number of places created)

Number

0

210

Q2

2024

204

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C13-8

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

C13-8,1

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Monitoring

C13-8,2

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Monitoring

C13-8,3

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Monitoring

C13-9

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Target

Target

Enhancement of the capacities of
community-based residential
services and health-social lowcapacity facilities (indicator: minimum
number of places created)

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Number

0

1400

Q2

2026

Number

0

700

Q2

2024

Number

700

1400

Q2

2025

Enhancement of the capacities of
community-based residential
services and health-social lowcapacity facilities (indicator: minimum
number of places created)
(monitoring of the ultimate goal)

Number

1400

1480

Q3

2026

Expansion of outpatient service
capacities (indicator: minimum
number of places created)

Number

0

387

Q2

2024

Enhancement of the capacities of
community-based residential
services and health-social lowcapacity facilities (indicator: minimum
number of places covered by
approved construction/renovation
project proposals)
Enhancement of the capacities of
community-based residential
services and health-social lowcapacity facilities (indicator: minimum
number of places covered by
approved construction/renovation
project proposals)

205

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C13-10

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

C13-10,1

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Expansion of outpatient service
capacities (indicator: minimum
number of places created)

Number

0

2580

Q2

2026

Monitoring

Expansion of outpatient service
capacities (indicator: minimum
number of places covered by
approved construction/renovation
project proposals)

Number

0

1290

Q2

2024

C13-10,2

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Monitoring

Expansion of outpatient service
capacities (indicator: minimum
number of places covered by
approved construction/renovation
project proposals)

Number

1290

2580

Q2

2025

C13-10,3

13 – accessible and high-quality
long-term socio-health care –
Investment 1: Enhancement of
community-based social care
capacities

Monitoring

Expansion of outpatient service
capacities (indicator: minimum
number of places created)
(monitoring of the ultimate goal)

Number

2580

2585

Q3

2026

C13-11

13 – accessible and high-quality
long-term socio-health care –
Investment 2: Extension and
restoration of after-care and
nursing capacities

Target

Extension and renewal of home
nursing providers (indicator: number
of providers supported)

Number

0

91

Q1

2025

Target

206

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C13-11,1

13 – accessible and high-quality
long-term socio-health care –
Investment 2: Extension and
restoration of after-care and
nursing capacities

C13-12

13 – accessible and high-quality
long-term socio-health care –
Investment 2: Extension and
restoration of after-care and
nursing capacities

Target

C13-12,1

13 – accessible and high-quality
long-term socio-health care –
Investment 2: Extension and
restoration of after-care and
nursing capacities

Monitoring

C13-13

13 – accessible and high-quality
long-term socio-health care –
Investment 3: Extension and
restoration of palliative care
capacities

C13-13,1

13 – accessible and high-quality
long-term socio-health care –
Investment 3: Extension and
restoration of palliative care
capacities

Monitoring

50% of the total target of 91 home
nursing (healthcare) providers have
been selected for the provision of
support

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Number

0

46

Q2

2023

Creation of post-care beds by
reconstructing existing acute and
chronic beds (indicator: minimum
number of aftercare beds
reconstructed)

Number

0

650

Q2

2026

Contracted reconstruction projects
for at least 50% of the total number
of 650 acute and chronic beds

Number

0

325

Q3

2023

Target

Expansion and renewal of residential
palliative care capacities (indicator:
number of bed places created and
restored)

Number

0

270

Q3

2025

Monitoring

Contracted beneficiaries for at least
50% of the total number of 270 beds
for residential palliative care
capacities to be created or restored

Number

0

135

Q1

2024

207

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C13-14

13 – accessible and high-quality
long-term socio-health care –
Investment 3: Extension and
restoration of palliative care
capacities

Target

Extension and renewal of the mobile
hospices network (indicator: number
of new and rebuilt providers)

Number

0

26

Q1

2025

C13-14,1

13 – accessible and high-quality
long-term socio-health care –
Investment 3: Extension and
restoration of palliative care
capacities

Monitoring

Contracted providers for at least 50%
of 26 mobile hospices

Number

0

13

Q2

2023

C14-1

14 – Improve the business
environment - Reform
1:Reducing the regulatory
burden on business

Milestone

introduction of the new regulatory
burden reduction tools:—
Implementation of the “1in-2out” rule
– Introduction of ex-post evaluation
of existing regulations (legislative
and non-legislative materials) –
Introduction of protection against
unjustified goldplating

Entry into force of resolutions
updating the Unified Methodology
for the Assessment of Selected
Impacts

Q1

2023

C14-2

14 – Improve the business
environment - Investment
1:Reducing the regulatory
burden on business

Milestone

1in-2out rule, ex ante evaluation to
prevent goldplating and ex post
evaluations of existing regulation

Evaluations carried out by the
Ministry of Economy

Q2

2025

C14-3

14 – Improve the business
environment - Reform 1:
Reducing regulatory burden on
business

Milestone

Reduction of the administrative
burden on entrepreneurs

Entry into force of 3 packages with
300 measures to reduce
administrative burden

Q4

2024
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C14-4

14 – Improve the business
environment - Reform 2:Reform
of the insolvency framework –
adaptation of legislation

Milestone

C14-5

14 – Improve the business
environment - Investment
2:Digitalisation of insolvency
processes

Target

C14-5,1

14 – Improve the business
environment - Investment
2:Digitalisation of insolvency
processes

Monitoring

Notification of award of the tender or,
in case of in-house development,
document specifying the functional
requirements for developing the IT
system for the single, fully digitised
insolvency process

C14-6

14 – Improve the business
environment - Reform 3: Reform
of public procurement

Milestone

Reform of the Public Procurement
Procedures Act

C14-6,1

14 – Improve the business
environment - Reform 3: Reform
of public procurement

Monitoring

Provision of trainings to at least
1,125 persons performing
procurement tasks mainly from the
public sector.

Reform of the insolvency framework

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Entry into force of a set of laws
governing insolvency proceedings.

% of insolvency procedures
done via unified digital
process

A single, fully digitised insolvency
process is fully operational.

Entry into force of the revised Act on
Public Procurement Procedures by
Parliament
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0

100

Quarter

Year

Q1

2023

Q2

2024

Q2

2022

Q1

2022

Q2

2026

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

The single electronic platform is fully
operational as regards the 7 new
functionalities.

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2023

C14-7

14 – Improve the business
environment - Reform 3: Reform
of public procurement

Milestone

Digitalisation of public procurement
processes through a single electronic
platform.

C14-7,1

14 – Improve the business
environment - Reform 3: Reform
of public procurement

Monitoring

Feasibility study for developing the IT
system for the digitalisation of public
procurement processes.

Q1

2022

C14-7,2

14 – Improve the business
environment - Reform 3: Reform
of public procurement

Monitoring

Functional requirements for
developing the IT system for the
digitalisation of public procurement
processes.

Q1

2022

C15-1

15 – Reform of the judiciary –
Reform 1:Reform of the Judicial
Map – Legislation

Milestone

Definition of a new judicial map

Entry into force of the Residences
and districts Act

Q4

2021

C15-2

15 – Reform of the judiciary –
Reform 1:Reform of the Judicial
Map – Legislation

Milestone

The introduction of the new court
network

Reorganized court network is
operational

Q1

2023
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2024

Q1

2023

C15-3

15 – Reform of the judiciary –
Investment 1: reorganisation of
courts – renovation of buildings

Target

C15-3,2

15 – Reform of the judiciary –
Investment 1: reorganisation of
courts – renovation of buildings

Monitoring

Notification(s) of award for
reconstruction of court buildings

C15-3,3

15 – Reform of the judiciary –
Investment 1: reorganisation of
courts – renovation of buildings

Monitoring

Reconstructed area of court buildings
in m²) (monitoring of the ultimate
goal)

Area (m2)

0

86 000

Q2

2025

C15-4

15 – Reform of the judiciary –
Investment 1:Reorganisation of
courts –
Construction/procurement of
new buildings

Target

Area of court buildings constructed or
purchased ( in m²)

Area (m2)

0

80 500

Q4

2024

C15-4,1

15 – Reform of the judiciary –
Investment 1:Reorganisation of
courts –
Construction/procurement of
new buildings

Monitoring

Q4

2022

Reconstructed area of court buildings
in m²)

Area (m2)

Notification(s) of award for court
buildings to be constructed or
purchased
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0

77 500

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C15-4,2

15 – Reform of the judiciary –
Investment 1:Reorganisation of
courts –
Construction/procurement of
new buildings

Monitoring

Area of court buildings constructed or
purchased ( in m²) (monitoring of the
ultimate goal)

Area (m2)

C15-5

15 – Reform of the judiciary –
Reform 2:Fighting corruption
and strengthening the integrity
and independence of the
judiciary

Milestone

Package of laws to fight corruption
and strengthen integrity and
independence of the justice system

Entry into force of the Judicial
Reform Act, the Constitutional Act,
the amended Act on the Public
Prosecutor’s Office, the amended
Criminal Code, and the Disciplinary
Rules of the Supreme
Administration of the Court of
Justice of the Slovak Republic

C15-6

15 – Reform of the judiciary –
Investment 2:Supporting
instruments for reform of the
Judicial Map – Commercial
Register and Centralised
System of Judicial Governance

Milestone

Development and handover of an IT
system – Business Register

Full electronic communication of the
Commercial Register with firms and
courts

C15-6,1

15 – Reform of the judiciary –
Investment 2:Supporting
instruments for reform of the
Judicial Map – Commercial
Register and Centralised
System of Judicial Governance

Monitoring

Notification of award of the tender or
document specifying the functional
requirements, in case of in-house
development of the IT system.

C15-7

15 – Reform of the judiciary –
Investment 2:Supporting
instruments for reform of the
Judicial Map – Commercial
Register and Centralised
System of Judicial Governance

Milestone

Development and handover of IS –
Centralised Judicial Management
System

New court files can be handled
digitally
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Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

89 216

Quarter

Year

Q2

2025

Q3

2021

Q3

2023

Q2

2022

Q1

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C15-7,1

15 – Reform of the judiciary –
Investment 2:Supporting
instruments for reform of the
Judicial Map – Commercial
Register and Centralised
System of Judicial Governance

Monitoring

Notification of award of the tender for
the Centralised Judicial Management
System or document specifying the
functional requirements, in case of
in-house development of the IT
system

C15-8

15 – Reform of the judiciary –
Investment 2: Supporting
instruments for reform of the
Judicial Map - Upgrading of IT
equipment

Target

Modernisation of court IT equipment
for the court staff

C15-8,1

15 – Reform of the judiciary –
Investment 2: Supporting
instruments for reform of the
Judicial Map – Upgrading of IT
equipment

Monitoring

Notification(s) of award of the tender
for the modernisation of court IT
equipment for the court staff

C15-8,2

15 – Reform of the judiciary –
Investment 2: Supporting
instruments for reform of the
Judicial Map - Upgrading of IT
equipment

Monitoring

Modernisation of court IT equipment
for the court staff (monitoring of the
ultimate goal)

C15-9

15 – Reform of the judiciary –
Investment 2:Judicial Map
Reform Support Tools – Analytic
Support Platform

Milestone

Creation of an analytical support
platform for access to case law in
courts

Number

Number

Analytical support platform is fully
operational.
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Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

0

6 000

6 100

Quarter

Year

Q1

2022

Q2

2026

Q3

2023

Q4

2026

Q2

2026

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C16-1

16 – Fight against corruption
and money laundering - Reform
1:Making the fight against
corruption and AML more
effective

Milestone

Reforms to streamline and improve
financial investigations

Entry into force of the act 312/2020
on asset freezing and of an act
establishing a Central Accounts
Register

Q1

2022

C16-2

16 - Fight against corruption and
money laundering - Investment
1:Tools and capacity for the fight
against corruption and money
laundering

Milestone

Providing necessary Infrastructure to
support the fight against money
laundering and corruption

AML-related and whistleblower
infrastructure is fully operational.

Q4

2023

C16-2,1

16 - Fight against corruption and
money laundering - Investment
1:Tools and capacity for the fight
against corruption and money
laundering

Monitoring

Launch of the final version of the
Central Accounts Register and
operationalisation and full technical
equipment of the whistleblower
protection office. Purchase of the “go
AML” software.

Q4

2022

C16-3

16 - Fight against corruption and
money laundering - Investment
1:Tools and capacity for the fight
against corruption and money
laundering

Target

Retraining police officers in financial
investigations and analytical activities

Number

0

240

Q4

2023

C16-3,1

16 - Fight against corruption and
money laundering - Investment
1:Tools and capacity for the fight
against corruption and money
laundering

Monitoring

Retraining police officers in financial
investigations and analytical activities
(monitoring of the ultimate goal)

Number

0

266

Q2

2024

214

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2021

C16-4

16 - Fight against corruption and
money laundering - Reform
2:Modernisation and capacity
building of the police force

Milestone

Implementation of organisational
changes to police to increase the
efficiency of crime detection,
investigation and detection of
corruption

C16-5

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
police force – training and
equipment

Target

Training and equipment related to
the police reform are rolled out

Number of trained staff

0

310

Q4

2024

C16-5,1

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
police force – training and
equipment

Monitoring

Training for at least 300 police
officers to improve the quality of
communication to victims of crime

Number of trained staff

0

300

Q4

2022

C16-6

16 - Fight against corruption and
money laundering - Investment
2:Equipping and digitalising the
police force – renewal of the
vehicle fleet

Target

Purchase of new vehicles (10 % of
the fleet) of electric and hybrid
vehicles

Number

0

700

Q4

2022

C16-6,1

16 - Fight against corruption and
money laundering - Investment
2:Equipping and digitalising the
police force – renewal of the
vehicle fleet

Monitoring

Purchase of new vehicles (10 % of
the fleet) of electric and hybrid
vehicles (monitoring of the ultimate
goal)

Number

0

705

Q2

2023

Organisational change of the police
force is effective.
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q4

2024

Q4

2023

Q2

2025

C16-7

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
Police Force – Reconstruction of
buildings

Target

C16-7,1

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
Police Force – Reconstruction of
buildings

Monitoring

Notification of award for the
renovation of police buildings

C16-7,2

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
Police Force – Reconstruction of
buildings

Monitoring

Extent of the renovated floor area of
police buildings to reduce the energy
intensity of buildings (in m²)
(monitoring of the ultimate goal)

C16-8

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
Police Force – new Foreign
Residents Registration
Information System (IS ECU)

Milestone

Electronicising residence permit
processes to simplify processes for
the public

Entry into operation of the new
system

Q4

2024

C16-9

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
police force – Automated
system for detecting road traffic
offences

Milestone

Automation of the system for
detecting road traffic infringements
into full operation

Deployment of full operation of 3
modules

Q2

2026

Extent of the renovated floor area of
police buildings to reduce the energy
intensity of buildings (in m²)

Number

Number

216

0

0

45000

49965

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C16-9,1

16 - Fight against corruption and
money laundering - Investment
2: Equipping and digitalising the
police force – Automated
system for detecting road traffic
offences

Monitoring

Notification of award for the
automation of the system for
detecting road traffic infringements

C16-10

16 - Fight against corruption and
money laundering - Reform
3:Optimising crisis management

Milestone

Entry into force of the optimised
crisis management

C16-11

16 - Fight against corruption and
money laundering - Investment
3:Modernisation of the fire and
rescue system – building a
network of Integrated Security
Centres

Target

C16-11,1

16 - Fight against corruption and
money laundering - Investment
3:Modernisation of the fire and
rescue system – building a
network of Integrated Security
Centres

Monitoring

Notification of award for the
construction and operationalisation of
Integrated Security Centres

C16-12

16 - Fight against corruption and
money laundering - Investment
3:Modernisation of the fire and
rescue system – renewal of fire
station buildings

Target

Modernisation of firefighting stations

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Entry into force of the amended act
129/2002 on the integrated rescue
system

Construction and operationalisation
of Integrated Security Centres

Number

Number

217

0

0

2

7

Quarter

Year

Q2

2023

Q1

2023

Q2

2026

Q3

2024

Q2

2026

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

C16-12,1

C16-13

C16-13,1

C16-14

C16-15

16 - Fight against corruption and
money laundering - Investment
3:Modernisation of the fire and
rescue system – renewal of fire
station buildings
16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
a National Implementation and
Coordination Authority
16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
a National Implementation and
Coordination Authority
16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
a National Implementation and
Coordination Authority
16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
a National Implementation and
Coordination Authority

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2025

Q3

2022

Q1

2022

Monitoring

Notification of award for the
modernisation of firefighting stations

Milestone

Minimising implementation risk by
establishing a coordination, financial
and implementing body (NIKA) for
the Recovery and Resilience Facility

Monitoring

Establishment of NIKA and
strengthening of capacity of NIKA
and government audit

Milestone

Audit & controls: legal basis

Entry into force of the Recovery and
Resilience Facility Act

Q4

2021

Milestone

RRP Repository System: information
for monitoring implementation of
RRP

Audit report confirming repository
system functionalities

Q4

2021

Establishment and capacity building
for RRP authority

218

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C16-16

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
shared service centres

Target

C16-16,1

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – establishment of
shared service centres

Monitoring

C16-17

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government – building a
platform for specialised training

Target

C17-1

17 – Digital Slovakia - Reform 1:
Creating eGovernment solutions
for priority life situations

Milestone

Investment plan for priority life
situations

C17-2

17 – Digital Slovakia - Reform 1:
Creating eGovernment solutions
for priority life situations

Milestone

Roadmap of the priority life situations

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Establishment of shared service
centres.

Number

0

20

Q4

2024

Establishment of shared service
centres (monitoring of the ultimate
goal)

Number

0

22

Q2

2025

Automated specialisation training for
all newly recruited first-contact staff

%

0

100

Q2

2026

Publication of the priority list
approved by the MIRRI

Q4

2022

Publication of the roadmap

Q4

2023
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C17-2,1

17 – Digital Slovakia - Reform 1:
Creating eGovernment solutions
for priority life situations

Monitoring

Roadmap of 2 selected priority life
situations

C17-3

17 – Digital Slovakia - Reform 2:
Central management of IT
resources

Milestone

Central platform for the use of IT
resources (digital market place)

C17-3,1

17 – Digital Slovakia - Reform 2:
Central management of IT
resources

Monitoring

Roadmap for IT Resource Platform
products

C17-3,2

17 – Digital Slovakia - Reform 2:
Central management of IT
resources

C17-4

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Monitoring

Target

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Launch of the platform

Launch of the monitoring tools for the
platform

Number of eGovernment solutions
built and deployed

Number

220

0

2

Quarter

Year

Q1

2023

Q4

2023

Q1

2022

Q4

2022

Q1

2025

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C17-4,1

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Monitoring

Creation of two prototypes of life
situations with full GUI, databases
without integration into common
modules – not ready for endcustomers

C17-5

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Target

Number of eGovernment solutions
built and deployed

Number

C17-5,1

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Monitoring

Mock-up and prototype

Number

C17-6

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Milestone

Platform for the development and
provision of priority life situations

C17-6,1

17 – Digital Slovakia Investment 1: Better services for
citizens and businesses

Monitoring

Platform – minimum viable product

Full implementation of the platform
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Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

2

Quarter

Year

Q1

2023

16

Q2

2026

14

Q1

2024

Q4

2024

Q3

2023

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C17-7

17 – Digital Slovakia Investment 2: Digital
transformation of public service
delivery

Target

C17-7,1

17 – Digital Slovakia Investment 2: Digital
transformation of public service
delivery

Monitoring

C17-8

17 – Digital Slovakia Investment 2: Digital
transformation of public service
delivery

Target

C17-8,1

17 – Digital Slovakia Investment 2: Digital
transformation of public service
delivery

Monitoring

Rehost, replatform, refactor,
repurchase plan for remaining 34
public administration sections

C17-9

17 – Digital Slovakia - Reform 3:
Managing the digital
transformation of the economy
and society

Milestone

Action Plan for the Digital
Transformation of Slovakia for years
2023-2026

Digital transformation of public
administration sections

Number

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

8

Central public procurement of cloud
services and body-leasing services

Digital transformation of public
administration sections

Number

Development and adoption by the
MIRRI
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8

42

Quarter

Year

Q4

2024

Q2

2023

Q2

2026

Q3

2024

Q4

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C17-10

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Target

Number of Digital Innovation Hubs/
European Digital Innovation Hubs

C17-10,1

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Monitoring

Launch of a call for funding of the
network of European Digital
Innovation Hubs (ECDI) and
establishment of Digital Innovation
Hubs

C17-11

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Milestone

Development and construction of the
supercomputer for the national
supercomputing centre

C17-11,1

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Monitoring

Operationalisation of the
supercomputer pilot solution

C17-12

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Target

Number

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

0

5

Commissioning of the
supercomputer and submission of a
handover note

Participation in multi-country digital
projects from the pre-defined set

Number

223

0

2

Quarter

Year

Q3

2022

Q3

2022

Q4

2024

Q4

2022

Q4

2024

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

C17-12,1

17 – Digital Slovakia Investment 3: Engaging in multicountry European projects
related to the digital economy

Monitoring

Ensuring the full technical functioning
of EBSI

C17-13

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Milestone

Design of support scheme for
development and application of top
digital technologies

C17-14

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Target

Number of projects for development
and application of top digital
technologies

C17-14,1

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Monitoring

Launch of a call to support projects
aimed at developing and applying
top-class digital technologies

C17-14,2

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Monitoring

Number of projects for development
and application of top digital
technologies

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Launch of a support scheme

Number

Number
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0

0

20

10

Quarter

Year

Q2

2023

Q2

2022

Q4

2024

Q4

2022

Q4

2023

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

C17-15

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Target

Number of projects for development
and application of top digital
technologies

Number

20

43

Q2

2026

C17-15,1

17 – Digital Slovakia Investment 4: Support for
projects aiming at the
development and application of
top digital technologies

Monitoring

Number of projects for development
and application of top digital
technologies

Number

20

35

Q4

2025

C17-16

17 – Digital Slovakia Investment 5: Fast grants –
hackathons

Target

Number of organised fast grant
events - hackathons

Number

0

20

Q2

2026

C17-16,1

17 – Digital Slovakia Investment 5: Fast grants –
hackathons

Monitoring

Number of organised fast grant
events - hackathons

Number

0

8

Q4

2023

C17-17

17 – Digital Slovakia - Reform 5:
Improving cybersecurity training
and skills (ITVS – Information
technologies for public
administration)

Target

Number of IT staff in public
administration trained in
cybersecurity

Number

29

600

Q2

2026
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Quarter

Year

Q2

2023

C17-17,1

17 – Digital Slovakia - Reform 5:
Improving cybersecurity training
and skills (ITVS – Information
technologies for public
administration)

Monitoring

Public procurement completion,
notification of award of contract,
implementation of contractual
relations for training activities.

C17-17,2

17 – Digital Slovakia - Reform 5:
Improving cybersecurity training
and skills (ITVS – Information
technologies for public
administration)

Monitoring

Number of IT staff in public
administration trained in
cybersecurity

Number

29

400

Q2

2025

Number of secured IT systems in the
public administration environment

Number

70

1000

Q4

2024

Q1

2023

Q1

2024

C17-18

C17-18,1

C17-18,2

17 – Digital Slovakia Investment 6: Strengthening
preventive measures, increasing
the speed of incident detection
and resolution (ITVS –
Information technologies for
public administration)
17 – Digital Slovakia Investment 6: Strengthening
preventive measures, increasing
the speed of incident detection
and resolution (ITVS –
Information technologies for
public administration)
17 – Digital Slovakia Investment 6: Strengthening
preventive measures, increasing
the speed of incident detection
and resolution (ITVS –
Information technologies for
public administration)

Target

Monitoring

Monitoring

Public procurement completion,
notification of award of contract,
implementation of contractual
relations for training activities.

Number of secured IT systems in the
public administration environment

Number

226

70

200

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure
17 – Digital Slovakia Investment 6: Strengthening
preventive measures, increasing
the speed of incident detection
and resolution (ITVS –
Information technologies for
public administration)
17 – Digital Slovakia Investment 6: Strengthening
preventive measures, increasing
the speed of incident detection
and resolution (ITVS –
Information technologies for
public administration)

Milestone

Security audits of applications in
public administration environment

Monitoring

Implementation of public
procurement in accordance with
cybersecurity legislation.

C17-20

17 – Digital Slovakia - Reform 6:
A strategic approach to
education in digital skills in
cooperation with representatives
of key stakeholders

Milestone

National Digital Skills Strategy

C17-21

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

Target

C17-21,1

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

C17-19

C17-19,1

Monitoring

Timeline for completion
(indicate the quarter and the year)

Baseline

Goal

Deployment of new or update of
existing applications into service

Approval of the Digital Skills
Strategy by the Slovak Government
and publication

Number of seniors and
disadvantaged persons trained in
basic digital skills

Number

Design of the training activities and
the hardware and software solutions,
on the basis of a mapping of needs
within the target population
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0

1000

Quarter

Year

Q2

2025

Q3

2023

Q4

2022

Q2

2022

Q1

2022

Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

Q2

2022

C17-21,2

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

Monitoring

Public procurement completed for
training partners, hardware and if
relevant - software providers and
technological partners

C17-22

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

Target

Number of seniors and
disadvantaged persons trained in
basic digital skills

Number

1000

172 800

Q2

2026

C17-22,1

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

Monitoring

Number of seniors and
disadvantaged persons trained in
basic digital skills

Number

1000

30 000

Q3

2023

C17-22,2

17 – Digital Slovakia Investment 7: Improving the
digital skills of seniors and the
distribution of Senior Tablets

Monitoring

Number of seniors and
disadvantaged persons trained in
basic digital skills

Number

30 000

140 000

Q3

2025

C17-23

17 – Digital Slovakia - Reform 4:
Standardisation of technical and
procedural cybersecurity
solutions (ITVS – Information
technologies for public
administration)

Milestone

National Concept for Informatisation
of Public Administration (NKIVS)
2021-2030

Q4

2021

Adoption and approval of the
National Concept for Informatisation
of Public Administration by the
MIRRI and publication
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure

Baseline

Timeline for completion
(indicate the quarter and the year)

Goal

Quarter

Year

C18-1

18 – Sound, sustainable and
competitive public finances –
Reform 1: Improving the
sustainability of the pension
system

Milestone

Pension system reform

Entry into force of the package of
amendments (No 461/2003 Coll. on
social insurance and No 43/2004
Coll. on old-age pension savings)

Q1

2023

C18-2

18– Sound, sustainable and
competitive public finances –
Reform 2: Introducing
expenditure ceilings

Milestone

Anchoring expenditure ceilings in
Law 523/2004 on the budgetary rules

Entry into force of the amendment
to the act 523/2004 on the
budgetary rules

Q4

2021

C18-3

18 – Healthy, sustainable and
competitive public finances –
Reform 3: Reform of public
investment management

Milestone

Application of the methodology for
the procedures for preparing and
prioritising investments

Evaluation of the public investment
projects carried out in line with
adopted methodolology

Q2

2026

C18-3,1

18 – Healthy, sustainable and
competitive public finances –
Reform 3: Reform of public
investment management

Monitoring

Publication of the adopted
methodology for preparing and
prioritizing investments on the
finance ministry’s website (”The
methodology for preparation and
evaluation of investment projects”)

Q1

2022
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