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ANNEX

Recovery and Resilience Facility

Operational arrangements between the European Commission and Slovakia

These operational arrangements enter into force on the signature date between:

(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is
represented for the purpose of the signature of this operational arrangements by
Commissioner Paolo Gentiloni;

hereinafter referred to as the “Commission”

on the one part,

and

(2) The Slovak Republic, represented by the Prime Minister of the Slovak Republic Eduard
Heger;

hereinafter referred to as “Slovakia”

on the other part,

hereinafter separately referred to as a “Party” and collectively as the “Parties”,

WHEREAS:

(1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February
2021, establishing the Recovery and Resilience Facility (the “RRF Regulation”)
established the Recovery and Resilience Facility to provide Member States with financial
support with a view to achieving the milestones and targets of reforms and investments
as set out in their recovery and resilience plans.

(2) In accordance with Article 18(1) of the RRF Regulation, Slovakia submitted to the
Commission a recovery and resilience plan (the “RRP”). By virtue of Council
Implementing Decision (EU) of 13 July 2021 on the approval of the assessment of the
recovery and resilience plan for Slovakia (ST 10156/21; ST 10156/21 COR1; ST
10156/21 ADD 1, (the “Council Implementing Decision’) the Council approved the



©)

assessment of the RRP and determined a financial contribution of EUR 6 328 586 359
linked to the satisfactorily fulfilment of milestones and targets.

Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational
arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1.1.

1.2.

1.3.

14.

1.5.

1.6.

ARRANGEMENTS AND TIMETABLE FOR MONITORING AND
IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO
THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

To facilitate smooth cooperation and the effective implementation of the RRP, the
Parties agree to maintain regular exchanges in relation to the implementation of the
relevant reforms and investment projects.

Slovakia designated the National implementation and Coordination Authority as the
Coordinator (the “Coordinator™) to act as the interlocutor of the Commission for the
overall implementation of the RRP and of these Operational Arrangements. The
Coordinator is responsible at national level for coordinating and monitoring the effective
implementation of the measures envisaged and the achievement of the objectives set in
the RRP.

The Commission designates the Recovery and Resilience Task Force and the
Directorate General for Economic and Financial Affairs as the interlocutors for the
monitoring of the implementation of the RRP on behalf of the Commission.

The Coordinator and the Commission shall hold at least quarterly exchanges to take
stock of progress on the implementation of the RRP. Such exchanges may take place in
person in Slovakia or in Brussels. They may also take place virtually or, if both Parties
agree, via written form. While maintaining the capacity to hold physical or virtual
meetings at short notice, such meetings should ordinarily be planned a minimum of 14
days in advance, with a defined agenda.

The exchanges to take stock of progress on the implementation of the RRP shall, as a
standing item on the agenda, discuss the timeline for payment requests as set out in
Section 3. The Coordinator shall assess and inform the Commission of any significant
risks to the timeline for the completion of any milestone or targets, notably where that
may have implications for the timeline of the associated payment request.

The Coordinator and the Commission may organise meetings on ad hoc topics outside
of the exchanges to take stock of progress on the implementation of the RRP. Such ad-
hoc meetings are encouraged to discuss investments and reforms in the RRP that may
raise specific implementation challenges. These meetings shall take place in a timely



1.7.

1.8.

1.9.

1.10.

1.11.

1.12.

manner to identify possible implementation issues. Ad-hoc meetings may also be
required to discuss specific implementation issues that cut across multiple components
(e.g. compliance with the Do No Significant Harm principle), to ensure consistency
across the RRP.

The Coordinator may nominate specific government entities that are in charge of the
actual implementation of specific reforms and investments. As part of the monitoring of
the RRP, the Commission may ask the Coordinator to organise technical meetings with
such nominated entities to seek further information. The Coordinator shall be in copy of
all exchanges and shall be invited to all technical meetings that may take place. These
technical meetings may take place on a more regular basis than the meetings with the
Coordinator, to enable a more frequent monitoring of the reforms and investments
included under each component of the RRP and to identify possible implementation
issues in advance of the exchanges. An overview of the technical meetings that are
taking place will be discussed in the meetings with the Coordinator.

While respecting internal processes and timing, and in order to facilitate the
implementation of the RRP and the assessment of payment requests, the Coordinator or
nominated specific government entities are encouraged to share with the Commission
any relevant information on the progress in the implementation of the RRP, in order to
discuss in a timely manner its alignment with the relevant provisions in the Council
Implementing Decision.

Annex | to these Operational Arrangements further specifies the milestones, targets and
relevant indicators laid down in the Council Implementing Decision to measure the
progress towards the achievement of the reforms and investment projects of the RRP.

Annex Il to these Operational Arrangements further specifies the arrangements and
timetable for monitoring laid down in the Council Implementing Decision.

In accordance with Article 27 of the RRF Regulation, Slovakia shall report in the context
of the European Semester on the progress made in the achievement of its RRP, including
these Operational Arrangements and on the common indicators set out in accordance
with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by
30 April and 15 October on the progress made in the achievement of the RRP, including
these Operational Arrangements, and by 28 February and 31 August on those common
indicators. Annexes | and 1l specify the arrangements for the reporting linked to these
Operational Arrangements. The Commission and Slovakia have agreed that common
indicators 5 and 11 as specified in the Annex to the delegated act adopted under Article
29(4) of the RRF Regulation are not relevant in the context of the Slovak RRP.

In order to ensure effective coordination and complementarity of Union funding in
accordance with Article 28 of the RRF Regulation, Slovakia shall include in such
reporting any investment or reform supported under its RRP that has or is receiving



1.13.

2.1.

2.2.

2.3.

funding from any other Union programme and the relevant amount. In order to establish
a mechanism of coordination, the Commission and Slovakia shall discuss as relevant
the coordination and complementarity with other Union funding during their exchanges.

In the context of Article 28 of the RRF Regulation, the Commission and Slovakia agree
to jointly organise an annual event with the participation of those responsible for
implementing the RRP and other relevant stakeholders, to discuss complementarity,
synergy, coherence and consistency between the implementation of the RRP and the
other Union programmes. In addition, this event may serve as a horizontal platform to
exchange views on the state of implementation of the RRP in view of ensuring close
cooperation between all actors involved.

ARRANGEMENTS FOR ACCESS TO DATA

The arrangements that Slovakia has proposed in order to ensure full access by the
Commission to relevant underlying data are set out in the Council Implementing
Decision.

Annex | specifies the minimum information (i.e. verification mechanisms) that supports
the due justification of the request for payment. Slovakia shall send this information to
the Commission together with the payment request. Where relevant, the Commission
may request samples of the evidence. In accordance with Article 24(3) of the RRF
Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that
measures related to previously satisfactorily fulfilled milestones and targets have not
been reversed by the Member State. Slovakia shall notify the Commission of any change
in the documentation identified in the verification mechanism in Annex I on which that
assessment was made, which is of a material nature to affect such assessment or the
assessment of future milestones and targets.

Additionally, Slovakia shall ensure that, upon request, the Commission has full access
to the underlying relevant data that supports the due justification of the request for
payment, both for the assessment of the request for payment in accordance with Article
24(3) of the RRF Regulation and for audit and control purposes in accordance with
Article 22(2)(e) of the RRF Regulation. This information will be provided to the
Commission by the Coordinator.

TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed
milestones and targets indicated in the RRP, Slovakia shall submit a duly justified request for
payment of the financial contribution. The relevant milestones and targets for each instalment
are contained in the Council Implementing Decision. The indicative timeline for such payment
requests is the following:



Financial Contribution

Payment Request for the EUR 458 277 000 Q2 2022
First Instalment

Payment Request for the EUR 814 715 000 Q4 2022
Second Instalment

Payment Request for the

Third Instalment EUR 814 715 000 Q1 2023
Payment Request for the

Fourth Instalment EUR 923 828 000 Q3 2023
Payment Request for the

Fifth Instalment EUR 923 828 000 Q1 2024
Payment Request for the

Sixth Instalment EUR 792 892 000 Q32024
Payment Request for the

Seventh Instalment EUR 792 892 000 Q1 2025
Payment Request for the

Eight Instalment EUR 400 083 000 Q3 2025
Payment Request for the

Ninth Instalment EUR 203 679 000 Q1 2026
Payment Request for the

Tenth Instalment EUR 203 677 359 Q32026

4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such
amendments may take place by an exchange of letters. The Parties consent that the entities
designated as the interlocutors for the monitoring of the implementation of the RRP on behalf
of the Commission in Clause 1.3 may be amended by notification.

For the Commission For Slovakia
Represented by Represented by
Paolo Gentiloni Eduard Heger
Commissioner for Economy Prime Minister of the Slovak Republic
Signed on Signed on



Annex |

Milestones, Targets and Related Indicators— non-repayable support

Timeline for
Quantitative indicators ((i::;?tﬂf:?ﬁe
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest dtargets descriof]
# (Reform or M.T Name (f::rL;t;:foresl;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
unit | 53¢ | Goal | @ | Year
Electronic copy of the publication of | The legal framework shall be modified
the legislative amendments to the | by amending Act 251/2012 Coll. on
Act on energy (251/2012 Coll.) and | energy and Act 250/2012 Coll. on
Act on regulation in network | regulation in network industries to
industries (250/2012 Coll.), adopted | transpose the Directive 2019/944.
1 - Renewable energy Entry into force of legislative by the Parliament, in the Official | Furthermore, the updated legal
sources and energy amendments o the Act on Journal and reference to the relevant | framework shall facilitate the new
C11 infrastructure — Reform M Reform of ener The Ministry of provisions indicating the entry into | activities and access of participants to
1: Adapting the electricity market gy.anc.i AL w ) A Econom force of the changes, accompanied | the  electricit market  (ener
apting Y regulation in network y ges, accomp ectricly 9y
electricity legal industries by a document duly justifying howthe | communities,  aggregator,  self-
framework milestone  (including all  the | consumer, electricity storage), while
constitutive elements) was | increasing overall flexibility of the
satisfactorily fulfilled. electricity system and improving the
possibilities for connecting of new
renewable sources to the Slovak grid.
Electronic copy of a joint public | The Slovak Ministry of Economy and
declaration by the Ministry of | the Slovak electricity transmission
Economy and the  Slovak | system operator Slovenska
Release of transmission  system  operator | elektrizatna prenosova suUstava, a.s.
1 - Renewable energy restrictions on Joint public declaration by Slovenska elektrizacna prenosova | shall declare the release of restrictions
sources and energy technical the Ministry of Economy and The Ministry of sustava a.s.,that includes technical | on technical capacities for electricity
c12 infrastructure — Reform M capacities for the Slovak transmission Q2 | 2021 | Economy information on the conditions and | transmission  within the  Slovak
1: Adapting the electricity system operator Slovenska process of release of the restrictions | electricity system and an increase of
electricity legal transmission elektrizacna prenosova on connecting new capacity to the | capacity for connecting renewable
framework within the Slovak slstava, a.s. grid, remaining limitations of the | sources to the grid. The measure shall
electricity system electricity system and the procedure | be facilitated through the increase in
for connecting new installed capacity | net transfer capacity of transmission
to the electricity system. interconnections with the Republic of
Hungary.




Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f ::ﬁg‘slfor:;;:ators qthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Information on the increase in net
transfer capacity of transmission
interconnections with the Republic of
Hungary shall also be included.
Electronic copy of the publication of | The legislative amendments shall
the legislative amendments to the | create support mechanisms for
Acts 309/2009 Coll. on promotion of | increasing the share of renewable
renewable energy sources and high - | energy sources in transport, electricity
Entry into force of legislative efficiency cogeneration and the Act | and heating sector. Th.el legal
amendments o the Act on 657/2004 Coll. on thermal energy, | framework shall be modified by
the promotion of renewable adopted by the Parliament, in the | amending the Acts 309/2009 Coll. on
energy sources and high- Official Journal and reference to the | promotion of renewable energy
efficiency cogeneration and reIevgnt provisions indicating the | sources . and high  -efficiency
o the Act on thermal entry into force of the changes. cogeneration and the Act 657/2004
Coll. on thermal energy. The Ministry of
S Electronic copy of the publication of | Economy shall adopt a long
the long-term auctioning plan for | term auctioning plan for new renewable
Adoption of a long-term renewable energy sources | sources, contributing to better
1 - Renewable energy auctioning plan by the (published on the website of the | predictability of the increase in capacity
sources and energy Framework for Ministry of Economy. Ministry of Economy). of new renewable capacity.
infrastructure — Reform supporting the The Ministry of
C1-3 | 2: The legal framework M investments into Adoption of investment Q4 | 2022 Econom vy Electronic copy of the publication of | The Ministry of Economy shall adopt
for promotion of new renewable schemes by the Ministry of y new auction schemes for new | the new auction scheme for new
renewable energy sources Economy for the promotion sources of electricity from renewable | sources of electricity from renewable
sources of new sources of electricity energy  sources (defined in | energy sources (defined in. Investment
from renewable energy Investment 1), the support schemes | 1), the support schemes to investments
sources (defined in to investments on repowering | on repowering (defined in Investment
Investment 1), investments (defined in Investment 2) and | 2) and increasing flexibility of the
to repowering’( i increasing flexibility of the electricity | electricity — system  (defined in
Investment 2) and system (defined in Ilnvestmenlt 3). AII Investment 3). The schemes shall
investments increasing support schemes will be published in | detail the eligibility criteria for supported
flexibility of the electricity the information  system  for | companies, ensuring compliance with
system zlelglgté?\;lg? and monitoring of the aid | the !EU and|| natiﬁnalgNeggir_tr)nT]epta:
o b acquis as well as the echnica
(EElE (7S ey Guidance (2021/C58/01) of supported
The above mentioned documents will | activities and/or companies, while
be accompanied by a summary | increasing the new RES capacities as
document duly justifying how the | detailed in corresponding targets (for
milestone  (including all  the | Investments 1, 2 and 3). The biomass




Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f:fr:lia:e“slfol:esl;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
constitutive elements) was | projects shall achieve at least 80%
satisfactorily fulfilled with appropriate | GHG emissions saving according to the
links to the underlying evidence. The | GHG saving methodology and the
documentation will present | relative fossil fuel comparator set out in
timeframes leading to the launch and | Annex VI to Directive (EU) 2018/2001.
implementation of all the support | Only investments into hydro -power
schemes for renewables. It will | thatare in line with the EU acquis shall
include informaton  on  the | be supported.
compliance  with  requirements
outlined in the investment policy in
the CID annex, including information
on the compliance with the eligibility
criterion for supported companies,
ensuring compliance with the EU and
national environmental acquis as
well as the DNSH Technical
Guidance (2021/C58/01) of
supported activities and/or
companies. In  particular, the
biomass projects shall achieve at
least 80% GHG emissions saving
according to the GHG saving
methodology and the relative fossil
fuel comparator set out in Annex VI
to Directive (EU) 2018/2001. Only
investments into hydro -power that
are in line with the EU acquis shall be
supported.
A summary document published by | Of the overall objective to increase the
the Ministry of Economy duly | new renewable electricity capacity by
1 - Renewable energy justifying how the target (including all | 122.4 MW, the support scheme shall
sources and energy the constitutive elements) was | under the measure deliver at least 120
infrastructure — New renewable satisfactorily fulfilled. MW of new renewable electricity
C1-4 | Investment 1: T energy source MW 0 120 Q2 | 2026 | The Ministry of sources capacity connected to the grid.
Construction of the capacity Economy The documentation will include (as | The support mechanism shall take the
new renewable an annex) an evidence 1/ the data | form of auctions for investment support
electricity sources extracted or compiled listing all | for new sources of electricity from
auction schemes and renewable | renewable energy sources. The
electricity projects, including the | support scheme shall respect the




Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
Yt ST uarter an q ]
# (Reform or M.T Name g:f::;g;’for:;;:ators clthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
increase in the new renewable | conditions on investment policies as
capacity (in MW), where works were | specified under the milestone 3 (1 —
completed, sorted by types of | Renewable energy sources and energy
renewables 2/ The Ministry of | infrastructure - Reform 2: Legal
Economy will provide an evidence on | framework for the promotion of
the new capacity connected to the | renewable energy sources’).
grid.
A summary official document
published by the Ministry of Economy | At least of 100 MW increase in
duly justifying how the target | modemized renewable capacity for
(including all the constitutive | electricity generation (repowering),
elements) was satisfactorily fulfilled. | induced by connection to the grid of the
modernized  renewable  electricity
The documentation will include (as | sources under the measure. The
1 — Renewable energy an annex) an evidence on 1/the data | support for the different types of
sources and energy extracted or compiled listing all | modemized —equipment shall be
infrastructure — Reconstructed reports by the competent authority 22?33??‘1 th:epa:iarltsilyfe tzlf(mgcostmto
C1-5 leézZtrr:izrrfgzihe T | renewable energy MW |0 100 Q2 | 2026 Eclﬁn’\glrw;try . demonsiraling the implementation of effectiveness. Tﬁe mgdemization shall
isti SOUEE D required actions and installations | C e B M ansformation of biogas
eX|st|rjg_ renewable with modernised renewable capacity, ] 9
electricity sources indicating the increase in capacity of SENIBE T O S U
(repowering) . . ) support schemes shall respect the
installations (in MW), where works | ndifions on investment policies as
were completed, listed by type of | specified under the milestone 3 (‘1 -
renewable energy, 2/ the evidence | Renewable energy sources and energy
on the modernized capacity | infrastructure - Reform 2: Legal
connected to the grid will be provided | framework for the promotion of
by the Ministry of Economy. renewable energy sources’).
1 - Renewable energy . Asu.mmary documept approved and | At Iga_st 68 MW ir)qeasg of new
sources and energy Cumulative published by the Ministry of Economy | electricity storage facilities induced by
e —— increase in duly justifying how the target | the entry into operation of the new
[Es— capacity of The Ministry of (including all the constitutive | storage capacities under the measure.
C1-6 Increasing fléxibility of T installations MW 0 68 Q2 | 2026 Economy elements) was satisfactorily fulfilled. | The scheme shall support the
electricity systems for increasing the installation of new capacity of battery
greater renewables flexibility of energy The documentation shall include (as | systems, installation of new capacity of
integration systems an annex) an evidence on 1/the data | hydrogen cells and an increase in the
extracted or compiled listing all | balancing capacity of the hydropower




Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
procurement calls and installations | plants. The exact breakdown of 68 MW
increasing the flexibility of energy | target will depend on demand of
systems, indicating the increase in | relevant subjects. The investments into
new electricity storage facilities (in | the balancing capacity of the
MW), where works were completed, | hydropower plants shall not exceed
listed by type of renewable energy, | EUR 12 000 000 under the measure.
evidencing that the investments into | The support shall be granted under the
the balancing capacity of the | technologically specific schemes,
hydropower plants do not exceed | taking into account the principle of cost-
EUR 12 000 000 under the measure | effectiveness. The support schemes
2/ the evidence on the new capacity | shall respect the conditions on
connected to the grid will be provided | investment policies as specified under
by the Ministry of Economy (at least | the milestone 3 (‘1 —Renewable energy
68 MW of new electricity storage | sources and energy infrastructure -
facilities in total) Reform 2: Legal framework for the
promotion of renewable energy
sources’).
Electronic copy of decision adopting | The implementation plan shall map
the Implementation Plan by the different support schemes and
Ministry of Environment, with a link harmonise them. It shall detail
accompanied by a document duly preparation for the start-up of the
justifying how the milestone scheme, timetable and its
(including all its elements) was administration as well as the
satisfactory fulfilled, with appropriate | monitoring of the reconstruction and
links to underlying evidence: verification of energy savings primarily
2 — Renovation of by energy performance certificates, or
buildings — Reform 1: Implementation Adoptiontorin Ministry of n.a. a)Adopted Implementation Plan other corresponding documents. The
The harmonisation of lan to mobilize Adoption of the Environment - aligns different support schemes schemes shall be designed to
C241 A M P A implementation plan by the Q3 | 2022 9 pports ; o 9
support mechanisms green renovation M.p. " Slovak and presents steps leading to the incentivize on an average at least 30%
for the renovation of of family houses ST e Environmental launch and implementation of the rimary energy savings and compl
y p primary energy 9 ply
family houses Agency schemes (milestone C2-2) It with “Do no significant harm”
clarifies monitoring of the Technical Guidance (2021/C58/01)
renovation and verification of requirements
energy savings (on average at least
30 % primary energy savings) by
energy performance certificates
(ex-ante and ex-post assessment),
or project energy assessments (ex-
ante assessment). Elements of the

10




Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Timeline for

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

support schemes included in the
Implementation Plan (milestone C2-
2) ensuring compliance with
requirements of the “Do no
significant harm” Technical
Guidance (2021/C58/01) (as
explained in C2-2)

C2-2

2 — Renovation of
buildings — Reform 1:
Improving the energy
efficiency of family
houses

Launch of the
support schemes
to mobilise energy
savings and green
renovation

Launch of the support

schemes to mobilise energy

savings and green
renovation

PP completion
Quantitative indicators N

(for targets) (indicate the

quarter and

the year)

Unit B"a::- Goal | Q | Year

Q3 | 2022

Ministry of
Environment -
Slovak
Environmental
Agency

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

a) Support schemes to mobilise
energy savings and green
renovation including mandatory
and optional measures adopted
by the Ministry of Environment
with a link proving that the
schemes were published at the
website of the Slovak
Environmental Agency

b) Description of support schemes
clarifying an incentive
mechanism to achieve at least
30% of the primary energy
savings, and eligibility/selection
criteria demonstrating
compliance with the requirements
of the “Do no significant harm”
technical Guidance
(2021/C58/01) including the
prevention, recycling and
demolition of construction waste

The schemes to mobilise energy
savings and green renovation shall be
designed and launched in line with the
measures and schedule adopted by
implementation plan. Respective calls
will be published by the Slovak
Environmental Agency at a website.

The schemes shall be designed to
incentivize on an average at least 30%
primary energy savings and comply
with “Do no significant harm”
Technical Guidance (2021/C58/01)
requirements

11




Timeline for

Quantitative indicators gorppletlon
Related Measure S (for targets) (:Lc:;::ea?: Responsibility for Further . L
# (Reform or M.T Name 8:?::;2‘:0;:‘: sl;:ators the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
and the boiler replacement
scheme. This includes criteria of
excluding replacement to
biomass boilers and that only
small part — 20% renovations
supported by the scheme can
relate to the replacement of
boilers with gas boilers.
Summary document duly justifying 18 000 single family houses shall be
how the target (including all the renovated in line with the requirements
constitutive elements) was of the support schemes including the
satisfactory fulfilled, with appropriate | compliance with the DNSH principle
links to the underlining evidence. and to provide incentives for achieving
on an average at least 30% primary
This document shall include as an energy savings and additional
annex the following documentary complementary measures. A list of
evidence (renovation of private possible measures includes:
buildings): insulation, replacement of windows,
a) Data extracted or compiled restoration of roof, rainwater retention,
listing all renovated buildings boiler replacement or removal of
Nuiesral including the confirmation on asbestos cover, or other measures in
2 - Renovation of . L completion of the renovation line with the text of the component.
o renovated family Ministry of . em ”
buildings — Investment houses achieving Nt e such as “certificate by the Energy savings of the renovated
C2-3 | 1:Improving the T 0 | 18000 | Q4 | 2024 competent building authority” houses shall be verified primarily
Y on average at er Slovak : e .
energy efficiency of least 30 % primary Environmental (in case of the building permit) | through the energy performance
family houses energy savings Agency or “affirmation of completion” certificate, or other corresponding
by the relevant documents. RRF financed investments
authority/Slovak Environment shall not provide the support of
Agency (and in some cases biomass boilers.
complemented by “certificate
of acceptance” by
contractor/investor)
b) Data extracted or compiled
listing all energy performance
certificates or project energy
assessments (the ex-ante
values in case of the building
permit) issued by a certified
expert (specifying values

12




Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
before and after the
renovation, the size of
renovated/m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings).
c) Report indicating data source
and methodology to compute
energy savings and
compliance with DNSH
requirements.
Summary document duly justifying 30 000 single family houses shall be
how the target (including all the renovated in line with the requirements
constitutive elements) was of the support schemes including the
satisfactory fulfilled, with appropriate | compliance with the DNSH principle
links to the underlining evidence. and to provide incentives for achieving
on an average at least 30% primary
This document shall include as an energy savings and additional
annex the following documentary complementary measures. A list of
evidence (renovation of private possible measures includes:
buildings): insulation, replacement of windows,
2_R ’ Number of - a) Data extracted or compiled restoration of roof, rainwater retention,
— Renovation of . Ministry of - o .
buildings — Investment renovated fgm!ly R !lstlnglall renovatgd bu[ldlngs boiler replacement or removal of .
C24 | 1: Improving the T houses achieving Numb | 18 30 Q2 | 2026 | Siovak including the confirmation on asbestos cover, or other measures in
eﬁergy efficiency of on average at er 000 0000 e — completion of the renovation line with the text of the component.
Gt least 30 % primary such as “certificate by the Energy savings of the renovated
1 EEE energy savings HEETE] competent building authority” houses shall be verified primarily
(in case of the building permit) | through the energy performance
or “affirmation of completion” certificate, or other corresponding
by the relevant documents. RRF financed investments
authority/Slovak Environment shall not provide the support of
Agency (and in some cases biomass boilers.
complemented by “certificate
of acceptance” by
contractor/investor)
b) Data extracted or compiled
listing all energy performance

13




Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

certificates or project energy
assessments (the ex-ante
values in case of the building
permit) issued by a certified
expert (specifying values
before and after the
renovation, the size of
renovated/m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings).
Report indicating data source
and methodology to compute
energy savings and
compliance with DNSH
requirements.

C2-5

2. Renovation of
buildings — Reform 2:
Increasing
transparency and
streamlining decisions
of the Monuments
Board of the Slovak
Republic

Methodologies for
the decision-
making process of
the Monuments
Board of the
Slovak Republic

Publication of
methodologies by the
Monuments Board

Q4 | 2023

Ministry of Culture
- Monuments
Board of the
Slovak Republic

Summary document duly justifying
how the milestone (including all
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlining
evidence.

This document shall include as an
annex the following documentary
evidence:

a)

Three methodologies adopted
by the Ministry of Culture/the
Monuments Board with a link
including explanation how it
has and will contribute to the
increase of the transparency,
public acceptance and the
speeding up of the decision-
making process of the
Monuments Board.

Development and adoption of the
three methodologies to classify
monument buildings in order to
increase the transparency, public
acceptance and speed up the
decision-making processes of the
Monuments Board of the Slovak
Republic. Based on standardised
methodologies, at least 1000
construction passports shall be issued
by the Monument Board to provide
diagnoses of the technical as well as
energy aspects of the relevant state-
owned monuments to facilitate
renovation decisions
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Timeline for

Quantitative indicators (f:(;?gf:;?e
Related Measure S (for targets) uvarterand | Responsibility for Further . L
# (Reform or M.T Name quallt'atlve LEIEEE qthe year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) el sy implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
b) Data extracted or compiled
listing at least 1000 buildings
with constructions passports
issued based on standardized
methodologies.
Summary document duly justifying Of the overall objective is to renovate
how the target (including all the 66 000m2, at least 60 000 m2 of
constitutive elements) was historic and listed public buildings, are
satisfactory fulfilled, with appropriate | renovated in line with the requirements
links to the underlining evidence. of the open call, which shall define
conditions to achieve on an average at
This document shall include as an least 30% primary energy savings,
annex the following documentary compliance with DNSH principles and
evidence (renovation of public incentivize implementation of other
buildings): complementary measures (such as
a) Data extracted or compiled rainwater retention, removal of
listing all of renovated asbestos, accessibility of buildings)..
Overall area (m2) buildings including the Energy savings shall be monitored
of renovated confirmation on completion of | and verified for renovated buildings
2- Renovation of public historical Ministry of the renovation such as a through energy performance
buildings - Investment and listed Area Transportation of “certificate by the competent certificates
C2-6 | 2: Renovation of public T buildings (m2) 0 60000 | Q4 | 2024 | the Slovak building authority” (in case of
historical and listed achieving at least Republic the building permit) or a
buildings 30 % of the “certificate of acceptance” by
primary energy contractor/investor” and a
savings “control protocol” by the
Ministry.
b)  Data extracted or compiled
listing all energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit)
(specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures),
including a report/information
on energy savings achieved
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(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)
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the year)
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Base-
line
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Q

Year
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reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

(on average at least 30% of
primary energy savings),

c)  Reportindicating data source
and methodology to compute
energy savings.

d)  Evidence that open calls
incentivize implementation of
other complementary
measures and of complying
with DNSH conditions through
eligibility/selection criteria
including the prevention,
recycling and demolition of
construction waste and the
boiler replacement scheme.
This includes criteria of
excluding replacement to
biomass boilers and that only
small part 20% of the
renovations supported by the
scheme can relate to the
replacement of boilers with
gas boilers.

e)  Statistics and breakdowns of
categories of public buildings
(including average square
meters renovated, location)

C2-7

2- Renovation of

buildings - Investment
2: Renovation of public

historical and listed
buildings

Overall area (m2)
of renovated
public historical
and listed
buildings
achieving at least
30 % of the
primary energy
savings

Area
(m2)

60000

11700

Q2

2026

Ministry of
Transportation of
the Slovak
Republic

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled, with appropriate
links to the underlining evidence.

This document shall include as an

annex the following documentary

evidence (renovation of public

buildings):

f)  Data extracted or compiled
listing all of renovated

Of the overall objective is to renovate
130 000m2, at least 117 000 m2 of
historic and listed public buildings, are
renovated in line with the requirements
of the open call, which shall define
conditions to achieve on average at
least 30% primary energy savings,
compliance with DNSH principles and
incentivize implementation of other
complementary measures (such as
rainwater retention, removal of
asbestos, accessibility of buildings).
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Timeline for

PP completion
Quantitative indicators N

(for targets) (indicate the

quarter and

the year)

Unit B"a::- Goal | Q | Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

buildings including the
confirmation on completion of
the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance” by
contractor/investor” and a
“control protocol” by the
Ministry.

Data extracted or compiled
listing all energy performance
certificates or project energy
assessments (the ex-ante
value for the building permit)
(specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures),
including a report/information
on energy savings achieved
(on average at least 30% of
primary energy savings),
Report indicating data source
and methodology to compute
energy savings.

Evidence that open calls
incentivize implementation of
other complementary
measures and of complying
with DNSH conditions through
eligibility/selection criteria
including the prevention,
recycling and demolition
waste and the boiler
replacement scheme. This
includes criteria of excluding
replacement to biomass
boilers and that only small part
- 20% of the renovations

Energy savings shall be monitored
and verified for renovated buildings
through energy performance
certificates.
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
supported by the scheme can
relate to the replacement of
boilers with gas boilers.
j)  Statistics and breakdowns of
categories of public buildings
(including average square
meters renovated, location)
Electronic copy of the publication in The revised waste legislation by the
the Official Journal and reference to | Ministry of Environment shall increase
the relevant provisions indicating the | the potential of the circular economy in
entry into force, accompanied by a the construction and demolition waste
document duly justifying how the and construction sector, leading to at
milestone was satisfactorily fulfilled least 70% of the non-hazardous
2 - Renovation of Entry into force of the including references to the construction and demolition waste to
c2-8 building — Reform 3: M The amendment legislative amendment to the 0 1 Q2 | 2022 | The Ministry of provisions proving that at least 70% | be recycled and reused. It shall
The management of to the Waste Act Wi A T of the waste target will be achieved include mandatory green public
construction and as well as other provisions as procurement for construction
demolition waste specified in the CID Annex. investments within the state
administration, increase the statutory
fees for the landfilling and simplify the
rules for the use of construction and
demolition waste.
Summary document duly justifying The Ministry of Transport and
how the milestone (including all the Construction, in cooperation with the
constitutive elements) was Ministry of Finance, shall prepare and
satisfactorily fulfilled. publish an investment plan for railway
o Sl infrastructure projects containing the
Transport — Reform 1: Investment plan This document shall include as an methodology, priorities and timetable
' ; o " annex the following documentary for the construction of the
C31 Reform of the M for railway Publication of the Q2 | 2021 Ministry of - —— infrastructure. ). A published
preparation of infrastructure implementation plan Transport ’ . - .
transport investment projects . . !nvestment ey fpr rallwlayl -
projects a) Copy of the_publlshed |ny§stment |nfr§astructure pl:OJeCtS prllorltlsmg
plan, with the link to the official projects according to their value for
source/website of the Ministry of money shall ensure the long-term
Transport. This should include the stability of their preparation and
methodology for the evaluating and implementation of railway
prioritizing projects, the priorities infrastructure projects.
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
and the timetable for the
construction of the infrastructure.
Summary document duly justifying The methodology shall determine how
how the milestone (including all the to identify projects with the highest
constitutive elements) was value for money possible and
satisfactorily fulfilled, with contribute to the objective of
appropriate links to the underlying passenger modal shift from individual
evidence. road transport to cycling.
This document shall include as an
annex the following documentary
3 — Sustainable Viettaslellm evidence:
Transport — Reform 1: selecting 9y
c32 Reform of the M preparind and Publication of the a4 | 2021 Ministry of a) Copy of the published
preparation of implementing methodology Transport methodology, approved by the
transport investment P Ministry of Transport, with the link to
projects proj yeling the official source/website
b) Details on the methodology to
identify projects with the highest
value for money and a justification
on how the projects contribute to the
objective of passenger modal shift
from individual road transport to
cycling.
Entry into force of an Copy of the publication in the Official The Iggislative amer}dments shall .
amendment to the Railway Journal and reference to the simplify and streamline the legislative
Act by the National Council relevant provisions indicating the and technical requirements for
B Sl The amendment of the SR and entry into force, accompanied by a transport infrastructure parameters, in
Transport - Reform 1: to the Railways adoption of an amendment dqcument QUijug,tifying how the line wi.th good practice in other EU
Reform of the ’ Act and related o the Decree No. 35012010 Ministry of milestone (including all the countries and European legislation,
C3-3 . M legislation on P Q1 2023 constitutive elements) was which shall create conditions to
AR O transport Gl @010 EETEE ) U2 satisfactorily fulfilled, with accelerate the pace of preparation of
transport investment . and technical order of L . . . .
projects infrastructure raitway lines by the Ministry appropriate links to the underlying railway infrastructure upgrades,
parameters of Transport and evidence, including the assessment | reduce the cost per kilometer of
Construction] and entry into of good practices from other EU modernised line and enable faster and
force of the legislation Member States safer railways to be built earlier.
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Copy of the publication in the Official | The law shall standardise public
Entry into force of the Act on Journal and reference to the passenger transport standards and to
Public Passenger Transport reIevgnt provisions indicatipg the strgamline the public service order,
3— Sustainable by the National Coundil of entry into force, accompanied by a which is currently fragmented and
Transport  Reform 2: New law on public the Slovak Republic and Ministry of document duly justifying how the insufficiently coordinated between the
C3-4 Public passenger ' M passenger entry into force of legisiation Q1 | 2023 Transport miles’gon.e (including all the Stat(.e,lcogr.]ties, cities and
transport reform transport to effectively coordinate, coqstltutlvg elements) was municipalities.
integrate and manage public sahsfact.only.fulﬂlled, with .
transport appropriate links to the underlying
evidence
Summary document duly justifying The Ministry of Transport and
how the milestone (including all the Construction shall implement the
constitutive elements) was ordering of rail passenger transport
satisfactorily fulfilled, with services according to the finalised
appropriate links to the underlying Transport Service plan by 31
evidence. This shall include a December 2023.
documentary evidence (as an
annex):
3 — Sustainable . :
Transport — Reform 2: Implelmentatllon of Entlry I|nto force ofan Ministry of a) A copy of the Tfansporlt
C3-5 Public passenger M optimised rail optimised rail transport Q4 | 2023 Transport Service plan, with the link to
transport reform transport timetable | timetable the official source.
b)  Confirmation on the full
implementation of the
ordering of rail passenger
transport services including
key information about the new
timetable and its contribution
to the optimisation of rail
transport.
Number of Summary document duly justifying The qualitative indicator refers to the
3- Sustainable cogn?ies in which how the milestone (including all the pumber of counties in which.an
Transport - Reform 2: tariff integration is Numb Ministry of constitutive elements) was integrated transport system is created,
C3-6 Public passenger ' T in place allowing s 1 6 Q2 | 2026 Transport satisfactorily fulfilled, with allowing multi-modal public passenger
transport reform for travelling by appropriate links to the underlying transport to travel on a single ticket.
multiple modes of evidence.
public transport or
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(Reform or
Investment)

M.T
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Qualitative indicators
(for milestones)

Quantitative indicators
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Q

Year

Responsibility for
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implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

by carriers per
ticket

The documentation shall include (as
an annex) the following
documentary evidence:

a) Official document confirming the
introduction of an integrated
transport system for each of the
relevant counties. .

b) The overview of relevant rules of
purchasing and using the ticket,
including a description of the
available multi-modal options, as
communicated to consumers, with
the link to official source.

C3-7

3 - Sustainable
transport — Investment

1: Development of low-

carbon transport
infrastructure

Length of new
cycling
infrastructure (km)

Numb
er

200

Q2

2026

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The documentation shall include as
an annex the following documentary
evidence:

a) Official documents confirming the
length and location of the new
cycling infrastructure, specifying the
date when it became operational.

b) Construction completion
certificate

The qualitative indicator refers to the
length of newly built cycling
infrastructure (in km). The target
includes cycling paths and bicycle
parking spaces.

C3-8

3 — Sustainable
transport — Investment

1: Development of low-

carbon transport
infrastructure

Length of clean
passenger rail
infrastructure
reconstructed or
upgraded (in km
weighted)

Numb
er

69

Q2

2026

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The qualitative indicator refers to the
length of the reconstructed or
upgraded railway infrastructure from
the sources of the recovery and
resilience plan, using weighting factors
for the different types and ranges of
projects (not containing
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Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
The documentation shall include (as | dispatching/security installations which
an annex) the following are counted separately under
documentary evidence: Objective 3: length of sections of lines
dispatched).
a) Official documents confirming the | Of the overall objective to reconstruct
completion of each reconstruction or | or upgrade 77 km of rail infrastructure,
upgrade project, the type of at least 69 km is upgraded or
intervention, the length of reconstructed. Investments shall
infrastructure, and the date when include the following elements: fully
the particular projects became upgraded double track on the rail
operational corridor with an increase to 160 km/h;
one or two track reconstructed line
b) A document explaining the (renewal of upper/bottom or traction
weighting factors used for the line/equipment; single track newly
various project types and the electrified and partially upgraded
resulting calculation of the total railway line; fully upgraded double
length. track tram line including accessories;
one-stop newly built trolleybus line
including the power supply.
Summary document duly justifying The qualitative indicator refers to the
how the milestone (including all the length of railway lines (in km) on which
constitutive elements) was dispatching/digital safety devices have
satisfactorily fulfilled, with entered into operation. Of the overall
appropriate links to the underlying objective to dispatch 111 km of railway
evidence. lines, at least 100 are dispatched.
3_ Sustai The documentation shall include (as
— Sustainable ;
Length of an annex) the following
transport — Investment . ) - ; 4
C3-9 | 1: Development of low- T s.ectlonls of railway Numb 0 100 Q2 | 202 Ministry of documentary evidence:
carbon transport lines dispatched er Transport - o
) (km) a) Official documents confirming the
infrastructure | . ’ .
ength of the railway lines with
dispatching/digital safety devices,
including the indication of date
where they became operational.
b) Information concerning the type
and number of safety devices that
was deployed.
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Quantitative indicators gorppletlon
Related Measure S (for targets) (:Lc::::ea?: Responsibility for Further . L
# (Reform or M.T Name g:f::ia:g‘slfolr?: sl;:ators the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying The qualitative indicator reflects the
how the milestone (including all the number of clean public passenger
constitutive elements) was rolling stock procured. The rolling
satisfactorily fulfilled, with stock shall include closed electric or
appropriate links to the underlying hydrogen train units; multi-system
evidence. electric locomotives; trams.
The document shall include (as an
3 — Sustainable Number of clean annex) the following documentary
C3- | transport — Investment T passenger rolling Numb 0 5 Q2 | 2025 Ministry of evidence:
10 2: Promoting clean stock procured er Transport
passenger transport (weighted) a) Official documents confirming the
number of clean passenger rolling
stock procured, their type (closed
electric or hydrogen train units;
multi-system electric locomotives;
trams) and date when the stock
became operational.
Summary document duly justifying A Concept of intermodal transport
how the milestone (including all the development shall be approved by the
constitutive elements) was Slovak Government by 31 December
satisfactorily fulfilled, with of 2021 This shall include proposals
appropriate links to the underlying for the legislative changes necessary
evidence. to adopt measures for the systemic
This document shall include as an development of environmentally
L Qe Launch of calls for new annex the following documentary friendly freight transport modes.
6 || tenemitorctmn & Conceptand calls | support schemes on the VG evidence: Support shall be aimed at removing
port - feform 5 M for new support basis of concept of Q4 | 2022 nisiry 0 technical problems in the transition to
1 Intermodal freight PP " P Transport : 2 P -
g h termodal transport P a) Copy of the concept of intermodal | intermodal transport and making it
transport reform schemes n P Py P ansp ing
development transport development approved more attractive. On that basis by 31
and published by the ministry (on December 2022 calls for new support
the official website). . schemes shall be launched that shall
b) All published calls for proposals help to improve the availability of
specifying the period during which intermodal transport on a non-
each call is open including links to discriminatory basis, paving the way
web-sites. for its development in all regions of
Slovakia. The call shall be approved
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Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0;?:5“06 clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
by the Ministry of Transport and
Construction.
Summary document duly justifying The number of intermodal transport
how the milestone (including all the units of IPUs (handling semi-trailers,
constitutive elements) was swap bodies, containers) procured.
satisfactorily fulfilled, with Intermodal transport units shall be
appropriate links to the underlying expressed in TEU (Twenty-foot
evidence. Equivalent Unit 20' (6,1 m); Basic
Number of This document shall include as an container size ISO1C-20"x 8'x &'
3 — Sustainable intermodal annex the following documentary (mach).
C3- TR S transport units Numb Ministry of SliEREEE
12 3: Development of T di 0 1000 Q2 | 2026 T
. h procured in er ransport - .
intermodal freight Twenty-foot a) Official documents confirming the
transport Equivalent Units number (expressed in Twenty-foot
Equivalent Unit 20' (6,1 m); Basic
container size ISO 1C - 20" x 8' x 8')
and type of intermodal transport
units of IPUs procured and date
when the units became operational.
Summary document duly justifying The measures shall speed up the
how the milestone (including all the development of alternative propulsions
constitutive elements) was in transport. These shall include a
satisfactorily fulfilled, with reform of distribution tariffs, measures
appropriate links to the underlying to simplify and accelerate the process
3- Sustainable evidence. of constructing alternative propulsion
Transport — Reform 4: a new package of This document shall include as an infrastructure, the introduction of a
C3- Introduction of new measures to Entry into force of resolution Ministry of annex the following documentary ‘Recharging Point Rights’ and the
13 policies for the long- M promote to promote alternative Q4 | 2022 Economy evidence: introduction of a stable, predictable
term promotion of alternative propulsions multi-annual framework to support the
alternative fuels in the propulsions a) An official document confirming construction of relevant alternative
transport sector the adoption of measures designed propulsion infrastructure.
to accelerate the development of
alternative propulsions in transport.
b) An official document confirming
the introduction of a ‘Recharging
Point Rights’
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Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
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Investment) (S esiones) implementation (if necessary)
Unit B"a::- Goal | Q | Year
c) An official document confirming
the introduction of a stable,
predictable multi-annual framework
to support the construction of
relevant alternative propulsion
infrastructure.
Summary document duly justifying Total number of public recharging
how the milestone (including all the points or hydrogen refuelling points in
constitutive elements) was operation. Of the overall objective to
satisfactorily fulfilled, with put in operation 3332 of recharging
appropriate links to the underlying points, at least 3029 are put in
evidence. operation.
3 - Sustainable
transport — Investment Number of The documentation shall include as
4: Supporting the recharging points - an annex the following documentary
(1;3 development of T or hydrogen Ie\lrumb 0 3029 Q2 | 2026 E'\ﬂ Igr';tg 0 evidence:
infrastructure for refuelling points in y
alternative fuel operation. a) Official documents confirming the
vehicles number and type and locations of
public recharging points or hydrogen
refueling points in operation,
including the full list and the date
when the points became
operational.
The Action | The Ministry of Investments, | In the framework of transformation of
The Ministry of | Plan for the | Regional Development and | the Upper Nitra region for the Novaky
Investments, Transformation | Informatization of the Slovak | power plant:
P R N Regional of the Upper | Republic to publish information on | 0 The Slovak authorities shall terminate
industry - Reform Developmept and Nitref Coal hovy thel milestone was satisfactorily | the sgpport to lignite electricity
1-The termination of Informatization of | Region  was | fulfilled in the yearly updates of the | generation.
cc.>al-base d electricity Transition away Cessation of the lignite the Slovak | approved by | Action Plan for the Transformation of | [ The lignite electricity generation shall
C4-1 production at Novaky M from coal at the electricity generation at the Q4 | 2023 | Republic (in co- | the  national | the Upper Nitra and in the Territorial | be discontinued.
power plant and Upper Nitra region | Novaky Power Plant operation with the government Just Transition Plan.
transformation of the Mlnl_stry o | fiesdlivgn -
Upper Nitra region Environment of the 336/20j9). The Ministry of Economy shall
Slovak  Republic | According to | provide:
and The Ministry of | the resolution,
Economy of the | the Action Plan
Slovak Republic). is to be
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Quantitative indicators 90(;'.“)':"?;
Related Measure (for targets) (;Za.;:rean: Responsibility for Further
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Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
updated 1/ electronic copy of the government
annually. decision terminating the support to
lignite electricity generation;
2/ electronic copy of the document by
the power plant operator confirming
that the Novaky power plant ceased
to feed electricity produced from local
lignite to the grid.
A summary document duly justifying | Adoption of the industrial
how the milestone (including all the | decarbonisation scheme delivering
constitutive elements) was | efficient results by the Ministry of
satisfactorily fulfilled, with | Environment. The competitive
appropriate links to the underlying | decarbonisation scheme shall be rolled
evidence. out through a nondiscriminatory,
transparent and open bidding process,
Copy of the publication of adoption | open to all industrial sectors. The
act by the Ministry of Environment | support shall target the low carbon
(on its website and duly signed by the | processes and technologies in industry
leadership  of the  Ministry) | and adoption of energy efficiency
4 — Decarbonisation of constituting the new industrial | measures.
industry — Reform 2: Adoption of the decarbonisation scheme, and a copy
The competitive industial Adoption of the scheme on The Ministry of of a draft of procurement call for | The investment policy of the scheme
C4-2 | scheme for M decarbonisation industrial decarbonisation by Q4 | 2022 | Environment participation in the competitive | shall include at least the following
greenhouse gas o the Ministry of Environment scheme. eligibility and project selection criteria:
emissions reduction in [ the objective of the lowest price per
industry The documentation shall include (as | tonne of the greenhouse gas saved;
an annex) an evidence 1/ on | I ensuring compliance with the EU
alignment of the scheme with | acquis and national environmental laws
conditions of investment policies of | as well as the DNSH Technical
the decarbonisation scheme, as set | Guidance (2021/C58/01) of supported
out in the CID Annex, 2/ information | activities and  companies and
on compliance with the EU and | specifying decarbonisation targets.
national environmental acquis as | U supporting only best available
well as the DNSH Technical | technology compliant projects; [
Guidance (2021/C58/01) of | supported EU Emission Trading
supported activities and/or | Scheme installations shall reduce their
companies, 3/ information for the | emissions substantially below the
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Commission on the baseline
scenarios as well as the projected
impact  of  the supported
technologies, following the selection
of the projects.

benchmark relevant to the project bid.
The ‘substantially below benchmark’
condition shall be part of selection
criteria for the procurement.

[ no fossil fuels shall be supported

Il the quantity of greenhouse gases
emitted (in CO2 equivalent units,
weighted average) of the enterprises
supported by the scheme shall
decrease by at least 30%.

The Slovak authorities shall provide
assurances on timely data delivery for
all supported projects by 30 June 2026
at the latest or they shall demonstrate
that greenhouse gas emissions
savings are to be delivered based on
assumed parameters of supported
technologies (based on certificates by
producers) or the combination of both
approaches.

The preliminary quantification  of
greenhouse gas emissions reductions
by the decarbonisation projects may be
based on technical documents stating
key parameters, consumption of
energy and input materials of
supported technologies.

The Slovak authorities shall share with
the Commission the baseline scenarios
as well as the projected impact of the
supported technologies, following the
selection of the projects.
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Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
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A summary document adopted and | The Ministry of Environment shall adopt
published by the Ministry of | a list of completed projects supported
Environment, duly justifying how the | through the decarbonisation scheme,
milestone  (including all  the | which shall constitute a basis for
constitutive elements) was | measuring the reduction in greenhouse
satisfactorily fulfilled, with | gas emissions under measure. The
appropriate links to the underlying | emission reduction shall be observed
evidence. either on the basis of data collection for
projects under the decarbonisation
This document shall include as an | scheme or demonstrated through
annex the following documentary | assumed parameters of supported
evidence: technologies under the measure based
1/ a list of completed projects | on certificates by producers or the
supported through the | combination of both approaches. Of the
decarbonisation scheme (in line with | overall objective to reduce the
the scheme investment policy, as set | greenhouse gas emissions by 1 369
Completion of out in the CID Annex), including the | 917 tonnes of CO2 equivalent, the
4 — Decarbonisation of implementation of EU transaction log identifier; decarbonisation scheme shall deliver
industry — Investment thepin dustry Adoption of a list of 2/ the documentation on the | at least the reduction of 1 232 926
c43 1: The operation of the M | decarbonisation completed decarbonisation Q2 | 2026 | The Ministry of greenhouse gas emission savings — | tonnes of CO2 equivalent.
industry projects co- projects by the Ministry of T both total for the scheme and at the
decarbonisation financed by the Environment level of projects as well as
scheme RRF y information on the fulfilment of the

GHG emission target as set outin the
CID Annex - verified on the basis of
either (i) data collection for projects
under the scheme or (i) assumed
parameters of supported
technologies to be based on
certificates by producers or (i) the
combination of both approaches.

3/ Information on compliance with
investment  policies  of  the
decarbonisation scheme, as set out
in the CID Annex, including the
alignment with national
environmental acquis as well as with
the DNSH Technical Guidance
(2021/C58/01) of supported activities
and/or companies
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Summary document duly justifying | The investments shall modernize the
how the milestone (including all the | equipment as well as facilities of the
constitutive elements) was | Slovak Inspectorate  of  the
satisfactorily fulfilled, with | Environment. The new inspectorate
appropriate links to the underlying | vehicles shall be equipped with office
- evidence and measuring technology, in particular
%au[;ter;a—rblﬁcsstml?:n?f _Capacitly _ . _ for inspection of air protection, water
2: Ensuring the increasing _Completlon oth_e. RRF N This document sh_all include as an protectu_nn and waste managemgnt.
Ca4 ftjnctioning of the M investments for investment activities by the Q 2025 | The Ministry of annex the following documentary | The investments shall  deliver
Slovak Inspectorate of the Slovak Sloyak Inspectorate of the Environment evidgnce on investmgnts (1) Ilist of | improvements to the building premises
Y Inspectorate of the | Environment new |n§pectorate vehl_cles equipped | of the Inspectorate.
gy i e St s Environment with office and measuring technology
(number of units, unit technical
specifications in line with the CID
Annex), (2) a list of buildings
renovated, with information on the
area refurbished (in square meters).
The Ministry of By 31 December 2022 the Ministry of
Environment Copy of the publication in the Official | the Environment shall prepare an act
Journal and reference to the which will then be approved by the
relevant provisions indicating the National Council of the Slovak
entry into force, accompanied by a Republic. The act shall be
document duly justifying how the accompanied by 31 December 2022
5 — Adaptation to milestone was satisfactorily fulfilled, | by the development a methodology for
C5-1 climate change — M Land Planning Entry into force of the Land a4 | 202 including the finalized methodology assessing the value of landscape and
Reform 1: Land reform Planning Act for assessing the value of landscape | ecosystems which shall aim at
planning reform and ecosystems, factoring in climate | ensuring that climate adaptation
adaptation considerations and the considerations are factored in
promotion of nature-based solutions, | territorial decision-making and building
including natural water retention proceedings, promoting the
measures with appropriate links to implementation of nature-based flood
underlying evidence. prevention measures and measures to
prevent drought and biodiversity loss.
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Investment) implementation (if necessary)
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The Ministry of Copy of the publication in the Official | The Ministry of the Environment shall
Environment Journal and reference to the prepare an amendment to the Nature
relevant provisions indicating the Protection Act, which shall come into
entry into force of Nature and force in January 2022 This shall be
Landscape Protection Act, followed by the development of a
accompanied by a document duly proposal for a new model for the
justifying how the milestone was functioning of protected areas (by 31
satisfactorily fulfilled, with December 2022). The water
appropriate links to underlying management reform in the country
More effective evidence. This shall include a linkto | shall pave the way for the revitalization
5 _ Adanting to dlimate application of the proposal adopted by the Ministry | of watercourses, thus increasing flood
ping . nature protection " of Environment for a new model for protection in the country. The Ministry
change — Reform 2: ) Entry into force of the - .
: measures in the functioning of protected areas. of the Environment shall draw up a
Reforming nature . amended Nature and .

C5-2 . M landscapes in ) Q4 | 2023 new water policy concept by 31
conservation and d Landscape Protection Act c f the publication in the Official | D ber 2022 and dthe W
water management in protected areas and Water legislation opy of the publication in the Official ecember and amend t e ater
the countrvside and the Journal and reference to the Act by 31 December 2023 setting up

y revitalization of relevant provisions indicating the technical standards which shall allow
watercourses entry into force of Water Act, watercourses to be revitalised in a way
accompanied by a document duly that shall maximize water retention in
justifying how the milestone was the country, slowing of water outflows
satisfactorily fulfilled, with and restoring groundwater reserves.
appropriate links to underlying
evidence, including the objectives to
maximize water retention in the
landscape and restoring
groundwater reserves.
e Ministry o ummary document duly justifying m of rehabilitated watercourses.
The Ministry of S d t duly justifyi Km of rehabilitated wat Of
Environment how the target was satisfactorily the overall objective to rehabilitate 57
5 - Adapting to climate fulfilled with appropriate links to the Km of watercourses, at least 52 Km
chanae — Investment underlying evidence. are rehabilitated.
1: Adgapting regions to Rehabilitation of The document shgll fr?clulde: The rgvitalizat_ion group shall prepare
climate change, watercourses ( in Numb o Summary of prioritization process | priorities and identify precise sections

o focusing on nature T | km of rehabilitated er Y g &5 | e by the revitalization group. torestore flows. Based on the
conservation and watercourses) o List of rehabilitated watercourses | technical documentation, the applicant
biodiversity including their length and proof of | Shall submit projects on a rolling basis
development the completion of the work by a starting by 30 June 2022 and ending

) by 31 December 2023.
protocol issued by the
revitalization commission
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established by the relevant
authority - Ministry of
Environment.

Documentation consisting of
maps and set of photographs
documenting status before and
after the restoration works
identifying precise river sections.
Summary of the work undertaken
in rehabilitating the watercourses.

C5-4

5 — Adapting to climate
change - Investment
1: Adapting regions to
climate change,
focusing on nature
conservation and
biodiversity
development

Rehabilitation of
watercourses

Km of rehabilitated
watercourses

Numb
er

52 90

Q2 | 2026

The Ministry of
Environment

Summary document duly justifying
how the target was satisfactorily
fulfilled with appropriate links to the
underlying evidence.
The document shall include:
o Summary of prioritization process
by the revitalization group.
o List of rehabilitated watercourses
including their length and proof of
the completion of the work by a
protocol issued by the
revitalization commission
established by the relevant
authority - Ministry of
Environment.
Documentation consisting of
maps and set of photographs
documenting status before and
after the restoration works
identifying precise river sections.
Summary of the work undertaken
in rehabilitating the watercourses.

Km of rehabilitated watercourses. Of
the overall objective to rehabilitate 97
Km of watercourses, at least 90 Km
are rehabilitated.

The revitalization group shall prepare
priorities and identify precise sections
to restore flows. Based on the
technical documentation, the applicant
shall submit projects on a rolling g
basis starting by 30 June 2023 and
ending by 31 December 2025
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ine
The Ministry of Summary document duly justifying Of the overall objective is to reach
Environment, how the target was satisfactorily property settlements for an area of
fulfilled with appropriate links to the 14750 ha, property settlements are
underlying evidence. reached for at least 14000 ha.
The document shall include: By 30 June 2022, a working group at
o The methodology of the land the Ministry of the Environment and
5 — Adapting to climate purchase process (in(;|uding for the SOP SR shall draw upa
change - Investment Property the fixation of land prices). methodology for determining the value
1:. Adapting regions to sgttlement with o Copy of call for land purchase in and price of land. Calls for land
C55 ;:Ilmat_e change, T private . Numb 0 14000 | Q4 | 2023 eligible area. purchgse in protected areas, primarily
ocusing on nature landowners (in er I in national parks, shall be launched on
conservation and Area of land © DEE DGR eh ERmEl e [y the basis of the area/territories on a
biodiversity settled in ha) all property seftlement contracts | 1jing basis starting by 31 March 2023
development with private landowners and ending by 30 June 2023.
accompanied by a reference to
the letter from cadaster office or
other forms of official certification
about the completed contracts
and their size expressed in ha.
The Ministry of Summary document duly justifying Of the overall objective is to reach
Environment how the target was satisfactorily property settlements for an area of
fulfilled with appropriate links to the 29509 ha, property settlements are
underlying evidence. reached for at least 27 000 ha.
The document shall include: By 30 September 2022 a working
o The methodology of the land group at the Ministry of the
5 — Adapting to climate purchase process (inc|uding for Environment and the SOP SR shalll
change - Investment Property the fixation of land prices). draw up a methodology for
1:‘ Adapting regions to sgttlement with o Copy of call for land purchase in determining the value and price of
C5:6 fcllmat_e change, T private . Numb 14000 | 27000 | Q4 | 2025 eligible area. land. Calls for land Ipurclhalse in-
‘ocusing on nature landowners (in er Data extracted iled lisi protected areas, primarily in national
conservation and Area of land O RetsiOdeh el parks, shall be launched on the basis
biodiversity seftled in ha) aI_I Pr°Pe”Y settlement contracts of the arealterritories on a rolling basis
development with private landowners starting by 30 June 2022 and ending
accompanied by a reference to by 30 December 2025.
the letter from cadaster office or
other forms of official certification
about the completed contracts
and their size expressed in ha.
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The Ministry of Summary document duly justifying The Steering Board shall select
Environment how the target was satisfactorily projects for two regions of Muranska
fulfilled with appropriate links to the Planina and Polonina in accordance
underlying evidence. with the DNSH principle on the basis
The document shall include: of an open discussion with relevant
e  Published calls for projects local actors.
including links to websites
with technical specifications of
5 — Adapting to climate calls detailing the eligibility
?hizga%gng\::;imintto Listof selected conditions and selection
cl.imate changs pro!ects for the Numb criteria, WhIF:h reflect on the
C5-7 focusing on catre T | regions of or 0 2 Q2 | 2022 DNSH requirements as
. Muranska Planina specified in the CID Annex.
conservation and :
biodiversity TP o SL_mjmary documept by the
development Mln!st_ry of the Enw_ronment
outlining the selection
process, including
involvement of relevant local
actors.
. List of selected projects
chosen by the Steering Board
for two regions.
6 — Accessibility, Copy of the publication of the laws The relevant provisions of Act No
development and Introduction of in the Official Journal and reference | 597/2003 on the financing of primary
quality of inclusive legal changes of a to the relevant provisions indicating schools, secondary schools and
education — Reform compulsory pre- Adoption by the Parliament the entry into force of the changes, school facilities, Act No 596/2003 on
1:1.Ensuring primary education | of Act No 597/2003, Act No accompanied by a document duly State Administration in Education and
conditions for the for children aged 596/2003, Act No 245/2008, justifying how the milestone School Self-Government and the re-
implemlentation of pf ﬂvgz ar!d Act Nz 138/20f1 g The Ministry of (ilncluding all the cgr;stitutil}/ef i gvaluation of It?he fc;rmula'\iln ——
Co1 | pimaryeduemtonfor | M | lgalenttment | Reguiaton No 6682004 G4 | 2022 | Educaton, Flements) vas safsRAory MEC | Gllboamandat nlding an
children aged of five to a place in Coll., Government gsldegci’ rtResearch amendment to Government
and introducing a legal kindergarten or Regulation No 630/2008 P Regulation No 630/2008 Coll. A
entittlement to a place other pre-primary Coll., amendment of Decree differentiated and transparent system
in kindergarten or education No 1/2020. of funding for pre-primary education
other pre-primary providers from the shall be set up to ensure stability,
education providers age of three. resilience and the ring-fencing of funds
from the age of three allocated to education. The
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effectiveness of the legislative
changes introduced as at 1.1.2023.Act
No 245/2008 shall introduce a
universal legal entitiement to a place
in kindergarten or other pre-primary
education providers for children from
four years of age and subsequently
from the age of three.

The legislation shall be adopted by 31
December 2022, with effect from
1.1.2024, and 1.1.2025 and shall
provide the sufficient places in
kindergarten or other pre-primary
education providers for all children
from the age of 4 (from 09/2024) and
subsequently from the age of three
(from 09/2025).

The amendment to Act No 138/2019
on pedagogical and professional
employees and the amendment to
Decree No 1/2020 Coll. on
qualification requirements for teaching
staff and specialist staff shall introduce
the condition that pedagogical staff in
kindergartens or other pre-primary
education providers as a teacher have
a higher education degree in the
teaching programme for early and pre-
primary education.

The amendment shall be adopted by
31 December 2022 at the latest, with a
date of application from 1.1.2029. The
teachers with pedagogical experience
at kindergarten for 10 years or more
shall be recognised as fulfilling a
defined qualification requirement. For
teachers with work experience of less
than 10 years, including on-coming full
secondary vocational education
graduates, a condition shall be laid
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down for entering the relevant
university course by 1.1.2029.
6 — Accessibility, Summary document duly justifying For children who are 5 years old, pre-
development and how the target (including all the primary education shall be
quality of inclusive constitutive elements) was compulsory. Under the amendment to
education— Reform satisfactorily fulfilled, with the School Act, they shall receive pre-
1:1.Ensuring appropriate links to the underlying primary education: (i) in
conditions for the ey evidence: kindergarten/special kindergarten
implementation of T The Ministry of This document shall include as an included in the Slovak network of
compulsory pre- pre-primary g Education, annex the following documentary schools and schools, (ii) in individual

C6-2 ’ . T schools for % 88 95 Q3 | 2022 : h ; :
primary education for - Science, Research evidence: education, e.g. at the request of a
children aged of five cars 9 and Sport data extracted from the Sectoral legal representative at home, or (iii) at
and introducing a legal Y Information System and other the establishment of a registered pre-
entitlement to a place systems evidencing the enrollment primary education provider.
in kindergarten or rate in pre-primary schools for
ogher pre-prima(riy children aged five years.
education providers
from the age of three

_ - The completion of the capacity of
] Summary document duly justifying kindergartens shall create the
development and . ; . -

. ) X how the target (including all the conditions for claiming a legal
quality of inclusive L . : .
h constitutive elements) was entittement to pre-primary education
education— Reform . ; ’ .
14 Ensuring satisfactorily fulfilled, for children from four and then from .

e the age of three. The target (12 352) is
conditions for the . . : :

) . " This document shall include as an the estimated number of newly built
implementation of The Ministry of . L
compulsory pre- Number of newly Numb 12 Education annex R el (Lo fac.|I|t.|es. : .

C6-3 . . T . ” 0 Q4 | 2025 : : evidence: Buildings subjected to renovation shall
primary education for built capacities er 352 Science, Research ib h itions b
children from the age and Sport - con.trl .ute to the green trangltlons y

; . a)  Compiled listing of all new achieving at least 30% of primary
of 5 and introducing a i .
. facilities or renovated energy savings.
legal entitlement to a e :
o buildings including the
place in kindergarten . 2 .
; confirmation on completion of
or other pre-primary P
h ) works such as a “certificate by
education providers h buildi
from the age of 3 the compelentibuliaing
authority” (in case of the
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building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least the 30% primary energy
savings.

Report indicating data source
and methodology to compute
energy savings

C6-4

6 — Accessibility,
development and
quality of inclusive
education— Reform
2:Definition of the
concept of special
educational needs of
children and pupils
and development of a
model for eligible
support measures in
education and

Adoption of the
law on redefinition
of the concept of
special
educational needs
and the
preparation of
accompanying
methodological
material for
teaching staff,
specialist staff and
school leaders.

Adoption of the Parliament
of the amendment to Act No
245/2008 Coll., Act No
597/2003 Coll,;

Amendment of Government
Regulation No 630/2008 and
Adoption by the government
development of
methodological material on
the vertical model of support
measures, didactic and
methodological material for
teaching Slovak as a second

Q4

2022

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled

a)

Copy of the publication of the
laws adopted by the
Parliament in the Official
Journal and reference to the
relevant provisions indicating
their entry into force

relevant extract from the
Official Journal (for the
amendments to the

The amendment to Act No 245/2008
on education (together with a separate
new Decree) and the amendment to
Act No 597/2003 on the financing of
primary schools, secondary schools
and educational establishments define
children and pupils experiencing
obstacles to access to education and
their entitiement to education support
through specific support measures.

Slovak Government Regulation No
630/2008 shall be adapted, which
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education, including language and the government regulation) and takes into account different
their funding system introduction of support for reference to the relevant specificities when calculating the
children with different provisions indicating their normative contribution by means of
mother tongues in education entry into force coefficients.
c)  Methodological and didactic The reform requires the preparation of
materials published on the accompanying methodological
web side of the Ministry of material. At the same time,
Education and freely methodological sheets for teachers
accessible to all relevant and worksheets for pupils, aimed at
educational actors. developing the language competences
of children and pupils with different
mother tongues than the school’s
language of instruction, shall be
developed for different levels of
language competences and different
age groups.
Methodological and didactic materials
shall be published on a separate web
portal and shall be freely accessible to
all relevant educational actors.
6 — Accessibility, Copy of the publication in the Official | The amendment to Act No 245/2008
development and Journal and reference to the on education (together with a separate
quality of inclusive relevant provisions indicating the new Decree) define children and
education— Reform entry into force, accompanied by a pupils experiencing obstacles to
2:Definition of the Entry into force document duly justifying how the access to education and their
concept of special the?é definition of Entry into force of the The Ministry of milestone (including all the entitiement to education support
C65 educational needs of M the concept of amendment to Act No Q1 2023 Education, constitutive elements) was through specific support measures
children and pupils ’ 245/2008 Coll., Act No Science, Research satisfactorily fulfilled. shall enter into force by 31 March
and development of a S 597/2003 Coll; and Sport 2023.
model for eligible educational needs ’
support measures in
education and
education, including
their funding system
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Summary document duly justifying 10000 teachers and specialized staff
how the milestone (including all the trained under programmes for
constitutive elements) was professional development, further
6- Accessibility satisfactorily fulfilled, training and information activities
development ar;d which shall aim at presenting a new
quality of inclusive This document shall include as an model of eligible educational support
N N e annex the following documentary measures, diagnosing the level of
2-Definition of the evidence: language skills of children and pupils
C(.)ncept of special The Ministry of and providing support for children and
educational needs of Number of trained Numb Education a)  Compiled listing of the pupils with language barriers in
C6-6 children and pupls T teachers and er 0 10000 | Q4 | 2025 Science Féesearch trainings provided, including: accessing education.
specialized staff ' the number of participants in
s develop_rqent ofa e each of the training and the
;nl;dp%l;or;zgiﬂg sfir type of training provided with
i g detail of its content
education, including b) A compiled listing of the
e di}1 g system individual certificates or other
proof proving that the training
programmes have been
completed;
Copy of the publication in the Official | The amendment to Act No 245/2008
Journal and reference to the on education and training (together
relevant provisions indicating the with a separate new decree) shall
6 - Accessibility entry into force, accompanied by a replace the current concept of an
development an& document duly justifying how the advisory system with an
quality of inclusive milestone (including all the interconnected system focusing on
Rl BT Entry into force of Entry into force of the constitutive elements) was accessibility, complexity and
3:Reforming th the leaislation that amendment to Act No. The Ministry of satisfactorily fulfilled. compliance with content and
' gte ¢ legisiation that | 4512008 Coll. and separate e Vinistry 0 performance standards.
system of counsellin create the Education .
C6-7 Y 3 9 M n Decrees, probable Q1 | 2023 " d A comprehensive system of
and prevention and comprehensive Science, Research . .

} temic data system of amendment and . and Sport coun§elllng and prevention shaIIl
Ecr)lngcntri]c?nsiﬁsthe field of counselling Government Regulation No consist of the newly created Advisory
mental health 630/2008 Coll. and Prevention Centres (CPP), which

. o shall provide professional activities
P 185 i) e ’ without defining a focus on target
PUPIS and students groups according to health
disadvantage, as is currently the case,
i.e. so that the possibility of visiting the
centre of counselling and prevention is
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not determined on the basis of the
child’s health disadvantage.
Professional activities shall be
provided in close cooperation between
support teams in schools and schools,
including a multidisciplinary team.
This create conditions for intensive,
timely and high-quality support,
assistance and intervention for
children, pupils, students, legal
representatives, institutional
representatives and other
counterparts. The change in funding
shall consist of setting the contribution
on the basis of the professional
activities carried out. In the context of
the change in funding, Government
Regulation No 630/2008 laying down
the details of the breakdown of funds
from the state budget for schools and
educational establishments may also
need to be amended.
Entry into force of Copy of the publication of the The amendment to Act No 245/2008
legislative amendments in the Official Journal on education and training (School Act)
amendments and reference to the relevant shall provide for the possibility of
aimed at: provisions indicating the entry into completing lower secondary education
6 - Accessibility Extension of the force, accompanied by a document in lower secondary vocational
development an& possibility to duly justifying how the milestone education (NSOV) in a two- and three-
. ) . acquire lower . (including all the constitutive year combined programme
quality of inclusive Entry into force of the L : . ' . S
education — Reform secondlaryl amendment o Act No The M!mstry of elements) was satisfactorily fulfilled. (dependmg on the yearin which the
C6-8 | 4Implementation of M ed“°ag°” inlower | 54512008, Act No 61/2015 Q| 2023 gd.”Ca""”F’{ ) pupil completed the primary school) by
tools to prevent early secondary and modification of Decree clence, hesearc means ot a EUINE ey R T e
school leaving and vocational No 292/2019.7. 7 and Sport The aim is to remove the so-called
adapt F-type study education (VET) - “dead ends” within the education
optimisation of system and to enable NSOV pupils to
programmes NSOV complete the lower-secondary
programmes in education as part of one programme
response to labour that is more efficient. There is a
market needs and greater coverage of the system in
the offer of NSOV relation to vulnerable groups. The
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programmes in education offer shall be adapted to
relation to the labour market needs.
educational needs The amendment to Act No 61/2015 on
of the target group vocational education and training shall
of pupils extend the obligation to determine
secondary school performance plans
to lower secondary vocational
education.
Decree No 292/2019 shall be
amended which shall set up the
performance planning system for F-
type study programme by defining
specific criteria. These shall take into
account the specificities of F-type
study programme, such as criteria at
school level (benefits, attendance, rate
of completion of primary school) and
at trade union level - labour market
outcomes of “F graduates’”.
The Ministry of Summary document duly justifying The optimisation process shall be
Education, how the target (including all the based on the results of the process of
Science, Research constitutive elements) was planning the performance of F-type
and Sport satisfactorily fulfilled. study programme, which shall operate
under a special regime compared to
6 Accessibilt This document shall include as an the classical performance plan.
s Share of lower annex the following documentary On the basis of the labour market
development and ) i
. ) . secondary evidence: offer, the content of the F-type study
quality of inclusive ) : :
) vocational a)  Listof F-type study programme shall then be adjusted or
education— Reform . . )
; A education (NSOV) 5 programmes adjusted assessed and possibly removed from
C6-9 | 4:lmplementation of T % 0 30 Q2 | 2025 dina t dment t the educati "
tools to prevent early programmes according to amendment to e education system.
X optimised in the Decree No 292/2019
school leaving and o
adant F-tvoe stud response to labour a)  Extract from the monitoring
o pramnlqzs y market needs system on labour market
prog outcomes of “F graduates”
(part of the graduate tracking
system).
b)  Description of the labour
market offer taken into
account for the adjustment of
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the content of the F-type
study programmes.
c)  Listof the F-type study
programmes removed due to
non-compliance with the new
requirements.
The Ministry of Summary document duly justifying Amendments to the legislation shall
Education, how the milestone (including all the concern the Anti-discrimination Act
Science, Research constitutive elements) was (No 365/2004 Coll.) or the School Act
and Sport satisfactorily fulfilled. (No 245/2008 Coll.) and other
Adoption of legislation related to the financing and
legislative This document shall include as an management of schools. The definition
amendments that annex the following documentary of segregation clearly determines what
6 Accessibity intrgqgce of the Adoption by the Parliament evidence: acts and omlissilons are considlered to
e and definition of of an amendment to Act No - be segregation in order to avoid
i || e segregagon at 245/2008 or to Act No . a)  Copy of the publication of the filfferent |qterpretat|ons in
10 el B M | schools in the 365/2004 and the creation Q3 | 2023 laws adopted by the interpretation. .
e legislation and the | and approval by the Ministry Parliament in the Official The methodological materials shall
désegregation development of of Education of Journal provide guidance on preventing and
methodological methodological material b)  Publication on the ministerial | €liminating segregated education for
material for the website and copy of the the various educational actors (such
implementation of methodological material as creators, schools and school .
desegregation providing guidance on faC|I|t!es, directors and teachers) in
preventing and eliminating practice.
segregated education for the
various educational actors as
set out in the CID annex.
The Ministry of The definition | Copy of the publication in the Official | The act of law shall enter into force on
Education, of segregation | Journal and reference to the 1/9/2025.
6 - Accessibility Science, Research | clearly relevant provisions indicating the
d ’ Entry into force . and Sport determines entry into force, accompanied by a
evelopment and he legislati Entry into force an hat acts and d t duly ustifving how th
C6- | quality of inclusive BN amendment to Act No whatacts an ocument duly jus ffying how the
) M | definition of Q3 | 2025 omissions are milestone (including all the
1 education— Reform ) 245/2008 or to Act No ) -
T o Mg it segregation at 365/2004 considered t_o consﬂtutwg elements) was
pporting hools be segregation | satisfactorily fulfilled.
desegregation S . greg y
in order to
avoid different
interpretations
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The Ministry of Summary document duly justifying The methodology shall be based on
Education, how the target (including all the the approved law entered into force by
Science, Research constitutive elements) was Q3 2025.
and Sport satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
6 — Accessibility, Percentage of Uit d0ﬁunf1e”nt slhalldlnclude asan
development and schools that apply an_next e. el & ozl
. : . ) evidence:
quality of inclusive desegregation o :
education— Reform U standards coming & v i e e 3) Lt'St zf sghool Uizl
5:Supporting school from the adopted siandards
desegregation methodology ) Tzt e oy
that set up the desegregation
standards published on the
ministerial website
c)  Publication on the ministerial
website of the monitoring
report on implementation of
methodology setting up the
desegregation standards
The Ministry of Summary document duly justifying 12000 pupils taking part in tuition
Education, how the target (including all the programmes. As a priority, the tuition
Science, Research constitutive elements) was scheme shall target those pupils who
and Sport satisfactorily fulfilled, with were not able to fully participate in
6 — Accessibility, appropriate links to the underlying education during the period of
development and evidence. interrupted attendance education in
quality of inclusive schools in the 2019/2020 and
education— Reform Number of pupils This document shall include as an 2020/2021 school years and are
6:Compensatory taking bart in Numb annex the following documentary therefore directly at risk of school
measures to mitigate T it 9P 0 12000 | Q4 | 2022 evidence: failure. Tuition shall take place in
the impact of the urtion er a)  Compiled listing of the tuition individual or group form (in small
L ) programmes h s
pandemic in education programmes, and the number | groups up to five pupils) in the
for primary and of pupils participating in the afternoon. It shall focus in particular on
secondary school tuition programmes and the subjects from so-called “main
pupils number of pupils per tuition educational fields”.
group
b)  Statistics evidencing that the
tuition scheme targets those
pupils who were not able to
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fully participate in education
during the period of
interrupted attendance
education in schools in the
2019/2020 and 2020/2021
school years
c) list of the subjects taught and
hours spent by pupils on the
tuition programmes
The Ministry of Summary document duly justifying The manual defines debarrierisation
Education, how the milestone (including all the standards to meet the real needs of
Science, Research constitutive elements) was children, pupils and students with
and Sport satisfactorily fulfilled. health disadvantages and to respect
the principles of universal design. It
This document shall include as an shall be based on a holistic approach
annex the following documentary that ensures full participation in school
evidence: life (i.e. defining standards that create
Introduction of the an inclusive space throughout the
6 - Accessibility gggglrmg;non AT HEL S O ? gtg%:rfdie::c;nensanon f§:1%3||:g ?hiob?;g;:sq%;?rcigrssoeng in
q ’ . Education of debarrierisation o " =
evglopmgnt aqd standard, creation e, (e e debarrierisation mqnyal as school entry).In addmlon to spalmal .
(1)3 quallty.of inclusive M ofa o manual and publication of Q1 2022 approved by the Mllnllstryl, standards (e..g. technical specification
education— Investment debarrierisation the results of the mapping of available on the ministerial for construction works), the manual
1: Removmg b_arrlers manu_al and I N o website _ also dgfmgs _standards for thfe .
of school buildings mapping of school website b)  The results of mapping of the | debarrierisation of school buildings
needs at all levels debarierisation needs with the | (such as the cooperation of the school
of education prioritization of the schools with experts and the community)
available on the ministerial The Ministry of Education together
website with Institute for Research on Inclusive
Education in Bmo shall prepare an
analysis of the state of play of
debarrierisation in schools in relation
to the established standards and,
based on it, shall prioritise individual
schools for debarrierisation..
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The Ministry of The quantitative indicator determines
Education, Summary document duly justifying the number of debarred larger
Science, Research how the milestone (including all the secondary schools.
and Sport constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
6 — Accessibility e  Compiled listing all of
development anéi Elimination of :snovat?d bL:Iildings including
C6- uality of inclusive architectural Numb © EllaELE El
15 gducgtion— investment | || bariers of larger er v 252 G2 | 2025 completion of the renovation
1:Removing barriers of secondary schools (elimination of architectural
school buildings barriers of larger secondary
schools) such as a “certificate
by the competent building
authority” (in case of the
building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
Approval of the The Ministry of A new C(_)py of decision made by the . An integrated curriculum for primary
7 _ Education for the final version of the Edycatlon, |ntegrated Ministry of Educatlor) agcqmpanled gnd Iower-seco.ndlary schools shall be
215t century  Reform e— Approval of the new state Science, Research cqmculum for bya d_ocumentlduly J_ust|fy|ng how |mp|emented W|lth|n cyqles. C_ycle§
NG e all primary and primary and lower- and Sport primary and the milestone (including all the shall define basic leaming objectives
C741 aﬁ 4 form reform — M lower-secondary secondary education Q1 | 2023 lower- constitutive elements) was for areas rather than detailed content,
Curricular and schools organized programme by the Minister secondary satisfactorily fulfilled, thu; creating flexibility to develop
o S A N—— a— of Education. school levels pumcula at sphool level. The
education cycles (ISCED 1, implementation phase shall start from
ISCED 2) shall September 2023 with an obligation to
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be developed This document shall include as an transfer all primary schools to a new
and annex the following documentary curriculum by 09/2026.
implemented evidence
within renewed | a)  areport about the content and
cycles organisation of the renewed
cycles with explanation how
the new curricula (including
also learning objectives and
assessment) and textbooks
better support equity and
inclusiveness of school
education in Slovakia.
b)  Timeline of the
implementation of the reform
The Ministry of Summary document duly justifying Regional centres of curricular
Education, how the target (including all the management and support for schools
Science, Research constitutive elements) was to implement changes shall be
and Sport satisfactorily fulfilled developed at regional level through
mentoring, counselling and
This document shall include as an consultation activities. In total, there
: annex the following documentary shall be 40 centres (one centre for two
7 — Education for the h . - ;

. evidence: counties) with a team of teachers,
21st century — Reform Creation of a list of activit ed hool di h ialist of
EG et a Gamta I— Nl a) alisto aqtlwnes carried out or | school directors, other specia ist o

C7-2 : T ) 0 40 Q3 | 2024 to be carried out by each of youth and adult education, third sector
and form reform — regional centres of er . . .
. the regional centres with experts and experts from faculties

Curricular and support o : . X

appropriate links to reports on | preparing teachers in the region.
textbook reform "

the activities of the centers

concerned.

b)  the report provided by the

ministry with the information

on number, geographical

distribution and composition

of staff of the centers created.
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ine
e Ministry o ummary document duly justifying least 30% of public primary schools
The Ministry of S d t duly justifyi At least 30% of public pri hool
Education, how the target (including all the that implement the new curriculum
7 - Education for the Science, Research constitutive elements) was
21st century — Reform Primary schools and Sport satisfactorily fulfilled.
1:Education content that implement the ? This document shall include as an
e and form reform — U new curriculum (in % . e 8 A annex the following documentary
Curricular and percentage) evidence:
textbook reform e the list of schools that apply
the new curricula including
their geographical distribution
The Ministry of Summary document duly justifying Share of matura (final exam for
Education, how the target (including all the graduates from upper secondary
Science, Research constitutive elements) was school] taken on internet.
and Sport satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
7 — Education for the Introduction of an UTBEEEmEI: S.ha” Ll s 2
" annex the following documentary
21st century — Reform on-line matura evidence:
c74 1:Education content T (final exam for % 23 100 a4 | 2025
and form reform — graduates from -
. a)  Extract of user statistics
Curricular and upper secondary . )
showing the number of pupils
textbook reform school] o
and schools that participated
in the on-line matura.
b)  The Acceptance Protocol of
the Electronic Testing System
(Etest) that confirms the
readiness of the system for
use.
Entry into force Entry into force the The Ministry of Electronic copy of the publicationin | The legislative changes shall bring:
the legislative amendments to Act NQ Edycation, the Official Journlall and_referepce to | e Introduction of the new study
7 Bl e changes to 138/2019 on pedagogical Science, Research the rellevant provisions |nd|f:at|ng the programmes preparing future
_ strengthen the and professional employees, and Sport entry into force, accompanied by a teachers,
ZSSEIL = REE uality of skills of | Act No 597/2003 Coll, Act document duly justifying how the
2:Preparing and gualtty S . 2L d . a grant programme for
C7-5 d . M teaching and No 131/2002 on higher Q1 | 2023 milestone (including all the A
I GRS professional staff education constitutive elements) was AU LS
;g;mnei)v;/ t(;c;r;thei?]t and and motivate them | and the Decrees No satisfactorily fulfilled. emelrngc?holf pevlv tdeac?lng(;jl
9 for lifelong 24412019 and No 1/2020 of ISTIER, RS SRS LT
professional the Ministry of Education, for changes in programmes that
development Science, Research and support the introduction of
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ine
Sport of the Slovak Republic inclusive education, the
on the system of study education of pupils with different
unions of the Slovak mother tongues and the
Republic. development of digital
competences among teaching
students.

e  Anallowance to motivate
teaching and professional staff
to pursue lifelong professional
development;

. Regulation of the competences
and the range of providers of
attestation, functional and
qualification education in the
education sector.

e new model of accreditation of
professional development
training programmes.

The Ministry of Summary document that specifies By the 31 of December 2023 at least
Education, the number and the share of 60% of teachers shall be trained.
Science, Research teachers trained, detailing
and Sport information about the courses they
participated in and divided
o — especially into three categories: 1)
7 — Education for the teachers trained, gznvc;?ig:gl)ug?g’@Igﬁ:ﬁ: e
21st century - Reform especially in This document shall include as an
75 | govoopng teachers | T | pow ourteuum, %[0 | e | o4 202 anmex the folwing documentary
;g;m"%";’tcec;gﬁ%a”d g‘;&ggﬁn and a)  Compiled listing all trainings
o ; provided, with detail of its
digital skills content, including record of
participants
b)  Link to the database of
certificates of the competition
of the training courses.
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T P T uarter an g e
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ine
The Ministry of Summary document duly justifying
Education, how the target (including all the
Science, Research constitutive elements) was
and Sport satisfactorily fulfilled.
This document shall include as an
7 — Education for the Increase in the :C%iﬁ;? following documentary
21st century — percentage of a) An.official e
C7-7 | Investment 1:Digital T schools with basic % 30 90 Q4 | 2024 establishing common basic
infrastructure in Ieve] of digital standards for ICT equipment
schools equipment for all schools.
b)  adetailed list of the new
equipment purchased and
location where it was installed
or distributed
The Ministry of Summary document duly justifying The objective is to eliminate the
Education, how the target (including all the current two-shift operation in 49
Science, Research constitutive elements) was schools. There shall be a specific call
and Sport satisfactorily fulfilled. for double shifts schools to build new
This document shall include as an premises or make reconstructions of
annex the following documentary the premises which are not it to serve
evidence: pupils.
Buildings subjected to renovation shall
7 - Education for the a)  Compiled listing all of contribute to the green transitions by
21st century — Elimination of the Nl renovated buildings including achieving at least 30% of primary
C7-8 | Investment T double-shift p 49 0 Q2 | 2026 the confirmation on energy savings, to be monitored by
2:Completion of school schools completion of the renovation energy saving certificates.
infrastructure such as a “certificate by the
competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority"/“control protocol” by
the Ministry.

48




Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
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b)  Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least 30% primary energy
savings.

c)  Report indicating data source
and methodology to compute
energy savings

The Ministry of Summary document duly justifying The objective is to transform of school
Education, how the target (including all the libraries for educational centres in
Science, Research constitutive elements) was schools attended by more than 15
and Sport satisfactorily fulfilled. pupils from weak socio-economic
background to promote reading
This document shall include as an literacy is a priority and shall be
S annex the following documentary achieved through the renovation of
7 - Education for the B (el evidence: buildings or building the new ones. For
21st century — own library as an Numb a)  Report on the number of this, there shall be a specific call. This
C7-9 | Investment T e ducationrgl centre er 0 200 Q4 | 2024 pupils from socially shall ensure access to books for pupils
2:Completion of school orwith a disadvantaged backgrounds - 87 % of pupils from socially
infrastructure modemised library in schools where the library disadvantaged backgrounds and a
has been renovated or total of 28 % of pupils who do not
created; currently have it.

b)  Compiled listing of all Of the overall objective is to establish
renovated buildings including or renovate 211, at least 200 libraries
the confirmation on are built or renovated.
completion of the renovation Buildings subjected to renovation shall
such as a “certificate by the contribute to the green transitions by
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competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

c)  Compiled listing of all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate on average at
least30% primary energy
savings.

d)  reportindicating data source
and methodology to compute
energy savings.

achieving at least 30% of primary
energy savings to be monitored by
energy saving certificates.

C8-1

8 — Increase in the
performance of Slovak
higher education
institutions — Reform
1:Change in funding
for universities,
including the
introduction of
performance contracts

Introduction of
performance
contracts

Conclusion of the
overarching agreement of
the Ministry of Education,
Science, Research and
Sport of the Slovak Republic
(MSVVa$ SR) with
universities

Q4 | 2022

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

This document shall include as an

annex the following documentary

evidence:

. Copy of the agreement signed
by the Ministry and the
representative body of the

Performance contracts shall support
the profiling and diversification of
universities based on their strengths,
their potential for development, the
reduction in the number of curricula,
as well as the concentration of
resources. Among other things, the
aim is to increase the share of
professionally oriented bachelor’s
programmes of public higher
education from 4 % to 10 % to Q4
2024
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universities and published on
the ministerial website.
Summary document duly justifying At least 90% of performance contracts
8 — Increase in the how the milestone (including all the signed.
erformance of Slovak constitutive elements) was
Ei her education Performance satisfactorily fulfilled, with
figner ) The Ministry of appropriate links to the underlying
institutions — Reform contracts signed Education i
_ . H H P H 0 ) .
52 | tmoniuing | T | wnptle | N O L O Rl
. ' ercentage) and Sport This document shall include as an
. 9 P g annex the following documentary
introduction of i
evidence
performance contracts -
e  compiled listing of all
performance contracts signed
Copy of the publication in the Official | A system of periodic evaluation of the
Journal and reference to the scientific performance of universities,
relevant provisions indicating the with the participation of international
8 — Increase in the Definition of the Entry into force of the entry into force, accompanied by a evaluators, shall be set up to ensure
performance of Slovak system of periodic amendment to the Law No document duly justifying how the the diversification of universities with
higher education e)\//aluationpof 172/2005 introducing the The Ministry of milestone (including all the regard to the quality of their scientific
institutions — Reform C evaluation of scientific Education, constitutive elements) was performance in individual fields and
C8-3 . ) M scientific Q1 | 2022 : . ; ’ I,
2:Introduction of a performance performance and Science, Research satisfactorily fulfilled. the identification of excellent research
system of periodic : : methodology for periodic and Sport teams in individual universities.
scientific performance Tat\rsﬁfﬁ%?ztgg 5 scientific performance The evaluation shall thus be one-size-
evaluation evaluation fits-all for universities, but also for
other research institutions (SAV, other
non-business and private research
institutions).
Aol Summary docur_nent qulyjusnfymg Thg targgt refers to the all public
L how the target (including all the universities.
performance of Slovak Number of The Ministry of fitutive el
higher education umbero Education EUETITDE ements) was
c84 | . 2. T Performed Numb | 0 20 Q4 | 2022 ' i satisfactorily fulfilled, with
institutions — Reform luati Science, Research iate links to the underlvi
2 Introduction of a evaluations er and Sport appropriate links to the underlying
system of periodic IETES
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# (Reform or M.T Name (fgf r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
scientific performance This document shall include as an
evaluation annex the following documentary
evidence:
e Listand copy of the result of
evaluations with a link to the
database where these results
of evaluations are stored.
Summary document duly justifying At least 90% of universities have
how the target (including all the applied for a verification of the
constitutive elements) was compliance of their internal quality
satisfactorily fulfilled. systems and study programmes with
This document shall include as an new accreditation standards.
annex the following documentary The new accreditation standards shall
evidence: tighten standards and conditions for
e alistof universities together the guarantee and delivery of study
8 — Increase in the Pe.rcenta}ge of with their applicatipps for the programmes. I.:ivel gcademics with
performance of Slovak universities apply N compllance of their internal high-quality smentllflc putputs are
higher education to check the The Ministry of quality systems and study needed for accreditation, as well as
c85 | institutions — Reform T compliance Qf % 0 90 a4 | 2022 Education, programmes with the implementation of a student-
3:A new approach o internal quality Science, Research accreditation standards. centr.ed quality education system.
accreditation of higher systems and stpdy and Sport e Copy of the accreditation Forglgn assessors shall alsp be
B - programmes with standards against which the routlngly |nvoI_ved in assessing
standards compliance of the internal compliance with accreditation
quality systems of the standards for quality of education.
universities will be assessed Stricter rules shall lead to a reduction
upon their in the number of study programmes,
requests/applications. greater diversification and profiling and
greater student orientation, as
universities shall concentrate on
programmes where they may deliver
the highest quality of education.
In order to Copy of the publication in the Official | The amendment to Act No 131/2002
8 — Increase in the ensure that the | Journal and reference to the on higher education shall reform the
performance of Slovak The reform of the Entry i - central relevant provisions indicating the management system of universities.
higher education management A DEEEIE iz M'F"S“V o overnment is entry into force, accompanied by a The amendment to the Law on Higher
nigner gemer amendment to Act No Education 9 Y ; aocomp y h g
C8-6 | institutions — Reform M system of higher 131/2002 on hiah Q4 | 2021 Sci R h not able to take | document duly justifying how the Education shall strengthen the
4:Reform of the education 2 gner clence, Researd control of the milestone (including all the competences of the Rector and the
g p
S education, and Sport o : o
management of institutions Board of constitutive elements) was Board of Directors, the composition of
universities Directors, the satisfactorily fulfilled. which shall be reformed, the method
government of electing the rector shall be changed,
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shall not have
the majority of
votes in the
Board of
Directors.

the mechanism of functional posts
shall be opened up and the
requirements for the internal
organisation of academia shall be
simplified, ensuring school autonomy
and freedom of science.

The strengthening of the competences
of the Board of Directors shall address
issues of strategic governance of the
University, while the participation of
State representatives shall be limited
in such a way that the central
government shall not be able to take
control of the Board of Directors.
Academic freedom shall in no way be
affected.

C8-7

8 - Increase in the
performance of Slovak
higher education
institutions — Reform
5:Concentration of
excellent educational
and research
capacities

Start bringing
together of
universities into
larger units

An approved by the Ministry
of Education, Science,
Research and Sport of the
Slovak Republic (MSVVa$S
SR) bundling road map for
at least 2 university units.

Q4

2021

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

. Publication of the approved
roadmap on the ministerial
website for at least two
university units.

An approved bundling road map for at
least 2 university units. The Road Map
shall develop the timetable and the
various steps leading to the linkage of
higher education institutions. The
blending process itself shall be
supported by investments from the
Recovery Fund Facility, as well as
performance contracts due to direct
transaction costs (such us the
unification of IT systems), also to build
new infrastructure capacities (such as
removing duplications and unifying the
sites concerned shall not simply be
able to relocate workplaces and new
capacities shall need to be built).
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name Quallt'atlve R qthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) (S esiones) implementation (if necessary)
Unit B"a::- Goal | Q | Year
New statute of the joint universities Formal connection process completed
published accompanied by a for at least 2 units of higher education
q document duly justifying how the confirmed by the new statute for joint
ge_rflci]ri:(:?liz I(r)]ftglivak milgstone was satisfactorily fulfilled. universities.
TIErEL e o Ui Ee o Formal connection process U Ay zgézgw%;unrgn:);r;ﬁ! ﬁ;ing of the
C8-8 IS IReform M e process gl completed for at least 2 Q2 | 2026 Edycation, following investments: a) unification
2;(22”;:?? (tergslggtiz;al umrﬁtrgmg CEEETET units of higher education. asr?ljeg;% rtResearch of IT sy_stem l_)) new infrast_ructure
e ————" capgcmes built togethgr wﬁh the
capacities certificates of completion issued by
the competent authority in line with
national legislation.
2 calls to support the strategic
Summary document duly justifying development of universities as
how the milestone (including all the described in the reform 5 shall provide
constitutive elements) was :
satisfactorily fulfilled, with a) The sub-programme for university
appropriate links to the underlying development shall support
evidence. infrastructure projects for the
This document shall include as an development of research, education
annex the following documentary and accommodation infrastructure with
8 — Increase in the evidence: high added va_Iue for (_axcelllent_
performance of Slovak atleast 2 calls P GERELE L |ntgrnat|o.nall|sat|on: for
higher education concluded for The Ministry of a) Not|f|cat|o;1 c;f awz:rd of examplef, uphgradmg e)«stllng orf new
institutions — supporting the Award of the contracts Education, coqtracts - iz e SPEEER A T Lo ¢
C8-9 Investment: support M strategic following the calls Q3 | 2022 Science. Research projects for the development excellent research and doctoral
. stratégic development of o Spoy p of research, gdu(_:ation and studies_, inclu_dir_\g foreign researchers,
development of s a(_:corr}modaﬂon infrastructure upgrgdmg eX|slt|ng_or new spaces for
universities with high added value for practical teaching in professional
excellent research and bachelor courses, upgrading existing
internationalisation; 2. for or new premises for indoor facilities,
project management and debarrierisation and modern
induced investment by digitisation of buildings
bringing together universities. b) The programme for university
b)  Extract of the relevant parts of | development shall support project
the technical specifications of | management and induced investment
the project proving alignment by bringing together universities. Once
with the description of the the Roadmap has been approved, and
milestone and of the depending on its feasibility and
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

description of the investment
in the CID
Copy of the investment plans.

ambition, as well as justifying the
necessary investments and ensuring
their continued sustainability, it shall
include an investment plan linked to
the process of bringing together
university units.

C8-

8 — Increase in the
performance of Slovak
higher education
institutions —
Investment1: support
for the strategic
development of
universities

reconstructed
university area
and dormitory with
primary energy
savings of more
than 30 % (in m2)

Numb 26264
er 7

Q2 | 2026

The Ministry of
Education,
Science, Research
and Sport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence:

This document shall include as an
annex the following documentary
evidence:

a)

Compiled listing of all
renovated buildings including
the confirmation on
completion of the renovation
such as a “certificate by the
competent building authority”
(in case of the building permit)
or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

Compiled listing all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information

The objective is 291830m2 but at least
262647 m2 university area shall be
reconstructed including dormitories in
universities, with primary energy
savings of more than 30 % to be
monitored by energy saving
certificates.
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Timeline for

Quantitative indicators 9°:.'plet'°;
(for targets) fn |;atet ; Responsibility for Further
Related Measure T quarter an . .
# (Reform or M.T Name g:f::ia:g‘slfolr:‘: sl;:ators the year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.
c)  Report indicating data source
and methodology to compute
energy savings
Electronic copy of the publication in The amendment to the Act shalll
the Official Journal and reference to | strengthen the coordinating role of the
the relevant provisions indicating the | new governance structure for
entry into force, accompanied by a research, development and innovation
document duly justifying how the (such as defining the role of the
9 — More efficient milestone was satisfactorily fulfilled, | Slovak Government's Council for
governance and Reform of the including explanation on the Science, Technology and Innovation
strengthening RDI governance and Entrv into force of the Office of the strengthened role of the new RDI and its Secretariat placed under the
co-1 funding — Reform 1: M support for A Y government/the governance, a coordination Government Office). The law shall
- mendment to Law Q1 | 2022 . ) . .
Reform of governance, research, RDI Department- mechanism among different type of regulate different types of public
) 172/2005 ) . ) : : R
evaluation and support development and RDI Secretariat interventions and integration of support to ensure coordination and
in science, research innovation. processes, including the evaluation consistency of public interventions. It
and innovation with appropriate links to underlying shall allow the gradual integration of
evidence. processes and expert evaluation of
RD projects, the simplification and
standardisation of RD project
evaluation processes by agencies
Electronic copy of decision adopting The Government shall approve the
Office of the the Strategy by the government National Strategy for the Research,
9 More efficient government/the accompanied by a summary Development and Innovation (RDI) to
overnance and RDI Department- document duly justifying how the become an overarching document for
gtren thening RDI Bl e RDI Secretariat milestone (including all the all public funding of RDI by 2030. It
9 9 ; 19 ) ' constitutive elements) was shall reflect on past experiences and
funding — Reform 1: National Adoption of the National RDI . ) ) . .
C9-2 M n Q3 | 2022 satisfactorily fulfilled, with offer the horizontal framework to
Reform of governance, overarching RDI Strategy by the government ot . ; " .
) appropriate links to underlying integrate existing strategies (such as
evaluation and support Strategy ! ) NP
S evidence: Smart Specialisation Strategy). It shall
in science, research : ) )
e ma—_ a) The adopted RDI Natlopal prov@e a strategic frlamewqu and
Strategy including weblink, direction for RDI policy, define
which constitutes the objectives and measures to achieve
horizontal framework to them.
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Timeline for

Quantitative indicators (f:é?‘ﬂf:':;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (fgf r:"a: e“slfol:e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
existing strategies and
direction for RDI policy by
defining objectives and
measures to achieve them.
9 — More efficient Electronic copy of the publication in
governance and the Official Journal and reference to | Entry into force of amendments to the
strengthening RDI ity it e aan the relevant provisions indicating the | Acts, which shall transform the Slovak
funding — Reform 2: Wd t1o Act N Office of th entry into force, accompanied by a Academy of Science (SAS) into a
Reform of the Reform of the ?;n;/gognzen o ActYo ice orthe document duly justifying how the public institution allowing multi-source
L on SAS and an government/the . : . ' L : .

C9-3 orgaplsatlon and M Slovgk Academy amendment o Act No Q4 | 2021 RDI Department- m.llestone was saltlsfactonly fqu|IIIed, flnancmg,.mcludlng from the prlv?te
fundmg of non- of Science (SaS) 24312017 on the public RDI Secretariat W|t_h appropriate links to underlying §ectorwhlle ensuring full protegtlon of
lbus_melss re§earch - evidence. |ntef|_|te<§_L|J_?l property and financial
institutions, in profitability.
particular the Slovak
Academy of Sciences

Summary document duly justifying At least three calls for projects shall
how the milestone (including all the be launched to support the
constitutive elements) was participation of Slovak actors in
19— More efficient satisfactorily fulfilled, with Horizon Europe programmes under
governance and appropriate links to underlying the following schemes:
strengthening RDI T Sy evidence: + Scheme to support the preparation of
funding — IInvestment projects to support Launch of calls forlplrojelcts Office of the a) All published cgllg for . applications for Horizon !Europe

Co4 1 Prom_otlng M the participation of to support the pa_rﬂmpaﬂon 3 a4 | 2022 government/the proposalslspemfylng thg period | ¢ Scheme to support projects that have
international Shvakeral of Slovak actors in Horizon RDI Department- during which each call is open | obtained a Seal of excellence or a
cooperation and Horizon Europe Europe RDI Secretariat including links to web-sites high score
participation in Horizon b)  Technical specifications of + "Matching grants" for successful
Europe and EIT calls detailing the eligibility projects in H2020/Horizon Europe
projects conditions and selection

criteria as specified in the CID

Annex.
9 — More efficient Financial support P - Of the overall objective is to paid EUR
govemance and for applications e Office of the Summary document duly justifying 46300 000, at least EUR 43 000 000 ,
strengthening RDI and participating govemment/the how the target including all the is paid to projects selected under the

C95 | funding - Investment T | projects in Horizon EWR |0 43 Q2 | 2026 | pp)| pepartment- constitutive elements was calls aiming at increasing participation
1: Promoting Europe nm!)“f’ RDI Secretariat satisfactorily fulfilled, with in the Horizon Europe programmes.
international programmes,
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Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (fgf r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year

cooperation and under calls funded appropriate links to underlying The investment is expected to result

participation in Horizon by the RRF evidence. in:

Europe and EIT + at least 48 applications and

projects This document shall include as an participating projects in Horizon

annex documentary evidence: Europe programmes
a) Confirmation of the transfer of | < atleast 1600 grants to support
money from the Government preparation of project applications
Office to the intermediaries
with indication of the amount
dedicated to this investment
b)  List of projects and
beneficiaries aiming at
increasing the participation in
Horizon Europe, with the
amount (net — excluding VAT)
committed (signed contracts)
and paid to each beneficiary
and per project (if relevant)
c) Data extracted or compiled on
a list of approved grants
(signed contracts) to support
the preparation of project
applications in Horizon Europe
programme
Summary document duly justifying At least five calls for projects shall be
how the milestone (including all the launched in compliance with the
constitutive elements) was DNSH principle to support cooperation

9 More efficient Launch of calls for satisfactorily fulfilled, with between companies, academia and

gtoverntﬁnct_a angDI projectstt.o support Launch of calls for projects Offe of ap%ropriate links to underlying RD or:ganisa;ions and to support

strengthening cooperation : ice of the evidence: vouchers schemes:
C9-6 funding — Investment M between ts)upport CAEREL L] . government/the a. Al published calls for + “Matching” grants to research
R . . etween firms, academia 5 Q4 | 2022 . . e

2: Support for companies, and R & D oraanisations RDI Department- proposals specifying the period | institutions to leverage resources from

cooperation between academia and R & and vouchers? RDI Secretariat during which each call is open | the private sector in the framework of

firms, academia and D organisations including links to web-sites research collaboration.

RD organisations and vouchers b.  Technical specifications of * PhD students’ traineeships and staff
calls detailing the eligibility between businesses and academic
conditions and selection research organisations
criteria, which integrate the
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Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure S (for targets) uvarterand | Responsibility for Further . L
# (Reform or M.T Name ggf ::ﬁngor:;;:ators qthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
relevant DNSH-related + establishing "transformative and
safeguards as specified in the innovative" consortia
CID Annex. + \Voucher support schemes, which
include innovation vouchers, digital
vouchers and patent vouchers
Summary document duly justifying Of the overall objective is to support
how the target including all the 2950 projects, at least 2 660
constitutive elements) was cooperation projects between
satisfactorily fulfilled, with companies, academia and RD
appropriate links to underlying organisations and vouchers, are
evidence. supported.
The investment is expected to result in
This document shall include as an :
annex documentary evidence: + Establishing at least 2
a) Data extracted/compiled per “transformative and innovative”
call, including a list of consortia
9 More efficient supported/delivered projects + 2 000 collaborative projects
governance and N 6l with signed grant agreements supported under matching grants
strengthening RDI collaborative Numb Office of the b) Consortium contracts (or + 50 supported (temporary)
co-7 funding — Investment T roiects and er of 0 2660 a4 | 2024 government/the similar documents) confirming | traineeships between enterprises and
2: Support for proj projec RDI Department- the establishment of academic research organisations
. vouchers ) . . . . ; :
cooperation between . ts RDI Secretariat transformative and innovative | <500 innovative and patent vouches
firms, academia and PP consortia” and detailing their and 400 digital vouches are delivered
RD organisations responsibilities and planned
activities.
c) Written statement by the
statutory/governance bodies of
the consortia on their
achievements including a list
of new RDI generated projects
in key sectors of the economy
with the greatest innovation
potential, primarily in KoSice
and Bratislava regions..
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Timeline for

Quantitative indicators gorppletlon
(for targets) (indicate the
Related Measure T quarterand | Responsibility for Further . .
# (Reform or M.T Name Quallt'atlve R the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
(for milestones) . . "
Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
Summary document duly justifying Of the overall objective is to support 5
how the target including all the 900 projects, at least 5 500
constitutive elements) was cooperation projects between
satisfactorily fulfilled, with companies, academia and RD
appropriate links to underlying organisations and vouchers, are
evidence. supported:
The investment is expected to result in
This document shall include as an :
annex documentary evidence: + at least 2 “transformative and
a) Data extracted/compiled per innovative” consortia are operational
call, including a list of + 4000 collaborative projects
supported/completed supported under matching grants
- projects/beneficiaries with + 100 supported traineeships between
9 More efficient . X !
signed grant agreements and enterprises and academic research
governance and . ) L
) Number of : an evidence that projects were | organisations
strengthening RDI llaborati Numb Office of the leted final <500 ve. 500 4800
funding - Investment colla orative B govemmentlthe completed (e.g. a final report) 5 innovative, 51 p_atent an
C9-8 . T projects and : 2600 | 5500 Q2 | 2026 b)  Annual report(s) of the digital vouches are delivered and
2: Support for projec RDI Department- h .
. vouchers ) consortia or written statement completed
cooperation between ts RDI Secretariat
X supported by the statutory body and
firms, academia and luat by RDI
RD organisations L ua.tlon repod y
Council or other independent
evaluator confirming that
“transformative and innovative
consortia” are operational and
delivering on their objectives
including a summary of their
achievements and a list of new
RDI generated projects in key
sectors of the economy with
the greatest innovation
potential, primarily in KoSice
and Bratislava region.
Summary document duly justifying At least six calls for projects shall be
9 More efficient ' how the milestone (including all the launched to support excellent
] Office of the o : ; .
governance and Launch of calls to Launch of calls for projects ovemnment/the constitutive elements) was researchers in compliance with the
C9-9 | strengthening RDI M support excellent to support excellent 6 Q4 | 2022 gRDI T i satisfactorily fulfilled, with DNSH principle under the following
funding — Investment researchers researchers partm appropriate links to underlying schemes:
. : RDI Secretariat ! ) )
3: Excellent science evidence: + scholarships for excellent PhD
programmes
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Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
c) Al published calls for + Post-doctoral scholarships
proposals specifying the period | < Senior research fellowship
during which each call is open | * Large projects for excellent
including links to web-sites researchers
d) Technical specifications of « “Early stage” research grants
calls detailing the eligibility + Capital booster for existing RD
conditions and selection support schemes
criteria, which integrate the
relevant DNSH-related
safeguards as specified in the
CID Annex.
Summary document duly justifying Of the overall objective is to support
how the target including all the 715 researchers, at least 650 excellent
constitutive elements) was researchers, are supported under the
satisfactorily fulfilled, with calls.
appropriate links to underlying The investment is expected to result
. ) evidence. in:
9More efficient Number of Numb Office of the + Selection of 15 large grants to
cg. | govemance and excellent er of government/the This document shall include as an excellent researcher teams
10 strquthenlng RDI T . eE 0 650 Q1 2024 | RDI Depar‘rm_ent— annex documentary evidence: Support of:
fu.ndmg - Invegtment supported rchers RDI Secretariat a) Data extracted/compiled per + 425 fellowships for researchers at
3: Excellent science call, including a list of different career stages (R1-R4)
supported + 200 “Early stage” research grants for
projects/beneficiaries with young researchers
signed grant agreements + 90 projects under capital booster
Summary document duly justifying Of the overall objective is to support
how the target including all the 1060 researchers, at least 1000
- ' constitutive elements) was excellent researchers, are supported
gg/lgr?]:gge;; q Number of Numb ?)ngr:f;:t?the satisfactorily fulfilled, with under the calls
C9- gtren thening RDI T excellent er of 650 1000 Q1 2026 gRDI Department- appropriate links to underlying The investment is expected to result
1 i digg - Inv%stment researchers resea RDI SeEretariat evidence. in:
3: Excellent science supported rchers + 425 fellowships for researchers at
' This document shall include as an different career stages (R1-R4)
annex documentary evidence: + 500 “Early stage” research grants for
young researchers
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
a) Data extracted/compiled per + 120 projects under capital booster
call, including a list of + 15 large grants to excellent
supported/completed researchers are implemented
projects/beneficiaries with
signed grant agreements and
an evidence that projects were
completed (e.g. a final report)
Summary document duly justifying At least two calls for thematic
how the milestone (including all the demand-driven projects shall be
constitutive elements) was launched in compliance with the
satisfactorily fulfilled, with DNSH principle addressing the
appropriate links to underlying challenges of green transition, de-
evidence: carbonisation as well as resilience and
a) All published calls for adaptation to climate change.
proposals specifying the period | Support shall be directed towards
during which each call is open | topics that are foreseen in the
. including links to web-sites thematic priorities of Horizon Europe,
9More efflmentd P— b)  Technical specifications of such as
governance an aunch of calls for il igibili . 4
strengthening RDI thematic demand- | Launch of calls for thematic Office of the gi'rl,zﬁif,tr]as'l'ggdtzzzléﬂfgny 5 gzﬁﬁgcgﬁgnenergy
C9- | funding — Investment M driven projects demandl-drlven projects 2 a4 | 2022 government/the criteria, including specification | Hydrogen, battery technologies and
12 4 Rese_arch and addressing the addressing lthe challenges of RDI Departm_ent- of the whole technology alternative fuels
innovation to challenges of green transition RDI Secretariat readiness levels 1-9 with the « Low-emission industrial processes
decarbonise the green transition highest allocation directed to and materials
economy demonstration projects and * Bio-economy, sustainable agriculture
more advanced technology and forestry.
readiness as well as Calls for projects shall cover the whole
integrating the relevant DNSH- | research and innovation cycle
related safeguards as (technology readiness levels1-9)
specified in the CID Annex.
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
Yt ST uarter an q ]
# (Reform or M.T Name ggf ::ﬁngor:;;:ators qthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
Summary document duly justifying Of the overall objective is to select 30
how the target including all the projects, at least 27 projects, are
constitutive elements) was selected under the calls addressing
satisfactorily fulfilled, with the challenges of the green transition
9 More efficient appropriate links to underlying and de-carbonisation
govemance and Nurberof evidence. P;ojects ?r:allhbe Iapproveglin difflerer;t
) umber o : phases of technology readiness levels
o | e d’}ﬁ;“f’};"\%gﬂ'en t selected projects hurib g?)fvf:’;;f;:sthe This document shall include asan | (TRL -1-9)
13 4R e T addressing the : 0 27 Q4 | 2024 RDI Department- annex documentary evidence:
- Research an challenges of the projec epartmen a) Listof selected
innovation to ges o ts RDI Secretariat . L
AT (e green transition perJects/beneflmanes with
economy signed award contracts
including description and
specification of technology
readiness level to be
supported
Summary document duly justifying Of the overall objective is to complete
how the target including all the 30 projects, at least 27 projects,
constitutive elements) was selected under the calls, are
satisfactorily fulfilled, with completed.
9More efficient appropriate links to underlying
governance and Nur_nb?r o evidence.
strengthening RDI p(rjc:jjec S h Numb
C9- | funding — Investment T ah ﬁessmg feh er of 9 2 | 20 This document shall include as an
14 4: Research and Sl projec Y ’ & b annex documentary evidence:
innovation to green Uil ts a) List of completed projects
decarbonise the CUEDETD accompanied by a final project
economy e report demonstrating
finalization of the project and
achievements.
9 More efficient Launch of calls for Summary document duly justifying | At least two calls for thematic demand-
governance and thematic demand- | Launch of calls for thematic Office of the how the milestone (including all the | driven projects shall be launched in
C9- | strengthening RDI v | driven projects demand-driven projects . at | 2020 | govemmentite constitutive elements) was compliance with the DNSH principle
15 | funding — Investment addressing the addressing the challenges of RDI Department- safisfactorily fulfiled, with addressing the challenges of digital
5: Research and challenges of digital transition RDI Secretariat appropriate links to underlying transformation and helping meet the
innovation for the digital transition evidence: EC’s ambitions for digital autonomy.
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Timeline for

Quantitative indicators gorppletlon
(for targets) (indicate the
Related Measure P quarterand | Responsibility for Further . i
# (Reform or M.T Name Quallt'atlve R the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
(for milestones) . . "
Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
digitalisation of the a) All published calls for Support shall be directed towards
economy proposals specifying the period | topics in line with the thematic
during which each call is open | priorities of Horizon Europe, such as:
including links to web-sites + Key digital technologies (such as
b)  Technical specifications of cybersecurity; quantum technologies
calls detailing the eligibility for cybersecurity, sensors and the
conditions and selection Internet of Things; microelectronics
criteria, including specification | and electronic components and cloud
of the whole technology solutions)
readiness levels 1-9 as wellas | ° Artificial intelligence and robotics
integrating the relevant DNSH- | Calls for projects shall cover the whole
related safeguards as research and innovation cycle
specified in the CID Annex (technology readiness level 1-9).
Summary document duly justifying Of the overall objective is to select
how the target including all the 155 projects, at least 140 projects are
constitutive elements) was selected under the calls for thematic
satisfactorily fulfilled, with demand-driven projects addressing
9 More efficient appropriate links to underlying digital transformation challenges in
Number of RDI L . ;
governance and roiects selected evidence. different technology readiness levels
strengthening RD!I s Numb Office of the (TRL -1-9)
h under the calls . :
C9- | funding - Investment : er of government/the This document shall include as an
) T addressing the i 0 140 Q4 2024 ; .
16 5: Research and projec RDI Department- annex documentary evidence:
; . challenges of ) ) ; :
innovation for the dicital ts RDI Secretariat a) Listof selected projects/list
digitalisation of the 9 - with signed award contracts
transformation. . A L
economy including description and
specification of technology
readiness level to be
supported
- Summary document duly justifying Of the overall objective is to complete
BB T Number g how the target including all the 155 projects, at least 140 projects,
governance and projects "
) . - constitutive elements) was selected under the calls, are
strengthening RDI addressing the Numb Office of the . ) ’ .
) satisfactorily fulfilled, with completed
C9- | funding — Investment T challenges of er of 0 140 Q2 | 202 government/the S " .
17 5: Research and digital projec RDI Department- e\F/)ir()ierﬁ)ce ying
innovation for the transformation, ts RDI Secretariat ’
e AN 62 CITENELR This document shall include as an
economy completed . )
annex documentary evidence:
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g‘s’for:;;:ators qthe year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine

a) List of completed projects
accompanied by a final project
report demonstrating
finalization of the project and
achievements.

Summary document duly justifying At least two financial instruments shall

how the milestone (including all the be launched in the investment phase

constitutive elements) was in line with an investment
satisfactorily fulfilled, with strategy/contractual agreement, which
appropriate links to underlying comply with “Do no significant harm”
evidence: Technical Guidance (2021/C58/01)

a. Contractual agreements principles requiring sustainability
accompanied by an investment | proofing, exclusion criteria of the
strategy signed between investment and compliance with the
Slovak authorities and relevant EU and national

- implementing environmental legislation..
gxg:r?aifgglzzg Launch and Launch of the investment ' partners/fingncial - DNSH asp ects shall be properly
Sene T G | s e T Office of the !nterme_d|ar_|es, whlch support reflected in the contrac’ggal agreement

C3- funding — Investment M financial instruments to support 2 Q4 2022 SRR TE !nnovanon in enterprises anq petween S.Iovak authonpes apd the
w 6: Finagncial instruments to innovation in line pwﬁth the RDI gepar‘rment- :ptegrgatLetEN(S::-lgs:feguards n !nlplemzptlr)g partnersffinancial
o . ) . RDI Secretariat ine with the nnex. intermediaries.
!nstrumgnts to support support innovation | investment strategy b.  Link to publicly available The financial instruments shall support
innovation information (or calls) on innovation in enterprises and include
products/financial instruments | the following schemes:
provided by the implementing +Capital input early in business
partners/financial lifecycle
intermediaries, which support + Capital input to growth stage
innovation in enterprises and companies
reflect the investment strategy | * micro-loans covering “green” and
and integrates DNSH “digital” loans
safeguards.
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Summary document duly justifying Of the overall objective is to support
how the target including all the 165 companies, at least 150
constitutive elements) was companies, are supported by financial
satisfactorily fulfilled, with instruments in the form of capital
appropriate links to underlying inputs and micro-loans
- evidence. It is estimated that 40 companies
9 More efficient benefit from a capital injection and 125
govemnance and Number of Numb Office of the This document shall include as an companies from ‘green’ or ‘digital’
co- fstredqgther:lng RtDI . . Compar?'zsth A erof | . @ | 206 | govemmentine annex documentary evidence: loans.
19 6”_”Fi'r:‘agngiar;ves men :ﬁgﬁ&; roug comp RDI Department- a)  Listof supported
o ; anies RDI Secretariat companies/final
!nstrumgnts to support instruments beneficiaries (benefiting
innovation from financial instruments in
the form of capital inputs
and micro-loans) with signed
contracts.
Summary document duly justifying A new information system for the
how the milestone (including all the evaluation of RD grants is operational
constitutive elements) was and shall be tested by the first calls.
satisfactorily fulfilled, with The IT system is expected to have the
appropriate links to the underlying following specific features:
evidence. + a module linking the register of
a) A copy of acceptance protocol | higher education staff with staff in RDI
and/or testing report signed by | and other sectors,
9 More efficient contractor and customer + a module registering RD
governance and Design of the new | First grant calls Office of the (Government Office) proving organisations,
C9- | strengthening RDI M RD information implemented in the new RD 0 1 Q1 2023 government/the that the new evaluation system | « modularity of the system for flexible
20 funding — Investment system to evaluate | grant evaluation information RDI Department- has all modalities as specified use of the different evaluation
7: It support a single grant schemes system RDI Secretariat in the CID Annex and is fully systems,
RD grant system operational including a report + a module linking the publication
from the testing phase. output register for both project
evaluation and project results”
reporting,
« interactions with the Cohesion Policy
IT system and
+ modularity allowing variable call
settings
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(for targets) (indicate the
Related Measure T quarterand | Responsibility for Further . .
# (Reform or M.T Name g:f::ia:g‘slfolr:‘: sl;:ators the year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Copy of the publication of the Adoption of a scheme defining the
Government resolution and category of applicants for national visa
reference to the relevant provisions (D) in the interest of the Slovak
indicating the entry into force of the Republic The new visa category that
changes, accompanied by a covers highly qualified third-country
document duly justifying how the nationals seeking employment
milestone (including all the exempted from the need to prove a
constitutive elements) was guaranteed job before entering
10 — Attracting and - . - satisfactorily fulfilled, with Slovakia shall be introduced. The
c10- retaining talents - ﬁgue(g?edzﬂmg? : ﬁﬁgﬁ tﬁnaoég:lirsncgzme ’gﬂnl)r;lisatlryA?f;il;: Z%Lér’ appropriate links to the underlying persons shall be able to start working
1 Reform 1: Reform of M z Iicantg f(?; Reso?ution S ——— Q1 2022 Family of the evidence. on a national visa (D) immediately.
residence and labour Pp . vy y . The measure shall concem categories
o national visa (D). force. Slovak Republic .
legislation such as graduates from world-leading
universities (regardless of the field);
third-level graduates of the world's
leading universities and research
institutions (regardless of the field);
other selected groups according to
Slovakia’s economic interests (e.g. IT
experts, experts in high value-added
sectors, doctors).
Copy of the publication of the Amendment to Act No 40/1993 on
amended Act in the Official Journal Slovak citizenship that shall facilitate
Facilitation of the and reference to the relevant the return to the country and increase
O return to the Ministry of the provisions indicating the entry into the country’s attractiveness for
retainin taIer?ts ) country and Interior of the force of the changes, accompanied foreigners with family ties to Slovakia.
C10- Reformg1' Reform of M increase of the Adoption by the Parliament Q1 2022 Slovak Republic by a document duly justifying how The amendment shall introduce a
2 f dencé g T attractiveness of and entry into force the milestone (including all the simplified regime for obtaining
Tt the country for constitutive elements) was citizenship by removing the
9 foreigners with satisfactorily fulfilled, with requirement of a minimum period of
family ties appropriate links to the underlying residence in Slovakia.
evidence.
10 — Attracting and Copy of the publication of the The amendment to Act No 422/2015
retaining talents - Simplification of Ministry of amended Acts in the Official Journal | on the recognition of evidence of
c10- Reform 2: the recognition of o Education, and reference to the relevant education and the recognition of
3 Simplification of the M educational and oo F;nt ir}1/to - Q1 2022 | Science, Research provisions indicating the entry into professional qualifications shall allow:
regime for the professional "y and Sport of the force of the changes, accompanied + Facilitating the recognition of
recognition of qualifications Slovak Republic by a document duly justifying how diplomas/training documents for
qualifications and the milestone (including all the countries with which Slovakia has
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professional and Ministry of constitutive elements) was bilateral agreements in the field of
qualifications for the Health of the satisfactorily fulfilled, with recognition of diplomas/training
exercise of regulated Slovak Republic appropriate links to the underlying documents, by reducing the required
professions evidence. documents from the applicant (e.g.

university certificates of competence
to provide the relevant education);

« Strengthening the competences of
the Centre for Recognition of
Qualifications (SUDV) for the
recognition of documents for the
validation of higher education
attainment also for countries outside
the European Higher Education Area
(EHEA) without a bilateral agreement,
which shall significantly speed up and
simplify the process compared to the
current situation where the only
eligible institutions are universities to
facilitate the recognition of
diplomas/documents for countries with
which Slovakia has bilateral
agreements on the recognition of
diplomas/training documents.

The amendment to Act No 578/2004
on healthcare providers, health
professionals, professional
organisations in the health sector shall
allow:

+ shortening the time limit for the
recognition of further training
documents for highly qualified health
professionals;

+ Extension of the temporary
traineeship for doctors beyond the
pandemic
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# (Reform or M.T Name g:f ::ﬁngor:;;:ators qthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation | (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying Fully functioning centres (one-stop
how the target (including all the shops) providing comprehensive
; constitutive elements) was advice and services facilitating
:gtz;:i\:;;tlg?t: []d satisfactorily fulfilled, with establishment in Slovakia
Investment 1: Support ap_propriate links to the underlying
tools and assistance N » evidence.
for returnees, highly Uil - Ministry of Labour, . |
C10- qualified third-countr T stop shops for Num 0 3 a4 | 2023 Social Affairs and This document shall include as an
4 N gl s y integration in ber Family of the annex the following documentary
family members and Slovakia Slovak Republic evidence:
gﬁ:;gar:igrl]gggdems a)  Written confirmation of
studying in Slovakia operation of the three centres
b)  Description of available
advice and services for each
centre.
Summary document duly justifying During the period 2022-2024, of the
how the target (including all the overall objective of 7500 beneficiaries,
constitutive elements) was at least 7000 beneficiaries shall be
satisfactorily fulfilled, with provided services of the IOM Migration
appropriate links to the underlying Information Centre for their integration
evidence. into the labour market and society
10 - Attracting and (advice, language courses, promotion
retaining talents - This document shall include as an of socio-cultural orientation). This
Investment 1: Support annex the following documentary includes foreign students, highly
tools and assistance Number of evidence: qualified workers, family members and
c10- for returnees, highly foreigners using Numb Ministry of the a) alist of references to the foreigners _beIonging to the se_lect_ed
5 qualified third-country T | the IOM Migration or 0 7000 | Q1 | 2025 | Interior of the documents demonstrating that | groups defined in the Resolution in
workers and their Information Centre Slovak Republic 7000 individual beneficiaries Reform 1, taking into account the
family members and services were provided services. Each economic interests of the Slovak
foreign higher entry on the list shall also Republic.
education students contain the category of the
studying in Slovakia beneficiary and the type of
services provided.
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Summary document duly justifying The programme shall support 200
how the target (including all the social events with the aim of
constitutive elements) was strengthening relations with Slovaks
satisfactorily fulfilled, with abroad. Supported events shall aim to
appropriate links to the underlying increase the impact of other reforms
evidence. and cross-component investments,
such as:
This document shall include as an + Promote the effect of the amendment
O annex a document providing the list | to the Act on the Residence of
L 9 of supported events, the type of Foreigners, which shall facilitate return
retaining talents - Number of L ’ ; ) ;
. Ministry of Foreign event, the main purposes of the and increase the country’s
Investment 2: supported events : . . . .
C10- ) ) Numb and European event (promotion of retumn or settling | aftractiveness for foreigners with
Strengthening T strengthening 0 200 Q1 | 2026 : . : ; O .
6 . . X . er Affairs of the in Slovakia, promotion of student family ties to Slovakia.
relations with the relations with the . " . : :
; . . Slovak Republic mobility, research cooperation, etc.). | ¢ Support investment 4 i.e. two-way
diaspora, supporting diaspora o
citizens’ initiatives Sl el
internationalisation of academia
+ Support the impact of investments in
other components, e.g. R&D & |
investments, by fostering cooperation
between domestic European and other
research institutions where the Slovak
diaspora is active, as well as through
increased awareness of career
opportunities in Slovakia.
Summary document duly justifying Of the overall objective of 4800
how the target (including all the motivational scholarships, award at
constitutive elements) was least 4500 motivational scholarships
satisfactorily fulfilled, with for most talented domestic students,
appropriate links to the underlying top talents from abroad, and talented
10 - Attracting and Ministry of evidence. socially disadvantaged students.
retaining talents - Number of E ducat?én
C10- | Investment 3: awarded Numb ' i This document shall include as an
. T . 0 4500 Q4 | 2024 | Science, Research X
7 Scholarships for scholarships for er annex a document authorized by the
: : and Sport of the . L .
domestic and foreign talented students. Slovak Republic Ministry providing the list of all
talented students P scholarships awarded with a
specification of the category
(talented domestic students,
talented foreign students, talented
socially disadvantaged students).
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: Copy of the Government decision Adoption of an internationalisation
10 — Attracting and . . TR
L - adopting the Strategy, accompanied | strategy for universities, aiming at
retaining talents - Ministry of D e ¥
. : by a document duly justifying how proposing measures to support the
Investment 4: Strategy for A Education, . ’ : ; ey
C10- o a—— M O - Government adoption of the a4 | 2021 | Science. Research the milestone (including all the preparation of joint study programmes,
8 " ng — strategy ' constitutive elements) was attracting foreign students and
internationalisation in of universities and Sport of the tisfactorily fulfiled demi imol i femi
the academic Slovak Republic satisfactorily fulfille academics, or implementing systemic
environment institutional changes in Slovak
universities.
Regarding “- Summary document duly justifying Of the overall objective of 31 projects,
increasing the how the target (including all the support at least 28 projects to promote
funding rate for | constitutive elements) was or develop internationalisation of
fellowship satisfactorily fulfilled, with universities and research institutes,
programmes; appropriate links to underlying through:
“,as this activity | evidence. - implementation of institutional
is covered by strategies of internationalization at the
: Number of target C10-10, | This document shall include as an level of universities (such as preparing
10 - Attracting and . : ’ ) )
L projects supported o the detailed annex the following documentary new programmes in foreign
retaining talents - Ministry of G id ; | . ing th
Investment 4: to promote or Education reporting o evidence: . . anguages, improving the
C10- Promotin T develop the Numb 0 28 a4 | 2025 | Science Féesearch such projects a) List of supported projects with a preparedness of domestic higher
9 " ng oo internationalisation er ' shall take description of specific activities education teachers/doctoral students
internationalisation in — and Sport of the " L SO ; C
oy of universities and Slovak Republic place in the and initiatives performed to operate in an international setting);
environment research P context of that - increasing the funding rate for
institutions specialized fellowship programmes;
target, while a - support to university participation in
general foreign fairs and student recruitment
description of events;
such project - promotion of Slovakia at international
would be events.
provided under
this target.
Summary document duly justifying Cumulative increase in the number of
10 - Attracting and R how the target (including all the supported mobility projects in
retaining talents - Supported person- N Ministry of constitutive elements) was CEEPUS fellowships, scholarships
c10- Investment 4: months for foreign month 17 Education, satisfactorily fulfilled, with provided on the basis of bilateral
10 Promoting T mobility s 9976 600 Q1 2026 | Science, Research appropriate links to underlying contracts and in the Slovak National
internationalisation in scholarship - and Sport of the evidence. Fellowship Programme from an annual
the academic programmes rteFtij Slovak Republic number of 2494 to 4440 person-
environment This document shall include as an months for the years 2022 to 2025
annex:
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a) Document listing all
fellowships/scholarships awarded
with a specification of
corresponding person-months,
year and category of mobility.
Copy of the publication in the Official
Journal and reference to the Legislative amendments to laws and
relevant provisions indicating the related legal acts (laws included:
entry into force, accompanied by a 576/2004, 577/2004, 578/2004,
document duly justifying how the 579/2004, 581/2004) introducing the
milestone (including all the optimization of hospital network shall
constitutive elements) was define hierarchy of inpatient care
11 - Modern and satisfactorily fulfilled. providers_depending on comlplexity of
) care provided, scope of services and
accessible healthcare . N . e
Cn-| ~ Reform 1 M Introduction of the | Legislative amendment Q1 | 2022 | Ministry of Health time accessibility.
1 Optimization of the hospital network enter into force
Hospital Network (UN) There will be 5 levels of inpatient care
providers. The law shall set
compulsory services that providers are
obliged to provide at each level.
Furthermore it shall define quality
indicators, requirements for technical
equipment, personnel capacities,
waiting times for certain services.
Copy of the publication in the Official | There shall be a transition period
Share of the Journal and reference to the during which hospitals and health
reprofiled relevant provisions indicating the insurance companies shall be required
T = (Vi i hospitals entry into force, accompanied by a to comply with newly defined rules.
. (authorised within document duly justifying how the 40 % of current hospitals (hospitals
accessible healthcare . . : . e
Cn-| ~ Reform 1 T the scope of o 0 40 4 | 202 Mini f Health milestone (including all the authorized within the scope of general
2 elorm. eneral and ’ Q E S 2 constitutive elements) was and specialised hospitals) shall be
Optimization of the general L : 1 p 10Sp
) specialised satisfactorily fulfilled. reprofiled according to the new reform.
Hospital Network (UN) hospitals) under
the new hospital This document shall include as an
network annex the following documentary
evidence:
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a) listof hospitals that are
reprofiled
Summary document duly justifying
how the milestone (including all the The plan shall comprise of all the
constitutive elements) was investments to be financed from the
satisfactorily fulfilled, with Recovery and Resilience Plan and the
appropriate links to the underlying EU Structural Funds and shall start
evidence. preparing these projects as a matter of
priority for implementation (linked to
A prioritised This document shall include as an Investments 1, 2 and 3).
11 - Modern and investment plan annex the following documentary A methodology for evaluating health
accessible healthcare according to the prioritised investment plan evidence: investments shall be developed, which
C11- | —Reform 2 Reform of M investment il o e e s Q2 | 2022 Ministry of Health will determine decision-making criteria
8 the preparation of evaluation 51e Ministrv of Health 2 a)  Copy of the investment plan; based on financial, medical but also
health investment methodology 2 b)  The methodology for indirect benefits, including societal and
plans adopted by the evaluating health investments | socio-economic benefits. A model for
Ministry of Health explained decision-making on the economic
c) A model for decision — making | efficiency of an investment in the
presented with the list of health sector shall be set, taking into
criteria with their weightings account not only the direct financial
for the decision-making benefits of the investment but all
process. indirect (e.g. greater patient comfort).
Summary document duly justifying This authority shall effectively provide
T how the milestone (including all the the governing structure for the 19
T = (Vi i central hospital constitutive elements) was hospitals that shall consist of the
S Ny o— management body | Central Hospital satisfactlorilyIfquiIIed, with . hospital network being in thelpilot
c11- | —Reform 3 from an Management Authority appropriate links to the underlying phase (see target below). This means
4 Centralization of the M orqanisational d by the Ministry of Q4 | 2023 Ministry of Health evidence. that it would: manage, guide and
LRI ELioNE) [0 Uilo IR ) @ evaluate hospitals’ planning and
management of the operational and Health and fully operational This d t shall includ r has fi ial
largest hospitals economic point of is document shall include as an performance such as financia
view annex the following documentary controlling, compliance control, HR,
evidence: quality and risk management with a
link to clinical processes. It shall also
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a)  Relevant piece of legislation
establishing the Central
Hospital Management
Authority officially published in
the OJ

b) A statute of the Central
Hospital Management
Authority

c)  Report about the
administrative capacity
(number of staff and their
competences) confirming the
readiness to carry out the
tasks of managing, guiding
and evaluating hospitals’
planning and performance.

make the recommendations for
optimization of expenditures and
inventories of medicines and medical
devices.

C11-

11 - Modern and
accessible healthcare
- Reform 3
Centralization of the
management of the
largest hospitals

Number of
hospitals involved
in central
management
system

Numb
er

Q2 | 2025

Ministry of Health

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

This document shall include as an
annex the following documentary
evidence:

a)  Copy of the certificate of
establishment of the central
management system,
including proof of its
operational status issued by
the constructor or other
authorised body according to
the national legislation

b)  The evaluation report on the
outcomes of the pilot phase.
The report shall include
recommendations on the
possibility of the subsequent
deployment of standards for
all hospitals in the network.

Central management system shall
embrace 19 state controlled hospitals
in the piloting phase.
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Copy of the publication in the Official | The legislative amendments shall
Journal and reference to the introduce a new network of ambulance
relevant provisions indicating the stations and a new definition of
11 - Modern and Amendment to the entry into force, accompanied by a emergency medical care. The new
accessible healthcare v 6 Oaffivel document duly justifying how the network shall guarantee the availability
o E)Reform 4 " ambulané)e The legislation on the new milestone (in<|:|uding z;ll the ofemergfen%)as;rvi;:ehs withinI 15 |
- ptimisation of the 2 - constitutive elements) was minutes for 90 % of the population. It
6 | acute healthcare i ggmrgnagf ey Zﬁg’r‘:: :tg‘?(;’r'sgce et | A 7B satisfactorily fulfled. shall be geographically and
network and new ete—— ' procedurally linked to the new UN
definition of healtr?carey hospital network The new definition of
emergency healthcare emergency care shall determine the
number of authorized users of
ambulance services and how to
respond to the request of those users.
Copy of the publication in the Official | The new legislation shall set out rules
TR Journal and reference to the for the primary care network to
11 - Modern and 3 relevant provisions indicating the determine the number and distribution
: the establishment . . " :
accessible healthcare entry into force, accompanied by a of general practitioners on the basis
1 Reform 5 Reform of OB LTI i justifyi : ilabili i i
C11- | - M Entry into force the act of - document duly justifying how the of: - Availability (maximum travel time
7 . o general care | Q2 | 2022 Ministry of Health ilest including all th doctor):
primary care provision providers and the aw milestone (including all the per doctor);
for adults, children and : : constitutive elements) was capacity needs (the number of general
introduction of . . . " .
youth Zonin satisfactorily fulfilled. practitioners of adults and children
9 needed, based on the size and age
structure of the population).
Summary document duly justifying The overall objective is to create 170
how the target (including all the outpatient practice - the support shall
constitutive elements) was be made for the creation of at least
satisfactorily fulfilled., 153 new outpatient clinics for general
practitioners for adult and paediatrics
11 —Modem and Number of the This document shall include as an in the form of a subsidy to offset the
o aclcesmtble h?';althcare primary care - annex the following documentary cost of the outpatient practices during
. ;u’;mi’;‘gqhe T | outpatient clinics er“m 0 153 | Q4 | 2025 | Ministry of Health evidence: the first year of operation.
) supported by a
opening of new pilot programme ¢)  copy of the regulation of the
rimary care it i
SIS Ministry of Health providing for
the subsidy scheme for
doctors
d)  map of the underserved areas
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e)  compiled listing of contracts
set up with the general
practitioners on carry out the
clinics on the underserved
areas
f)  Report on the geographical
distribution of the outpatient
clinics with the granted
subsidy.
Summary document duly justifying Notification of the award of all public
how the milestone (including all the contracts for the overall objective
constitutive elements) was 2,666 new hospital beds, of which at
satisfactorily fulfilled. least 2400 beds shall be made
This document shall include as an available, broken down:
annex the following documentary 1. at least 870 beds in completely new
evidence: hospitals at full fitness out* level in
a)  Alistof the publication of the buildings meeting the energy
notification of the awards in efficiency requirements of the 25ter
the OJ or in the Public intervention field certified BREEAM
Procurement platform (the objective is 968 beds)
11 = Modern and indicating for each of the 2. atleast 1 035 beds in completely
T I - awards: new holspitalls gt “gross gonstruction”
— Investment 2 New Call for tender for | Notification of award of o thereference and link of | level™ in buildings meeting the energy
C11- hospital network — M the construction tender to the projects, Qi 2024 Ministry of Health the OJ or Public efficiency requirements of intervention
Y || cnematn and reconstruction | compliant with Procurement Platform | field 25ter certified BREEAM (the
reconstructicgn and of hospitals eligibility/selection criteria where the award has objective is 1 150 befis) .
equipment been published; 3. At least 495 beds in hospitals after
e  extract of the relevant major renovation to full fitness out*™* in
parts of the buildings meeting the energy
specifications of the call | efficiency requirements of intervention
proving alignment with field 26bis (objective is 548 beds)
the description of the *Full fit out — a completely new
target and investmentin | hospital with material equipment ready
the CID; to receive patients. **Gross
construction — foundations,
construction, piping, insulation,
drainage, outdoor plumbing, without
machinery, central heating, wiring,
floors, finishing and equipment. ***
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Extensive renovation to full fitness out-
reconstruction of a large part of
buildings, insulation, roofs, windows,
doors, lighting, replacement of
technological equipment (heating,
wiring, electricity, lifts). The
reconstruction shall reorganise the
hospital’s internal processes and
rehabilitate technical equipment. The
reconstruction of building shall be
subjected to the primary energy
savings of more than 30 % to be
monitored by energy saving
certificates.
Summary document duly justifying Beds made available in upgraded
how the target (including all the hospitals with a capacity of at least 2
constitutive elements) was 400 beds broken down 1. Minimum
satisfactorily fulfilled. 870 beds in completely new hospitals
This document shall include as an at full fitness out* level in buildings
annex the following documentary meeting the energy efficiency
evidence: requirements of the 25ter intervention
field certified BREEAM 2. Minimum 1
a)  compiled listing of all newly 035 beds in completely new hospitals
11 — Mod d created/renovated buildings at “gross construction” level in
acc_essi()bleeri:]e?thcare including the confirmation on | buildings meeting the energy .
~ nvestent 2 New Beds made e feld 51 corifed BREEAN 3 Al
G0 | hospita network - il e N\ | 2400 | 4 | 2025 | Ministry of Healt CeECEEISIEIERE | g e
construction : certificate by the competent . X .
reconstructi Yn nd hospitals building authority” (in case of e ﬂ.J” fngssauen
e uct one the building permit) or a bu!lqmgs meet!ng the energy ;
EEepEr the buiiding p efficiency requirements of intervention
certficate of acceptance by | fiel 26bis (at least 30 % energy
contractor/investor” and savings compared to current status).
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.
b)  Compiled listing of all energy
performance certificates or
project energy assessment
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(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Unit

Base-
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.

Compiled listing of all energy
performance certificate
BREEAM 2 and BREEAM 3
including a report/information
confirming meeting the energy
efficiency requirements of
intervention field 25ter
Report indicating data source
and methodology to compute
energy savings.

A list of certificates issued by
hospital managing authority
(where beds are located) or
the other competent authority
certifying that renovation of all
clinical equipment (standard
check-list) is complete and
operational.

C11-
1

11 — Modern and
accessible healthcare
- Investment 3
Digitalisation in health

Number of
hospitals
connected to the
Central ERP
system

Numb
er

Q4 | 2025

Ministry of Health

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

This document shall include as an
annex the following documentary
evidence:

19 public hospitals shall be connected
to the central ERP system that allow
for centralization of controlling and
other processes in hospitals.
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Quantitative indicators f:orr.lpletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name quallt'atlve LEIEEE qthe year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) el sy implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
° Certificate signed by the
competent authority certifying
that IT system have been
completed and is operational
for 19 hospitals.
Summary document duly justifying The target is to equip 3 institutes of
how the target (including all the cardiovascular diseases with the
constitutive elements) was navigation system for the treatment of
satisfactorily fulfilled. atrial fibrillation which will reduce the
This document shall include as an time spent on the atrial fibrillation
annex the following documentary surgery by 65%.
Navigation system evidence:
11— Modern and for the treatment
C11- | accessible healthcare of atrial fibrillation Numb - a)  Tender specifications
12 - Investment 3 U in 3 cardiovascular er . . | A Al e il b)  Publication of the award of the
Digitalisation in health disease contracts in the National
institutions Public Tenders Database
available.
c) Certificate signed by
contractor or competent
authority certifying that IT
system have been completed
and is operational.
Summary document duly justifying The aim is to build or reconstruct the
how the target (including all the locations of the ambulance stations
constitutive elements) was that shall be located in the new
satisfactorily fulfilled, network of the ambulance services. —
11 = Modern and This document shall include as an The constructed settlements shall be
accessible health care annex the following documentary located in buildings meeting the
— Investment 4 Number of evidence: energy efficiency requirements of
€111 Construction and T | ambulance station Numb 1o 55 | Q2 | 2025 | Ministy of Health - intervention feld 26bis (at least 30 %
13| renabilitation of constructed or El a)  Compiled listing of all energy savings compared to current
ambulance stations R renovated buildings including | status). —New settlements shall be
(Ambulance Services) the confirmation on housed in buiIgings which, ip .
completion of the renovation accordance with the regulation in force
such as a “certificate by the from 1.1.29_21, must comply with
competent building authority” energy efficiency class AQ.
(in case of the building permit)
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Timeline for

PP completion
Quantitative indicators N

(for targets) (indicate the

quarter and

the year)

Unit B"a::- Goal | Q | Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

or a “certificate of acceptance
by contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

Compiled listing of all energy
performance certificates or
project energy assessment
(the ex-ante value for the
building permit), specifying
values before and after the
renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the 30% primary
energy savings.

Compiled listing of all energy
performance certificate for the
new settlements confirming
the compliance with energy
efficiency class AO.

Report on data source and
methodology to compute
energy savings

Report confirming that fair
geographical distribution of
the ambulance stations and
the conditions as set out in the
milestone are fulfilled.

Fair geographical distribution shall be
based on an mathematical simulation
model that shall aim to propose a
network where: (1) 90 percent of
population accessible within 15
minutes from dispatch (2) 80 percent
of patients with first quintet hour
diagnosis shall be should be reached
within 8 minutes from dispatch (3)
through relocation of stations
response time shall be shorter than
current EMS situation
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Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying 158 ambulances, 9 vehicles for
how the target (including all the collective transport of persons and 30
constitutive elements) was rendez-vous vehicles shall be
satisfactorily fulfilled, with purchased and delivered according to
appropriate links to the underlying the DNSH principle.
evidence. For Rendez-vous vehicles, selected
This document shall include as an vehicle types are zero-emission
11 - Modern and annex thg following documentary (elgctr_ic/hydrogen/fuel cells) or low .
) evidence: emissions below 50 g CO2/km (plug-in
C11- EEEEEs D EEIGEy Purchase of Numb - hybrid electric vehicles) shall be
- Investment 5 T - 0 197 Q4 | 2024 | Ministry of Health — y
14 vehicles er a)  Tender Specifications chosen. For the rest the procedure of
Renewal of the . X
B e b)  Proof of delivery p_urchasmg is as follqws: at flrst_ -
- diesel, then the hybrid or electrical —
c)  extract of the official the best available technology in the
documents containing the vehicle category shall be applied.
selection criteria that ensure
compliance with the ‘Do no
significant harm’ Technical
Guidance (2021/C58/01), as
specified in the CID Annex.
Summary document duly justifying Two coordination entities shall be
how the milestone (including all the established:
constitutive elements) was 1.Council of the Government for
satisfactorily fulfilled, with Mental Health;
appropriate links to the underlying 2.The Association of psychologists
Ministry of Health, evidence.
The Council shall coordinate policies
12 — Human, modern Ministry of Labour This document shall include as an across competent ministries in the
and accessible mental Establishment of Social Affairs and annex the following documentary area of mental health. It shall produce
C11 2- healthlcare - IReform 1: M two 900rdination FuI! pperationalisation of the Q2 | 2025 Family, evidence: the National Mental !-Iealth .
Coordinated inter- entities for mental | entities Programme and Action Plan, which
ministerial cooperation health Ministry of a)  Copy of the legislative act in shall be approved by the Slovak
and regulation Education, the Official Journal confirming | Government
Science, Research the establishment of the
and Sport Council of the Government for | The Association shall be a registered
Mental Health; professional organization of
b)  Copy of the Government psychologist in all functional sectors
decision approving the (i.e. not only limited to health care
National Mental Health sector). It shall operate a digital
Programme and Action Plan registry of professional psychologists
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Quantitative indicators gorppletlon
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T P T uarter an g e
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Unit Bl_ase- Goal | Q | Year
ine
prepared by the Council for working in the fields of health,
Mental Health; education, social affairs, justice, home
c)  Copy of the legislative act in affairs, defence and others.
the Official Journal confirming
the establishment of the
Association of psychologists
as a registered professional
organisation;
d)  Certificate signed by the
competent authority
confirming the functioning of
the digital registry of
professional psychologists.
Summary document duly justifying Entry into use of new detention
how the target (including all the facilities with a capacity for 150
12 — Human, modern constitutive elements) was psychiatric patients.
and accessible mental satisfactorily fulfilled, with
health care - appropriate links to the underlying
Investment 1: Project evidence.
management and
project preparation of . n Ministry of Health This document shall include as an
0122- investments T (F;anenlt capaq.t y i I 0 150 Q4 | 2025 annex the following documentary
etention facilities er Mini . ) i
inistry of Justice evidence:
12 — Human, modern
and accessible mental a)  Copy of the certificate of
health care - commissioning of new
Investment 2: Creation detention facilities.
of detention facilities b)  Document confirming entry
into use, including the
available patient capacity.
12 - Human, modern Ministry of Health, Summary document duly justifying Entry into use of 56 community-based
and accessible mental how the target (including all the health and social care centres:
health care - Reform 2: Ministry of Labour constitutive elements) was psycho-social centres, day-time
Development of Number of created Social Affairs and satisfactorily fulfilled, with stationary facilities and facilities for
C12- | acutely T community-based Numb 0 56 a4 | 2025 Family, appropriate links to the underlying autistic type disorders.
3 underestimated mental health care er evidence.
capacity areas in centres Ministry of
mental health care Education, This document shall include as an
Science, Research annex the following documentary
12 - Human, modern and Sport evidence:
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(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Timeline for

PP completion
Quantitative indicators N

(for targets) (indicate the

quarter and

the year)

Unit B"a::- Goal | Q | Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

and accessible mental
health care -
Investment 1: Project
management and
project preparation of
investments

12 - Human, modern
and accessible mental
health care -
Investment 3: Building
psycho-social centres;

12 — Human, modern
and accessible mental
health care -
Investment 4:
Completing the
psychiatric stationary
network;

12 — Human, modern
and accessible mental
health care -
Investment 5:
Establishment of
specialised centres for
autism spectrum
disorders

Description of the created
community-based centres,
including type of care (psycho-
social, day-time stationary,
autistic type disorders),
location, building (new or
renovated).

Copy of the certificates of
acceptance by contractor /
investor and affirmations of
completion and entry into use
of the created community-
based centres by the
competent authority / the
Ministry.

Energy performance
certificates or project energy
assessment (the ex-ante value
for the building permit)
specifying values before and
after the renovation, the size of
renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for all renovations under
026bis (on average at least
30% of primary energy
savings),

report indicating data source
and methodology to compute
energy savings.

83




Timeline for

Quantitative indicators gorppletlon
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Summary document duly justifying Establishing a digital register of
how the target (including all the phsychodiagnostic methods.
constitutive elements) was Of the overall objective of 125 new
12 - Human, modern satisfactorily fulfilled, with and updated standardised methods,
and accessible mental appropriate links to the underlying standardisation shall be provided for
health care - Reform 3: evidence. 112 methods, to be selected by an
Modernisation of expert group.
diagnostic methods This document shall include as an
and treatments Number of annex the following documentary
C12- registered and Numb evidence:
4 12 — Human, modern T standardised er 0 112 Q2 | 2025 | Ministry of Health
and accessible mental psychodiagnostic a)  Overview of psychodiagnostic
health care - methods methods included in the
Investment 6: register;
Establishment of a b)  Report of the expert group
repository of supporting the selection of the
psychodiagnostic psychodiagnostic methods;
methods c) Certificate signed by the
competent authority
confirming the functioning of
the digital register.
12 — Human, modern Summary document duly justifying Completed reconstruction of rooms in
and accessible mental how the target (including all the 2-bed rooms in institutional psychiatric
health care - Reform 3: constitutive elements) was care with sanitary facilities and
Modernisation of satisfactorily fulfilled, with replacement of enclosure beds with
diagnostic methods appropriate links to the underlying isolation rooms.
and treatments evidence.
12 — Human, modern : - This document shall include as an
’ Patient capacity in ;
c12- and accessible mental converted rooms Numb N annex the following documentary
health care - T N Aoy 0 244 Q4 | 2025 | Ministry of Health evidence:
5 - in institutional er
Investment 1: Project hiatric care
management and psychia ' a) Listof all renovated rooms
project preparation of including type (standard 2-bed
investments rooms, isolation rooms),
location (health care
12 — Human, modern institution) and patient
and accessible mental capacity, together with all
health care - certificates of acceptance by
Investment 7: contractor / investor and
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(Reform or
Investment)

M.T
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Qualitative indicators
(for milestones)

Quantitative indicators
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line
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Q Year
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reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Humanisation of
institutional psychiatric
care

affirmations of completion by
the competent authority / the
Ministry.

Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for all renovations under
026bis (on average at least
30% of primary energy
savings),

Report indicating data source
and methodology to compute
energy savings

C12-

12 — Human, modern
and accessible mental
health care -
Investment 8: Training
in mental health for
staff

Number of health
sector workers
trained in mental
health

Numb
er

0 900

Q2 | 2025

Ministry of Health

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

a)

List of the training activities
provided to health care sector
workers, including the type of
training (short-term, long-
term) and the number of
workers trained

Of the overall objective of providing
training in mental health to 1000
workers, short-term or long-term
certified training in mental health shall
be completed for 900 health workers.
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Quantitative indicators f:orr.lpletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0;?:5“06 clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
b)  compiled listing of the
individual certificates proving
that the training programmes
have been completed;
Copy of the publication in the Official | The first phase of the
Journal and reference to the implementation of the reform
relevant provisions indicating the consists of regulating the
entry into force of each legislative reimbursement by health
amendment, accompanied by a insurance companies of nursing
document duly justifying how the care in social services facilities,
milestone (including all the the arrangements for the contract
constitutive elements) was of nursing care by insurance
satisfactorily fulfilled, companies and the adjustment of
reimbursements by health
13 — accessible and insurance companies for palliative
high-quality long-term and outpatient and inpatient care.
socio-health care - Entry into force of a new law The adoption of this legislative
Reform 1: Available New legislative o amendment is foreseen by Q1
C13- | and quality long-term framework for o @ B el el e 2022
1 . M care and of the regulation of Q1 | 2023 | Ministry of Health ’
socio-health care — long-term health f . L
Reform of integration and palliative care | "ancnd el e i The next phase of implementation
'm ot Integ P nursing care nextp P
and financing of long- consists of the development and
term social and health approval of new legislation. A
care new health law shall define the
scope of long-term health and
palliative care and define followup
care and its linkage with other
types of care. This law shall be
adopted by Q1 2023. The
legislative amendments shall
regulate the areas currently
defined by Act No 576/2004 on
health care and services related to
the provision of healthcare.

86




Timeline for

Quantitative indicators gorppletlon
(for targets) (indicate the
Related Measure T quarterand | Responsibility for Further . .
# (Reform or M.T Name g:f::ia:g‘slfolr:‘: sl;:ators the year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying As a result of the first phase of the
how the milestone (including all the preparation of the reform of the
constitutive elements) was financing of social services, a new
13 — accessible and satisfactorily fulfilled, with concept for the financing of social
high-quality long-term appropriate links to the underlying services shall be proposed by the
socio-health care — Publication of the evidence. government for stakeholder
Reform 1 ‘Available concept of . Ministry of Labour, . . consultation.
C13- | and quality long-term f ! ) Published concept on the Social Aftai This document shall include as an
2 socio-health care — & Inancing saEHl . financing of social services 8| A OC'?l AL T annex the following documenta
9 9 ry
Reform of integration ZZLV;?SS gl Sl evidence:
and financing of long- a) Copy of the concept as it was
term social and health published on the Ministry’s website
care b) List of consulted stakeholders
c) Report of the key stakeholder
observations and how these were
taken into account.
Copy of the publication in the Official | Entry into force of legislation on
Journal and reference to the social services which shall
relevant provisions indicating the introduce a new financing system
entry into force, accompanied by a based on a personal budget for the
document duly justifying how the deprived person. The reform shall
13 — accessible and milestone (including all the abolish a large number of different
high-quality long-term constitutive elements) was contributions and create space for
socio-health care - : ' satisfactorily fulfilled. targeted and comprehensive
Reform 1: Available RS support for people in need of long-
c13- | and ualit. lona-term system of social Entry into force of the act on Ministry of Labour, term care. The reform of fundin
3 quaity fong M | services - the financing of social Q4 | 2025 | Social Affairs and : 9
socio-health care — A ] : " shall support the emergence and
R . ) introduction of a services Family NI
eform of integration development of services in the
X . personal budget . L
and financing of long- community. The legislative
term social and health amendments shall regulate the
care areas currently defined in
particular by Act No 448/2008 on
social services and Act No
447/2008 Coll. on cash allowances
to compensate for severe
disability.
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Summary document duly justifying Entry into force of legislation on
how the milestone (including all the social services which shall bring
constitutive elements) was together the assessment work
satisfactorily fulfilled, with carried out so far by various
appropriate links to the underlying bodies and, at the same time,
evidence. amend Act No 447/2008 on
compensation of severely disabled
This document shall include as an persons.
Bormibe annex the following documentary
high-quality long-term ) evidence: o The reform of the alssesslmen.t
i A o Entpf into fprce of the act on N a) Qgpy of the publication in the work shall remove mgfﬁmenmes
c13- | Reform 2: Available Unification of the social services and Mlnl_stry of ]_abour, Official Journlal_andlrefgrence tothe | and red tape for medlcgl assessors
4 . high-duality long- M assessment amending Act 447/2008 on Q1 2024 | Social Affairs and relevant provisions indicating the and assessors. New uniform
term socio-health care system compensation of severely Family entry into force criteria for sub-dependency shall
— Assessment of care disabled persons b) detailged list of the new equipmgnt be defined to make the assessment
T and vehicles purchased and location | more transparent. The assessment
where it was installed or distributed work shall be digitised
together with the references of the — medical assessors will use the e-
certificates proving that the relevant | health system. To ensure efficient
infrastructure has been purchased. implementation of the reform, the
financial resources under this
reform shall be used to provide
computer and office equipment for
200 assessment staff and a vehicle
for each of the 46 branches.
Copy of the publication in the Official | Entry into force of a law in the
Journal and reference to the area of social care supervision which
BormrTiheT relevant provisions indicating the shall unify the powers of supervision
high-quality long-term entry into force, accompanied by a and;
socio-health care - document duly justifying how the —Create the legislative basis for the
C13- | Reform 3: Reforming Reform gf the Entry into force of thelact on Mini.stry of ]_abour, miIesFong (including all the functioping qf the new social welfare
5 the super.vision of M supervision of the supervision of social Q2 | 2022 | Social Affairs and constitutive elements) was supervisory/inspection;
oty p— social care care Family satisfactorily fulfilled, — Dgfine new conditions for quality of
providing infrastructure ca:jet:n socr:allje.rwces
for its implementation an E ousenoids; .
— Extend the area of supervision to
include the supervision of informal
home care.
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Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
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Investment) implementation (if necessary)
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Summary document duly justifying Completion of the necessary
how the target (including all the infrastructure for the functioning
constitutive elements) was of the supervisory body
satisfactorily fulfilled, with — headquarter and 8 regional
appropriate links to the underlying branches. Costs include buildings,
evidence. cars, computer equipment and
other prerequisites.
13 — accessible and This document shall include as an
o || csamanor s
C13- | Reform 3: Reforing | | ifed supervisory Numb | g ot | 202 'g’”"i.sm?ff .Lab"‘g' line with the characteristics set out
6 the supervision of system wi er ocial Afialrs an in the description of target 6 in the
social care and Eeadqhuarter e 8 Il CID Annex of the headquarters and
providing infrastructure fancnes the 8 regional branches built; b) the
for its implementation notifications of award; c) the
certificates proving that the
headquarters and the regional
branches have been built and are
operational; and d) the official
references of the certificates proving
that the relevant infrastructure has
been purchased.
Summary document duly justifying At least 210 new places shall be
how the target (including all the created in community-based facilities
constitutive elements) was and low-capacity health
Enhancement of satisfactorily fglfilled, incIu@jng of the | -social care facilitiesl cqmbined, by
the cabacities of accordance with the conditions of constructing new buildings and by
: pacities o ; : : e -
13 - accessible and community-based the UN Convention on the Rights of | renovating existing buildings.
high-quality long-term E—T——s, Persons with Disabilities, with Community-based facilities
c13- socio-health care — . q Numb Ministry of Labour, appropriate links to the underlying mainly refer to family housing
Investment 1: T Services an um 0 210 Q2 | 2024 | Social Affairs and evidence. facilities with a capacity of up to
7 health-social low- er " pacity ot up
Enhancement of capacity faciliies Family 12 places each. Health-social care
community-based (indicator: This document shall include as an facilities shall have a capacity of
social care capacities minimum.number an%ex the following documentary up to 30 places each.
evidence:
o ez o o) a) the list of community-based The facilities will be built/reconstructed
facilities and of low-capacity health- | in accordance
social care facilities, renovated with the principles of universal
and/or built, including the number of | design and will be low
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Investment) implementation (if necessary)
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individual places created in each; -capacity, thus fulfilling the conditions
and of the UN Convention on the Rights of
b) References to the confirmation on | Persons with Disabilities.
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority’/“control
protocol” by the Ministry.
c) Compiled listing of all energy
performance certificates or project
energy assessments (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.
Summary document duly justifying Of the overall objective to create 1480
T how the target (including all the places in community -based facilities
" constitutive elements) was (of which 1000 places) and low -
13 - accessible and iz capapltles i satisfactorily fulfilled, including of the | capacity health -social care facilities
; . community-based v + Incluaing pact .
high-quality long-term residential The necessary | accordance with the conditions of (of which 480 places) combined, at
c13- socio-health care — e —— Nt Ministry of Labour, | evidence the UN Convention on the Rights of | least 1400 new places shall be
8 Investment 1: T health-social low- er 0 1400 Q2 | 2026 | Social Affairs and should cover Persons with Disabilities, with created, by constructing new buildings
Enhancement of caacity facilities Family places 211- appropriate links to the underlying and by renovating existing buildings.
community-based (inzicat)cl)r' 1400. evidence. Community -based facilities mainly
social care capacities minimum.number refer to family housing facilities with a
of places created) This document shall include as an capacity of up to 12 places each.
annex the following documentary Health -social care facilities shall have
evidence: a capacity of up to 30 places each.
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a) the list of community-based
facilities and of low-capacity health- | The facilities will be
social care facilities, renovated built/reconstructed in accordance
and/or built, including the number of | with the principles of universal
individual places created in each; design and will be low
and -capacity, thus fulfilling the conditions
b) References to the confirmation on | of the
completion of the UN Convention on the Rights of
construction/renovation such as a Persons with Disabilities.
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.
c) Compiled listing of all energy
performance certificates or project
energy assessments (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.
Summary document duly justifying 387 places for outpatient services in
13 : how the target (including all the new outpatient facilities (e.g. daily
- accessible and . P, ; e
Oy i Expan§|on of . consﬂtutwg elements) was stationary, rehablhtatlon centre) shall
gn-quaiity long
socio-health care — outpaggnt service Ministry of Labour, satisfactorily fglﬁlled, |nc|t{q|ng of the | be created with an average capgcﬂy of
C13- Investment 1: T capacities Numb 0 387 Q2 | 2024 | Social Affairs an d’ accordance with the conditions of 20 places through the construction of
9 Enhancemen‘t of (indicator: er Family the UN Convention on the Rights of | new buildings or the renovation of
community-based minimum number Persons with Disabilities, with existing buildings. These facilities shall
. o of places created) appropriate links to the underlying partly serve as respite care for
social care capacities : !
evidence. informal carers.
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Unit B"a::- Goal | Q | Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

This document shall include as an
annex the following documentary
evidence:

a) the list of outpatient facilities built,
including the number of individual
places created in each and the
number of those serving as respite
care;

b) the official references of the
notifications of award; and

c) References to the confirmation on
completion of the
construction/renovation such as a
“certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority’/“control
protocol” by the Ministry.

d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

The facilities shall be
built/reconstructed in accordance with
the principles of universal design and
shall be low - capacity, thus fulfilling
the terms of the UN Convention on the
Rights of Persons with Disabilities.
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Timeline for
Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (fgf r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Ministry of Labour, Summary document duly justifying Of the overall objective to create
Social Affairs and how the target (including all the 2585 places for outpatient services
Family constitutive elements) was in new outpatient facilities (e.g.
satisfactorily fulfilled, including of the | daily stationary, rehabilitation
accordance with the conditions of centre) with an average capacity
the UN Convention on the Rights of | of 20 places, at least 2580 places
Persons with Disabilities, with shall be created through the
appropriate links to the underlying construction of new buildings or
evidence. the renovation of existing
buildings. These facilities shall
This document shall include as an partly serve as respite care for
annex the following documentary informal carers.
evidence:
a) the list of outpatient facilities built, | The facilities shall
including the number of individual be built/reconstructed in accordance
places created in each and the with the principles of
13 ' number of those serving as respite universal design and shall be low-
- accessible and . . . -
high-quality long-temm Expangon of . care; capacity, thus fu|f|III|ng the terms
socio-health care — outpatient service b) the official references of the of the UN Convention on the
C13- Investment 1: T capacities Numb 0 2580 Q2 | 202 notifications of award; and Rights of Persons with
10 Enhancemen.t of (indicator: er c) References to the confirmation on | Disabilities.
) minimum number completion of the
CUTITAEE fpl ted) nstruction/renovation such as a
social care capacities of places create construction/renovation such as
certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.
d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
The necessary | specifying values before and after
evidence the renovation, the size of renovated
should cover m2 and implemented measures,
places 388- including a report/information on
2580. energy savings achieved, for
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Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)

Unit B"a::- Goal | Q | Year
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

Ministry of Health Summary document duly justifying Investment in the physical and
how the target (including all the technical equipment of 91 new
constitutive elements) was and existing home nursing
satisfactorily fulfilled, with agencies. It will support the

13 — accessible and appropriate links to the underlying establishment of at least 11 new
high-quality long-term Extension and evidence. ones and the re-equipment of at
socio-health care — renewal of home least 80 existing home nursing
C13- | Investment 2: T nursing providers Numb 0 91 Q1 2025 This document shall include as an agencies.
1 Extension and (indicator: number er annex the following documentary
restoration of after- of providers evidence: a) the list of new and
care and nursing supported) existing nursing providers
capacities supported; b) the official references
to the notifications of award; and c)
the official references of the
certificates proving that these
interventions have been completed.
Summary document duly justifying At least 650 after-care beds shall
how the target (including all the be created by utilizing freed up
constitutive elements) was capacities of chronic and acute
Creation of post- satisfactorily fulfilled, with care following the optimisation of
13 - accessible and care beds by appropriate links to the underlying the hospital network. After-care beds
high-quality long-term reconstructing evidence. will serve to treat patients after
C13- Isr:)\felzzt;?r:tth?care ekl il e Numb This document shall include as an nosplaliation n acuie becs
12 Extension aﬁd T chronic beds or 0 650 Q2 | 2026 | Ministry of Health annex the following d i
. (indicator: 3 g documentary
restoration of _after- minimum number ewdenpe. S
care and nursing a) a brief description in line with the
" of aftercare beds o .
capacities reconstructed) chara_cte_nsncs set out in the
description of target 12 in the CID
Annex of after-care compartments
created, including the total number
of beds reconstructed; and
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Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0;?:5“06 clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
b) Confirmations on completion of
the renovation such as a “certificate
by the competent building authority”
(in case of the building permit) or a
“certificate of acceptance by
contractor/investor” and “affirmation
of completion by the competent
authority”/“control protocol” by the
Ministry.
c) Energy performance certificates
or project energy assessment (the
ex-ante value for the building
permit), specifying values before
and after the renovation, the size of
renovated m2 and implemented
measures, including a
report/information on energy savings
achieved, for buildings subject to
renovation under 026bis to
substantiate the on average at least
30% primary energy savings.
Summary document duly justifying This investment comprises the
how the target (including all the creation of at least 270 beds by
constitutive elements) was construction of new hospices (20
Expansion and satisfactorily fulfilled, with beds on average) and reconstruction
BormrTiheT e appropriate links to the underlying of existing hospices. Hospices will be
high-quality long-term v evidence. use_d for long-term pgllliative care for
socio-health care — palliative care . . pa t|er]ts HEED EalTElen O farmly
C13- | . o Numb - This document shall include as an situation does not allow for palliative
13 nvestment 3: T c_apgcmes er v Al G| anzs ) gy e annex the following documentary treatment at home. The beds of
Extension and (indicator: number ) -
restoration of palliative of bed places ewdenpe: T palliative compartment_s shal] b.e
care capacities created and a) a brief q§scrlpt|on in line with the created by reconstructing existing
restored) characteristics set out in the beds. Some of them result from the
description of target 13 in the CID reprofiling of the long-term sick
Annex of the hospices and palliative | compartments, part of which results
compartments built, including the from acute beds released by network
total number of individual places optimisation.
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M.T
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Further
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(if necessary)
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created and information on the
geographical distribution;

b) a map of the underserved areas;
and

c) Confirmations on completion of
the construction/renovation such as
a “certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority’/“control
protocol” by the Ministry.

C13-
14

13 - accessible and
high-quality long-term
socio-health care —
Investment 3:
Extension and
restoration of palliative
care capacities

Extension and
renewal of the
mobile hospices

network (indicator:

number of new
and rebuilt
providers)

Numb
er

26

Q1

2025

Ministry of Health

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

a) a brief description of new and
existing mobile hospices supported,
including the areas served;

b) the notification of award for each,
and

¢) Confirmations on completion of
the construction/renovation such as
a “certificate by the competent
building authority” (in case of the
building permit) or a “certificate of
acceptance by contractor/investor”
and “affirmation of completion by the
competent authority”/“control
protocol” by the Ministry.

As part of this investment in the
physical and technical equipment
of new and existing mobile
hospices, at least 20 new mobile
hospices and at least 6 existing
ones will be supported.
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Timeline for
Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’for:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Copy of the publications of the Entry into force of government
introduction of the resolutions on the official website of | resolutions updating the Unified
new regulatory the ministry a,”,d ref(.arepcel to the Methodology for the
burden reduction relevant provisions indicating the Assessment of Selected Impacts and
- entry into force, accompanied by a introducing new tools to reduce
Implémentation of dqcument QUIy ju§tifying how the regulatory l?urden: '
the “lin-20ut” rule mlles?ong (including all the I—Introductlon of the “1-in-2out” rule
14 — Improve the — Introduction of Entry into force of ::E:;Iatgttxﬁ eflﬁ;;;lfgésmﬁs Etl(;] ':roQéﬁ?:ﬁgn of ex-nost
C14- btés(;?;snf ?gggﬂ?:gm M g;(g(?ssttir?galuation ﬁ:%géiv:tﬁggsggt% ? the Q1 2023 Ministry of appropriateylinks to tyhe underlying evaluation of existing? regulations
L the regulatory burden regulations Assessment of Selected BT BUEETE, (Ieglslatlvle “.’T‘f.”a's Uy L
on business (legislative and Impacts CILIEIREIE
non-legislative maf[enals upto 1Q/202§) alslreg_ards
materials) - their effect[veness and Jlust|f|catllon
Introduction of - Ilntrold.uctlon of prptectlon against
protection against unjustified goldplating
unjustified byl Ll . ’
goldplating - nvestment implementation to
implement measures to reduce the
regulatory burden on business
Summary document duly justifying Online reporting of the compliance
how the milestone (including all the check of the 1-in-2-out principle
constitutive elements) was (virtual account) shall confirm that the
satisfactorily fulfilled, with rule is put into practice: Control of
appropriate links to the underlying submitted legislative materials (500
evidence. per year) / Preparation of trainings for
submitters of legislative and non-
14 - Improve the 1in-2o0ut rule, ex This document shall include as an legislative materials (1 per year) /
business environment ante evaluation to annex the following documentary Number of
C14- | - Investment M prevent Evaluations carried out by Q2 | 2025 Ministry of evidence: consultations provided for submitters
2 1:Reducing the goldplating and ex | the Ministry of Economy Economy a)  Extract of the online (100 per year) / Number of virtual
regulatory burden on post evaluations of reporting of the account updates on MH SR website
business existing regulation compliance check of the | (12 per year) - Q4 / 2024
1-in-2-out principle
listing checked Regular ex-post evaluation of the
legislative materials and | effectiveness and justification of
report of provided existing regulations: Review of
consultations submitted legislative materials (50 in
b)  Extract of the register 2022, 100 in the following years).
listing legislative Training for submitters of legislative
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Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’for:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
materials with materials (once a year) and to provide
application of ex-post consultations. A mechanism will be
evaluation. developed to control the application of
c)  Extract of the register the principle of ex-post evaluation - Q4
listing legislative 12024
materials where an
application of protection | Implementation of protection against
against unjustified unjustified goldplating: Control of
goldplating was submitted evaluations of legislative
evaluated as well as the | materials (40 per year) / Trainings for
report of the submitters of legislative materials (1x
consultations provided per year) / Number of consultations
d)  Overview of the training | (30 per year) / A mechanism for
activities carried out for | monitoring the application of the
the 1-in-2-out principle, | principle of protection against
ex-post evaluation and unjustified goldplating will be
protection against developed. - Q2 / 2025.
unjustified goldplating
Copy of the publications of each of Entry into force of three packages
the three packages in the Official reducing administrative burden for
Journal and reference to the businesses, each containing at least
relevant provisions indicating (1) the | 100 measures, and leading to savings
14~ Improve the _ . entry into force (_2) the lnulmber of for entrepreneurs.
A s Reduction of the Entry into force of 3 measures contained within each
C14- | Reform 1: Reducing M administrative packages with 300 a4 | 2024 Ministry of package and (3) how they are
3 regulatory i)ur den on burden on measures to reduce Economy leading to savings for entrepreneurs,
business entrepreneurs administrative burden accompanied by a document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the
underlying evidence.
14 Improve the Copy of the publications in the Entry into force of laws which shall
business environment Official Journlal. andlreflerepce to the estle!blislh the legal fr.arlne\llvor‘k for the
8 Reform|2:Reformlof Reform of the Entry into force of a set of relevant provisions indicating the unification and full digitalisation of the
C14- . : . L . : entry into force, accompanied by a liquidation, bankruptcy, restructuring
4 the insolvency M insolvency laws governing insolvency Q1 2023 | Ministry of Justice N Y oA - Ry g A, e
framework — framework proceedings. . Uy JuStTying onarg L
adaptation of mllesFong (including all the :appropr}ate, the resolution of
legislation constitutive elements) was impending bankruptcy, as well as the
satisfactorily fulfilled, with modification of the legal and
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appropriate links to the underlying
evidence.

procedural frameworks for the
digitalisation of forced liquidation
processes. It includes the introduction
of early warning tools and creates an
insolvency specialisation at the level of
business courts.

The government and parliament
approve a set of laws:

—A new law on non-public financial
restructuring and public preventive
restructuring;

—Amendment to Act No 7/2005

on Bankruptcy and Restructuring,
—Amendment to Act No 8/2005 on
Administrators,

- Amendment to Act No

328/1991 on bankruptcy and
arrangement;

—Amendment to Act No 757/2004 on
Courts;

—Amendment to Act No 371/2004 on
the seats and districts of the courts of
the Slovak Republic

C14-

14 — Improve the
business environment
- Investment
2:Digitalisation of
insolvency processes

Assingle, fully
digitised
insolvency
process is fully
operational.

% of
insolv
ency
proce
dures
done
via
unifie
d
digital
proce
SS

Q2 | 2024

Ministry of Justice

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

a) Certificate signed by the
competent authority
certifying that the
unified IT system for a
fully digitised insolvency
process has been
completed and is used

The single fully digitised insolvency
process has been tested and launched
and is used in all insolvency
proceedings. Entry into operation of a
public administration information
system (technical framework) focusing
on insolvency law and exit processes
with multi-user modules (custodians,
creditors, courts, the public, realisation
of assets) and further functionalities
for early warning of impending
insolvency, discharge of debt of
natural persons, cross-border
exchange of information, provision of
statistical and analytical data and
disclosure of information
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0;?:5“06 clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
in all insolvency
proceedings.
b)  Overview document on
the functionalities of the
system and how these
are in line with the
requirements set out in
the description of
milestones 14-5 of the
CID Annex.
c)  Copy of the notification
of award of the tender
for developing the IT
system or, in case of in-
house development,
document specifying
the functional
requirements.
Copy of the publication in the Official | An amendment to the Public
Journal and reference to the Procurement Procedures Act
relevant provisions indicating the approved by the Government
entry into force, accompanied by a and the Parliament and entered into
document duly justifying how the force will ensure:
milestone (including all the — Accelerating and simplifying the
constitutive elements, particularly as | procurement procedure.
14~ Improve the regards proper safeguards, — Accelerating the process also with
S g e Reform of the Entry into force of the improved control, and accelerated a view to exercising the rights of the
C14- | -Reform 3: Reform of Public i Adiam Bl Government Office and simplified procedures, candidates, tenderers, participants
6 public procﬁrement— M —— Procurement Procedures by Q1 2022 | of the Slovak distinguishing between above-limit, and other persons
adaptation of Procedures Act Parliament FERLlE vt 5 \{alue : concerneq. .
legislation procedures) was satisfactorily —Improving control of public
fulfilled, with appropriate links to the | procurement by automating the award
underlying evidence. and evaluation of
contracts and ensuring efficient
This document shall include as an collection and analysis of price data.
annex the following documentary — Ensure proper safeguards, in
evidence: particular as regards transparency and
a)  Concordance tables for | any proposed amendments will be in
Public Procurement

100




Timeline for

Quantitative indicators (f:(;?gf:?;e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e ;;:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Directives 2014/23/EU, | line with both the relevant Directives of
2014/24/EU, the European
2014/25/EU and Parliament and of the Council as well
Remedies Directive as the rules laid down in the Treaty on
89/665/EEC, the Functioning of the EU.
92/13/EEC and
Directive 2007/66/EC in
so far the national
legislation implements
their provisions and
explanatory
memorandum.
Summary document duly justifying Digitalisation of public procurement
how the milestone (including all the processes shall be tested and fully
constitutive elements) was operational, including interoperability
satisfactorily fulfilled, with with the information system of the
appropriate links to the underlying Central reference data management
evidence. (IS CSRU) pursuant to Act No
305/2013 Coll. allowing for automatic
This document shall include as an completion of contracting entity data,
annex the following documentary the extension of the scope to all goods
evidence: and services, and the monitoring of
14~ Improve the - - . price evolution of goods and services.
business environment D|g|t_al|sat|on of . . a) Certificate 5|gned_by the | The system for price evolution of
 RECain B R G public The single electronic ARETTETR e competent authority goods and services are expected to be
C14- public prochrement— M procurement platform is fully operational Q2 | 2023 | of the Slovak certifying that the IT filed gradually. Features:
7 digitalisation of public processes through | as regards the 7 new Republic system, including its 7
procurement a single electronic | functionalities. functionalities, has been | —Submission of below-threshold
platform. completed and is works, supplies and services not only
processes : :
operational. those normally available on the
b)  Copy of the functional market;
requirements for — Award of a contract with a criterion
developing the IT other than price;
system. —Market research for low value
contracts;
— Publication of low value contracts;
— Creating a price monitoring
functionality;
— Creation of the functionality for
automated ranking of tenders;
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Timeline for

Quantitative indicators f:orr.lpletlon
Related Measure S (for targets) (ézilzztea?: Responsibility for Further . L
# (Reform or M.T Name 8:?::;2‘:0;?: sl;:ators the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)

Unit B"a::- Goal | Q | Year
—Integration with the information
system of the Central reference data
management (IS CSRU) pursuant to
Act No 305/2013 Coll.

Ministry of Justice | Following Copy of the publication in the Official | The entry into force of the legislative
further Journal and reference to the amendment shall define a new system
consultations relevant provisions indicating the of courts.
in Slovakia, the | entry into force, accompanied by a The changes of judicial map shall
reform of the document duly justifying how the adjust the network of first instance
judicial map milestone (including all the ordinary courts, create administrative
was split into constitutive elements) was courts, adjust ordinary courts of
five legislative satisfactorily fulfilled, with appeal and create the Supreme
proposals and appropriate links to the underlying Administrative Court of the Slovak
presented to evidence. Republic.
interservice
consultationin | This document shall include as an
autumn 2021, annex the following documentary
with the evidence:

15 — Reform of the content a)  Overview of the new
judiciary — Reform o : corresponding network of courts
0115- 1:Reform of the M D eﬁmhon e sl Entr_y into force of .the. Q4 | 2021 to the planned defined by the
o judicial map Residences and districts Act . o
Judicial Map - Residences legislative amendment.
Legislation and districts
Act:
- Acton the
Establishment
of the KoSice
Municipal
Court and on
Amendments
to Certain Acts
- Acton the
Establishment
of the
Bratislava
Municipal
Court and on
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Quantitative indicators (f:(;?gf:m'e
Related Measure Qualitative indicat (for targets) quarterand | Responsibility for Further Milest d taraets descrioti
# (Reform or M.T Name (f;’f r:"a: e“slfolr?e s';:a ors the year) reporting and specification Verification mechanism flestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year

Amendments
to Certain Acts
- Act
amending
certain acts in
connection
with new seats
and districts of
district courts
- Act amending
certain acts in
connection
with new seats
and districts of
regional courts
- Act on the
Establishment
of
Administrative
Courts and on
Amendments
to Certain Acts.

Ministry of Justice Summary document duly justifying The transition of the administration of
how the milestone (including all the justice to a smaller number of courts is
constitutive elements) was completed and judges have been
satisfactorily fulfilled, accompanied designated to a specialisation (among
by the underlying evidence or civil, family, criminal and commercial
appropriate links to the underlying law) in at least 3 court agendas in

15-R evidence. This document shall each new judicial district (Q1/2023).
— Reform of the ) . )
judiciary — Reform The introduction of . include as an annex: Thg new network .Of. ﬁrstllnstance
C15- 1:Reform of the M the new court Reorganized court network at | 2023 a)  Overview of the number | ordinary and administrative courts, the
2 Jﬁdicial Map - network is operational of specialized judges ordinary courts of appeal and the
Legislation per court agenda in Supreme Administrative Court of the
each new judicial Slovak Republic (Q1/2023) is
district. established and operational.
b)  Certificate of the
competent authority
proving that the new
network, in line with the
requirements laid out in
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the description of CID
Annex target 15-2, is
operational.

C15-

15 — Reform of the
judiciary — Investment
1: reorganisation of
courts — renovation of
buildings

Reconstructed
area of court
buildings in m?)

Area
(m2)

77
500

Q4 | 2024

Ministry of Justice

[Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a) Data extracted or compiled
listing of all court buildings
renovated with indication per
building of the square metres
and function of each (first
instance ordinary courts or
first instance administrative
courts or ordinary courts of
appeal) together with the
confirmations on completion
of the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry.

b)  Compiled listing, including
links allowing for direct
access, of each project design
documentation.

Of the overall objective to reconstruct
86000 square metres of court
buildings, at least 77500 square
metres shall be reconstructed with a
view to modernising and increasing
their capacity as a result of the
increase in judicial staff and judges in
the merged judicial districts. The
design documentation for
reconstructions shall be prepared by
Q2/2022.
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c)  Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,
including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the on average at
least 30% primary energy
savings.

d)  Report indicating data source
and methodology to compute
energy savings.

C15-

15 — Reform of the
judiciary — Investment
1:Reorganisation of
courts —
Construction/procurem
ent of new buildings

Area of court
buildings
constructed or
purchased ( in m?)

Area
(m2)

80
500

Q4

2024

Ministry of Justice

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a) Data extracted or
compiled listing of all
court buildings
constructed or
purchased, indicating
the square metres and
function of each
(municipal courts or first
instance administrative
courts or first instance
ordinary courts or
ordinary courts of

Of the overall objective to construct or
purchase 89216 square metres of
modern buildings for the needs of the
largest courts in the judicial system
(urban courts, certain

appeal courts and administrative
courts), at least 80500 square metres
shall be constructed

or purchased. The design
documentation for reconstructions
shall be prepared by Q2/2022.
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Timeline for

Quantitative indicators f:orr.lpletlon
(for targets) (indicate the
Related Measure T quarterand | Responsibility for Further . .
# (Reform or M.T Name 8:?::;2‘:0;:‘: sl;:ators the year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
appeal or Supreme
Administrative Court)
together with reference
to the certificates of
completion issued in
accordance with the
national legislation by
the competent building
authority (in the case of
constructed buildings).
In the case of
purchased buildings,
the copy of property list
is attached.
b)  The project design
documentation.
Ministry of Justice Copy of the publications of Entry into force of the Act on the
a) theActonthe Management of Frozen Assets, the
Management of Frozen | Judicial Reform Act, the Constitutional
Assets; Act, the amended Act on the Public
b)  the Judicial Reform Act; | Prosecutor’s Office, and the amended
c) the Constitutional Act; criminal code. the
Entry into force of the d)  the amended Acton the | adoption of the Disciplinary Rules for
u dzial Reform Act the Public Prosecutor’s the Supreme Administrative Court of
15 — Reform of the Y . Office; and the Slovak Republic
T Package of laws Constitutional Act, the -
judiciary — Reform 5 ' e) the adopted disciplinary
o 3 to fight corruption amended Act on the Public
2:Fighting corruption e e rules for the Supreme
C15- . and strengthen Prosecutor’s Office, the o
and strengthening the M . . . Q3 | 2021 Administrative Court
5 . . integrity and amended Criminal Code, . -
integrity and . B in the Official Journal and reference
. independence of and the Disciplinary Rules of C
independence of the A A to the relevant provisions indicating
Lok the justice system | the Supreme Administration - ;
judiciary of the Court of Justice of the the entry into force, accompanied by
Slovak Republic a document duly justifying how the
P milestone (including all the
constitutive elements, including
those laid out in the measure
description, inter alia how the
reforms comply with Article 19 TEU
to ensure effective judicial
protection) was satisfactorily fulfilled,
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

with appropriate links to the
underlying evidence.

This document shall include as an
annex the following documentary
evidence:

A) References or extracts from the
legislative acts concemning
safeguards and guarantees, incl. as
regards the independence of the
Judicial Council in relation to the
legislature and the executive and as
regards the way its Members can be
dismissed.

C15-

15 - Reform of the
judiciary — Investment
2:Supporting
instruments for reform
of the Judicial Map —
Commercial Register
and Centralised
System of Judicial
Governance

Development and
handover of an IT
system — Business
Register

Full electronic
communication of the
Commercial Register with
firms and courts

Q3 | 2023

Ministry of Justice

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)  Acceptance protocol (M 03) or
comparable certificate signed
by the competent authority
proving that the planned
digitalization measures of the
business register have been
completed and the system is
operational,

b)  Anexplanatory note
elaborating and attesting the
new functionalities, in
particular with regard to the
implemented features for fully
electronic communication with

Entry into service of a modem IT
system enabling entrepreneurs and
courts to carry out business register
activities fully electronically.
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

entrepreneurs, companies
and courts.

c)  Copy of the notification of
award of the tender for
digitalising the business
register or document
specifying functional
requirements, in case of in-
house development of the IT
system.

C15-

15 — Reform of the
judiciary — Investment
2:Supporting
instruments for reform
of the Judicial Map —
Commercial Register
and Centralised
System of Judicial
Governance

Development and
handover of IS -
Centralised
Judicial
Management
System

New court files can be
handled digitally

Q1 | 2025

Ministry of Justice

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)  Acceptance protocol (M 03) or
comparable certificate signed
by the competent authority
proving that all the planned
features of the centralised
judicial management system
that enables the digital
management of court files
have been completed and the
system is operational.

b)  An explanatory note
elaborating and attesting the
implemented functionalities, in
particular with regard: to 1)
the type, number and volume
of the data migrated from
legacy databases 2) the
process of digitalizing new
court cases and the impact on

Entry into service of a modem IT
system enabling the digital
management of court files. The launch
of a centralised judicial

management system includes the
migration of all courts’ existing data
from existing local databases, the
digitalisation of all new court

cases, the interconnection of all courts
and links with other relevant public
administration systems.
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Timeline for

Quantitative indicators f:orr.lpletlon
Related Measure (for targets) (|nd|rt;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0;?:5“06 clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year

court users and 3) the type

and purpose of the
established electronic
channels of communication
between judicial authorities
and other public
administrations.

c)  Copy of the notification
of award of the tender
for developing the IT
system or document
specifying functional
requirements, in case of
in-house development
of the IT system.

Ministry of Justice Summary document duly justifying The digital equipment of the courts to
how the target (including all the make their work more efficient, to
constitutive elements) was equip them with technology for the
satisfactorily fulfilled, accompanied efficient conduct of hearings and acts
by the underlying evidence or at a distance shall be purchased and
appropriate links to the underlying delivered. Of the overall objective to
evidence. This document shall equip 6100 court staff, the
include as an annex: modernisation of IT equipment (new

15 — Reform of the notebooks, docking stations, monitors,
judiciary — Investment a)  Proofs of delivery from phones) will be carried out for at least
C15- 2 Supporting Modernisatign of Numb the supplielrs proving 6 000 court staff as reorganised after
8 instruments for reform T court IT equipment . 0 6000 | Q2 | 2026 that IT equipment (new | the reform of
of the Judicial Map — for the court staff notebooks, docking the judicial map.
Modernisation of court stations, monitors,
IT equipment phones) for at least 6
000 court staff and
further relevant
infrastructure for courts,
such as video-
conferencing
technology and wireless
internet, has been
delivered.
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

b)  Notifications of award of
infrastructure
procurement.

C15-

15 - Reform of the
judiciary — Investment
2:Judicial Map Reform
Support Tools —
Analytic Support
Platform

Creation of an
analytical support
platform for
access to case
law in courts

Analytical support platform
is fully operational.

Q2 | 2026

Ministry of Justice

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)  Certificate signed by the
competent authority
certifying that all
planned features of the
analytical support
platform have been
completed and that the
platform is operational
and available to courts.

b)  Anexplanatory note
elaborating and
attesting the functional
scope of the platform, in
particular with regard to
the number of case law
decisions it provides
access to, and the
number of judges
benefiting from the
platform.

c)  Analysis demonstrating
that the platform will
speed up the process of
studying files.

The analytical support platform on
case law is operational and available
to courts, enabling judges to use the
case law database in order to speed
up the process of studying files.
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f ::ﬁngor:;;:ators qthe year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Ministry of Interior Copy of the publications of the act Entry into force of the legislation
312/2020 on asset freezing and of which shall establish a framework for
the act establishing a Central the entry into operation of the Central
Accounts Register in the Official Accounts Register. The police’s
Journal and reference to the authority to check property in the
relevant provisions indicating the event of a discrepancy between legal
entry into force, accompanied by a income and used property will be
document duly justifying how the expanded. An office for the
milestone (including all the management of seized assets is
constitutive elements) was operational and possibilities for asset
satisfactorily fulfilled, with freezing expanded.
appropriate links to the underlying
16 - Fight against EEETE
corruption and money Reforms to Entry into force of the act . :
C16- | laundering - Reform M streamline and 312/2020 on asset freezing a1 | 2022 UTBEEEmEI: S.ha” MELEBESE
1 1:Making the fight improve financial and of an act establishing a I the following documentary
axing g e il ng evidence:
against corruption and investigations Central Accounts Register Cerificate issued by th
AML more effective e ertiicate ssuea by the
competent authority
proving that the office
for the management of
seized assets is
operational.
b)  Organisation chart,
staffing plan and
overview of the
mandate and powers of
the office for the
management of seized
assets.
Government Office Summary document duly justifying Completion of the following steps:
16 - Fight against Providing of theSlovak how the milestone (including all the - Purchase of the “go AML” software
corruption and money necessary Republic , Ministry constitutive elements) was tool until Q4/2022 and implementing it
laundering - Infrastructure to AML-related and of Interior, satisfactorily fulfilled, accompanied by Q3/2023.
C126' Investment 1:Tools M support the fight whistleblower infrastructure Q4 | 2023 by the underlying evidence or - Launch of a test version of the
and capacity for the against money is fully operational. appropriate links to the underlying Central Accounts Register with all in
fight against corruption laundering and evidence. This document shall the Act predefined functionalities with
and money laundering corruption include as an annex: access to data up to Q2/2022 and
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Timeline for

PP completion
Quantitative indicators N

(for targets) (indicate the

quarter and

the year)

Unit B"a::- Goal | Q | Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

a)  Official certificate
proving that the “go
AML” software has
been purchased until
Q4/2022 and
implemented by
Q3/2023.

b)  Explanatory document
on the use of the AML
software, including type
of communication with
operating entities and
on the number of
incoming suspicious
transaction reports.

¢)  Acceptance protocol (M
03) or comparable
certificate proving that
the test version and the
final version of the
Central Accounts
Register have been
launched and are
populated, with the
functionalities
predefined in the act
establishing it, by
Q2/2022 for the test
version and by Q4/2022
for the final version.

d)  List of competent
authorities having
access to the Central
Accounts Register.

e)  Proofs of delivery of
technical equipment for
the whistle-blower
protection office.

f)  Acceptance protocol (M
03) or comparable

subsequent launch of the final version
in Q4/2022.

- Operationalisation and full technical
equipment of the whistle-blower
protection office until Q3/2022.

- Launch of the LISA (Central
Information System Police Data
Collection System — single platform for
financial investigation services
-NAKA, NCODK, FSJ) by Q4/2023.

- Adaptation of premises and ICT
equipment of NCODK and NAKA units
for financial investigation and
verification of the origin of assets by
regional level (model 1 + 4) to
Q4/2023.
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

certificate proving that
IS LISA has been
launched.

g)  Proofs of delivery from
suppliers (for technical
equipment and
infrastructure) and
certificates of
acceptance and
affirmation of
completion (for
premises) proving that
the technical equipment
and infrastructure for
NCODK and NAKA
have been delivered
and that works for the
premises have been
completed.

C16-

16 - Fight against
corruption and money
laundering -
Investment 1:Tools
and capacity for the
fight against corruption
and money laundering

Retraining police

officers in financial
investigations and
analytical activities

Numb
er

0 240

Q4 | 2023

Ministry of Interior

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)  Alistof the training
activities carried out
and the training material
provided,

b)  References to the
official certificates of
completion of the
participants

c)  Official organisation
chart of NAKA and
NCODK indicating the
newly established

Establishment of the NAKA Analytical
Centre and the Regional Analytical
and Financial Investigation Offices of
the NAKA and also establishment
Regional Analytical and Financial
Investigation Offices of the National
Centre of Special Crimes (NCODK) in
Q1/2022.

Of the overall objective to train 266
staff, at least 240 police staff attended
training, workshops and seminars with
the participation of foreign and
national lecturers, cooperation in
training with CEPOL and EUROPOL.
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Timeline for

Quantitative indicators f:orr.lpletlon
Related M (for targets) ('"d';ate th: R ibility f Furth
elated Measure P quarter an esponsibility for urther . i
# (Reform or M.T Name 8:?::;2‘:0;:‘: sl;:ators the year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)

Unit B"a::- Goal | Q | Year
centres and offices as
laid out in target 16-3 of
the CID Annex.

Ministry of Interior Summary document duly justifying Organisational changes aimed at
how the milestone (including all the creating a unit for detecting and
constitutive elements) was investigating environmental crime
satisfactorily fulfilled, accompanied (centre and regions), extending the
by the underlying evidence or analytical capacities of the police force

) appropriate links to the underlying to the regional level, establishing a
Implemeqtahon of evidence. This document shall new unit for crime technology services
’ . organisational . . .
16 - Fight against . include as an annex: (centre and regions).
4 changes to police
corruption and money o increase the
C16- | laundering - Reform M efficiency of crime Organisational change of a4 | 2021 a)  Official organisation
4 2:Modernisation and detectiori/ the police force is effective. chart, staffing plan, and
capacity building of the . o mandate of the police
investigation and
police force ; force indicating the
detection of | ted units f
corruption newly create units for
detecting and
investigating
environmental crime,
analytical capacities
units, and crime
technology services.
Ministry of Interior Summary document duly justifying Training of at least 310 police officers
The training for | how the target (including all the (environmental crime 200, criminal
16 - Fight against at least 300 constitutive elements) was analyses 60, criminal technology
T ?ion agn . police officers satisfactorily fulfilled, accompanied services 50) in Q4/2022. Provide
Iaund%rin _ y Training and Nt to improve the | by the underlying evidence or training for at least 300 police officers
C16- Investmegt 9. equipment related er of quality of appropriate links to the underlying to improve the quality of
5 Equionin an‘d T to the police et 0 310 Q4 | 2024 communication | evidence. This document shall communication to victims of crime for
quipping . reform are rolled to victims of include as an annex: police officers in Q4/2022.
digitalising the police t d staff L
force — training and ou S . -
equibment additional to a)  Alistof the training
quip the training of activities carried out
at least 310 and the training material
police officers provided.
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Quantitative indicators f:orr.lpletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name quallt'atlve LEIEEE qthe year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) el sy implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
following b)  References to the
reorganisation. official certificates of
completion of the
participants and a list
indicating the number of
participating staff from
the areas of
environmental crime,
criminal analysis, and
criminal technology
services, respectively

Ministry of Interior Summary document duly justifying Of the overall objective to renew 705
how the target (including all the vehicles of the police fleet by electric
constitutive elements) was and hybrid vehicles (326 vehicles by

16 - Fight against satisfactorily fulfilled, accompanied Q2/2022 and 379 vehicles by
corruption and money Purchase of new by the underlying evidence or Q4/2022), at least 700 police vehicles
laundering - hicles (10 % of appropriate links to the underlying shall be replaced.
C16- | Investment e |fc & f 00 Numb evidence. This document shall
6 2:Equipping and U i Ie_et) 0 . er . iy | e include as an annex:
PR . electric and hybrid
digitalising the police hicl
force — renewal of the venicles a)  Compiled listing of the
vehicle fleet vehicles purchased with
references to the proofs
of delivery.
Ministry of Interior Summary document duly justifying Of the overall objective to renovate
how the target (including all the 49965 square metres of building floor
constitutive elements) was area, at least 45 000 square metres in
16 - Fight against satisfactorily fulfilled, accompanied police buildings shall be renovated to
corruption and money Extent of the by the underlying evidence or reduce their energy intensity. At least
laundering - renovated floor appropriate links to the underlying 5 buildings will be renovated by
C16- Investment 2: area of police Nl 45 evidence. This document shall Q4/2023. Technical, material and
7 Equipping and M buildings to 0 Q4 | 2024 include as an annex: spatial provision of criminal analysis
digitalising the Police reduce the ener er b units, criminal technology services and
9 9 gy ) gy

Force - intensity of a) Data extracted or compiled listing | environmental crime units according to
Reconstruction of buildings (in m?) of all renovated police buildings, the material inventory of Q4/2024.
buildings indicating the square metres

renovated in each, including the

confirmations on completion of the

renovation such as a “certificate by
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q

Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

the competent building authority” (in
case of the building permit) or a
“certificate of acceptance by
contractor/investor” and “affirmation
of completion by the competent
authority”/"control protocol” by
Ministry.

b) The notification(s) of award of
tender.

c) Proofs of delivery from of
suppliers proving that the relevant
technical and material infrastructure
has been delivered.

d) Compiled listing of all energy
performance certificates or project
energy assessment (the ex-ante
value for the building permit),
specifying values before and after
the renovation, the size of renovated
m2 and implemented measures,
including a report/information on
energy savings achieved, for
buildings subject to renovation
under 026bis to substantiate the on
average at least 30% primary
energy savings.

€) Report indicating data source and
methodology to compute energy
savings.

C16-

16 - Fight against
corruption and money
laundering -
Investment 2:
Equipping and
digitalising the Police
Force — new Foreign
Residents Registration
Information System (IS
ECU)

Electronicising
residence permit
processes to
simplify processes
for the public

Entry into operation of the
new system

Q4

2024

Ministry of Interior

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

Entry into full operation of the new
Foreign Residents Information System
with the following key functionalities:
submission of an application for
residence and renewal, registration of
residence, computerisation of the
application for a document, notification
modules and computerisation of
communication in the course of the
procedure.
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Base-

Unit .
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Certificate signed by the
competent authority
certifying that the
Foreign Residents
Information System,
including the
functionalities laid out in
target 16-8 of the CID
Annex, has been
completed and is
operational.

Copy of the notification
of award of the tender
for developing and
implementing the
Foreign Residents
Information System.

C16-

16 - Fight against
corruption and money
laundering -
Investment 2:
Equipping and
digitalising the police
force — Automated
system for detecting
road traffic offences

Automation of the
system for
detecting road
traffic
infringements into
full operation

Deployment of full operation
of 3 modules

Q2 | 2026

Ministry of Interior

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)

Certificate signed by the
competent authority
certifying that the
system for detecting
road traffic
infringements, including
the functionalities laid
out in target 16-9 of the
CID Annex, has been
automated and is fully
operational.

Copy of the notification
of award of the tender

Automation of the recording of
infringements of road traffic rules. Full
operation of the system with modules:
(1) recording and identifying road
traffic infringements,

(2) modifications to the existing
system for automatic generation of
decisions, and

(3) statistics, reporting and analysis.
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Quantitative indicators f:orr.lpletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name 8:?::;2:0'::;;:“06 qthe year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) implementation (if necessary)

Unit B"a::- Goal | Q | Year
for developing and
implementing the
automated system for
detecting road traffic
infringements.

Ministry of Interior Copy of the publication of the The concept of optimising crisis
amended act 129/2002 on the management shall clearly define the
integrated rescue system in the relationships between the emergency
Official Journal and reference to the | response services of the integrated
relevant provisions indicating the rescue system, establish common
entry into force, accompanied by a procedures for dealing with crisis
document duly justifying how the situations, provide for joint
milestone (including all the coordination between the components,

16 - Fight against constitutive elements) was taking into account both the strategic
corruption and money Entry into force of | Entry into force of the satisfactorily fulfilled, with and operational levels of crisis
C16- laundering - Reform M the optimised amended act 129/2002 on Q1 2023 appropriate links to the underlying management, and propose a network
10 ; lé)n ering - Relo crisis the integrated rescue evidence. This document shall of integrated security centres. The
:Optimising crisis . . . ;
management system include as an annex: legislation shall enter into force by Q1
management 2023.
a)  Extracts of relevant
provisions
demonstrating that the
milestone is
implemented in full
alignment with the
description provided in
the CID annex
Ministry of Interior Summary document duly justifying At least 2 Integrated Security Centres
16 - Fight against how the target (including all the will be constructed and made
corruption and money constitutive elements) was operational, improving the operational
laundering - c . satisfactorily fulfilled, accompanied management of the rescue services of
Investment onstr.uctloln af‘d by the underlying evidence or the integrated rescue system
C16- L operationalisation Numb Y ndertying ’ . egre cue system,
1" 3:Modernisation of the T . q 0 2 Q2 | 2026 appropriate links to the underlying including information support through
fire and rescue system _grate E evidence. This document shall the
e y Security Centres . . .
— building a network of include as an annex: establishment of Integrated Security
Integrated Security Centres.
Centres a)  The official certificates proving
that the works for at least 2
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(Reform or
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M.T
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line
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Q
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reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

Integrated Security Centres
and interoperable IT
technology have been
completed and that they are
operational.

The notifications of award of
tender.

C16-
12

16 - Fight against
corruption and money
laundering -
Investment
3:Modernisation of the
fire and rescue system
- renewal of fire
station buildings

Modermnisation of
firefighting stations

Numb
er

Q2

2026

Ministry of Interior

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, accompanied
by the underlying evidence or
appropriate links to the underlying
evidence. This document shall
include as an annex:

a)

Confirmations on completion
of the renovation such as a
“certificate by the competent
building authority” (in case of
the building permit) or a
“certificate of acceptance by
contractor/investor” and
“affirmation of completion by
the competent
authority”/“control protocol” by
the Ministry proving that the
construction works for all 7
stations have been
completed.

The notification(s) of award of
tender.

Energy performance
certificates or project energy
assessment (the ex-ante
value for the building permit),
specifying values before and
after the renovation, the size
of renovated m2 and
implemented measures,

Completion of construction works for
atleast 4 new firefighting stations and
the reconstruction of at least 3 existing
firefighting stations.
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M.T
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line
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Q Year
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reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

including a report/information
on energy savings achieved,
for buildings subject to
renovation under 026bis to
substantiate the on average at
least 30% primary energy
savings.

Report indicating data source
and methodology to compute
energy savings.

C16-

16 - Fight against
corruption and money
laundering -
Investment
4:Strengthening
administrative capacity
at different levels of
govermnment —
establishment of a
National
Implementation and
Coordination Authority

Minimising
implementation
risk by
establishing a
coordination,
financial and
implementing
body (NIKA) for
the Recovery and
Resilience Facility

Establishment and capacity
building for RRP authority

Q3 | 2022

Office of the
government,
Ministry of Finance

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex the following documentary
evidence:

a)

The official certificate issued
by the competent authority
proving that NIKA has been
established and is
operational.

Organisation chart and
staffing plan of NIKA and of
the government audit.

An explanatory note of the
mandate and powers of NIKA.
Certificate signed by the
competent authority certifying
that the new IT system for the
purposes of NIKA is in place.

NIKA will be established by Q3 2021.
It will be the coordinating, financial and
implementing body for the Recovery
and Resilience Facility. The
subsequent steps entail:
Strengthening the capacity of NIKA
and government audit by Q4/2021. A
new IT system for the purposes of
NIKA is in place by Q3/2022.
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Quantitative indicators (f:(;?gf:?;e
Reatshes Qualitative indicators b quarterand | Responsibility for AL Milestones and targets description
# (Reform or M.T Name (for milestones) the year) reporting and specification Verification mechanism 9 P
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
16 - Fight against Government Office Copy of the publication of the Parliamentary approval and legal entry
corruption and money of the Slovak Recovery and Resilience Facility Act | into force of the Recovery and
laundering - Republic in the Official Journal and reference Resilience Facility Act must be
Investment to the relevant provisions indicating completed before the first payment
C16- giisr;riﬁ?sg[:gﬁ\r/](langapacity M Audit & controls: Egtcrgvizto ;(;rgeRZfstingnce a4 | 2021 ;hg()ecr:}rnz;m%ﬁ)r/cjiysz?ycigg] Ezwetlgeby feauest
14 at different levels of legal basis Facilit ;\yct milestone (including all the
government — y constitutive elements) was
establishment of a satisfactorily fulfilled, with
National appropriate links to the underlying
Implementation and evidence.
Coordination Authority
Government Office Copy of the final audit report on the | A repository system, which may take
of the Slovak system which shall clearly indicate: the form of an Excel sheet, for
Republic a) the auditor/responsible body monitoring the implementation of the
signing the report; RRP shall be in place and operational.
b)  the date on which the reportis | The system shall include, as a
signed; minimum, the following functionalities:
c)  whether the system is (a) collection of data and monitoring of
’ . operational and has at least the achievement of milestones and
16 - Fight against . BTN .
: the following functionalities: targets;
corruption and money i coll . I
laundering - (i) co egts data and monitors (b) collect, stqre and ensure access tlo
- the achievement of the data required by Article 22(2)(d)(i)
Investment RRP Repository . . )
. . i milestones and targets; to (iii) of the RRF Regulation.
4:Strengthening System: . . .
oL . ; ) Audit report confirming (ii) collects, stores and
C16- | administrative capacity information for .
. M - repository system Q4 | 2021 ensures access to the data
15 at different levels of monitoring P— . . .
. . functionalities required by Article 22(2)(d)(i)
govemnment — implementation of Y
’ to (iii) of the RRF Regulation;
establishment of a RRP S
i d) thatthe data is being
National . ’
. collected by the implementing
Implementation and i
Coordination Authority bOd'e?' gnd/or .
beneficiaries/any other entity
entrusted with this task,
according to national set-up
and that the data is being
stored into the system;
e)  any weaknesses of the
system identified by the report
and any corrective actions
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Related Measure T quarterand | Responsibility for Further . .
# (Reform or M.T Name 8:?::;2‘:0;:‘: sl;:ators the year) reporting and specification Verification mechanism Milestones and targets description
Investment) implementation (if necessary)
Unit Bl_ase- Goal | Q | Year
ine
recommended to address
them.

Ministry of Interior Summary document duly justifying Of the overall objective to establish 22
how the target (including all the shared service centres in the most
constitutive elements) was lagging regions by Q4/2024, at least
satisfactorily fulfilled, accompanied 20 shared service centres shall be
by the underlying evidence or established. These shared service

16 - Fight against appropriate links to the underlying centres help pool capacity at the local
corruption and money 9VIdence. This document shall Ievel_ in prov!dmg essential public
. include as an annex: (social) services.
laundering - ist of shared ’
. . a) Thelistofs ared service
c16- | 4:Strengthenin Establishment of Numb centres established, indicating
~trenghening T shared service 0 20 Q4 | 2024 their locations and whether
16 administrative capacity er : -
. centres. these are in most lagging
at different levels of ;
overnment — regions. . .
govern b)  The official certificates issued
establishment of )
i by the competent authority
shared service centres .
proving that the shared
service centres have been
established.
¢)  Organisation chart and
staffing plan of the shared
service centres.
Ministry of Interior Summary document duly justifying All newly recruited and transferred
16 - Fight against how the target (including all the first-contact staff will receive training in
corruption and money constitutive elements) was order to improve public service
laundering - A satisfactorily fulfilled, accompanied provision. This entails several steps:
Investment - by the underlying evidence or Building a learning platform and
C16- | 4:Strengthening T trF;inin for all y 0 100 Q2 | 202 appropriate links to the underlying content by Q2/2022.Launch of pilot
17 administrative capacity - ?ecruite d ’ evidence. This document shall training until Q4/2022.All staff of the
at different levels of first-cyontact e include as an annex: first contact points shall receive the
government — building a)  Alistof the training activities relevant training in Q2/2026.
a platform for carried out, including the pilot
specialised training training, indicating the number
of all first-contact staff.
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(for targets) (indicate the
Related Measure T quarterand | Responsibility for Further . .
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Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
b)  Anoverview of the learning
platform and its main content,
including screenshots.
c)  References to the official
certificates of completion of
the first-contact participants.
Copy of the list of priority electronic Publication of the list of priority
17 - Digital Slovakia - Ministry of services approved by the Ministry, electronic services approved by the
_ | Reform 1: Creating Investment plan - - Investment, accompanied by a document duly MIRRI SR, based on the eGOV
C117 eGovernment M for priority life ZUb:E\i:Igg oigzeMﬁgoerlty = Q4 | 2022 | Regional justifying how the milestone benchmark and taking into account the
solutions for priority life situations PP y Development and (including all the constitutive Annex |l of the Single Digital Gateway
situations Informatisation elements) was satisfactorily fulfilled Regulation,
Copy of the roadmap for priority Analysis of service design and
17 - Digital Slovakia - Ministry of elggtronlc services gpproved by the |dent|f|lca:t|on of deficiencies (roadmap)
. . Ministry, accompanied by a for their improvement through all
c17 Reform 1: Creating Roadmap of the Investment, d iy ettt v e blic institufi q
" | eGovernment M priority life Publication of the roadmap Q4 | 2023 | Regional o_cument iy Jugtlfylng B public institutions conceme
2 . - L milestone (including all the
solutions for priority life situations Development and -
o - constitutive elements) was
situations Informatisation . . 5
satisfactorily fulfilled
Summary document duly justifying Entry into service of a platform of
how the milestone (including all the tools and policies for a new way to buy
constitutive elements) was and use IT commodities, expertise,
satisfactorily fulfilled, with use of cloud services and open source
appropriate links to the underlying code. The services shall be procured
evidence. centrally (framework contract) and the
Ministry of users of the services shall have the
17 - Digital Slovakia - Central platform Investr;yent This document shall include as an possibility to dynamically draw on the
C17- | Reform 2: Central M for the use of IT LT R T a4 | 2023 | Regional ' annex the following documentary central platform as needed.
3 management of IT resources (digital P Deselo ment and evidence
resources market place) pmer a) Confirmation by the Ministry on
Informatisation . ) :
the effective entry into service of
the central platform and its
availability to user entities,
including the list of available
resources and services.
b) List of framework contracts
concluded.
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Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
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Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying Deployment of digital solutions for two
how the target (including all the selected life situations, with the
constitutive elements) was following features: a uniform access to
satisfactorily fulfilled, with the search for services; a single point
appropriate links to the underlying for service delivery; where relevant a
evidence. mobile version; uniform design; clear
navigation; smooth transitions through
This document shall include as an the life situation; an overview of the
annex the following documentary status of the request; status
Ministry of evidence notifications; and online payments.
17 - Digital Slovakia - Number of Investment a) Confirmation of the deployment The project shall entail integration of
C17- | Investment 1: Better T eGovernment Numb 0 2 Q1 2025 | Regional ' and entry into service of two the solutions into the central public
4 services for citizens solutions built and er Deselo e digital solutions and its administration portal, a redesign of
and businesses deployed Informa[iisation availability to end users business processes into
b) Description of the main features comprehensive, an upgrade of the
of the digital solutions, including agenda systems and connection to the
their end-user interface and central middleware and central
underlying architecture. backend systems. Implementation of
¢) Confirmation of the integration to | the two most used life situations.
the central public administration
portal, redesign of the business
processes and agenda systems
and connection to middleware
and backend systems..
Summary document duly justifying Full implementation of digital solutions
how the target (including all the for 16 selected life situations, with the
17 - Digital Slovakia - Number of Ministry of constitutivg elements) was following features: a uniforr_n access to
& || rvesime b B By v—— Nt Inve_stment, satlsfac@only.fqu|IIed, with . the search for_serwces; a single point
5 ;. 6itizens T O o - p 2 16 Q2 | 2026 | Regional appropnate links to the underlying for service Qellvery; where rglevant a
and businesses deployed Development and evidence. mobile version; uniform design; clear
Informatisation navigation; smooth transitions through
the life situation; an overview of the
status of the request; status
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This document shall include as an notifications; and online payments.
annex the following documentary The project shall entail integration of
evidence the solutions into the central public
a) Confirmation of the deployment administration portal, a redesign of
and entry into service of business processes into
additional 14 digital solutions and | comprehensive, an upgrade of agenda
its availability to end users systems and connection to the central
b) Description of the main features middleware and central backend
of the digital solutions, including systems.
their end-user interface and
underlying architecture.
c) Confirmation of the integration to
the central public administration
portal, redesign of the business
processes and agenda systems
and connection to middleware
and backend systems
Summary document duly justifying Modernisation of the frontend,
how the milestone (including all the backend and middleware platform
constitutive elements) was (common modules) on the principles
satisfactorily fulfilled, with of low code configurable components
appropriate links to the underlying centrally managed for all public
evidence. service providers. The platformis a
pre-requisite for the deployment of
Platform for the Ministry of This document shall include as an eGovernment solutions for life
17 - Digital Slovakia - development and Investment annex the following documentary situations.
C17- | Investment 1: Better A Full implementation of the ) ' evidence
6 services for citizens . £ G platform @ || A R a) Commissioning document
; priority life Development and - : .
and businesses Y o confirming the full implementation
situations Informatisation 2
and availability for use of the
central platform,
b) Summary of the modifications to
the frontend, middleware and
backend systems and of the main
design principles of the platform
architecture.
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Investment) implementation (if necessary)
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Summary document duly justifying Eight processes and sections in
how the target (including all the public administration shall be
constitutive elements) was optimised and automated. Investments
satisfactorily fulfilled, with shall aim at improving quality of public
appropriate links to the underlying services or improving efficiency
evidence. (through reduction of operating costs,
procedural errors, completion
This document shall include as an timelines or human resource
L o annex the following documentary requirements). This shall be achieved,
- ) Digital Ministry of . ; . .
17 - Digital Slovakia - transformation of Investment evidence: as appropriate, by amending
C17- | Investment 2: Digital T ublic Numb 0 8 a4 | 2024 | Regional ' a) List of eight processes and legislation or by changing the
7 transformation of puole er 9 sections of the public organisation of processes. Public
X . . administration Development and P o ) ;
public service delivery 3 - administration that were administration sections are registered
sections Informatisation -~ ) ; .
optimized. in the Central Metainformation System
b) Description of implemented of Public Administration according to
changes in each of the the Act No.575/2001 Coll. on the
processes, and, where relevant, organisation of government activities
copy of legislative amendments and the organisation of central state
aimed at optimising the administration.
processes and improving quality
and efficiency.
Summary document duly justifying 42 processes and sections in public
how the target (including all the administration shall be optimised and
constitutive elements) was automated. Investments shall aim at
satisfactorily fulfilled, with improving quality of public services or
appropriate links to the underlying improving efficiency (through reduction
evidence. of operating costs, procedural errors,
Digital VG completion timelines or human
17 - Digital Slovakia - 9 . vy This document shall include as an resource requirements). This shall be
e transformation of Investment, ) . )
C17- | Investment 2: Digital T ublic Numb 8 19 Q2 | 2026 | Regional annex the following documentary achieved, as appropriate, by
8 transformation of public er 9 evidence: amending legislation or by changing
X ) . administration Development and . ’ . :
public service delivery . o a) List of 34 processes and sections | the organisation of processes. Public
sections Informatisation . o AP ! )
of the public administration that administration sections are registered
were optimized. in the Central Metainformation System
b) Description of implemented of Public Administration according to
changes in each of the the Act No.575/2001 Coll. on the
processes, and, where relevant, organisation of government activities
copy of legislative amendments and the organisation of central state
aimed at optimising the administration.
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Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
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Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
processes and improving quality
and efficiency.
Copy of the Action Plan for the Adoption by the MIRRI of a new
Digital Transformation adopted by strategic document — Action Plan for
- . ’ - the Ministry, accompanied by a the Digital Transformation of Slovakia
;{Zeg)%gét'allvlzlr?;;mg ) gicéli(t)z;]l FEETID Iaﬂvlglsst%ye(r)\{ document duly justifying how the for years 2023-2026. The Action Plan
C17- S . Development and adoption ; ' milestone (including all the shall put forward actions to improve
¢ T M VIS Gt o) by the MIRRI G| a2 | lreelaEl constitutive elements) was Slovakia's digital performance
transformation of the Slovakia for years y Development and tisfactorily fulfilled buildi 2%30 B ital '
economy and society 2023-2026 Informatisation satistactorly futtile uricing on 2 lglia .
Transformation Strategy for Slovakia
and building on the current 2019-2022
roadmap.
Summary document duly justifying This target shall be achieved through:
how the target (including all the 1. Building a network of four of
constitutive elements) was European Digital Innovation Hubs
satisfactorily fulfilled, with (EDIHs) in Slovakia that shall provide
appropriate links to the underlying services to businesses to support the
Ministry of evidence. deployment of new technologies and
Investment, innovation. They shall participate in
Regional This document shall include as an the pan-European network of EDIHs.
17 - Diaital Slovakia - Development and annex the following documentary The candidates for establishing the
Investn?ent 3 srsEra Informatisation ewdencg: . . four EDIHs were nominated in
ct7- | Engaging in r.nulti- Innovation Hubs/ Numb a) Conf|rmat|op on the selection of September 2020.
10 cot?nt?y European U European Digital er . 9 e | e four EDI-HS o the EDI-H netyvork "

: ‘ and availability of their services 2.In addition to the 4 EDIHSs, at least
projects related to the Innovation Hubs to businesses. one additional centre shall be set up
digital economy b) One of the following: 1. following one of the two options:

Confirmation on the selection and | (a) EDIH without financial support from

availability of services of a fifth the Digital Europe programme, which

EDIH including the award of the shall be awarded the Seal of

Seal of Excellence, or 2. Excellence in the EC competition; or

Confirmation on the selection and | (b) a local DIH that shall be selected

availability of services of a DIH. under the national scheme and will
complement the network of existing
EDIHs.
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# (Reform or M.T Name g:f::;g;’fo:‘:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Summary document duly justifying The commissioning and entry into
how the milestone (including all the service of the computing infrastructure
constitutive elements) was on the basis of functional tests and a
satisfactorily fulfilled, with handover protocol.
appropriate links to the underlying The investment shall finance the
evidence. construction of a the supercomputer
using an architecture featuring
This document shall include as an integrated CPU and GPU on a single
. ) annex the following documentary chip, with an ambition to rate in the top
:nzeS?rf;t:tl ilovakla Egr:siﬁi:?::t)??ﬁe O A G2 InMvigissttr;ye(rJl{ eav)i((i)irﬁwzissioning document ;i(;t?f;r:]:rglf Z?f!cieer:te Qlfggrcl:iztnfpf:?eers
C11 17 ) Egl?r?t%l/nlgti?o?::; M f#gﬁ;?omngrter e zﬂgggigﬁu;?;ahldn e Q4 | 2024 | Regional confirming the delivery and entry | Details of the architecture shall be
projects related to the supercomputing note Development and into service of the specified in the feasibility study.
digital economy centre Informatisation supercomputer, including
completion of functional tests and
delivery of handover note;
b) A confirmation of the main
elements of architecture of the
delivered supercomputer and
information on its energy
efficiency.
c) A copy of the feasibility study.
Summary document duly justifying Support granted to participation in two
how the target (including all the multi-country digital projects from the
constitutive elements) was following set proposed by the
satisfactorily fulfilled, with European Commission: Security
appropriate links to the underlying Operation Centres, Medialnvest,
17 - Digital Slovakia - e i VG evidence. European Blockchain Services
Investment 3: muIti-c'?)unt Investr;yent Infrastructure, EuroQCI, 5G Corridors,
C17- | Engaging in multi- T dicital ro'e?;lts Numb 0 9 a4 | 2024 | Regional ' This document shall include as an Common European Data
12 country European frgm th% Jre- er Deselo ment and annex the following documentary Infrastructure, Processors and
projects related to the defined sZt Informaptisation evidence: Semiconductor chips, Connected
digital economy a) Confirmation of granting of Public Administration, Genome of
support and effective Europe, Digital Skills.
participation in two multi-country
digital projects from the list
defined in the annex to the
Council Implementing Decision;
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Unit B"a::- Goal | Q | Year
b) Contracts between the authorities
and the support beneficiaries.
Summary document duly justifying A support scheme for research and
how the milestone (including all the development of digital solutions shall
constitutive elements) was be set up and published by the
satisfactorily fulfilled, with implementation unit of the MIRRI for
appropriate links to underlying small and medium sized enterprises,
evidence. large companies, private R&D
institutions, public R&D institutions
This document shall include as an including academia and Slovak
annex the following documentary Academy of Sciences, non-
evidence: governmental and non-profit
- . . a) Confirmation of launch of the organizations, media, public
I1n7v;s?n|$elzftl f%\ija;")ir't SD;SEL?Tr:eoffO?upport Ministry of support scheme institutions including municipalities and
C17- | for projects aiming at development and Investment, b) Specifications of the scheme other eligible applicants.
13 the development and M application of top Launch of a support scheme Q2 | 2022 | Regional Qetlailingl the eligibililty conditions
application of top digital Development and in line with the requirements of The scheme shall also serve as a co-
digital technologies technologies Informatisation the CID Annex funding mechanism for projects that
succeed in directly managed EU
programmes (Digital Europe, Horizon
Europe and the Connecting Europe
Facility). Priority shall be given to
successful projects based on an IPCEI
assessment by the European
Commission. Projects shall also be
assessed on the basis of the priority
areas defined in dimension 4 (Digital
Transformation of Slovakia) in the
Smart Specialisation Strategy (RIS3).
17 - Digital Slovakia - Number of o Summary document duly justifying Support disbursed to 20 projects in
Investment 4: Support projects for Ministry of how the target including all the development and application of digital
C17- | for projects aiming at development and Numb Investment, constitutive elements) was solutions under the support scheme
14 | the development and T application of top er 0 20 Q4 | 2024 | Regional satisfactorily fulfilled, with
application of top digital Development and appropriate links to underlying
digital technologies technologies omEtsaes evidence.
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This document shall include as an
annex documentary evidence:
a) the list of the 20 supported
projects
b) Signed support contract
agreements;
Summary document duly justifying Support disbursed to 43 projects in
how the target including all the development and application of digital
constitutive elements) was solutions under the support scheme
17 - Digital Slovakia - Number of satisfactorily fulfilled, with
Investment 4: Support projects for Ministry of ap_propriate links to underlying
C17- | for projects aiming at T development and Numb 20 53 2 | 202 gve§tme|nt, EEETE
15 the development and application of top er Q 1 egiona . :
L e Development and This document shall include as an
application of top digital pmer X )
digital technologies technologies Informatisation annex documentary evidence:
a) the list of the remaining 23
supported projects
b) Signed support contract
agreements;
Summary document duly justifying Organisation of 20 Hackathons -
how the target including all the events where fast grants shall be
constitutive elements) was awarded for innovative solutions to
satisfactorily fulfilled, with most innovative solutions for current
appropriate links to underlying societal challenges. The event shall
evidence. involve start-ups, other companies,
Ministry of . . resgarch institutions, universit?eg and
17  Digital Slovakia - Numb.er of [~ This document shall |n(;|ude asan th9|r §tudents, and other _spe0|al!sts.
C17- s G [F T organised fast Numb 0 20 Q2 | 202 | Regional ' annex documentary evidence: Winning teams shall provide their
16 ’ grant events - er a) Description of organized solutions to the public administration
grants — hackathons h Development and . . . : ’
ackathons | e hackathon events, including their | or the wider public.
nformatisation topics
b) Signed grant agreements
between the organiser and the
winners, confirming the transfer
of the rights to using the solutions
by the beneficiary.
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Summary document duly justifying An additional 571 IT experts in the
how the target (including all the public administration environment
constitutive elements) was retrained for cybersecurity at
satisfactorily fulfilled, with ‘professional’, ‘Manager’ and ‘IT
appropriate links to the underlying Manager levels.
evidence.
17 - Digital Slovakia - This document shall include as an
Reform 5: Improving Number of IT staff Ministry of annex the following documentary
c17- cybersecurity training in public Numb Investment, evidence:
17 and skills (ITVS - T administration er 29 600 Q2 | 2026 | Regional
Information trained in Development and a)  Overview of the training
technologies for public cybersecurity Informatisation activities provided to IT
administration) experts in the Public
administration, including the
level of training (‘professional’,
‘Manager’ and ‘IT Manager');
b)  List of references of the
issued certificates to T
experts for completed training.
Summary document duly justifying Securing of 1000 IT systems, which
how the target (including all the shall be defined as: the Early Warning
constitutive elements) was System (EWS) tools are integrated
satisfactorily fulfilled, with into the Cybersecurity Incident
- : appropriate links to the underlying Management System, deploying the
Lo Ll Slovak|a : evidence. necessary hardware/software
Investment.G. elements, bidirectional encrypted
Strengthening Number of Ministry of This document shall include as an communication, and warning dispatch.
o preventive tr;easure;, sectured T " Nur Investment, annex the following documentary
5 Lot aiacaon (L i er |70 | 1000 | Q4| 2024 | Regiona eviderce |
. o Development and a) Confirmation of the completion of
and resqlutlon (ITVS - admlnlstratlon Informatisation securing of 1000 IT systems,
Information _ environment describing the deployed security
technqlogps for public features,
administration) b) Summary of functionality checks
of the delivered security
elements.
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Summary document duly justifying Deployment of new or revised audit
how the target (including all the tools of cybersecurity vulnerability of
constitutive elements) was public IT applications. The
satisfactorily fulfilled, with assessment shall be performed by
17 - Digital Slovakia - appropriate links to the underlying penetrating tests and using
Investment 6: evidence. vulnerability assessment software,
Strengthening . . - while security audit verification shall
. Security audits of Ministry of . :
prevent_lve measures, applications in Deployment of new or s This document slhaII include as an always tak_q ple_lce beforg deployment.
C17- | increasing the speed " f exisi ) annex the following documentary for the verification of critical
19 of incident detection & psblllc' trai upd?te t(') ex!sttmg . a2 A gegltinal tand evidence: vulnerabilities.
and resolution (ITVS - :n\W;QSnZZr;?n applications Into service In?gfmoa’)tgsgo:n a) Confirmation of the deployment Priority shall be given to information
Information of new or revised audit tools, systems that are part of critical
technologies for public including a description of the infrastructure.
administration) methodologies and software
solutions,
b) List of vulnerability audits
performed using the new or revised
tools.
Copy of the Digital Skills Strategy The strategy shall focus on persons in
and of the Government approval productive and post-productive age
decision, accompanied by a and shall include an analysis of the
e A document duly justifying how the state of play, a definition of existing
17 D'g't_al Slovaklg - milestone (including all the barriers and a vision of education for
Reform 6: A strategic Ministry of - ) .
f - . constitutive elements) was the next period and of life-long
approach to education ] e Approval of the Digital Skills Investment, : ; ’ N
C17- | .- e National Digital ) satisfactorily fulfilled learning in line with the OECD 2020
20 in digital skills in M Skills Strategy Strategy by the Slovak Q4 | 2022 | Regional recommendations. as well as a
cooperation with Government and publication Development and ’
. L proposal for measures and
representatives of key Informatisation . )
recommendations for public
stakeholders L .
administrations to improve the status
quo and meet the targets set. The
measures shall be financed from other
sources than the RRF.
Ministry of Summary document duly justifying Implementation of a pilot project to
17 - Digital Slovakia - Number of seniors Investment, how the target (including all the validate the proposed activities and
Investment 7: and Regional constitutive elements) was solutions to increase digital skills
C17- | Improving the digital T N Numb 0 1000 Q2 | 202 Development and satisfactorily fulfilled, with among a sample of 1000 seniors and
21 skills of seniors and p—— tra?ne s er Informatisation appropriate links to the underlying disadvantaged persons. This shall be
the distribution of gasic dicital skills evidence. achieved by completion of a training
Senior Tablets 9 program followed by distribution of
subsidised equipment.
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Related Measure
(Reform or
Investment)

M.T

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for
completion
(indicate the
quarter and
the year)

Unit

Base-
line

Goal

Q Year

Responsibility for
reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Milestones and targets description

This document shall include as an
annex the following documentary
evidence:

a) Overview of the ftraining activities
provided to elderly or
disadvantaged persons;

b) List of references of the issued
training program certificates;

c) Evidence on the number of
delivered subsidised IT devices
per model;

d) Summary of the pilot project

listing key findings and

recommendations for the full
deployment of the project.

The results of the pilot project shall be
assessed and lead to a decision on
the form of the continuation of the
project.

Ministry of
Investment,
Regional
Development and
Informatisation

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an

Following the pilot project and its
recommendations, improve the digital
skills of 172 800 elderly people and
disadvantaged people. This shall be
achieved by completion of a training
program and distribution of subsidised
equipment for each person.

17 - Digital Slovakia -

Investment 7:

C17- | Improving the digital
22 skills of seniors and

the distribution of

Senior Tablets

Number of seniors
and

T disadvantaged
persons trained in
basic digital skills

annex the following documentary

evidence:

a) Overview of the training activities
provided to elderly or
disadvantaged persons;

b) List of references of the issued
training program certificates;

c) Evidence on the number of
delivered subsidised IT devices
per model.

Numb 1000 17280

s 0 Q2 | 2026
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Timeline for

Quantitative indicators gorppletlon
Related M (for targets) ('"d';ate th; R ibility fi Furth
elated Measure P quarter an esponsibility for urther . i
# (Reform or M.T Name g:f::ia:g‘slfolr:‘: sl;:ators the year) reporting and specification Verification mechanism HlEsiores s Rtiel
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Ministry of Copy of the National Concept for The National Concept for
Investment, Informatisation of Public Informatisation of Public
17 - Diaital Slovakia - Regional Administration as adopted by Administration (NKIVS) shall set the
Reformg4' Development and MIRRI, accompanied by a document | framework for digital reforms in a
Sk dfsation of National Concept e T —T Informatisation duly justifying how the milestone synchronised manner with the RRP.
technical and for Informatisation the ll\)lational Co‘r)ﬁzept for (including all the constitutive The individual actions and projects of
C17- of Public - " elements) was satisfactorily fulfilled the RRP shall implement the relevant
23 procedurall . M Administration Inform_atlsa@lon o FUlsle e | Az strategic tasks of the NKIVS. The
cybersecurity solutions (NKIVS) 2021- Administration by the MIRRI NKIVS shall set the framework of
(ITVS - Information 2030 and publication tandardisation for cvb i
technologies for public standardisation for cyber security
administration) requirements. Further actions would
be necessary for setting the cyber
security technical and procedural
standards.
Ministry of Labour, Copy of the publications in the Entry into force of the package by the
Social Affairs and Official Journal and reference to the | parliament (Social Insurance Act and
Family relevant provisions indicating the Old-Age Pension Savings Act) by the
entry into force, accompanied by a end of Q4 2022
document duly justifying how the with effect from Q1 2023, which will
milestone (including all the improve the long-term financial
constitutive elements) was sustainability of the pension system,
18 - Sound, Entry into force of the satisfactorily fulfilled, with namely:1) linking increases in
sustainable and acga e of amendments appropriate links to the underlying retirement age to increasing life
c18 competitive public s pN 4691 12003 Coll ial evidence. expectancy, 2)
" | finances — Reform 1: M LA SR ( o Otl. on Scia Q1 2023 introducing an entitlement to
1 : ‘ reform insurance and No 43/2004 . : cng X
Improving the Coll. on old-age pension This document shall include as an actuarially neutral benefits from the
sustainability of the saviﬁ s) gep annex the following documentary first pay-as-you-go pension
pension system 9 evidence: pillar for persons after a statutory
a)  Impact assessment of main minimum number of years of service,
changes on long-term fiscal 3) introducing a default savings
sustainability by the Ministry strategy based on the lifecycle
of Finance of the Slovak principle for new and progressively
Republic. existing savers in Pillar Il (with the
possibility of
rejecting this default strategy)
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Timeline for

Quantitative indicators gorppletlon
Related Measure (for targets) (|nd|;ate th: Responsibility for Further
T P T uarter an g e
# (Reform or M.T Name g:f::;g;’for:;;:ators clthe year) reporting and specification Verification mechanism olEEHETE G LA 5 e it
Investment) implementation (if necessary)
Unit B"a::- Goal | Q | Year
Ministry of Copy of the publication in the Official | Entry into force of the multi-annual
Finance Journal and reference to the ceilings on public expenditure and its
18- Sound, Anchoring relevant provisions indicating the implementation in the
sustainable and expenditure Entry into force of the entry into force, accompanied by a Stability Programme 2022-2025 in
C18- | competitive public M Ay amendment to the act a4 | 2021 document duly justifying how the April 2022 to capture the full budgetary
2 finances — Reform 2: 523 /2%0 4 on the 523/2004 on the budgetary milestone (including all the cycle for 2023.
Introducing budgetary rules rules constitutive elements) was
expenditure ceilings 2 satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
Ministry of Summary document duly justifying The preparation and evaluation of all
Finance how the milestone (including all the relevant public investment projects is
constitutive elements) was carried out in line
satisfactorily fulfilled, with with the published methodology
appropriate links to the underlying harmonising preparation and
evidence. prioritisation. The assessment is
carried out by the Ministry of Finance
This document shall include as an and applied to all new investment
annex the following documentary projects at national
18 — Healthy, L evidence: level above EUR 1 million, as
sustainable and app;lrl]cztlcin offthe Evaluation of the publi a)  Copy of the published demonstrated by documentation of
C18- el A ] o {E: ?0&3%2 :‘or in\\llae:terlnlg:to ro':c?: c:lfried siiobey e sglected projepts: U methodology
3 finances — Reform 3: M it parin and outin line w‘i)th Ja Jopted Q2 | 2026 methodology for preparation aims at establishing an investment
Reform of public preparing P and evaluation of investment project pipeline at sector level and at
investment Prlontlsmg methodolology . increasing
management investments b)  Prioritised investment plans Fhe cost-benefiF ratio for new
from line ministries investment projects.
(containing all relevant
projects) prepared in line with
the published methodology
c)  Listof projects assessed by
the Ministry of Finance,
confirming preparation in line
with the published
methodology
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Annex 11

Arrangements and Timetable for Monitoring

Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
1 - Renewable energy sources Entry into force of legislative
B and energy infrastructure — . - amendments to the Act on energy
C141 Reform 1: Adapting the Milestone Reform of electricity market and Act on regulation in network Q4 2022
electricity legal framework industries
e D T SR Adoption by the government of the
and ener infrast?uycture— Monitorin clos  Eplle SYEET
C1-1.1 Reformg%/' Adapting the 9 amendments to the Act on energy and Q1 2022
At 1ls AREIAI Act on regulation in network
electricity legal framework [
_ Joint public declaration by the
;n d Rgrr:z\:/ableir:afp:srtgrﬁcﬁrklercei Release of restrictions on technical | Ministry of Economy and the Slovak
C1-2 Reform 1: Eé/a ting the electricit Milestone capacities for electricity transmission | transmission ~ system  operator Q2 2021
| -Adapiing y within the Slovak electricity system Slovenska elektrizacna prenosova
egal framework i
sustava, a.s.
Entry into force of legislative
amendments to the Act on the
promotion of renewable energy
1 — Renewable energy sources sources and high-efficiency
and energy infrastructure - Framework for supporting the | cogeneration and to the Act on
C1-3 Reform 2: The legal framework | Milestone investments into new renewable | thermal energy. Q4 2022
for promotion of renewable sources
energy sources Adoption of a long-term auctioning
plan by the Ministry of Economy
Adoption of investment schemes by
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

the Ministry of Economy for the
promotion of new sources of
electricity from renewable energy
sources (defined in Investment 1),
investments to repowering (defined
in Investment 2) and investments
increasing flexibility of the electricity
system (defined in Investment 3)

C1-3.1

1 - Renewable energy sources
and energy infrastructure —
Reform 2: The legal framework
for promotion of renewable
energy sources

Monitoring

Interim report on the state of
implementaton  of the RES
investment schemes outlined in the
CID Annex

Information note on the state of play
of the preparation of the long-term
auctioning plan and investments
schemes for support of new RES
capacities (link to Investment 1),
repowering  (Investment 2) and
investments into increasing flexibility
of the electricity network (Investment
3). It will present a proposal for steps
and timeframes leading to the launch
and implementation of the schemes.

Information on state of play with
respect to fulfilling requirements of
the state aid rules, information on
compliance with investment policy of
the scheme and on eligibility criterion
for supported companies, ensuring
compliance with the EU and national
environmental acquis as well as the
DNSH Technical Guidance
(2021/C58/01) of supported activities
and/or companies.as outlined in the
CID annex.

Q1 2022
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Adoption by the government of the
Slovak Republic - legislative
! ;rsjegr?(:vrgt;/l?n?rr;i:rguyctsfr:ries amendments to the Act on the
C1-3.2 Reform 2: The legal framework Monitoring T r('enewablle energy Q1 2022
for promotion of renewable SRV Ty
energy sources tc;gr?;r:gn;?gihd to the Acton
1 - Renewable energy sources
and energy infrastructure —
C14 Investment 1: Construction of Target 23 rgnewable energy source MW 120 Q2 2026
- capacity
the new renewable electricity
sources
1 - Renewable energy sources
and energy infrastructure — - f g i
C14.1 Investment 1: Construction of L F e P TR S R @ 2022
. projects launched.
the new renewable electricity
sources
J ;rﬁezsgabl?n?rg(;?uyctsfriries Signed projects with the aggregate
gyl : Monitoring assumed increase in the indicator
C14.2 Investment 1: Construction of “New RES capacity” at the level of Q1 2024
the new renewable electricity 50% of RRP target (i.¢. 60 MW).
sources
1 - Renewable energy sources
G energy.lnfrastrugtlure " Reconstructed renewable energy
C1-5 Investment 2: Modernising the Target " MW 100 Q2 2026
o A source capacity
existing renewable electricity
sources (repowering)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
1 - Renewable energy sources
and energy infrastructure — ) P o
C1-51 Investment 2: Modernising the Monitoring Elésst 002” ;()C:t To?;;r:;ltzsalt;mgr:(teze Q3 2022
existing renewable electricity pacily” proj '
sources (repowering)
Signed projects with the aggregate
1 - Renewable energy sources assumed increase in the indicator
and energy infrastructure — “Modernized RES capacity” at the
C1-5.2 Investment 2: Modernising the Monitoring level of 50% of RRP target (i.e. 50 Q1 2024
existing renewable electricity MW).
sources (repowering)
1 - Renewable energy sources
and energy infrastructure — c . : ity of
Investment 3: Increasing . umula_tlve INE(ERD capacn_y o
C1-6 flexibility of eleciricity systems Target installations increasing the flexibility MW 0 68 Q2 2026
for greater renewables DI SR
integration
1 - Renewable energy sources
and energy infrastructure —
} Investment 3: Increasing - First call for “Increasing flexibility of
cire flexibility of electricity systems BT electricity systems” projects launched o Az
for greater renewables
integration
1 - Renewable energy sources . . .
and energy infrast?uycture B Signed projects with the aggregate
Investment 3: Increasin assumed increase in the indicator
C1-6.2 fexibilit ofeleciricit a stgms Monitoring “Increasing flexibility of electricity Q3 2024
for yreater renev)\:atﬁes systems” at the level of 50% of RRP
9 ntogration target (i.e.34 MW).
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
2 — Renovation of buildings —
g Reform 1: The harmonisation of . Implementation plan to mobilize Adoption of the implementation plan
2 support mechanisms for the HZERTE green renovation of family houses by the Ministry of Environment = el
renovation of family houses
Rif; rifq(')ﬁtéo;a?:n%ﬂ:g;ntg)sn_of Setting up regional centres to reach
C2-11 support.mechanisms for the Visrifiarin Elutkpwnef;sﬂ? f fam(ijly housesland 10 regional centres are open,
i renovation of family houses 9 ICking ot the media campaign staffed and functional Q2 2022
_ . TR Launch of the support schemes to Launch of the support schemes to
C2-2 R2 . Rer11<.)}/atlon ‘.)f b::ldlngs Milestone mobilise energy savings and green mobilise energy savings and green
€lorm 1. Improving te energy renovation renovation Q3 2022
efficiency of family houses
Ri f:)r?r?q(')rrit;i)?gv?r]::?rilgiggtsarz;y Draft call on support schemes
C2-2.1 efficiency of family houses Monitoring giﬁgﬁ;i%s'\ﬂ;gtg gailable and Q2 2022
sent to NIKA for consultation.
%r;/ssinm(;vrit?nlg tr)g\l,lfj,:n%ﬁg Number of renovated family houses
C2-3 1 Improving ! Target achieving on average at least 30 % Number 18000 Q4 2024
energy efficiency of family primary energy savings
houses
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
2 — Renovation of buildings —
Investment 1: Improving the Number of contracted family houses
C.2-31 energy efficiency of family Monitoring to achieve on average at least 30 % 0 4000 Q4 2022
houses primary energy savings
2 — Renovation of buildings -
Investment 1: Improving the Number of renovated family houses
C.2-32 energy efficiency of family Monitoring achieving on average at least 30 % 4000 11000 Q4 2023
houses primary energy savings
%&Eigzvﬁtf,nlsf ?g\'llldn' n%;e_ Number of renovated family houses
C24 - IMproving - Target achieving on average at least 30 % Number 18 000 300000 Q2 2026
energy efficiency of family . :
h primary energy savings
ouses
2 — Renovation of buildings -
Investment 1: Improving the Number of renovated family houses
C2-4.1 energy efficiency of family Monitoring achieving on average at least 30 % 18 000 25000 Q4 2025
houses primary energy savings
2. Renovation of buildings — Methodologies for the decision- Publication of methodologies by the
C2-5 Reform 2: Increasing Milestone making process of the Monuments gies by 3 Q4 2023
- . Monuments Board
transparency and streamlining Board of the Slovak Republic
decisions of the Monuments
Board of the Slovak Republic
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
2. Renovation of buildings — Number of construction passports
C25.1 Reform 2: Increasing ey | e G 0 400 4 2022
transparency and streamlining methodologies issued by Monuments
decisions of the Monuments Board of Slovak Republic
Board of the Slovak Republic
Ex-post report describing how the
2. Renovation of buildings — methodologies have increased
" Reform 2: Increasing W transparency and streamlined the
sz transparency and streamlining LTI decision making process of the : L 02 e
decisions of the Monuments Monuments Board of the Slovak
Board of the Slovak Republic Republic.
2- Renovation of buildings - Overall area (m2) of renovated public
Investment 2: Renovation of historical and listed buildings
e public historical and listed il achieving at least 30 % of the Rz i) e c A
buildings primary energy savings
z Renovatlor.1 of buildings Draft call developed by Ministry of
Investment 2: Renovation of . . :
C2-6.1 o . Monitoring Transport is available and sent to Q1 2022
public historical and listed X
o NIKA for consultation
buildings
2- Renovation of buildings — Svere}ll allrea d(?]z)gfbre.? dqvated public
Investment 2: Renovation of o Istgrlga and listed buildings
C2-6.2 C . Monitoring achieving at least 30 % of the 30000 Q4 2023
public historical and listed . :
buildings primary energy savings
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
2- Renovation of buildings — Overall area (m2) of renovated public
Investment 2: Renovation of historical and listed buildings
A public historical and listed e achieving at least 30 % of the A2 LU e Q2 2t
buildings primary energy savings
) - Overall area (m2) of renovated public
ﬁﬁgﬁ;ﬁ?g?ggﬁgcg&gﬂ? historical and listed buildings
C2-71 C . Monitoring achieving at least 30 % of the 60 000 90000 Q4 2025
public historical and listed Sy ——"—-
buildings primary energy saving
2 — Renovation of building —
C2-8 g '_I'he manageme .nt i Milestone The amendment to the Waste Act SISO BHEED 0 1 Q2 2022
construction and demolition amendment to the Waste Act
waste
- Rengvatlon of building Advanced draft of the amendment to
Reform 3: The management of .
h o L the Waste Act sent for consultation
C2-8.1 construction and demolition Monitoring . e Q1 2022
and launch of the inter-ministerial
waste :
consultation
3- Sustainable Transport —
C3-1 Reform 1: Reform of the Milestone Publication of the investment plan for Q2 2021
preparation of transport the railway infrastructure projects
investment projects
3 — Sustainable Transport — o
. . Publication of the methodology for
C3-2 Reform 1.' Reform of the Milestone selecting, preparing and Q4 2021
B EELET O FEREE implementing projects for cycling
investment projects
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Entry into force of an amendment to
the Railway Act by the National
: Council of the SR and
- Sustam.able Vi3~ : adoption of an amendment to the
C3-3 Reform 1.' Reform of the Milestone Decree No. 350/2010 Coll.. on the Q1 2023
pr;’?/ii&ggﬂ?f trrgr;(s:i):rt construction and technical order of
proj railway lines by the Ministry of
Transport and Construction] and
entry into force of the legislation
: Draft amendments to the Railways
o= Sustam?ble Uiz = L Act and related legislation on
C3-3.1 Reform 1.' Reform of the Monitoring fransport infrastructure parameters Q3 2022
pr;’?/aersatxgn?f trrgr;(s:i)sort are sent for interministerial
pro} Commentary Procedure (MPK)
3 - Sustainable Transport — ' .
C3-3.2 Reform 1: Reform of the Monitoring Q?%pn;l%ébig?ni?gi? tizllggzak Q4 2022
preparation of transport Re u)élic
investment projects P
Entry into force of the Act on Public
3 — Sustainable Transport — . Passenger Transport by the National
C34 Reform 2: Public passenger Milestons Council of the Slovak Republic and a1 2023
transport reform entry into force of legislation to
effectively coordinate, integrate and
manage public transport
3 - Sustainable Transport — . Draft amendments are sent for
C34.1 Reform 2: Public passenger Monitoring Interministerial Commentary Q3 2022
transport reform Procedure (MPK)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Adoption of the Act by the
3 - Sustainable Transport — o Government of the Slovak Republic
C34.2 Reform 2: Public passenger izt Q4 ez
transport reform
3 - Sustainable Transport — . : - ;
C3-5 . 1 Milestone Entry into force of an optimised rail Q4 2023
Reform 2: Public passenger transport timetable
transport reform
3 - Sustainable Transport — . )
C3-51 Reform 2: Public passenger Monitoring Appro_vgl of Transport service plan by Q1 2022
the Ministry of Transport
transport reform
3 Sustainable Transport - Number of counties in which tariff
C3-6 Reform 2: Public passenger Target |ntegr§tlon isin p!ace allowing for . Number Q2 2026
travelling by multiple modes of public
transport reform ) :
transport or by carriers per ticket
3- Sustainable Transport - L A roadmap detailing the timeline and
il Reform 2: Public passenger Laiiotig key steps towards the tariff a1 2023
transport reform integration are presented
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3- Sustainable Transport - I Scheme to support the introduction
C36.2 Reform 2: Public passenger izt of tariff integration through the Q4 i
transport reform unification and adaptation of carriers’
sales and equipment systems
3 — Sustainable transport —
C3-7 Investment 1: Development of Target Length of new cycling infrastructure Number 200 @2 2026
low-carbon transport (km)
infrastructure
&= B I 5 gl = Publication of open rolling call for
C3-7.1 Investment 1: Development of Monitoring projects to support the development Q1 2022
low-carbon transport o
) of cycling infrastructure
infrastructure
3 — Sustainable transport —
C3-7.2 Investment 1: Development of Monitoring The interim target corresponding to km 35 Q2 2023
low-carbon transport 17.5% of the overall target is met.
infrastructure
3 — Sustainable transport —
C3-7.3 Investment 1: Development of Monitoring The interim target corresponding to Km Q2 2024
X 70
low-carbon transport 35% of the overall target is met.
infrastructure
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3 — Sustainable transport — ’ .
C3-74 Investment 1: Development of Monitoring pL'l?eror:] epnlfttm; ef ziﬁ :E gi?ari es by Q4 2025
R CIHE Y TS L the end of 2025 at the latest.
infrastructure
o Sustalnz.able L Length of clean passenger rail
C3-8 Investment 1: Development of Target T e Number 69 Q2 2026
RS R upgraded (in km weighted)
infrastructure
3 — Sustainable transport —
C-3.8.1 Investment 1: Development of Monitoring Completion of all stages of project Q3 2023
Iow-_carbon D documentation for all projects
infrastructure
3 — Sustainable transport — 0 - .
o
low-carbon transport - g
) judicata
infrastructure
3 — Sustainable transport —
C-3.83 Investment 1: Development of Monitoring Signature of works contract with Q4 2024
low-carbon transport works contractor for all projects
infrastructure
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3 — Sustainable transport —
C-3.84 Investment 1: Development of Monitoring The interim target corresponding to Number 0 345 Q2 2025
0, i o
low-carbon transport 50% of the overall target is met.
infrastructure
3 — Sustainable transport —
C39 Investment 1: Development of Target Length of sections of railway lines Number 100 Q2 2026
low-carbon transport dispatched (km)
infrastructure
3 - Sustainable transport —
C39.1 Investment 1: Development of Monitoring Completion of all stages of project Q3 2023
low-carbon transport documentation for all projects
infrastructure
3 — Sustainable transport — - .
. . Issuance of 70 % of building permits
C3-9.2 Investment 1: Development of Monitoring with decisions having the force of res Q4 2023
low-carbon transport -
) judicata
infrastructure
3 — Sustainable transport —
C3-9.3 Investment 1: Development of Monitoring Signature of works contract with Q4 2024
low-carbon transport works contractor for all projects
infrastructure

148




Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3 — Sustainable transport —
C3-9.4 Investment 1: Development of Monitoring The interim target corresponding to Number 50 Q2 2025
o X
low-carbon transport 50% of the overall target is met.
infrastructure
C3-10 - Sustalngble traqsport - Target Number of clean passenger rolling Number Q2 2025
Investment 2: Promoting clean stock procured (weighted) 5
passenger transport P 9
3 - Sustainable transport — L Publication of the invitations to
C3-101 Investment 2: Promoting clean bemieiliy submit projects (acquisition of at o i
passenger transport least 5 (weighted) clean rolling stock)
3 — Sustainable transport — . . .
C3-10.2 Investment 2: Promoting clean Monitoring Selecthn gnd contracting of Q2 2022
beneficiaries
passenger transport
3 — Sustainable transport — L Aquisition of clean passenger rolling
3103 Investment 2: Promoting clean Monitoring stock — termination of all public @2 2024
passenger transport procurement procedures
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3- Sustainable transport - reform . Launch of calls for the new support
C3-11 3: Intermodal freight transport Milestone schemes on the basis of concept of Q4 2022
reform intermodal transport development.
3- Sustainable transport - reform o .
C3-1141 . : Monitoring Approval of a concept of intermodal Q1 2022
ShlluBres g e P transport by the Slovak Government
reform
3 - Sustainable transport — Number of intermodal transport units
C3-12 Investment 3: Development of et procured in Twenty-foot Equivalent R 1000 @2 2025
intermodal freight transport Units
Adoption of the schemes to support
start-up lines in the system
unaccompanied intermodal transport,
3 - Sustainable transport — L support for the purchase of technical
C3-121 Investment 3: Development of bemieiliy equipment, launch of calls for new @3 i
intermodal freight transport support schemes. Detailed
information respect to fulfilling
requirements under the State aid
rules.
3 — Sustainable transport — L Project selection and contracted
ca122 Investment 3: Development of Monitoring support for 160 intermodal transport Number 160 @3 2024
intermodal freight transport units
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3 — Sustainable transport — L R .
C3.123 Investment 3: Development of Monitoring Théa interim target correspondlng to Number 160 | £og Q2 2025
. . 50% of the overall target is met.
intermodal freight transport
3- Sustainable Transport —
C3-13 Reggm :s Ifg:r?hd (: %l;);_tzfrrr:]ew Milestone Entry into force of a resolution to Q4 2022
promotion of alternative fuels in ERIEEE R
the transport sector
3- Sustainable Transport —
Reform 4: Introduction of new L Approval of the Action Plan and the
C3.13.1 policies for the long-term bemieiliy new policy package by the Slovak Q4 i
promotion of alternative fuels in Government
the transport sector
S i e Number of recharging points or
C3-14 [NEENETS $uppoﬁ|ng s Target hydrogen refuelling points in Number 0 3029 @2 2026
development of infrastructure for operation
alternative fuel vehicles P ’
Draft calls to support the
3 — Sustainable transport — development of alternative
C3-141 Investment 4: Supporting the Monitoring propulsion infrastructure in the Q3 2022
development of infrastructure for transport sector. Detailed information
alternative fuel vehicles respect to fulfilling requirements
under the State aid rules
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
3 — Sustainable transport — :
C3-14.2 Investment 4: Supporting the Monitoring L”;grf;:g(r’:ad‘fmi"é g:els;ra;efr}'t " Q4 2022
development of infrastructure for the hvdro er[1) infrastructure P
alternative fuel vehicles ydrog
3 — Sustainable transport — Launch of calls for support for the
C3-14.3 Investment 4: Supporting the Monitoring construction of stations for electric Quantity 01, Q4 2022
development of infrastructure for vehicles and hydrogen refueling
alternative fuel vehicles points
3 - Sustainable transport — )
C3-14.4 Investment 4: Supporting the Monitoring :f Ie%tzdfopir?rj]zcéz: ;?ui(t)igtrﬁ)cftzf Quantity 01 1000 Q2 2024
development of infrastructure for Iear;F: 1000 charding points
alternative fuel vehicles ging p
o Sustamalble LD Y Number of electric car charging )
C3-145 Investment 4: Supporting the Monitoring g Quantity 1000 2000 Q2 2025
development of infrastructure for refueling points in o ergtiong
alternative fuel vehicles 9P P
4 — Decarbonisation of industry
— BRI U Bl Tl Cessation of the lignite electricity
coal-based electricity production . Transition away from coal at the . X
C4-1 ) Milestone . . generation at the Novaky Power Q4 2023
at Novaky power plant and Upper Nitra region Plant
transformation of the Upper
Nitra region
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Electronic copy of the annual update
of the Action Plan for the
4 — Decarbonisation of industry Transformatlon of .the Upper lN|tra
i - Coal Region on the implementation of
— S e Bl 6 the measure, including particular
i coal-based electricity production . L .
C4-141 at Novéky power plant and Monitoring !'eference to anormatlon on process of Q3 2022
X implementation of  alternative
transformation of the Upper ; . .
. . solutions replacing the heating
Nitra region . .
capacity of the Novaky coal power
plant for the area of the Horna Nitra.
4 — Decarbonisation of industry .
} " . . . Adoption of the scheme on
C4-2 — B & ITESTTEHIR Milestone gl .Of the [ industrial decarbonisation by the Q4 2022
scheme for greenhouse gas decarbonisation scheme S .
T C Ministry of Environment
emissions reduction in industry
Interim report by the Ministry of
Environment on implementation of
the  industry  decarbonisation
scheme. It will present steps
undertaken at that moment by the
Ministry and timeframes leading to
the launch and implementation of the
— . scheme.
4:5;2?22?'.??20:0(;: Ig(tjiﬁsgy The competitive scheme for
C4-2.1 i P Monitoring greenhouse gas emissions reduction | Detailed information on state of play Q1 2022
scheme for greenhouse gas e .
o Co in industry of steps undertaken so far with
emissions reduction in industry ) :
respect to fulfilling requirements of
the state aid rules (including detailed
information on compliance of the
support scheme related to relevant
investments), preliminary draft terms
of reference for the procurement
calls, including information on
compliance with investment policy of
the scheme and  ensuring
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
compliance with the EU and national
environmental acquis as well as the
DNSH Technical Guidance
(2021/C58/01) of supported activities
and/or companies.as outlined in the
CID annex.
5 Decarbon|§atlon of |ndystry Completion of implementation of the | Adoption of a list of completed
- Investment 1: The operation of . . o ) CC .
C4-3 the industry decarbonisation Milestone industry decarbonisation projects co- | decarbonisation projects by the Q2 2026
Y financed by the RRF Ministry of Environment.
scheme
4 — Decarbonisation of industry The competitive scheme for
) — Reform 2: The competitive . greenhouse gas emissions reduction
el scheme for greenhouse gas B in industry - Launch of the calls e A
emissions reduction in industry (procurement).
The report will include information on
development achieved and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call.
4 — Decarbonisation of industry 3 Ui Bl il Tr gl aIIIreIevgnt
) . Interim report | on the constitutive elements — including
— Investment 1: The operation of - . ; . . )
C4-3.2 : S Monitoring implementation of new information on awarded and signed Q4 2023
the industry decarbonisation L . X
decarbonisation technologies. contracts, expected cumulative GHG
scheme o ;
emission savings, based on the
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

At this stage, the signed contracts
are expected to deliver at least 40%
of the cumulative GHG emission
savings under the decarbonisation
scheme. The information shall
provide a contract timetable for the
works on installation of
decarbonisation technologies,
including full specification regarding
the expected GHG savings. It shall
also include information on the
progress of signed decarbonisation
projects at this time point, against
specifications included in the
contract documentation.

The report shall include information
on developments in the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIZP).
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

C4-3.3

4 - Decarbonisation of industry
— Investment 1: The operation of
the industry decarbonisation
scheme

Monitoring

Interim report Il on the
implementation of new
decarbonisation technologies.

The report will include information on
development achieved and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call. The report will include all
relevant constitutive elements —
including information on awarded
and signed contracts, installed
technologies, achieved and
expected cumulative GHG emission
savings, based on data collected and
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.

At this stage, the signed contracts
are expected to deliver at least 90%
of the cumulative GHG emission
savings under the decarbonisation
scheme. The information shall
provide a contract timetable for the
works on installation of
decarbonisation technologies,
including full specification regarding
the expected GHG savings. It shall
also include information on the
progress of signed decarbonisation
projects at this time point, against
specifications included in the
contract documentation.

The report shall include information
on developments in the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIZP).

Q4 2024
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

C4-3.4

4 - Decarbonisation of industry
— Investment 1: The operation of
the industry decarbonisation
scheme

Monitoring

Interim report Il on the
implementation of new
decarbonisation technologies.

The report will include information on
development achieved and
preparation steps undertaken based
on the implementation plan as a
result of the decarbonisation scheme
open call. The report shall include all
relevant constitutive elements —
including information on awarded
and signed contracts, achieved and
expected cumulative GHG emission
savings based on data collected and
assumed parameters of supported
technologies as certified by the
producers, as well as information on
compliance with the EU and national
laws.

At this stage, the signed contracts
are expected to deliver full amount of
the cumulative GHG emission
savings under the decarbonisation
scheme. The report shall provide
information on the progress of all
decarbonisation projects at this time
point, against specifications included
in the contract documentation.

The report shall include information
on developments in the
decarbonisation monitoring system,
including on the role of the
Environmental inspectorate (SIZP).

Q4 2025
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
4 - Decarbonisation of industry
— Investment 2: Ensuring the Capacity increasing investments for Completion of the RRF investment
C4-4 functioning of the Slovak Milestone the Slovak Inspectorate of the activities by the Slovak Inspectorate Q2 2025
Inspectorate of the Environment Environment of the Environment
linked to decarbonisation
4 — Decarbonisation of industry Signed contract on delivery of the
— Investment 2: Ensuring the building investments by the Slovak
C4-41 functioning of the Slovak Monitoring Environmental Inspectorate (Kosice, Q3 2023
Inspectorate of the Environment Zilina, Banska Bystrica), following the
linked to decarbonisation public procurement procedure.
4 - Decarbonisation of industry . ) .
— Investment 2: Ensuring the tE:I(I)\:‘ﬁ?(;gfntgfnlz\guizﬁémdumng
C4-4.2 functioning of the Slovak Monitoring . Q3 2024
) equipment) to the Slovak
Inspectorate of the Environment ;
: o Environmental Inspectorate.
linked to decarbonisation
5 — Adaptation to climate :
C5-1 change - Reform 1: Land Milestone the Land Planning reform il I|nto fagz i Q4 2022
) Planning Act
planning reform
5- Adaptlng to cllmgte change More gffectlve appllgatlon of naturel Entry into force of the amended
- Reform 2: Reforming nature " protection measures in landscapes in .
C5-2 ) Milestone o Nature and Landscape Protection Q4 2023
conservation and water protected areas and the revitalization L
X ) Act and water legislation
management in the countryside of watercourses
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
5 — Adapting to climate change .
: . Adoption of the Nature and
C5-2.1 — eI Reformlng NG Monitoring Landscape Protection Act by the Q1 2022
conservation and water ) .
X . National Council
management in the countryside
— Adapting to climate change —
Reform 2: Reforming nature - Updated Water Plan of Slovakia
Cozt conservation and water LETHEAE, approved by the Slovak Government Q2 e
management in the countryside
5 — Adapting to climate change Advanced draft amendment to the
523 - Reform 2: F_{eformmg nature Monitoring WaterAct sent fqr consglt_atlorj and Q3 2022
conservation and water submitted to the inter-ministerial
management in the countryside consultation
5 - Adapting to climate change
— Investment 1: Adapting _— :
C5-3 regions to climate change, Target Rehabllltanop O BE R Number 52 Q4 2024
£ : Km of rehabilitated watercourses)
focusing on nature conservation
and biodiversity development
5 — Adapting to climate change The first studies with proposed
— Investment 1: Adapting measures for watercourse
C5-3.1 regions to climate change, Monitoring revitalizations together with the first Q4 2022
focusing on nature conservation sets of technical documentation are
and biodiversity development completed
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C54

5 - Adapting to climate change
— Investment 1: Adapting
regions to climate change,

focusing on nature conservation

and biodiversity development

Target

Km of rehabilitated watercourses

Number

52

90

Q2 2026

C5-4.1

5 — Adapting to climate change
— Investment 1: Adapting
regions to climate change,

focusing on nature conservation

and biodiversity development

Monitoring

Km of rehabilitated watercourses

Number

52

70

Q3 2025

C5-5

5 — Adapting to climate change
— Investment 1: Adapting
regions to climate change,

focusing on nature conservation

and biodiversity development

Target

Property settlement with private
landowners (in Area of land settled in
ha)

Number

14000

Q4 2023

C5-5.1

5 - Adapting to climate change
— Investment 1: Adapting
regions to climate change,

focusing on nature conservation

and biodiversity development

Monitoring

Property settlement with private land
owners in protected areas (land of
settled land in ha) are concluded
(based on input from expert reports).

Number

5000

Q3 2022

5 - Adapting to climate change
— Investment 1: Adapting
regions to climate change,

focusing on nature conservation

and biodiversity development

Target

Property settlement with private
landowners (in Area of land settled in
ha)

Number

14000

27000

Q4 2025
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Quantitative indicators Timeline for completion
(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
5 — Adapting to climate change
— Investment 1: Adapting Property settlement with private
C5-6.1 regions to climate change, Monitoring landowners (in Area of land settled in Number 14000 18000 Q2 2024
focusing on nature conservation ha)
and biodiversity development
5 — Adapting to climate change
— Investment 1: Adapting List of selected projects for the
C5-7 regions to climate change, Target regions of Muranska Planina and Number 0 2 Q2 2022
focusing on nature conservation Polonina
and biodiversity development
Declaration of implementation
_ ) . (closure) of selected projects by the
=R D clllmate change Steering Board for the regions of
— Investment 1: Adapting . )
) . . Muranska Planina and Poloniny
C5-71 regions to climate change, Monitoring : Q2 2026
” . accompanied by a summary report
focusing on nature conservation ) ’ >
and biodiversity development L
achievements and compliance with
DNSH requirements
6 — Accessibility, development
and quality of inclusive . )
; . Adoption by the Parliament of Act
. edugaﬂon - Rgform Introduction of Ieggl changes ofa No 597/2003, Act No 596/2003, Act
1:1.Ensuring conditions for the compulsory pre-primary education for
h ’ . . : No 245/2008, Act No 138/2019,
implementation of compulsory children aged of five and introduction
h . . : ) amendment of Government
C6-1 pre-primary education for Milestone a legal entitlement to a place in - Q4 2022
. . : ) Regulation No 668/2004 Coll.,
children aged of five and kindergarten or other pre-primary .
. . . . . Government Regulation No
introducing a legal entitiement to education providers from the age of
L 630/2008 Coll., amendment of
a place in kindergarten or other three.
. ) . Decree No 1/2020.
pre-primary education providers
from the age of three
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C6-1,1

6 — Accessibility, development
and quality of inclusive
education — Reform
1:1.Ensuring conditions for the
implementation of compulsory
pre-primary education for
children aged of five and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of three

Monitoring

The drafts of laws and accompanying
regulations adopted by the
government

Q3 2022

6 — Accessibility, development
and quality of inclusive
education— Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children aged of five and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of three

Target

Enrollment rate in pre-primary
schools for children aged five years

%

88

95

Q3 2022

6 — Accessibility, development
and quality of inclusive
education— Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3

Target

Number of newly built capacities

Number

12 352

Q4 2025
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C6-3,1

6 — Accessibility, development
and quality of inclusive
education— Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3

Monitoring

Launch of a call for municipalities for
increase the kindergarden's capacity

Q2 2022

C6-3,2

6 — Accessibility, development
and quality of inclusive
education— Reform 1:1.Ensuring
conditions for the
implementation of compulsory
pre-primary education for
children from the age of 5 and
introducing a legal entitlement to
a place in kindergarten or other
pre-primary education providers
from the age of 3

Monitoring

Number of newly built capacities

Number

8 600

Q4 2024

C6-4

6 — Accessibility, development
and quality of inclusive
education— Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system

Milestone

Adoption of the law on redefinition of
the concept of special educational
needs and the preparation of
accompanying methodological
material for teaching staff, specialist
staff and school leaders.

Adoption of the Parliament of the
amendment to Act No 245/2008
Coll., Act No 597/2003 Coll;

Q4 2022

C6-4,1

6 — Accessibility, development
and quality of inclusive
education— Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support

Monitoring

The drafts of laws adopted by the
government

Q3 2022
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

measures in education and
education, including their
funding system

C6-5

6 — Accessibility, development
and quality of inclusive
education— Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system

Milestone

Entry into force the redefinition of the
concept of special educational needs

Entry into force of the amendment
to Act No 245/2008 Coll., Act No
597/2003 Coll.;

Q1 2023

C6-6

6- Accessibility, development
and quality of inclusive
education— Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system

Target

Number of trained teachers and
specialized staff

Number

10000

Q4 2025

C6-6,1

6— Accessibility, development
and quality of inclusive
education— Reform 2:Definition
of the concept of special
educational needs of children
and pupils and development of a
model for eligible support
measures in education and
education, including their
funding system

Monitoring

Number of trained teachers and
specialized staff

Number

5000

Q2 2024
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

Timeline for completion

6 — Accessibility, development
and quality of inclusive
education— Reform 3:Reforming
the system of counselling and
prevention and ensuring
systemic data collection in the
field of mental health promotion
for children, pupils and students

Milestone

Entry into force of the legislation that
create the comprehensive system of
counselling

Entry into force of the amendment
to Act No. 245/2008 Coll. and
separate Decrees, probable
amendment and Government
Regulation No 630/2008 Coll.

C6-7,1

6 — Accessibility, development
and quality of inclusive
education— Reform 3:Reforming
the system of counselling and
prevention and ensuring
systemic data collection in the
field of mental health promotion
for children, pupils and students

Monitoring

The drafts of laws adopted by the
government.

C6-8

6 — Accessibility, development
and quality of inclusive
education — Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

Milestone

Entry into force of legislative
amendments aimed at:* Extension of
the possibility to acquire lower
secondary education in lower
secondary vocational education
(VET) optimisation of NSOV
programmes in response to labour
market needs and the offer of NSOV
programmes in relation to the
educational needs of the target group
of pupils

Entry into force of the amendment
to Act No 245/2008, Act No 61/2015
and modification of Decree No
292/2019.2. z.

C6-8,1

6 — Accessibility, development
and quality of inclusive
education — Reform
4:Implementation of tools to
prevent early school leaving and
adapt F-type study programmes

Monitoring

The draft of laws adopted by the
government.

(for targets) (indicate the quarter and the year)
Unit of measure Baseline Goal Quarter Year
Q1 2023
Q3 2022
Q1 2023
Q3 2022
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
6 — Accessibility, development
and quality of inclusive Share of lower secondary vocational
¥ education— Reform education (NSOV) programmes 5
e 4:Implementation of tools to V. optimised in response to labour s e Q2 Al
prevent early school leaving and market needs
adapt F-type study programmes
b= :ﬁgesj;ﬁrlt}gf?s;igsg]em adoption of the amending Decree
R e 2512018 Coll. changes in the
C6-9,2 . A Monitoring structure of lower secondary Q3 2023
Ap B A 378 B vocational education in relation to
prevent early school leaving and
labour market needs
adapt F-type study programmes
Adoption of legislative amendments Adoption by the Parliament of an
6 — Accessibility, development that introduce of the definition of amendment to Act No 245/2008 or
and quality of inclusive ' segregation at schools in the to Act No 365/2004 and the creation
Ee=Y education— Reform 5:Supporting lEshlE legislation and the development of and approval by the Ministry of & Al
school desegregation methodological material for the Education of methodological
implementation of desegregation material
The draft law that sets up the legal
6 — Accessibility, development definition of segregation at schools
g and quality of inclusive - and the draft of methodological
ey education— Reform 5:Supporting L material for the implementation of Q2 A
school desegregation desegregation sent to the public
consultations
6 — Accessibility, development .
and quality of inclusive Entry into force the legislative BB 7ES S ElE a2
C6-11 . ; ) Milestone o A Act No 245/2008 or to Act No Q3 2025
education— Reform 5:Supporting definition of segregation at schools
4 365/2004
school desegregation
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
6 — Accessibility, development
and quality of inclusive L The act of law adopted by the
E education— Reform 5:Supporting LTI government o Al
school desegregation
b= :ﬁgesj;kﬁ'tllt)gf?ﬁéilé)iS?ent Percentage of schools that apply
C6-12 1a quatlty ) . Target desegregation standards coming % 100 Q4 2025
education— Reform 5:Supporting from the adopted methodology
school desegregation
6 — Accessibility, development
and quality of inclusive - Establishment of a unified
celal education— Reform 5:Supporting LT desegregation monitoring system & Al
school desegregation
b= :ﬁgesjéﬁillt)gf?ﬁ;ige?ent Percentage of schools that apply
C6-12,2 10 quatlty ; A Monitoring desegregation standards coming % 50 Q3 2024
education— Reform 5:Supporting
4 from the adopted methodology
school desegregation
6 — Accessibility, development
and quality of inclusive
education- Reform
C6-13 6:qu_npensato_ry measures to Target Number of pupils taking part in tuition i 12000 Q4 2022
mitigate the impact of the programmes
pandemic in education for
primary and secondary school
pupils
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
6 — Accessibility, development Introduction of the definition of égﬁL‘;ﬁnbzftzzb'\g'rr:i'::ga%g 0
and quality of inclusive debarrierisation standard, creation of standards. debarrierisation manual
C6-14 education— Investment 1: Milestone a debarrierisation manual and o ubliéation of the results of the Q1 2022
Removing barriers of school mapping of school needs at all levels Pt — the MoE
buildings of education mapping ot needs on the o
website
6 — Accessibility, development
and quality of inclusive N . .
C6-15 education— Investment Target IEa l:me'?asizg:(j:ngﬁggjlfl W] Number 252 Q2 2025
1:Removing barriers of school 9 "y
buildings
6 — Accessibility, development
and quality of inclusive NP . .
C6-15,1 education— Investment Monitoring i G LR E B0 Number 170 Q2 2024
. 2 " larger secondary schools
1:Removing barriers of school
buildings
7 — Education for the 21st Approval of the final version of the Approval of the new state primary
C71 century — Reform 1:Education Milestone new curriculum for all primary and and lower-secondary education Qi 2023
content and form reform — lower-secondary schools organized programme by the Minister of
Curricular and textbook reform in the multiannual education cycles Education.
7 — Education for the 21st T|r|1e pr|01ect c;f 2 zew %umm:)lll.]m e
century — Reform 1:Education Y all Cycies su EC i
C7-1,1 Monitoring consultation. The report from the Q4 2022
content and form reform — .
) consultation completed and
Curricular and textbook reform S
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
7 — Education for the 21st
c72 century — Reform 1:Education Target Creation of a network of regional il 0 40 Q3 2024
content and form reform — centres of support
Curricular and textbook reform
7 — Education for the 21st
century — Reform 1:Education Y Pilot project completed and creation
Gl content and form reform — LTI of regional hubs in 16 regions. e el
Curricular and textbook reform
7 — Education for the 21st
c73 century — Reform 1:Education Target Primary _schools _that implement the % 0 30 Q4 2025
content and form reform — new curriculum (in percentage)
Curricular and textbook reform
7 — Education for the 21st The roadmap (pla_n of .
century - Reform 1:Education . !mplementgnon with a timeframe) fc_)r
C7-31 : Monitoring implementing the curricular reform in Q2 2023
content and form reform — X P
) schools published on the ministerial
Curricular and textbook reform :
website
7 — Education for the 21st Introduction of i
century — Reform 1:Education qtro uction of an on-line matura
C74 Target (final exam for graduates from upper % 23 100 Q4 2025
content and form reform —
i secondary school)
Curricular and textbook reform
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
7 — Education for the 21st -
. . Award of contract for the IT security
C74.1 ERIT = R ISy Monitoring system following the call for Q4 2022
content and form reform — |
Curricular and textbook reform proposals
cezt; sdf(;fet;gpnjo{ '?gui:it)n signed acceptance protocol for at
C7-4,2 content and form 'reform N Monitoring Ieas} 30 % of sepondaw gchools on Q4 2024
o St i e g the implementation of online maturita
Entry into force the amendments to
Act No 138/2019 on pedagogical
and professional employees, Act No
7 _ Education for the 21st Entry into force the legislative 597/2003 Coll., Act No 131/2002 on
century — Reform 2:Preparing changes to strengthen the quality of higher education,
C7-5 and developing teacHers for new Milestone skills of teaching and professional and the Decrees No 244/2019 and Q1 2023
content and form of teaching staff and motivate them for lifelong No 1/2020 of the Ministry of
professional development Education, Science, Research and
Sport of the Slovak Republic on the
system of study unions of the
Slovak Republic.
7 - Education for the 21st
C7-5.1 century — Reform 2:Preparing Monitoring The drafts of laws adopted by the Q3 2022
’ and developing teachers for new government
content and form of teaching
7 - Education for the 21st Percentage of teachers trained,
c76 century — Reform 2:Preparing Target espt_acially in prepgration for_the new % 60 Q4 2023
and developing teachers for new curriculum, inclusive education and
content and form of teaching digital skills
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
7 - Education for the 21st Percentage of teachers trained,
C7-6.1 century — Reform 2:Preparing Monitoring espt_amally in prepgratlon for_the new % 0 40 Q 2023
and developing teachers for new curriculum, inclusive education and
content and form of teaching digital skills
7 — Education for the 21st Increase in the percentage of
C7-7 century — Investment 1:Digital Target schools with basic level of digital % 30 90 Q4 2024
infrastructure in schools equipment
7 - Education for the 21st Increase in the percentage of
C7-71 century — Investment 1:Digital Monitoring schools with basic level of digital % 30 80 Q4 2023
infrastructure in schools equipment
7 Eauatonr o 21 e R
C7-7,2 century — Investment 1:Digital Monitoring " g g % 80 100 Q2 2025
X . equipment(monitoring of the ultimate
infrastructure in schools
goal)
7 - Education for the 21st
c7-8 c.;entury —lInvestment Target Elimination of the double-shift Number 49 0 Q 2026
2:Completion of school schools
infrastructure
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
7 - Education for the 21st
century — Investment Y Call for tenders for the elimination of
L 2:Completion of school SERITE the double-shift schools announced Q2 e
infrastructure
7 — Education for the 21st
782 §entury—llnvestment Monitoring Elimination of the double-shift Number 49 32 Q 2025
2:Completion of school schools
infrastructure
! _cfr?tﬂcatlomgsmiﬁ: & the number of schools with their own
C79 ) - Target library as an educational centre or Number 0 200 Q4 2024
2:Completion of school . S
. with a modernised library
infrastructure
t _ceEr?tldcathE \fgsm%ﬁ: = the number of schools with their own
C7-91 ; V= Monitoring library as an educational center or Number 0 160 Q3 2024
2:Completion of school . . ;
. with @ modernized library
infrastructure
7 - Education for the 21st the number of schools with their own
y century — Investment e library as an educational center or
G 2:Completion of school LIS with a modernized library(monitoring S it 2l 2 A
infrastructure of the ultimate goal)
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C8-1

8 - Increase in the performance
of Slovak higher education
institutions — Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Milestone

Introduction of performance contracts

Conclusion of the overarching
agreement of the Ministry of
Education, Science, Research and
Sport of the Slovak Republic
(MSVVaS$ SR) with universities

Q4 2022

8 - Increase in the performance
of Slovak higher education
institutions — Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Target

Performance contracts signed with
public universities (in percentage)

%

90

Q4 2023

C8-2,1

8 — Increase in the performance
of Slovak higher education
institutions — Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Monitoring

Performance contracts signed with
public universities (in percentage)

%

50

Q2 2023

C8-2,2

8 - Increase in the performance
of Slovak higher education
institutions — Reform 1:Change
in funding for universities,
including the introduction of
performance contracts

Monitoring

Performance contracts signed with
public universities (in percentage)
(monitoring of the ultimate goal)

%

50

100

Q1 2024

8 — Increase in the performance
of Slovak higher education
institutions — Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Milestone

Definition of the system of periodic
evaluation of scientific performance
introduced in the Law No 172/2005

Entry into force of the amendment
to the Law No 172/2005 as regards
the evaluation of scientific
performance and methodology for
periodic scientific performance
evaluation

Q1 2022
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C8-4

8 - Increase in the performance
of Slovak higher education
institutions — Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Target

Number of Performed evaluations

Number

20

Q4 2022

C8-4,1

8 - Increase in the performance
of Slovak higher education
institutions — Reform
2:Introduction of a system of
periodic scientific performance
evaluation

Monitoring

Creation of the panels for evaluation
completed

Q1 2022

C8-5

8 - Increase in the performance
of Slovak higher education
institutions — Reform 3:A new
approach to accreditation of
higher education

Target

Percentage of universities apply to
check the compliance of internal
quality systems and study
programmes with standards

%

90

Q4 2022

C8-6

8 - Increase in the performance
of Slovak higher education
institutions — Reform 4:Reform
of the management of
universities

Milestone

The reform of the management
system of higher education
institutions

Entry into force of the amendment
to Act No 131/2002 on higher
education

Q4 2021

8 — Increase in the performance
of Slovak higher education
institutions — Reform
5:Concentration of excellent
educational and research
capacities

Milestone

Start bringing together of universities
into larger units

An approved by the Ministry of
Education, Science, Research and
Sport of the Slovak Republic
bundling road map for at least 2
university units.

Q4 2021
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
8 - Increase in the performance
of Slovak higher education ’
institutions — Reform . The completion of the process of o EriEs process
C8-8 ; . Milestone . . completed for at least 2 units of Q2 2026
5:Concentration of excellent merging research units . .
; higher education.
educational and research
capacities
8 - Increase in the performance
i ?Azrifuktiglr?:irsg% ?f;'on The draft amendment to Act
C8-8,1 5:Concentration of excellent Monitoring 1;1/ éZr;)%Zegtoll. adopted by the Q4 2025
educational and research 9
capacities
8 - Increase in the performance
of Slovak higher education at least 2 calls concluded for .
C8-9 institutions —Investment1: Milestone supporting the strategic development /(;\;N"e;rd CRICESIEE S S0 Q3 2022
support for the strategic of universities
development of universities
8 - Increase in the performance
of Slovak higher education at least 2 calls for proposal launched
C8-9,1 institutions —Investment1: Monitoring and published on the ministerial Q1 2022
support for the strategic webpage
development of universities
8 — Increase in the performance
of Slovak higher education reconstructed university area and
C8-10 institutions — Investment1: Target dormitory with primary energy Number 262647 Q2 2026
support for the strategic savings of more than 30 % (in m2)
development of universities
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
8 - Increase in the performance
of Slovak higher education reconstructed university area and
C8-10,1 institutions — Investment1: Monitoring dormitory with primary energy Number 0 100000 Q3 2025
support for the strategic savings of more than 30 % (in m2)
development of universities
8 - Increase in the performance R
. ) reconstructed university area and
of Slovak higher education dormitory with primarv ener
C8-10,2 institutions — Investment1: Monitoring savingsr)éf morg thanry30 % ?Ix m2) Number 100000 291830 Q2 2026
support for the st.rateg_p (monitoring of the ultimate goal)
development of universities
9 — More efficient governance
and strengthening RDI funding —
Reform 1: Reform of ) Reform of the govemance and Entry into force of the Amendment
C9-1 . Milestone support for research, development Q1 2022
governance, evaluation and " ) to Law 172/2005
o and innovation.
support in science, research and
innovation
9 - More efficient governance
and strengthening RDI funding —
Reform 1: Reform of . Design of the National overarching Adoption of the National RDI
CRR2 governance, evaluation and lEshlE RDI Strategy Strategy by the government & Al
support in science, research and
innovation
9 - More efficient governance Advanced draft of the national RDI
and strengthening RDI funding — Strategy sent for consultation to
921 Reform 1: Reform of Monitoring N_IKA and launch of the consultation Q 2022
governance, evaluation and with stakeholders
support in science, research and
innovation
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 — More efficient governance
and ;:?:r?;h;nggfiglég?ﬁ:g - Entry into force of an amendment to
-3 oraanisation e;nd funding of non- Milestone Reform of the Slovak Academy of Act No 133/2002 on SAS and an Q4 2021
bugsiness research institgtions in Science (SaS) amendment to Act No 243/2017 on
particular the Slovak Academy the public research institution
of Sciences
9- More efficient governance
and Ii‘;ig?;:fn“t";? ;r Emt?:mg - Launch of calls for projects to Launch of calls for projects to
C9-4 . . ' oting Milestone support the participation of Slovak support the participation of Slovak 3 Q4 2022
international cooperation and . . ) :
L ) actors in Horizon Europe actors in Horizon Europe
participation in Horizon Europe
and EIT projects
9 - More efficient governance
and strengthening RDI funding —
C94.1 . Inveslt GEI(B Promptmg Monitoring Draft calls sent for comments to Q2 2022
international cooperation and
RN : NIKA
participation in Horizon Europe
and EIT projects
9 — More efficient governance
and strengthening RDI funding — Financial support for applications and
_ Investment 1: Promoting participating projects in Horizon o
e international cooperation and il Europe programmes, under calls AR ) £ Q2 AR
participation in Horizon Europe funded by the RRF
and EIT projects
9 - More efficient governance Financial support for applications and
and strengthening RDI funding — participating projects in Horizon
C9-5.1 _ Invesﬁment 1 Promptmg Monitoring Europelpr_ogra_mmes - contracts with 215 Q4 2023
international cooperation and beneficiaries signed for the amount
participation in Horizon Europe of 50% of the objective
and EIT projects

177




Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 — More efficient governance Financial support for applications and
and strengthening RDI funding — participating projects in Horizon
! Investment 1: Promoting - Europe programmes, under calls
L international cooperation and LTI funded by the RRF (monitoring of the AP = o AL
participation in Horizon Europe ultimate goal)
and EIT projects
Ll efﬂagnt governance At Launch of calls for projects to Launch of calls for projects to
strengthening RDI funding — Nl "l f
C9-6 Investment 2: Support for Milestone support .cooperat|on' etween support pooperanon etwee:n irms, 5 Q4 2022
N h companies, academia and R & D academia and R & D organisations
cooperation between firms, -
. L organisations and vouchers and vouchers
academia and RD organisations
9 More efficient governance and
strengthening RDI funding — . .
C9-6.1 Investment 2: Support for Monitoring D i Edlle DB P pEs Q2 2022
) h and vouchers sent for comments to
cooperation between firms,
; - NIKA
academia and RD organisations
9 More efficient governance and
sitsielial g ROl el = Number of collaborative projects and
C9-7 Investment 2: Support for Target proj Number of projects 0 2660 Q4 2024
) ) vouchers supported
cooperation between firms,
academia and RD organisations
9 More efficient governance and Number of collaborative projects and
strengthening RDI funding — vouchers supported: contracts are
C9-71 Investment 2: Support for Monitoring concluded establishing
) ) . : X ’ Q4 2023
cooperation between firms, transformative and innovation
academia and RD organisations consortia
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and
strengthening RDI funding — Number of collaborative projects and
C9-7.2 Investment 2: Support for Monitoring vouchers supported- 65% of the 1729 Q4 2023
cooperation between firms, target (per call)
academia and RD organisations
9 More efficient governance and
siuielillig Rl sl = Number of collaborative projects and
C9-8 Investment 2: Support for Target vouchers supported Number of projects 2600 5500 Q2 2026
cooperation between firms,
academia and RD organisations
9 More efficient governance and Number of collaborative projects and
strengthening RDI funding — vouchers supported (with signed
C9-8.1 Investment 2: Support for Monitoring contracts) -90% of the target (per 4125 Q3 2025
cooperation between firms, call)
academia and RD organisations
9 More efﬂmgnt governance i Number of collaborative projects and
sitsielial g R0 el = vouchers supported (monitoring of
C9-8.2 Investment 2: Support for Monitoring 3 P 9 5900 Q4 2026
) . the ultimate goal)
cooperation between firms,
academia and RD organisations
DU S g EyE e e R Launch of calls to support excellent Launch of calls for projects to
C9-9 strengthening RDI funding — Milestone pp proj Q4 2022
[t ayy, W s gier, . researchers support excellent researchers
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and
C9-91 strengthening RDI funding — Monitoring SRS EO S il Q2 2022
. . researchers sent for comments to
Investment 3: Excellent science
NIKA
AU EIE 2 I O D Cli Number of excellent researchers
C9-10 strengthening RDI funding - Target suboorted Number of researchers 0 650 Q1 2024
Investment 3: Excellent science PP
Number of excellent researchers
9 More efficient governance and supported- 50% of the target per
C9-10.1 strengthening RDI funding — Monitoring each call, including 90 % signed 325 Q3 2023
Investment 3: Excellent science contracts of 15 large grants
ARG R ElL Number of excellent researchers
C9-11 strengthening RDI funding — Target Number of researchers 650 1000 Q1 2026
. . supported
Investment 3: Excellent science
- Number of excellent researchers
9 More efficient governance and supported (with signed contracts) -
C9-11.1 strengthening RDI funding - Monitoring Pp 9 750 Q3 2024
. ; 75% of the target (per call)
Investment 3: Excellent science
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Number of excellent researchers
9 More efficient governance and supported (monitoring of the ultimate
C9-11.2 strengthening RDI funding — Monitoring goal) 1060 Q4 2026
Investment 3: Excellent science
9More efficient governance and
strengthening RDI funding — Launch of calls for thematic demand- | Launch of calls for thematic
C9-12 Investment 4: Research and Milestone driven projects addressing the demand-driven projects addressing 2 Q4 2022
innovation to decarbonise the challenges of green transition the challenges of green transition
economy
9More efficient governance and
strengthening RDI funding — Draft calls for thematic demand
C9-12.1 Investment 4: Research and Monitoring driven projects sent for comments to Q2 2022
innovation to decarbonise the NIKA
economy
9 More efficient governance and
strengthening RDI funding — Number of selected projects
C9-13 Investment 4: Research and Target addressing the challenges of the Number of projects 27 Q4 2024
innovation to decarbonise the green transition
economy
9 More efficient governance and Number of projects addressing the
strengthening RDI funding — challenges of the green transition are
C9-131 Investment 4: Research and Monitoring selected (with signed agreement) - 24 Q4 2023
innovation to decarbonise the 90% of the target
economy
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and
strengthening RDI funding — Number of projects addressing the
C9-14 Investment 4: Research and Target challenges of the green transition, Number of projects 0 27 Q2 2026
innovation to decarbonise the which are completed
economy
Number of projects addressing the
9 More efficient governance and challenges of the green transition are
strengthening RDI funding — close to the completion - 90% of the
C9-14.1 Investment 4: Research and Monitoring target 0 24 Q4 2025
innovation to decarbonise the
economy
9 More efficient governance and Numberlof sl puefass
; : addressing the challenges of the
siteleliel g A0 sl = reen transition, which are
C9-14.2 Investment 4: Research and Monitoring g S - 24 30 Q4 2026
. . . completed (monitoring of the ultimate
innovation to decarbonise the goal)
economy
9 More efficient governance and
strengthening RDI funding — Launch of calls for thematic demand- | Launch of calls for thematic
C9-15 Investment 5: Research and Milestone driven projects addressing the demand-driven projects addressing 2 Q4 2022
innovation for the digitalisation challenges of digital transition the challenges of digital transition
of the economy
9 More efficient governance and
strengthening RDI funding - Draft calls for thematic demand
C9-15.1 Investment 5: Research and Monitoring driven projects sent for comments to Q2 2022
innovation for the digitalisation NIKA
of the economy
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and
strengthening RDI funding — Number of RDI projects selected
C9-16 Investment 5: Research and Target under the calls addressing the Number of projects 140 Q4 2024
innovation for the digitalisation challenges of digital transformation.
of the economy
9 More efficient governance and Nu_mbgr of RDI projects selected
X ; (with signed agreement) under the
C9-16.1 ﬁfrfel?ﬁﬁeeﬁ!%g Eflii?fh'”fné ey | G e L AR, 126 4 2023
: * 1Aar 1 0,
innovation for the digitalisation digital transformation - 90% of the
target
of the economy
9 More efficient governance and
strengthening RDI funding — Number of RDI projects addressing
C9-17 Investment 5: Research and Target the challenges of digital Number of projects 140 Q2 2026
innovation for the digitalisation transformation, which are completed
of the economy
Number of RDI projects selected
9 More efficient governance and under the calls addressing the
strengthening RDI funding — challenges of digital transformation
C9-171 Investment 5: Research and Monitoring are close to completion - 90% of the 126 Q4 2025
innovation for the digitalisation target
of the economy
9 More efficient governance and Number of RDI projects addressing
strengthening RDI funding - the challenges of digital
C9-17.2 Investment 5: Research and Monitoring transformation, which are completed 155 Q4 2026
innovation for the digitalisation (monitoring of the ultimate goal)
of the economy
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and :
strengthening RDI funding — Launch and implementation of lf_iﬁgggigIoi;tsht?ug\;st;nt]ggtuphz?te el
C9-18 Investment 6: Financial Milestone financial instruments to support T [ i e PP 2 Q4 2022
instruments to support innovation Te—— -
innovation 9y
9 More efficient governance and Launch and implementation of
strengthening RDI funding — financial instruments to support
C9-18.1 Investment 6: Financial Monitoring innovation: draft investment strategy Q1 2022
instruments to support sent for comments to NIKA
innovation
Lo efﬂculant govermance & Launch and implementation of
S A financial instruments to support
C9-18.2 Investment 6: Financial Monitoring . . Pp Q2 2022
) innovation: launch of calls for
instruments to support M
innovation
9 More efficient governance and . .
; : Launch and implementation of
R financial instruments to support
C9-18.3 Investment 6: Financial Monitoring " — 10 SUpp Q4 2022
) innovation: launch of investment
instruments to support
X : phase
innovation
9 More efficient governance and
S 2l ROl sl )= Number of companies supported
C9-19 Investment 6: Financial Target npa Pp Number of companies 150 Q2 2026
; through financial instruments
instruments to support
innovation
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
9 More efficient governance and Number of companies with the
strengthening RPI_fundmg - - signed agreement are supported —
C9-19.1 Investment 6: Financial Monitoring 50% from all instruments 75 Q4 2024
instruments to support ?
innovation
Jh efficignt governance A Number of companies supported
C9-19.2 S mcinen e Fientin Monitoring | rough financial instruments 165 o4 2026
instruments to support (monitoring of the ultimate goal)
innovation
9 More efficient governance and ) . :
X ; . : ] First grant calls implemented in the
£9-20 strengthenllng RDI fundlng - Milestone Design of the new RD information new RD grant evaluation 1 Qi 2023
Investment 7: It support a single system to evaluate grant schemes T ST
RD grant system y
A R ETETEET Design of the new RD information
st?en . gRDI i — system to evaluate grant schemes:
C9-20.1 9 . 9 9 Monitoring signed public procurement contract
2 2022
Investment 7: It support a single for the IT evaluation system Q
RD grant system
10 — Attracting and retaining - Adoption of the scheme through a
C10-1 talents - Reform 1: Reform of Milestone :Chﬁgigiz’r"Qgtlf)::l":’nzgt‘(’g;’ry of | Govemment Resolution and entry 1 2022
residence and labour legislation pp ’ into force.
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion

(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter

Year

C10-2

10 — Attracting and retaining
talents - Reform 1: Reform of
residence and labour legislation

Milestone

Facilitation of the retur to the
country and increase of the
attractiveness of the country for
foreigners with family ties

Adoption by the Parliament and
entry into force

Q1

2022

C10-3

10 — Attracting and retaining
talents - Reform 2: Simplification
of the regime for the recognition

of qualifications and
professional qualifications for
the exercise of regulated
professions

Milestone

Simplification of the recognition of
educational and professional
qualifications

Adoption by the Parliament and
entry into force

Q1

2022

C10-4

10 — Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified third-
country workers and their family
members and foreign higher
education students studying in
Slovakia

Target

Number of one-stop shops for
integration in Slovakia

Number

Q4

2023

C10-4,1

10 — Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified third-
country workers and their family
members and foreign higher
education students studying in
Slovakia

Monitoring

Legal basis for setting up centres
(new relevant legislation , if
necessary) — adoption by Parliament

Q2

2023

C10-5

10 — Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified third-
country workers and their family
members and foreign higher
education students studying in
Slovakia

Target

Number of foreigners using the IOM
Migration Information Centre
services

Number

7000

Q1

2025
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

C10-5,1

10 - Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified third-
country workers and their family
members and foreign higher
education students studying in
Slovakia

Monitoring

Contract with IOM signed

Q1 2022

C10-5,1

10 — Attracting and retaining
talents - Investment 1: Support
tools and assistance for
returnees, highly qualified third-
country workers and their family
members and foreign higher
education students studying in
Slovakia

Monitoring

Number of foreigners using the IOM
Migration Information Centre
services

Number

3625

Q3 2023

C10-6

10 — Attracting and retaining
talents - Investment 2:
Strengthening relations with the
diaspora, supporting citizens’
initiatives

Target

Number of supported events
strengthening relations with the
diaspora

Number

200

Q1 2026

C10-7

10 - Attracting and retaining
talents - Investment 3:
Scholarships for domestic and
foreign talented students

Target

Number of awarded scholarships for
talented students.

Number

4500

Q4 2024

C10-71

10 — Attracting and retaining
talents - Investment 3:
Scholarships for domestic and
foreign talented students

Monitoring

Number of awarded scholarships for
talented students.

Number

1500

Q4 2022
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Number of awarded scholarships for
talented students, which should
include at least 2,700 of the most
talented Slovak high school
10 — Attracting and retaining graduates, at least 540 most talented
talents - Investment 3: e students from abroad, and at least 1
Gt Scholarships for domestic and LTI 080 over-average students from A3 eI & A
foreign talented students socially and economically
disadvantaged backgrounds or
belonging to specific disadvantaged
groups (monitoring of the ultimate
goal)
10 — Attracting and retaining
c10-8 talgntg - Inves_tment 4:_ _ Milestone Str_ategy_for internationalisation of Government adoption of the Q4 2021
Promoting internationalisation in universities strategy
the academic environment
10 - Attracting and retaining Number of projects supported to
talents - Investment 4: promote or develop the
Gl Promoting internationalisation in gL internationalisation of universities AT e e A
the academic environment and research institutions
10 Attracting and retaining Number of projects supported to
talents - Investment 4: e
C10-9/1 P S Monitoring internationalisation of universities Number 31 Q2 2026
Promoting internationalisation in e L
. ; and research institutions (monitoring
the academic environment .
of the ultimate goal)
: - Number of follow-up audits carried
e ;Q:zﬂr;g\;/:sr:?n;enttagl}ng out three years after the initial audit
C10-9,2 " T e Monitoring to assess the implementation of the Number 10 Q4 2026
Promoting internationalisation in S
. . changes under the university
the academic environment . Do !
internationalisation strategies.
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
10 — Attracting and retaining
C10-10 Eeis-lisEnamts Target SR [ S 7 e Person-months supported 9976 | 17600 Q1 2026
Promoting interationalisation in mobility scholarship programmes
the academic environment
10 - Attracting and retaining
talents - Investment 4: L Supported person-months for foreign o
Gt Promoting internationalisation in LTI mobility scholarship programmes OO EEBHIE N 50 &l A
the academic environment
11— Modern and accessible
C11-1 h_e a_Ithcgre s 1. Milestone Introduction of the hospital network RN T U LY Q1 2022
Optimization of the Hospital force
Network (UN)
11— Modern and accessible Share of the reprofiled hospitals
healthcare — Reform 1 (authorised within the scope of 5
Bl Optimization of the Hospital e general and specialised hospitals) % v < & Al
Network (UN) under the new hospital network
The geographical distribution of the
11 - Modern and accessible different types of hospital, a defined
¥ healthcare — Reform 1 Y range of medical services provided
Gl Optimization of the Hospital LIS and the number of beds, minimum & A
Network (UN) conditions for each type of care are

set.
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
11 - Modern and accessible Share of the reprofiled hospitals
healthcare — Reform 1 Y (authorised within the scope of
Lz Optimization of the Hospital SERITE general and specialised hospitals) A o A
Network (UN) under the new hospital network
11 — Modern and accessible A prioritised investment plan prioritised investment plan
healthcare — Reform 2 Reform . according to the investment . .
i of the preparation of health Al eI evaluation methodology adopted by ;'\)AL:::;sthegfo:etzﬁhwebsne Bl Q2 e
investment plans the Ministry of Health vy
11— Modern and accessible . .
healthcare — Reform 3 rizts:“:]nrgi?tb%fda ?r((a)r:Tt]re;Inhospltal Central Hospital Management
C11-4 Centralization of the Milestone ger yiro Authority approved by the Ministry Q4 2023
organisational, operational and .
management of the largest e ; of Health and fully operational
) economic point of view
hospitals
11— Modern and accessible
healthcare — Reform 3 the draft law sent to public
C11-4,1 Centralization of the Monitoring consultations with all relevant Q1 2023
management of the largest stakeholders
hospitals
11 - Modern and accessible
iR =RE e Number of hospitals involved in
C11-5 Centralization of the Target P Number 0 19 Q2 2025
central management system
management of the largest
hospitals
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
11— Modern and accessible
healthcare — Reform 3 Number of hospitals involved in
C11-5,1 Centralization of the Monitoring central management system (phase Number 5 Q2 2024
management of the largest 1)
hospitals
11 - Modern and accessible
healthcare — Reform 3 Number of hospitals involved in
C11-52 Centralization of the Monitoring central management system (phase Number 10 Q4 2024
management of the largest 2)
hospitals
11 - Modern and accessible
Oh?fr:izzetlifn_ost?]f:gie Amendment to the law on Optimal The legislation on the new optimal
C11-6 p Milestone ambulance network and new ambulance network enters into Q1 2023
healthcare network and new "
o definition of emergency healthcare force.
definition of emergency
healthcare
11— Modern and accessible
healthcare — Reform 4
Optimisation of the acute . Legislative amendment approved by
Eites healthcare network and new L the Parliament Q2 gl
definition of emergency
healthcare
h1e;It_h'c\;gorge—mRz?grricgeszz‘zlfm The new law on the establishment of
C11-7 . - Milestone the network of general care providers | Entry into force the act of law Q2 2022
of primary care provision for ) . X
: and the introduction of zoning
adults, children and youth
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
o f e
C11-8 h . Target outpatient clinics supported by a pilot Number 0 153 Q4 2025
Supporting the opening of new
. programme
primary care
11 — Modern and accessible Establishment of a financial scheme
A oo — by the Ministry of Health as well as
C11-8,1 Supporting the opening of new Monitoring the pu.bllclaltlon of |IISt.0f districts and Q2 2022
. municipalities qualifying for the
primary care -
contribution
intarf e prvrcar
C11-8,2 : f Monitoring outpatient clinics supported by a pilot Number 0 38 Q1 2023
Supporting the opening of new
) programme
primary care
11 - Modern and accessible Number of the primary care
c11-83 healthpare - Invegtment 1 Monitoring outpatient clinics §upported by a pilot il 38 170 Qi 2026
Supporting the opening of new programme (monitoring of the
primary care ultimate goal)
11— Modern and accessible P
healthcare - Investment 2 New " Call for tender for the construction Not‘mcatlon o qward 9f e b
C11-9 . ) Milestone ) . projects, compliant with Q1 2024
hospital network — construction, and reconstruction of hospitals L . L
; ) eligibility/selection criteria
reconstruction and equipment
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
11— Modern and accessible
C11-9,1 healt_hcare — e 2 New Monitoring Tender specification completed Q4 2022
hospital network — construction,
reconstruction and equipment
11 - Modern and accessible
healthcare — Investment 2 New Beds made available in upgraded
Clll hospital network — construction, Tl hospitals AT b e e A
reconstruction and equipment
Beds made available according to
the following breakdown:
° 968 beds in completely new
hospitals at full fitness out level
in meeting the energy
efficiency requirements of the
25ter intervention field certified
BREEAM
11 — Modern and accessible ° :] 15(.) bleds |n completely new
healthcare — Investment 2 New P B3l s.at ”gross ——
C11-10,1 hospital network — construction, Monitoring consgrucilr?n level in ?ryl]dlngs Number 2666 Q1 2026
reconstruction and equipment IS W Eislie)y G
requirements of intervention
field 25ter certified BREEAM
548 beds in hospitals after
major renovation to full fitness
out in buildings meeting the
energy efficiency requirements
of intervention field 26bis
(monitoring for the ultimate goal)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
11— Modern and accessible g
C11-11 healthcare - Investment 3 Target AR OEEETE B GEMEEE (DHE Number 19 Q4 2025
LS Central ERP system
Digitalisation in health
11— Modern and accessible Notification of award of tender for the
C11-111 healthcare - Investment 3 Monitoring IT system compliant with Q4 2023
Digitalisation in health eligibility/selection criteria
11— Modern and accessible q
C11-11,2 healthcare - Investment 3 Monitoring ARG SR TE S GHMEEE (BE Number 5 Q4 2024
LT Central ERP system
Digitalisation in health
11 - Modern and accessible Navigation system for the treatment
C11-12 healthcare — Investment 3 Target of atrial fibrillation in 3 cardiovascular Number 3 Q4 2023
Digitalisation in health disease institutions
11— Modern and accessible Notification of award of tender for the
C11-121 healthcare - Investment 3 Monitoring IT system compliant with Q3 2022
Digitalisation in health eligibility/selection criteria
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C11-13

11 - Modern and accessible
health care — Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Target

Number of ambulance station
constructed or reconstructed

Number

55

Q2 2025

C11-131

11 — Modern and accessible
health care — Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Monitoring

Tender specification completed
compliant with eligibility/selection
criteria

Q2 2023

C11-13,2

11 - Modern and accessible
health care — Investment 4
Construction and rehabilitation
of ambulance stations
(Ambulance Services)

Monitoring

Notification of awards of tender

Q4 2023

C11-14

11 — Modern and accessible
healthcare — Investment 5
Renewal of the ambulance fleet

Target

Purchase of vehicles

Number

197

Q4 2024

C11-141

11 — Modern and accessible
healthcare — Investment 5
Renewal of the ambulance fleet

Monitoring

Notification of award of tender

Q3 2022
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
12 - Human, modern and
accessible mental health care - ' —
C1241 Reform 1: Coordinated inter- Milestone Srfﬁiz“ssfr:)r??nnetnotfamz:;?t? BlEtel Full operationalisation of the entities Q2 2025
ministerial cooperation and
regulation
Legal acts adopted by the
ac;ezs;itl)-lllejTnzr;]’t;?%(:)zrl?ha:aie ) Government on the establishment of
; ) ) o the Council for Mental Health, the
C12-11 Reform 1: Coordinated inter- Monitoring Council secretariat and the Q2 2021
ministerial goope ration and secretariats of the Council's
A committees.
12 - Human, modern and —
) ’ Legislation adopted by the
acceSS|bIeImental_health_care ) L Government on psychological activity
C12-12 Reform 1: Coordinated inter- Monitoring and psychotherapy, setiing up the Q4 2022
IS ELE] coope EIEETE Association of psychologists
regulation
12 - Human, modern and
accessible mental health care -
Investment 1: Project
managgment gnd project
C12-2 R BT Target Patient capacity of detention facilities Number 150 Q4 2025
12 - Human, modern and
accessible mental health care -
Investment 2: Creation of
detention facilities
12 - Human, modern and
accessible mental health care -
Investment 1: Project
C12-21 management and project Vel Notification of award of tender — Qi 2023
‘ preparation of investments 9 project documentation
12 - Human, modern and
accessible mental health care -
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter

Year

Investment 2: Creation of
detention facilities

C12-2.2

12 - Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 — Human, modern and
accessible mental health care -
Investment 2: Creation of
detention facilities

Monitoring

Notification of award of tender —
building contractor

Q3

2024

C12-3

12 — Human, modern and
accessible mental health care -
Reform 2: Development of
acutely underestimated capacity
areas in mental health care

12 - Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 — Human, modern and
accessible mental health care -
Investment 3: Building psycho-

social centres;

12 — Human, modern and
accessible mental health care -
Investment 4: Completing the
psychiatric stationary network;

Target

Number of created community-based

mental health care centres

Number

56

Q4

2025
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

12 - Human, moderm and
accessible mental health care -
Investment 5: Establishment of
specialised centres for autism

spectrum disorders

C12-31

12 - Human, modern and
accessible mental health care -
Reform 2: Development of
acutely underestimated capacity
areas in mental health care

12 - Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 — Human, modern and
accessible mental health care -
Investment 3: Building psycho-

social centres;

12 — Human, modern and
accessible mental health care -
Investment 4: Completing the
psychiatric stationary network;

12 — Human, modern and
accessible mental health care -
Investment 5: Establishment of
specialised centres for autism

spectrum disorders

Monitoring

Adoption of amendment to Decree
No 84/2016 introducing provisions on
centres for autism spectrum
disorders and psychosocial centres

Q2 2022
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter

Year

C12-32

12 — Human, modern and
accessible mental health care -
Reform 2: Development of
acutely underestimated capacity
areas in mental health care

12 — Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 - Human, modern and
accessible mental health care -
Investment 3: Building psycho-

social centres;

12 - Human, modern and
accessible mental health care -
Investment 4: Completing the
psychiatric stationary network;

12 — Human, modern and
accessible mental health care -
Investment 5: Establishment of
specialised centres for autism

spectrum disorders

Monitoring

Building permits issued for all
community centres

Q4

2023

C12-3.3

12 — Human, modern and
accessible mental health care -
Reform 2: Development of
acutely underestimated capacity
areas in mental health care

12 - Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

Monitoring

Notification of award of tender to

building contractor for all community

centres

Q4

2024
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

12 - Human, modern and
accessible mental health care -
Investment 3: Building psycho-

social centres;

12 — Human, modern and
accessible mental health care -
Investment 4: Completing the
psychiatric stationary network;

12 - Human, modern and
accessible mental health care -
Investment 5: Establishment of
specialised centres for autism

spectrum disorders

C12-4

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

12 - Human, modern and
accessible mental health care -
Investment 6: Establishment of
a repository of psychodiagnostic

methods

Target

Number of registered and
standardised psychodiagnostic
methods

Number

112

Q2 2025

C12-41

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

12 - Human, modem and
accessible mental health care -
Investment 6: Establishment of
a repository of psychodiagnostic

methods

Monitoring

Total number of registered and
standardised psychodiagnostic
methods (monitoring of the ultimate
goal)

125

Q3 2025
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C12-5

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

12 — Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 - Human, modern and
accessible mental health care -
Investment 7: Humanisation of

institutional psychiatric care

Target

Patient capacity in converted rooms
in institutional psychiatric care.

Number

244

Q4 2025

C12-5.1

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

12 - Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 — Human, modern and
accessible mental health care -
Investment 7: Humanisation of

institutional psychiatric care

Monitoring

Building permits issued for all
renovation projects of rooms in
institutional care

Q4 2023

C12-52

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

Monitoring

Medical technical equipment scheme
(former Investment 3.4)

Q4 2023
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter

Year

12 — Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 - Human, modern and
accessible mental health care -
Investment 7: Humanisation of

institutional psychiatric care

C12-53

12 — Human, modern and
accessible mental health care -
Reform 3: Modernisation of
diagnostic methods and
treatments

12 — Human, modern and
accessible mental health care -
Investment 1: Project
management and project
preparation of investments

12 — Human, modern and
accessible mental health care -
Investment 7: Humanisation of

institutional psychiatric care

Monitoring

Notification of award of tender for all

renovation projects of rooms in
institutional care

Q4

2024

C12-6

12 — Human, modern and
accessible mental health care -
Investment 8: Training in mental

health for staff

Target

Number of health sector workers
trained in mental health

Number

900

Q2

2025
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
12 — Human, modern and
. ’ 50% of health sector workers and
C12-6.1 accessible mentql hea!th o Monitoring non-health sector workers trained in Q2 2024
Investment 8: Training in mental
mental health
health for staff
ac;ezs;itl)-lllejTnzr;t;?%(:)earl?ha:aie ) All health sector workers (1 000) and
C12-6.2 Investment 8: Training in mental Monitoring Prg?r;gg?:hm?ni:rhvgglr;‘ers (1500) Q3 2025
health for staff
13 — accessible and high-quality
long-term socio-health care - :
Reform 1: Available and quality - Entry into force of a new aw on
. " New legislative framework for long- long-term and palliative care and of
C13-1 long-term socio-health care — Milestone term health and palliati i lation of financina of Q1 2023
Reform of integration and erm health and palliative care ei'rregu a |odn of financing o
financing of long-term social and NG ST D
health care
13 — accessible and high-quality
long-term socio-health care - o
Reform 1: Available and quality Leglslat!ve amendmgnt approved by
X - the Parliament on reimbursement of
C13-1,1 long-term socio-health care — Monitoring e X ) Q2 2022
) ) palliative and nursing services by
Reform of integration and . .
. . health insurance companies.
financing of long-term social and
health care
13 — accessible and high-quality
long-term socio-health care —
Reform 1:Available and quality Publication of the concept of Published conceot on the financin
C13-2 long-term socio-health care — Milestone financing social services for public i servicesp 9 Q4 2023
Reform of integration and debate
financing of long-term social and
health care
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
13 — accessible and high-quality
long-term socio-health care -
Reform 1: Available and quality The new financing system of social Entrv into force of the act on the
C13-3 long-term socio-health care — Milestone services — introduction of a personal =" ; ; Q4 2025
. . financing of social services
Reform of integration and budget
financing of long-term social and
health care
13 — accessible and high-quality
long-term socio-health care - Entry into force of the act on social
: Reform 2: Available and high- g T services and amending Act
C13-4 quality long-term socio-health Milestone Unification of the assessment system 44712008 on compensation of Q1 2024
care — Assessment of care severely disabled persons
needs
13 — accessible and high-quality
long-term socio-health care -
c13-5 Refqrm 3 Reformmg the Milestone Reform of the supervision of social Entry mtg force of .the act on the Q 2022
supervision of social care and care supervision of social care
providing infrastructure for its
implementation
13 — accessible and high-quality
Ior&ge-;srrm ;93;2:‘::!:? iﬁ;e i Establishment of a unified
C13-6 L ming Target supervisory system with headquarter Number 9 Q1 2024
supervision of social care and
A . and 8 branches
providing infrastructure for its
implementation
13 — accessible and high-quality Enhancement of the capacities of
long-term socio-health care — community-based residential
C13-7 Investment 1: Enhancement of Target services and health-social low- Number 210 Q2 2024
community-based social care capacity facilities (indicator: minimum
capacities number of places created)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
13 - accessible and high-quality Enhancement of the capacities of
long-term socio-health care — community-based residential
C13-8 Investment 1: Enhancement of Target services and health-social low- Number 0 1400 Q2 2026
community-based social care capacity facilities (indicator: minimum
capacities number of places created)
Enhancement of the capacities of
13 — accessible and high-quality community-based residential
long-term socio-health care — services and health-social low-
C13-8,1 Investment 1: Enhancement of Monitoring capacity facilities (indicator: minimum Number 0 700 Q2 2024
community-based social care number of places covered by
capacities approved construction/renovation
project proposals)
Enhancement of the capacities of
13 — accessible and high-quality community-based residential
long-term socio-health care — services and health-social low-
C13-8,2 Investment 1: Enhancement of Monitoring capacity facilities (indicator: minimum Number 700 1400 Q2 2025
community-based social care number of places covered by
capacities approved construction/renovation
project proposals)
13 — accessible and high-quality Enhancelment of the qapacjties of
. community-based residential
e services and health-social low-
C13-8,3 Investment 1: Enhancement of Monitoring ity facilities (indicator: mini Number 1400 1480 Q3 2026
community-based social care capacity facilities (indicator: minimum
capacities numbpr pf places crgated)
(monitoring of the ultimate goal)
13 — accessible and high-quality
long-term socio-health care — Expansion of outpatient service
C13-9 Investment 1: Enhancement of Target capacities (indicator: minimum Number 0 387 Q2 2024
community-based social care number of places created)
capacities
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
13 — accessible and high-quality
long-term socio-health care — Expansion of outpatient service
C13-10 Investment 1: Enhancement of Target capacities (indicator: minimum Number 0 2580 Q2 2026
community-based social care number of places created)
capacities
13 — accessible and high-quality Expansion of outpatient service
long-term socio-health care — capacities (indicator: minimum
C13-10,1 Investment 1: Enhancement of Monitoring number of places covered by Number 0 1290 Q2 2024
community-based social care approved construction/renovation
capacities project proposals)
13 — accessible and high-quality Expansion of outpatient service
long-term socio-health care — capacities (indicator: minimum
C13-10,2 Investment 1: Enhancement of Monitoring number of places covered by Number 1290 2580 Q2 2025
community-based social care approved construction/renovation
capacities project proposals)
e Expansion of outpatient service
L capacities (indicator: minimum
C13-10,3 Investment 1: Enhancement of Monitoring : Number 2580 2585 Q3 2026
. : number of places created)
community-based social care o .
i (monitoring of the ultimate goal)
capacities
13 — accessible and high-quality
long-term socio-health care — Extension and renewal of home
C13-11 Investment 2: Extension and Target nursing providers (indicator: number Number 0 91 Q1 2025
restoration of after-care and of providers supported)
nursing capacities
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
13 — accessible and high-quality 50% of the total target of 91 home
long-term socio-health care — nursing (healthcare) providers have
C13-111 Investment 2: Extension and Monitoring been selected for the provision of Number 46 Q2 2023
restoration of after-care and support
nursing capacities
13 — accessible and high-quality Creation of post-care beds by
long-term socio-health care — reconstructing existing acute and
C13-12 Investment 2: Extension and Target chronic beds (indicator: minimum Number 650 Q2 2026
restoration of after-care and number of aftercare beds
nursing capacities reconstructed)
13 — accessible and high-quality
long-term socio-health care — Contracted reconstruction projects
C13-121 Investment 2: Extension and Monitoring for at least 50% of the total number Number 325 Q3 2023
restoration of after-care and of 650 acute and chronic beds
nursing capacities
Pl e Tl Expansion and renewal of residential
ST EYET R alliative care capacities (indicator:
C13-13 Investment 3: Extension and Target P P ' Number 270 Q3 2025
: - number of bed places created and
restoration of palliative care
" restored)
capacities
13~ accessible and high-quality Contracted beneficiaries for at least
A ETE R S 50% of the total number of 270 beds
C13-13,1 Investment 3: Extension and Monitoring o I Number 135 Q1 2024
: - for residential palliative care
restoration of palliative care o
" capacities to be created or restored
capacities
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
13 — accessible and high-quality
long-term socio-health care — Extension and renewal of the mobile
C13-14 Investment 3: Extension and Target hospices network (indicator: number Number 26 Q1 2025
restoration of palliative care of new and rebuilt providers)
capacities
13 — accessible and high-quality
long-term socio-health care — . o
C13-14,1 Investment 3: Extension and Monitoring onogéricéiciilepL%\gdiecr;for il s B Number 13 Q2 2023
restoration of palliative care P
capacities
introduction of the new regulatory
burden reduction tools:—
14 — Improve the business Implementation of the “1in-2out” rule | Entry into force of resolutions
environment - Reform . — Introduction of ex-post evaluation updating the Unified Methodology
Bk 1:Reducing the regulatory lEshlE of existing regulations (legislative for the Assessment of Selected el Al
burden on business and non-legislative materials) — Impacts
Introduction of protection against
unjustified goldplating
14 — Improve the business . -
environment - Investment ) fin-2out rule, ex_ante evaluation to Evaluations carried out by the
C14-2 . . Milestone prevent goldplating and ex post e Q2 2025
1:Reducing the regulatory . 2 . Ministry of Economy
; evaluations of existing regulation
burden on business
14 — Improve the business : .
environment - Reform 1: . Reduction of the administrative B0 020 ¢ e it
C14-3 A Milestone 300 measures to reduce Q4 2024
Reducing regulatory burden on burden on entrepreneurs dministrative burd
business administrative burden
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
14 — Improve the business
C14- enwron_ment - Reform 2:Reform Milestone Reform of the insolvency framework Entry mto f_orce of a set of Iaw_s Q1 2023
of the insolvency framework — governing insolvency proceedings.
adaptation of legislation
Il lrnaEiins eSS % of insolvency procedures
environment - Investment A single, fully digitised insolvency A,
G 2:Digitalisation of insolvency Tl process is fully operational. d?g;\sl': ez el e 02 et
processes P
Notification of award of the tender or,
14 — Improve the business in case of in-house development,
environment - Investment . document specifying the functional
Cieal 2:Digitalisation of insolvency BT requirements for developing the IT Q2 Al
processes system for the single, fully digitised
insolvency process
14 — Improve the business Seforn G FU e B e Entry into force of the revised Act on
C14-6 environment - Reform 3: Reform Milestone Public Procurement Procedures by Q1 2022
; Procedures Act )
of public procurement Parliament
14 - Improve the business Provison f rainings (0 ateast
C14-6,1 environment - Reform 3: Reform Monitoring gl P 'ng Q2 2026
) procurement tasks mainly from the
of public procurement ;
public sector.
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
14 — Improve the business Digitalisation of public procurement The single electronic platform is fully
C14-7 environment - Reform 3: Reform Milestone processes through a single electronic | operational as regards the 7 new Q2 2023
of public procurement platform. functionalities.
14 — Improve the business Feasibility study for developing the IT
C14-7,1 environment - Reform 3: Reform Monitoring system for the digitalisation of public Q1 2022
of public procurement procurement processes.
C14-7.2 environment - Reform 3: Reform Monitoring eveloping y Q1 2022
. digitalisation of public procurement
of public procurement
processes.
15 — Reform of the judiciary — : :
C15-1 Reform 1:Reform of the Judicial Milestone Definition of a new judicial map il .'nt(.J Lo e e Q4 2021
e and districts Act
Map - Legislation
15 — Reform of the judiciary — . . . ,
C15-2 Reform 1:Reform of the Judicial Milestone The introduction of the new court Reorggnlzed court network is Q1 2023
o network operational
Map - Legislation
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
15 — Reform of the judiciary — -
C15-3 Investment 1: reorganisation of Target iRnerig; I Area (m2) 77 500 Q4 2024
courts — renovation of buildings
15 — Reform of the judiciary — -
L L Notification(s) of award for
C15-3,2 Investment 1: reorganisation of Monitoring , T Q1 2023
courts — renovation of buildings reconstruction of court buildings
15 — Reform of the judiciary — Reconstructed area of court buildings
C15-3,3 Investment 1: reorganisation of Monitoring in m?) (monitoring of the ultimate Area (m2) 86 000 Q2 2025
courts — renovation of buildings goal)
15 — Reform of the judiciary —
stz Bt i o Area of court buildings constructed or
C15-4 courts — Target s 9 Area (m2) 80500 Q4 2024
. purchased ( in m?)
Construction/procurement of
new buildings
15 — Reform of the judiciary —
Investment 1:Reorganisation of Notification(s) of award for court
C15-41 courts — Monitoring buildings to be constructed or Q4 2022
Construction/procurement of purchased
new buildings
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
15 — Reform of the judiciary —
Investment 1:Reorganisation of Area of court buildings constructed or
C15-4,2 courts — Monitoring purchased ( in m?) (monitoring of the Area (m2) 89216 Q2 2025
Construction/procurement of ultimate goal)
new buildings
Entry into force of the Judicial
15— Reform of the iudiciary — Reform Act, the Constitutional Act,
R . ! v . the amended Act on the Public
eform 2:Fighting corruption Package of laws to fight corruption A e O, (B e EeEs
C15-5 and strengthening the integrity Milestone and strengthen integrity and Grifiifiel Gl and‘ (i Biissinlliie Q3 2021
and independence of the independence of the justice system Rules of the S(Jpreme piinary
TRLEET] Administration of the Court of
Justice of the Slovak Republic
15 — Reform of the judiciary —
ing:r\ilemstemn?sn;ozr:il#))f;rg??he Development and handover of an IT AUl SE e e i @i
C15-6 - 2 Milestone - " Commercial Register with firms and Q3 2023
Judicial Map — Commercial system — Business Register
; . courts
Register and Centralised
System of Judicial Governance
15 — Reform of the judiciary —
Investment 2:Supporting Notification of award of the tender or
C156.1 |nstr_uments for reform of t.he Monitoring docu_ment spe_cn‘ylng the .functlonal Q 2022
Judicial Map — Commercial requirements, in case of in-house
Register and Centralised development of the IT system.
System of Judicial Governance
15 — Reform of the judiciary —
Investment 2:Supporting _
instruments for reform of the . Development ar.]d. IETEEErE S New court files can be handled
C15-7 e " Milestone Centralised Judicial Management A Q1 2025
Judicial Map - Commercial System digitally
Register and Centralised y
System of Judicial Governance
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
15 — Reform of the judiciary — Notification of award of the tender for
Investment 2:Supporting the Centralised Judicial Management
1571 mstrpments for reform of t.he Monitoring Systgm or docgment spelcn‘ylng the Qi 2022
Judicial Map - Commercial functional requirements, in case of
Register and Centralised in-house development of the IT
System of Judicial Governance system
15 — Reform of the judiciary —
Investment 2: Supporting o .
C15-8 instruments for reform of the Target }\g??r?gnclziﬂtogt:;f CIMH{I Gz Number 6 000 Q2 2026
Judicial Map - Upgrading of IT
equipment
15 — Reform of the judiciary —
Investment 2: Supporting Notification(s) of award of the tender
C15-8,1 instruments for reform of the Monitoring for the modernisation of court IT Q3 2023
Judicial Map — Upgrading of IT equipment for the court staff
equipment
15 — Reform of the judiciary —
Investment 2: Supporting Modernisation of court IT equipment
C15-8,2 instruments for reform of the Monitoring for the court staff (monitoring of the Number 6100 Q4 2026
Judicial Map - Upgrading of IT ultimate goal)
equipment
15 — Reform of the judiciary — . :
Investment 2:Judicial Map " Clrzzitan i G0 2l supporlt Analytical support platform is fully
C15-9 . Milestone platform for access to case law in } Q2 2026
Reform Support Tools — Analytic operational.
courts
Support Platform
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
16 — Fight against corruption :
and money laundering - Reform . . Entry into forcg of the act 312/2020
S ) . . Reforms to streamline and improve on asset freezing and of an act
C16-1 1:Making the fight against Milestone financial investiaati tablishing a Central A i Q1 2022
corruption and AML more inancial investigations establishing a Central Accounts
effective YT
16 - Fight against corruption and
money laundering - Investment Providing necessary Infrastructure to ; .
C16-2 1:Tools and capacity for the fight Milestone support the fight against money iﬁ;"l\'/!;tﬁlcattjeri iasn?u}?/hLStlsgg;(:l Q4 2023
against corruption and money laundering and corruption y op ‘
laundering
. . . Launch of the final version of the
16 - Fight aga|n§t cofruption and Central Accounts Register and
money Iaunderlngl s e . operationalisation and full technical
C16-2,1 1:Tools and capacity for the fight Monitoring ) . Q4 2022
. : equipment of the whistleblower
against corruption and money tection office. Purch fthe *
laundering protection office. Purchase of the “go
AML” software.
16 - Fight against corruption and
BT EEETE) EETE) Retraining police officers in financial
C16-3 1:Tools and capacity for the fight Target : - - o Number 240 Q4 2023
. . investigations and analytical activities
against corruption and money
laundering
16 - Fight against corruption and
money laundering - Investment Retraining police officers in financial
C16-3,1 1:Tools and capacity for the fight Monitoring investigations and analytical activities Number 266 Q2 2024
against corruption and money (monitoring of the ultimate goal)
laundering
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
’ : ) Implementation of organisational
16 - Fight agalnst'corruptlon and changes to police to increase the _— .
money laundering - Reform . - . : Organisational change of the police
C16-4 2Modernisation and capacit Milestone efficiency of crime detection, P s i Q4 2021
B d capacily investigation and detection of ’
building of the police force corruption
16 - Fight against corruption and
C16-5 2 %Tqiy.p';fnldﬁﬁ'g %uglllglfssl;ngfﬁé Target tThr:'“g%:?gfgf;'ggi’;ﬁlgﬂa;ﬁ? 0 Number of trained staff 310 4 2024
police force - training and P
equipment
16 - Fight against corruption and
money laundering - Investment Training for at least 300 police
C16-5,1 2: Equipping and digitalising the Monitoring officers to improve the quality of Number of trained staff 300 Q4 2022
police force - training and communication to victims of crime
equipment
16 - Fight against corruption and
money laundering - Investment Purchase of new vehicles (10 % of
C16-6 2:Equipping and digitalising the Target the fleet) of electric and hybrid Number 700 Q4 2022
police force — renewal of the vehicles
vehicle fleet
L5l again§t Gormuptionand Purchase of new vehicles (10 % of
C16-6.1 ;Eney Ialunderlng.- .Inv.elstment T the fleet) of electric and hybrid
-6, :Equipping and digitalising the Monitoring vehicles (monitoring of the ultimate Number 705 Q2 2023
police force — renewal of the 0al)
vehicle fleet g
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
16 - Fight against corruption and
money laundering - Investment Extent of the renovated floor area of
C16-7 2: Equipping and digitalising the Target police buildings to reduce the energy Number 45000 Q4 2024
Police Force — Reconstruction of intensity of buildings (in m?)
buildings
16 - Fight against corruption and
money laundering - Investment Notificati
L T L otification of award for the
C16-7,1 2: Equipping and digitalising the Monitoring . " e Q4 2023
Police Force — Reconstruction of B e o H
buildings
1&”’29?;333;?; C(_)rlguv‘;t';;;::? Extent of the renovated floor area of
) YIEL g - nves . police buildings to reduce the energy
C16-7,2 2: Equipping and digitalising the Monitoring intensity of buildings (in m?) Number 49965 Q2 2025
Police Force - Rgconstructlon of (monitoring of the ultimate goal)
buildings
16 - Fight against corruption and
2n'1 %r;e&;pl;;;r;d:;lg %@T;hessn:ngﬁ;; 2B EE I [ e [T Entry into operation of the new
C16-8 oo : Milestone processes to simplify processes for Q4 2024
Police Force — new Foreign g system
Residents Registration P
Information System (IS ECU)
16 - Fight against corruption and
money Iayndering ) Ilnv‘esltment Automation of the system for ’
C16-9 Z Equ_lpplng and digitalising the Milestone detecting road traffic infringements Deployment of full operation of 3 Q2 2026
police force — Automated T modules
system for detecting road traffic P
offences
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Quantitative indicators Timeline for completion
(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
16 - Fight against corruption and
money laundering - Investment Notificati
et o ofification of award for the
C16-9,1 & ch::;gglfr:) %Caenf i'g,:ﬂ:',;% i3 Monitoring automation of the system for Q2 2023
P X detecting road traffic infringements
system for detecting road traffic
offences
16 - Fight against corruption and Ty g Entry into force of the amended act
C16-10 money laundering - Reform Milestone crisiz management P 129/2002 on the integrated rescue Q1 2023
3:Optimising crisis management g system
16 - Fight against corruption and
money laundering - Investment
3:Modernisation of the fire and Construction and operationalisation
Eile=i rescue system — building a e of Integrated Security Centres A2 v 2 Q2 ALY
network of Integrated Security
Centres
16 - Fight against corruption and
Iy Iaqndgring . Invgstment Notification of award for the
C16-11,1 3'?22232”'352?33(1%':]?';;9 aand Monitoring construction and operationalisation of Q3 2024
Y ga Integrated Security Centres
network of Integrated Security
Centres
16 - Fight against corruption and
money laundering - Investment
C16-12 3:Modernisation of the fire and Target Modernisation of firefighting stations Number 7 Q2 2026

rescue system — renewal of fire

station buildings
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure Baseline

Goal

Quarter Year

C16-12,1

16 - Fight against corruption and

money laundering - Investment

3:Modernisation of the fire and

rescue system — renewal of fire
station buildings

Monitoring

Notification of award for the
modernisation of firefighting stations

Q2 2025

C16-13

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — establishment of
a National Implementation and
Coordination Authority

Milestone

Minimising implementation risk by
establishing a coordination, financial
and implementing body (NIKA) for
the Recovery and Resilience Facility

Establishment and capacity building
for RRP authority

Q3 2022

C16-13,1

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative
capacity at different levels of
government — establishment of
a National Implementation and
Coordination Authority

Monitoring

Establishment of NIKA and
strengthening of capacity of NIKA
and government audit

Q1 2022

C16-14

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — establishment of
a National Implementation and
Coordination Authority

Milestone

Audit & controls: legal basis

Entry into force of the Recovery and
Resilience Facility Act

Q4 2021

C16-15

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — establishment of
a National Implementation and
Coordination Authority

Milestone

RRP Repository System: information
for monitoring implementation of
RRP

Audit report confirming repository
system functionalities

Q4 2021
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Sequential
Number

Related Measure (Reform or
Investment)

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators

(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of measure

Baseline

Goal

Quarter Year

C16-16

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — establishment of
shared service centres

Target

Establishment of shared service
centres.

Number

20

Q4 2024

C16-16,1

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — establishment of
shared service centres

Monitoring

Establishment of shared service
centres (monitoring of the ultimate
goal)

Number

22

Q2 2025

C16-17

16 - Fight against corruption and
money laundering - Investment
4:Strengthening administrative

capacity at different levels of
government — building a
platform for specialised training

Target

Automated specialisation training for
all newly recruited first-contact staff

%

100

Q2 2026

C17-1

17 - Digital Slovakia - Reform 1:
Creating eGovernment solutions
for priority life situations

Milestone

Investment plan for priority life
situations

Publication of the priority list
approved by the MIRRI

Q4 2022

C17-2

17 - Digital Slovakia - Reform 1:
Creating eGovernment solutions
for priority life situations

Milestone

Roadmap of the priority life situations

Publication of the roadmap

Q4 2023
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Q1 2023
17 - Digital Slovakia - Reform 1: T
C17-2,1 Creating eGovernment solutions Monitoring Roadmap G ple e e
e situations
for priority life situations
17 - Digital Slovakia - Reform 2:
. Central platform for the use of IT
C17-3 Central management of IT Milestone resources (digital market place) Launch of the platform Q4 2023
resources
17 - Digital Slovakia - Reform 2:
C17-3,1 Central management of IT Monitoring Rozdmtap DT REEBIES L Oy Q1 2022
resources products
17 - Digital Slovakia - Reform 2: - . Q4 2022
C17-32 Central management of IT Monitoring Llal#wh of the monitoring tools for the
resources pratiorm
17- D'Q'ta' Slovakia - Number of eGovernment solutions
C17-4 Investment 1: Better services for Target built and deploved Number Q1 2025
citizens and businesses ploy
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
Creation of two prototypes of life
17 - Digital Slovakia - situations with full GUI, databases
C17-4,1 Investment 1: Better services for Monitoring without integration into common Q1 2023
citizens and businesses modules — not ready for end-
customers
17— Dozl Solea- Number of eGovernment solutions
C17-5 Investment 1: Better services for Target built and deploved Number 16 Q2 2026
citizens and businesses ploy
17 - Digital Slovakia -
C17-51 Investment 1: Better services for Monitoring Mock-up and prototype Number 14 Q1 2024
citizens and businesses
17 - Digital Slovakia -
C17-6 Investment 1: Better services for Milestone P'atf."fm ) thg dleve.,'lopr.nenF e Full implementation of the platform Q4 2024
o : provision of priority life situations
citizens and businesses
17 - Digital Slovakia -
C17-6,1 Investment 1: Better services for Monitoring Platform — minimum viable product Q3 2023
citizens and businesses
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia -
C17-7 Invest_ment 2: Dlgltal _ Target Dlgltgl_tran§format|pn of public il 8 Q4 2024
transformation of public service administration sections
delivery
17 - Digital Slovakia -
Investment 2: Digital o Central public procurement of cloud
Gl transformation of public service LETHEAE, services and body-leasing services Q2 AU
delivery
17 — Digital Slovakia -
c17-8 Investment 2: Dlgltal _ Target Dlgltgl_tran_sformatlpn of public i 42 Q 2026
transformation of public service administration sections
delivery
1|z\/_e-sDtlr%Iet>?1|t82|'og?kiltgl— Rehost, replatform, refactor,
C17-8,1 . e . Monitoring repurchase plan for remaining 34 Q3 2024
transformation of public service . S .
. public administration sections
delivery
17 — Digital Slovakia - Reform 3: . L
. L Action Plan for the Digital -
C17-9 Managlng i il Milestone Transformation of Slovakia for years DR Gl T by e Q4 2022
transformation of the economy MIRRI
. 2023-2026
and society
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia -
C17-10 Investment 3: Engaging in multi- Target Number of Dlgltal Innova_tlon Hubs/ il Q3 2022
country European projects European Digital Innovation Hubs
related to the digital economy
- ) Launch of a call for funding of the
Inveszn:(;n?ggltérugsgz\i/r?g I; -multi- B GG Dl ]
C17-10,1 : . Monitoring Innovation Hubs (ECDI) and Q3 2022
SN BTG pEET 1 L establishment of Digital Innovation
related to the digital economy
Hubs
U= D'g'tal Slovafes Development and construction of the | Commissioning of the
Investment 3: Engaging in multi- ' ) -
C17-11 . Milestone supercomputer for the national supercomputer and submission of a Q4 2024
country European projects )
L supercomputing centre handover note
related to the digital economy
17 - Digital Slovakia -
C7-111 Investment 3: Engaging in multi- Monitoring Operatlonahsatlop of the . Q4 2022
country European projects supercomputer pilot solution
related to the digital economy
17 - Digital Slovakia -
C17-12 Investment 3: Engaging in multi- Target Par_t|C|pat|on in multi-country digital N Q4 2024
country European projects projects from the pre-defined set
related to the digital economy
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia -
C17-12.4 Investment 3: Engaging in multi- Monitoring Ensuring the full technical functioning Q 2023
country European projects of EBSI
related to the digital economy
17 - Digital Slovakia -
Investment 4: Support for Design of support scheme for
C17-13 projects aiming at the Milestone development and application of top Launch of a support scheme Q2 2022
development and application of digital technologies
top digital technologies
17 — Digital Slovakia -
Investment 4: Support for Number of projects for development
C17-14 projects aiming at the Target and application of top digital Number 20 Q4 2024
development and application of technologies
top digital technologies
17 - Digital Slovakia -
Investment 4: Support for Launch of a call to support projects
C17-141 projects aiming at the Monitoring aimed at developing and applying Q4 2022
development and application of top-class digital technologies
top digital technologies
17 - Digital Slovakia -
Investment 4: Support for Number of projects for development
C17-14,2 projects aiming at the Monitoring and application of top digital Number 10 Q4 2023
development and application of technologies
top digital technologies
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 — Digital Slovakia -
Investment 4: Support for Number of projects for development
C17-15 projects aiming at the Target and application of top digital Number 20 43 Q2 2026
development and application of technologies
top digital technologies
17 - Digital Slovakia -
Investment 4: Support for Number of projects for development
C17-151 projects aiming at the Monitoring and application of top digital Number 20 35 Q4 2025
development and application of technologies
top digital technologies
17 — Digital Slovakia - :
C17-16 Investment 5: Fast grants — Target M RN AR Number 0 20 Q2 2026
events - hackathons
hackathons
17 =Dl St Number of organised fast grant
C17-16,1 Investment 5: Fast grants — Monitoring 9 g Number 0 8 Q4 2023
hackathons events - hackathons
17 - Digital Slovakia - Reform 5:
Improving cybersecurity training Number of IT staff in public
C17-17 and skills (ITVS — Information Target administration trained in Number 29 600 Q2 2026
technologies for public cybersecurity
administration)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia - Reform 5: . .
Improving cybersecurity training Egttl) flllga’ii?r?irfegvﬁgc()oflzglr?ttrlggt‘
C17-171 and skills (ITVS - Information Monitoring . ! ' Q2 2023
. . implementation of contractual
technologies for public ) L N
S relations for training activities.
administration)
17 - Digital Slovakia - Reform 5:
Improving cybersecurity training Number of IT staff in public
C17-17,2 and skills (ITVS - Information Monitoring administration trained in Number 29 400 Q2 2025
technologies for public cybersecurity
administration)
17 - Digital Slovakia -
Investment 6: Strengthening
BRI EERIES, [TEEEEY Number of secured IT systems in the
C17-18 the speed of incident detection Target . . . Number 70 1000 Q4 2024
; public administration environment
and resolution (ITVS -
Information technologies for
public administration)
17 - Digital Slovakia -
Investment 6: Strengthening Public procurement completion,
preventive measures, increasing notification of award of contract,
C17-18,1 the speed of incident detection Monitoring implementation of contractual Q1 2023
and resolution (ITVS - relations for training activities.
Information technologies for
public administration)
17 - Digital Slovakia -
Investment 6: Strengthening
EIREINE AR, (TR Number of secured IT systems in the
C17-18,2 the speed of incident detection Monitoring . S . Number 70 200 Q1 2024
; public administration environment
and resolution (ITVS -
Information technologies for
public administration)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia -
Investment 6: Strengthening
-
. public administration environment existing applications into service
and resolution (ITVS -
Information technologies for
public administration)
17 - Digital Slovakia -
Investment 6: Strengthening
preventive measures, increasing Implementation of public
C17-19,1 the speed of incident detection Monitoring procurement in accordance with Q3 2023
and resolution (ITVS - cybersecurity legislation.
Information technologies for
public administration)
17 - Digital Slovakia - Reform 6:
A strategic approach to Approval of the Digital Skills
C17-20 education in digital skills in Milestone National Digital Skills Strategy Strategy by the Slovak Government Q4 2022
cooperation with representatives and publication
of key stakeholders
Inv;ZtmEr:?l;?llilggvﬁag the AHEEFBEITIB EE
C17-21 dioi g o Target disadvantaged persons trained in Number 1000 Q2 2022
igital skills of seniors and the heste el il
distribution of Senior Tablets g
17 - Digital Slovakia - Design of the training activities and
Investment 7: Improving the e the hardware and software solutions,
Ll digital skills of seniors and the ST on the basis of a mapping of needs ol Az
distribution of Senior Tablets within the target population
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / N Qualitative indicators
ame .
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
17 - Digital Slovakia - Public procurement completed for
] Investment 7: Improving the . training partners, hardware and if
il digital skills of seniors and the LTI relevant - software providers and o Al
distribution of Senior Tablets technological partners
estment T Improig e Nurberof erors and
C17-22 o ent 7. ‘mproving Target disadvantaged persons trained in Number 1000 172 800 Q2 2026
digital skills of seniors and the basic diaital skills
distribution of Senior Tablets 9
et s
C17-221 - : o Monitoring disadvantaged persons trained in Number 1000 30000 Q3 2023
digital skills of seniors and the basic digital skills
distribution of Senior Tablets 9
oot s
C17-22,2 - . Monitoring disadvantaged persons trained in Number 30 000 140 000 Q3 2025
digital skills of seniors and the basic digital skills
distribution of Senior Tablets 9
17 - Digital Slovakia - Reform 4:
Standardisation of technical and . - Adoption and approval of the
procedural cybersecurity il Canee o [ el oy National Concept for Informatisation
C17-23 . . Milestone of Public Administration (NKIVS) : A Q4 2021
solutions (ITVS — Information 2021-2030 of Public Administration by the
technologies for public MIRRI and publication
administration)
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Quantitative indicators

Timeline for completion

(for targets) (indicate the quarter and the year)
Sequential Related Measure (Reform or Milestone / Name Qualitative indicators
Number Investment) Target (for milestones)
Unit of measure Baseline Goal Quarter Year
:gn: 23532 Suli)slltslf?::*i::ﬁ Entry into force of the package of
JalilalEi) . . amendments (No 461/2003 Coll. on
C18-1 Reform 1: Improving the Milestone Pension system reform P Q1 2023
VATV U 7 social insurance and No 43/2004
y P Coll. on old-age pension savings)
system
g:r;;?il:icg,:ﬁ;tiglgsz:izg(i Anchoring expenditure ceilings in Sy DI R A TR el
il Reform 2: Introducing Al eI Law 523/2004 on the budgetary rules Lou:jheetaact 55:;’@004 siire e A
expenditure ceilings gelary
10?);1 Il?ﬁil\%y’ zgﬁéa%ﬁﬁsein_d Application of the methodology for Evaluation of the public investment
C18-3 P ) P . Milestone the procedures for preparing and projects carried out in line with Q2 2026
S &R @ gl prioritising investments adopted methodolology
investment management
Publication of the adopted
18 — Healthy, sustainable and methodology for preparing and
y competitive public finances — . prioritizing investments on the
Gkl Reform 3: Reform of public LT finance ministry’s website ("The @i Al
investment management methodology for preparation and
evaluation of investment projects”)
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